
TRANSPORTATION

INITIAL PROJECT PROPOSAL/ FINAL DESIGN REPORT

March 2012



U.S. Department of Transportation Federal Highway Administration



PROJECT APPROVAL SHEET

(Pursuant to SAFETEA-LU Matrix)

Milestones	<u>Signatures</u>	<u>Dates</u>
A. IPP Approval:	The project cost and schedule are consistent with the Regional Capital IPP was signed by:	Program, The
	See AppendIx F for IPP signature	
	Regional Director, NYSDOT Region 4	
B. Recommendation for Scoping & Design Approval:	The project cost and schedule are consistent with the Regional Capital	al Program.
Environmental Determination & Federal Aid Process Concurrence:	The NYSDOT on behalf of FHWA (based on the NEPA Checklist) co classification of this project as a NEPA Class II, Programmatic Categoras described in this document.	ncurs with the rical Exclusion
	Dan Hallowell	4/19/12
	NYSDOT R4, Regional Planning & Program Manager	,
C. Recommendation for Scope, Design & Nonstandard Feature Approval:	Procedurally, this project was progressed using the NYSDOT Locally Federal Aid Procedures Manual. All requirements requisite to these approvals have been met, the required independent quality control reviews the functional group reviews have been accomplished, and the wor with established standards, policies, regulations and procedures, excepnoted and explained.	e actions and iews separate rk is consistent
	John M. Papponetti, P.E.	3/8/15
	Associate Project Manager	
	LaBella Associates, P.C.	
D. Public Hearing Certification (23 USC 128):	A public hearing was not required. A public information meeting was no	ot conducted.
Nonstandard Feature Approval:	No nonstandard features have been identified, created, or retained.	
Scoping & Design Approval:	The required environmental determinations have been made and the palternative for this project is ready for final design.	preferred
	James McIntosh, P.E.	3/12/12
	City Engineer	
	Department of Environmental Services	

Oriving Park Ave Bridge 4755.30

LIST OF PREPARERS

Group Director Responsible for Production of the Design Approval Document:

John M. Papponetti, P.E., Associate | Project Manager, LaBella Associates, P.C. Description of Work Performed by Firm: Directed the preparation of the Design Approval Document in accordance with established standards, policies, regulations and procedures, except as otherwise explained in this document.



Note: It is a violation of law for any person, unless they are acting under the direction of a licensed professional engineer, architect, landscape architect, or land surveyor, to alter an item in any way. If an item bearing the stamp of a licensed professional is altered, the altering engineer, architect, landscape architect, or land surveyor shall stamp the document and include the notation "altered by" followed by their signature, the date of such alteration, and a specific description of the alteration.

PIN: 4755.30

PROJECT NAME: Driving Park Avenue Bridge Preventive Maintenance

MUNICIPALITY: City of Rochester COUNTY: Monroe

ROUTE/SH #: NA

BIN: 2211310

LIMITS: Milepoints: NA

Reference Markers: NA

PROJECT LENGTH: NA

FEDERAL AID SYSTEM: Non-NHS FUNCTIONAL CLASS: Urban-Minor Arterial

EXISTING AADT: 19,955 (from 2004 count)

TRUCKS (%): 5%

EXISTING CHARACTERISTICS OF CONCERN: The existing Span 3 bridge deck currently exhibits severe, chronic, and full depth transverse cracking over the transverse floorbeams of the steel arch superstructure span. The End Abutment and Spans 2 & 3 expansion joints are not functioning as intended and exhibit active leakage. The deck slab cracks and failed expansion joints are allowing salt-laden runoff to penetrate the deck, resulting in the corrosion of the steel superstructure below. The weathering steel girders, floorbeams, and diaphragms exhibit minor delaminations and scaling beneath the expansion joints and cracks in the deck. Bearings at Pier 2 & 3 exhibit moderate corrosion. Scupper downspouts have separated in Span 4. The bedding mortar beneath curb is crumbling or missing at sporadic locations in all spans. The existing bridge curb is slightly separated from the sidewalk in all spans.

ELEMENT

MEASURE/INDICATOR

BIN 2211310

Condition Rating is 4.972; Sufficiency Rating is 94.5

- Joints (End Abutment): 4
- Joints (Span 3 & 4): 3
- Deck (Span 3): 4
- Curbs (All Spans): 4
- Scuppers (Spans 3 & 4): 2
- Paint (Spans 2 4): 4
- Bearings (Span 3 & 4): 4

Refer to Appendix D for copies of the 2010 NYSDOT Biennial Inspection Report.

PROJECT OBJECTIVE(S): This project will complete element specific bridge repairs to keep the City's critical infrastructure in good working order. The major element specific repair will include the complete replacement of the Span 3 structural deck. The proposed repairs will extend the functional life of the structure approximately 20-25 years.

PROJECT ELEMENT(S) TO BE ADDRESSED: Highway Element-Specific Operational Maintenance Bridge Element-Specific Where & When Other:

DESCRIPTION OF PROPOSED WORK: The work to be undertaken through this project is as follows:

- Remove & Replace Structural Deck (Span 3)
- Remove & Replace Sidewalks (Span 3)
- Remove/Store & Reset Bridge Railing & Fencing (Span 3)
- Structural Steel Repairs (Span 3)
- Replace Bridge Curb (Span 3)
- Remove and Reset Light Poles (Span 3)
- Replace Scuppers (Span 3)
- Remove & Reset Bridge Curb
- Replace Expansion Joints
- Paint Girder Ends & Floorbeams at Joint Locations
- Clean and Paint Bearings under Joints
- Wash Bridge & Flush Scuppers

Clean and Paint Bearings under Joints Clarification:

Per the latest biennial inspection report (2010) the "Span 2 end expansion bearings at Pier 2 exhibit moderate corrosion at G1, G2, G7 & G8. Conditions are worst at G2. However, the stainless steel sliding surfaces appear fully functional and the bearing position is normal. The Span 3 expansion bearings at Pier 2 exhibit minor corrosion and would rate 5. The arch thrust bearings would rate 6. Monitoring for "wear" on the 12.5" diameter bearing pins has shown no change since 1998. Detailed monitoring of these pins is not warranted and documentation is discontinued in this inspection."

"The Span 4 begin fixed bearing at Pier 3 exhibit moderate corrosion at G1, G2, G7 & G8. Conditions are worst at G2, where debris is piled against the bearing. The fixed bearings appear fully functional and there is no distress. The Span 3 end expansion bearings at Pier 3 exhibit minor corrosion and would rate 5. The arch thrust bearings would rate 6. Monitoring for "wear" on the 12.5" diameter bearing pins has shown no change since 1998. Detailed monitoring of these pins is not warranted and documentation is discontinued in this inspection."

Based on this information it is anticipated that field cleaning and painting the bearing assembly to protect from future corrosion is all that is warranted at this time.

Scupper Replacement Clarification:

Scuppers in Span 3 will be replaced due to the removal and replacement of the existing deck. The existing scupper downspouts will be left in place. New scuppers will be piped to the existing downspout system.

Curb Resetting and Replacement Clarification:

Several pieces of curb need replacing or resetting each year at this site. A nominal amount of curb replacement and resetting has been accounted for in Spans 1, 2 & 4.

Bridge Washing Clarification:

The Genesee River is a Class B stream at the Driving Park bridge location. A Class B stream is best used for swimming and other contact recreation, but not for drinking water. The City performs bridge washing operations on all City owned bridges over the Genesee River on a yearly basis. This effort has been coordinated with NYSDEC in the past and as long as the Environmental Waterway Protection specification is enforced, the only requirement received from DEC is that bridge washing should be performed during times of high flow.

Structural Steel Repair Clarification:

Based on the condition of Span 3 concrete deck and joints (paint rating of 2 for weathering steel), minor steel repairs will be necessary. Limits of steel repairs required will be determined during preliminary design.

PRIORITY RESULTS	Mobility & Reliability Economic Competitiveness	☐ Safety ☐ Security ☐ Environmental Stewardship
FUNDING SOURCE:	☐ 100% State	⊠ Federal
SEQRA AND NEPA C	LASSIFICATION:	
SEQRA Type:	Exempt 🖂 Type II	
NEPA Class:	Class II - Automatic CE Class II - Programmatic CE N/A – Project is 100% State funde	ed
The following Checklis	t(s) are attached in Appendix E:	
⋈ NEPA Checklist⋈ Environmental Che⋈ Section 106 Project	cklist t Submittal Package	

ENVIRONMENTAL DOCUMENTATION:

Archeological Resources — The project is located within an Archeological Sensitive Area. However, the project will have no effect on these resources due to the fact that the project only consists of element specific repairs to previously disturbed areas. A Section 106 Project Submittal Package was sent to the NYSDOT Region 4 Cultural Resource Officer for a determination of effect. NYSDOT has determined that the project activities have no potential to cause effects on historic properties in accordance with 36 CFR 800.3(a)(1) therefore, there are no further obligations for compliance with Section 106 of the National Historic Preservation Act.

Floodplains – The project is located within a FEMA designated 100-yr floodplain. The project will have no effect on the existing floodplain since no modifications are being undertaken to the existing hydraulic characteristics of the bridge.

Permitting – Typically for element specific repair projects that does not involve in-stream work, NYSDEC and USACOE has no jurisdiction. Since this project will include removal of the existing Span 3 deck and underside steel repairs and painiting, NYSDEC will require the implementation of a waterway protection system. This is covered through the use of NYSDOT's Standard Specification for Environmental Waterway Protection and specific notes placed on the contract plans indicating that the contractor is not allowed to drop any debris to the area below the bridge. A letter seeking

concurrence to this assumption will be sent during the preliminary design phase of the project.

See section "Description of Proposed Work" – <u>Bridge Washing Clarification</u> for additional NYSDEC coordination requirements.

Endangered or Threatened Species – The Bog Turtle is a threatened species known to be found in the Town of Riga (outside of project limits). The American Burying Beetle is an endangered animal known to be found in the Rochester area at one time. Based on available NYSDEC documents, the American Beetle is known to exist in only two locations, Block Island, RI and Eastern Oklahoma. NYSDEC also indicates that the Purple Bluets is known to exist along the river banks of the Genesee River. This project does not propose any activities that would impose a negative impact on endangered or threatened species.

Refer to Appendix E for supplemental documentation for the above environmental concerns.

DESIGN STANDARDS:

Guidance on establishing standards for this Bridge Preventive Maintenance Project will be obtained from the NYSDOT Bridge Manual and Highway Design Manual.

490			ts for Driving Park Ave	The second secon	CHICAR ARMEYASA (PASA SAMA) T						
_	PIN:	4755.30	NHS (Y/N): Functional Classification:		lo Automini						
K	Route No. & Name: Driving Park Avenue Bridge Project Type: Preventive Maintenance		Design Classification:	Minor A Urban-Min							
	Project Type: Pr	eventive maintenance	Design Classification.		chibit 2-1)						
-	% Trucks:	5	Terrain:	Level							
-	ADT:	19,955	Complete to the Complete to th		her						
	Element		Standard	Existing Condition	Proposed Condition						
1	Design Speed ¹	НОМ	30 mph Section 2.7.4.1.A	30 mph (Posted)	30 mph						
2	Lanc Width	Bridge Manual (BM) Se	ft minimum ection 2.3.1 Table 2-1 and App. 2A. M Section 2.7.4.1.B, Exhibit 2-7	3 lanes @ 12 ft	3 lanes @ 12						
3	Shoulder Width	BM Section 2.3.1 Tabl or HDM Secti	ft minimum, e 2-1, and App. 2A Tables N & X ion 2.7.4.1.C, Exhibit 2-7	4 ft	4 ft						
4	Bridge Roadway Width		2(2) = 22 ft Min. c 2-1 and App. 2A Tables N & X	44 ft	44 ft						
5	Maximum Grade	HDM Section	7% HDM Section 2.7.4.1.E, Exhibit 2-7		2% max.						
6	Horizontal Curvature		231 ft (e = 6.0%) HDM Section 2.7.4.1.F, Exhibit 2-7		NA						
7	Superelevation	,	6% Maximum		HDM Section 2.7.4.1.G		HDM Section 2.7.4.1.G		HDM Section 2.7.4.1.G		NA
8	Stopping Sight Distance	HDM Section	200 ft Minimum HDM Section 2.7.4.1.H, Exhibit 2-7		HDM Section 2.7.4.1.H, Exhibit 2-7		200 ft min.				
9	Horizontal Clearance	or 4 ft, except on bridges	6 ft without barrier; with barrier use greater of shoulder width or 4 ft, except on bridges where the NYSDOT BM Section 2 allows less HDM Section 2.7.4.1.1		4 ft						
0	Vertical Clearance	14'-6" D 16'-6" Min	14 ft Minimum, Highway 14'-6" Desirable, Highway 16'-6" Minimum for Thru-Truss		14'-6" Desirable, Highway		NA				
ı	Pavement Cross Slope		1.5% Min. to 2% Max. HDM Section 2.7.4.1.K		2%						
2	Rollover	1	4% between lanes; 8% at EOT; HDM Section 2.7.4.1.L		4% between lanes; 8% at EOT;		4%				
3	Structural Capacity		Bridge Rehabilitation: HS 20 Live Load HDM Section 2.7.4.1.M & BM Section 2.6.1		HS 20						
1	Level of Service		NA		NA						
	Control of Access		NA	NA	NA						
	Pedestrian Accommodation	S Complies w	ith HDM Chapter 18	NA	NA						
7	Median Width		NA	NA	NA						

Non-Standard/Non-Conforming Features — There are no nonstandard or nonconforming features within the project limits.

PLANS:

See Appendix B for appl	icable plans	, eleva	ations, and s	ections.
MPO INVOLVEMENT:		Drivin	ig Park Aver	nue Bridge Preventive Maintenance
TIP AMENDMENT REQ	UIRED:	\boxtimes	No	Yes Needed by:

Project					
PLANNED PUBLIC INVOLVEMENT: The nature of the project is Element Specific Bridge Maintenance therefore; input from resid during preliminary and final design is not being solicited. Coordination with Utility companies we the project area will be completed in final design as needed. During construction, press relea and other media alerts will be used to increase public awareness. Motorist information strate will include daily updates to traffic through the radio, and temporary motorist information sign WORKZONE SAFETY & MOBILITY: The Region has determined that the subject project is not significant per 23 CFR 630.1010 Transportation Management Plan (TMP) consisting of a temporary work zone traffic control plan be prepared during final design. Coordination with the Regional Transportation Operations Cerand public information activities will be considered during final design. PROBABLE SCHEDULE AND COST: DESIRED LETTING: January 2014 SCHEDULE ISSUES: Public Meeting 4(f)/106 FHWA sign-off Permits Other - Identify Construction Permits Other - Identify No Construction 12 months \$2,563,000 HBP (80%) Local (20%) FFY 2011 Construction Inspection 12 months \$256,000 HBP (80%) Local (20%) NA Construction Inspection 12 months \$256,000 HBP (80%) Local (20%) NA PASIS OF ESTIMATE: Design Phase Estimates are based on the Consultant's past experient with similar types of projects. Construction Estimate is based on past in results for similar construction tasks. See Appendix C for Prelimina Estimate. PROGRAM DISPOSITION: NA PROJECT CATEGORY: Maintenance	STIP STATUS:	○ On STIP		☐ Not on STIP	
PLANNED PUBLIC INVOLVEMENT: The nature of the project is Element Specific Bridge Maintenance therefore; input from resid during preliminary and final design is not being solicited. Coordination with Utility companies we the project area will be completed in final design as needed. During construction, press releand other media alerts will be used to increase public awareness. Motorist information strate will include daily updates to traffic through the radio, and temporary motorist information sign WORKZONE SAFETY & MOBILITY: The Region has determined that the subject project is not significant per 23 CFR 630.1010 Transportation Management Plan (TMP) consisting of a temporary work zone traffic control plan be prepared during final design. Coordination with the Regional Transportation Operations Cell and public information activities will be considered during final design. PROBABLE SCHEDULE AND COST: DESIRED LETTING: January 2014 SCHEDULE ISSUES: Public Meeting 4(f)/106 FHWA sign-off Other - Identify No Consultant Needed Project Activity Estimated Fund Other - Identify No Consultant Needed Project Activity Estimated Fund Source Date Project Activity Estimated Fund Source Date Project Juration 22 months \$256,000 HBP (80%) Local (20%) FFY 2011 NA	NOTES ON SPECIAL (CIRCUMSTAN	CES NA		
The nature of the project is Element Specific Bridge Maintenance therefore; input from resid during preliminary and final design is not being solicited. Coordination with Utility companies we the project area will be completed in final design as needed. During construction, press relea and other media alerts will be used to increase public awareness. Motorist information strate will include daily updates to traffic through the radio, and temporary motorist information strate will include daily updates to traffic through the radio, and temporary motorist information strate will include daily updates to traffic through the radio, and temporary motorist information strate will include daily updates to traffic through the radio, and temporary motorist information strate will include daily updates to traffic through the radio, and temporary motorist information strate will include daily updates to traffic through the radio, and temporary motorist information strate will be update. WORKZONE SAFETY & MOBILITY: The Region has determined that the subject project is not significant per 23 CFR 630.1010 Transportation Management Plan (TMP) consisting of a temporary work zone traffic control plan be prepared during final design. PROBABLE SCHEDULE AND COST: DESIRED LETTING: January 2014 SCHEDULE ISSUES: Public Meeting 4(f)/106 FHWA sign-off Other - Identify No Consultant Needed Project Phase Duration Cost Source Date Project Phase Duration 22 months \$261,000 HBP (80%) Local (20%) FFY 2011 NA HBP (80%) Local (20%) NA HBP (80%)	SPECIAL TECHNICAL	ACTIVITES RI	EQUIRED: NA		
during preliminary and final design is not being solicited. Coordination with Utility companies we the project area will be completed in final design as needed. During construction, press relea and other media alerts will be used to increase public awareness. Motorist information strate will include daily updates to traffic through the radio, and temporary motorist information sign WORKZONE SAFETY & MOBILITY: The Region has determined that the subject project is not significant per 23 CFR 630.1010 Transportation Management Plan (TMP) consisting of a temporary work zone traffic control plan be prepared during final design. Coordination with the Regional Transportation Operations Cerand public information activities will be considered during final design. PROBABLE SCHEDULE AND COST: DESIRED LETTING: January 2014 SCHEDULE ISSUES: Public Meeting 4(f)/106 FHWA sign-off Permits Other - Identify No Consultant Needed Project Activity Estimated Fund Obligation Date Project Phase Duration Cost Source Date Pesign 12 months \$261,000 HBP (80%) Local (20%) FFY 2011 NA Construction Inspection 12 months \$256,000 HBP (80%) Local (20%) NA TOTAL \$3,080,000 BASIS OF ESTIMATE: Design Phase Estimates are based on the Consultant's past experient with similar types of projects. Construction Estimate is based on past it results for similar construction tasks. See Appendix C for Prelimina Estimate. PROGRAM DISPOSITION: NA PROJECT CATEGORY: Maintenance	PLANNED PUBLIC IN	OLVEMENT:			
The Region has determined that the subject project is not significant per 23 CFR 630.1010 Transportation Management Plan (TMP) consisting of a temporary work zone traffic control plan be prepared during final design. Coordination with the Regional Transportation Operations Cerand public information activities will be considered during final design. PROBABLE SCHEDULE AND COST: DESIRED LETTING: January 2014 SCHEDULE ISSUES: Public Meeting 4(f)/106 FHWA sign-off Other - Identify No Consultant Needed Project Permits Other - Identify No Consultant Needed Project Activity Estimated Fund Source Date Phase Duration Cost Source Date Design 12 months \$261,000 HBP (80%) Local (20%) FFY 2011 Construction 12 months \$2,563,000 HBP (80%) Local (20%) NA Construction Inspection 12 months \$256,000 HBP (80%) Local (20%) NA TOTAL \$3,080,000 BASIS OF ESTIMATE: Design Phase Estimates are based on the Consultant's past experien with similar types of projects. Construction Estimate is based on past is results for similar construction tasks. See Appendix C for Prelimina Estimate. PROGRAM DISPOSITION: NA PROJECT CATEGORY: Maintenance STATEWIDE SIGNIFICANCE: No	during preliminary and fit the project area will be a and other media alerts w	nal design is no completed in finwill be used to in	t being solicited nal design as n ncrease public	 d. Coordination with Utility eeded. During construction awareness. Motorist info 	y companies w on, press relea rmation strate
Transportation Management Plan (TMP) consisting of a temporary work zone traffic control plan be prepared during final design. Coordination with the Regional Transportation Operations Cell and public information activities will be considered during final design. PROBABLE SCHEDULE AND COST: DESIRED LETTING: January 2014 SCHEDULE ISSUES: Public Meeting 4(f)/106 FHWA sign-off Permits Other - Identify No Consultant Needed Project Project Cost Source Date Phase Duration Cost Source Date Design 12 months \$261,000 HBP (80%) Local (20%) FFY 2011 (Construction 12 months \$2,563,000 HBP (80%) Local (20%) NA Construction Inspection 12 months \$256,000 HBP (80%) Local (20%) NA TOTAL \$3,080,000 HBP (80%) Local (20%) NA SASIS OF ESTIMATE: Design Phase Estimates are based on the Consultant's past experient with similar types of projects. Construction Estimate is based on past is results for similar construction tasks. See Appendix C for Prelimina Estimate. PROGRAM DISPOSITION: NA PROJECT CATEGORY: Maintenance STATEWIDE SIGNIFICANCE: No	WORKZONE SAFETY	& MOBILITY:			
Project Activity Duration Cost Source Design 12 months \$261,000 HBP (80%) Local (20%) NA Construction Inspection 12 months \$256,000 HBP (80%) Local (20%) NA TOTAL \$3,080,000 Source Design Phase Estimates are based on the Consultant's past experient with similar types of projects. Construction Estimate is based on past is results for similar construction tasks. See Appendix C for Prelimina Estimate. PROGRAM DISPOSITION: NA PROJECT CATEGORY: Maintenance TATEWIDE SIGNIFICANCE: No	be prepared during final and public information a	design. Coordii ctivities will be	nation with the	Regional Transportation (
Project Consultant(s) for: Consultant Needed Project Duration Cost Source Design Construction 12 months \$2,563,000 HBP (80%) Local (20%) NA Construction 12 months \$2,563,000 HBP (80%) Local (20%) NA Construction 12 months \$2,563,000 HBP (80%) Local (20%) NA TOTAL \$3,080,000 BASIS OF ESTIMATE: Design Phase Estimates are based on the Consultant's past experient with similar types of projects. Construction Estimate is based on past to results for similar construction tasks. See Appendix C for Prelimina Estimate. PROGRAM DISPOSITION: NA PROJECT CATEGORY: Maintenance STATEWIDE SIGNIFICANCE: No					
Phase Duration Cost Source Date Design 12 months \$261,000 HBP (80%) Local (20%) FFY 2011 Construction 12 months \$2,563,000 HBP (80%) Local (20%) NA Construction Inspection 12 months \$256,000 HBP (80%) Local (20%) NA TOTAL \$3,080,000 NA BASIS OF ESTIMATE: Design Phase Estimates are based on the Consultant's past experien with similar types of projects. Construction Estimate is based on past to results for similar construction tasks. See Appendix C for Prelimina Estimate. PROGRAM DISPOSITION: NA PROJECT CATEGORY: Maintenance TATEWIDE SIGNIFICANCE: No	10 NO				
Construction 12 months \$2,563,000 HBP (80%) Local (20%) NA TOTAL \$3,080,000 HBP (80%) Local (20%) NA BASIS OF ESTIMATE: Design Phase Estimates are based on the Consultant's past experien with similar types of projects. Construction Estimate is based on past is results for similar construction tasks. See Appendix C for Prelimina Estimate. PROGRAM DISPOSITION: NA PROJECT CATEGORY: Maintenance Maintenance No	DESIRED LETTING: SCHEDULE ISSUES:	January 2014	ublic Meeting ermits	Other - Id	entify
Construction Inspection 12 months \$256,000 HBP (80%) Local (20%) NA TOTAL \$3,080,000 BASIS OF ESTIMATE: Design Phase Estimates are based on the Consultant's past experien with similar types of projects. Construction Estimate is based on past to results for similar construction tasks. See Appendix C for Prelimina Estimate. PROGRAM DISPOSITION: NA PROJECT CATEGORY: Maintenance STATEWIDE SIGNIFICANCE: No	DESIRED LETTING: SCHEDULE ISSUES: Project	January 2014 Pu Pe Co	ublic Meeting ermits ensultant(s) for Estimated	Other - Id	entify Iltant Needed Obligation
SASIS OF ESTIMATE: Design Phase Estimates are based on the Consultant's past experient with similar types of projects. Construction Estimate is based on past it results for similar construction tasks. See Appendix C for Prelimina Estimate. PROGRAM DISPOSITION: NA PROJECT CATEGORY: Maintenance STATEWIDE SIGNIFICANCE: No	DESIRED LETTING: SCHEDULE ISSUES: Project Phase	January 2014 Pu Pe Co Activity Duration	ublic Meeting ermits onsultant(s) for Estimated Cost	Other - Ide	Obligation Date
BASIS OF ESTIMATE: Design Phase Estimates are based on the Consultant's past experien with similar types of projects. Construction Estimate is based on past to results for similar construction tasks. See Appendix C for Prelimina Estimate. PROGRAM DISPOSITION: NA PROJECT CATEGORY: Maintenance No	DESIRED LETTING: SCHEDULE ISSUES: Project Phase Design Construction	January 2014 Pu Pe Co Activity Duration 12 months 12 months	Estimated Cost \$261,000 \$2,563,000	Fund Source HBP (80%) Local (20%) HBP (80%) Local (20%)	Obligation Date FFY 2011 NA
PROGRAM DISPOSITION: NA PROJECT CATEGORY: TATEWIDE SIGNIFICANCE: No	DESIRED LETTING: SCHEDULE ISSUES: Project Phase Design Construction Construction Inspection	January 2014 Pu Pe Co Activity Duration 12 months 12 months	Estimated Cost \$2,563,000	Fund Source HBP (80%) Local (20%) HBP (80%) Local (20%)	Obligation Date FFY 2011 NA
TATEWIDE SIGNIFICANCE: No	Project Phase Design Construction Construction Inspection TOTAL BASIS OF ESTIMATE:	January 2014 Pu Pe Co Activity Duration 12 months 12 months 12 months 12 months	Estimated Cost \$261,000 \$2,563,000 \$256,000 \$3,080,000 Estimates are test of projects.	Fund Source HBP (80%) Local (20%) HBP (80%) Local (20%) HBP (80%) Local (20%) Construction Estimate is be	Obligation Date FFY 2011 NA NA Past experiences
*	Project Phase Design Construction Construction Inspection TOTAL BASIS OF ESTIMATE:	January 2014 Pu Pe Co Activity Duration 12 months 12 months 12 months 12 months 15 months 16 months 17 months 18 months 19 months 19 months 10 months 10 months 10 months 11 months 12 months 12 months	Estimated Cost \$261,000 \$2,563,000 \$256,000 \$3,080,000 Estimates are test of projects.	Fund Source HBP (80%) Local (20%) HBP (80%) Local (20%) HBP (80%) Local (20%) Construction Estimate is be	Obligation Date FFY 2011 NA NA Past experiences
SSET MANAGEMENT (OPTIONAL): Applies Not Applicable	Project Phase Design Construction Construction Inspection TOTAL BASIS OF ESTIMATE:	January 2014 Pu Pe Co Activity Duration 12 months 12 months 12 months 12 months 15 months 16 months 17 months 18 months 19 months 19 months 10 months 10 months 10 months 11 months 12 months 12 months	Estimated Cost \$261,000 \$2,563,000 \$256,000 \$3,080,000 Estimates are to see of projects. General construction	Fund Source HBP (80%) Local (20%) HBP (80%) Local (20%) HBP (80%) Local (20%) HBP (some consultant's construction Estimate is but tasks. See Appendix (20%)	Obligation Date FFY 2011 NA NA Past experiences
	PROGRAM DISPOSITIO	January 2014 Pu Pe Co Activity Duration 12 months 12 months 12 months 12 months 15 months 16 months 17 months 18 months 19 months 10 months 10 months 11 months 12 months 12 months 12 months 13 months 14 months 15 months 16 months 17 months 18 months 18 months 19 months 10 months 11 months 12 months 12 months 13 months 14 months 15 months 16 months 17 months 18 months 18 months 19 months 10 months 10 months 10 months 11 months 12 months 12 months 13 months 14 months 15 months 16 months 17 months 18 months 18 months 18 months 19 months 19 months 10 months 10 months 10 months 10 months 11 months 12 months 12 months 13 months 14 months 15 months 16 months 17 months 18 months 18 months 19 months 10 months 10 months 10 months 10 months 10 months 10 months 11 months 12 months 13 months 14 months 15 months 16 months 17 months 18 months 18 months 18 months 19 months 19 months 10 m	Estimated Cost \$261,000 \$2,563,000 \$256,000 \$3,080,000 Estimates are to so of projects. lar construction	Fund Source HBP (80%) Local (20%) HBP (80%) Local (20%) HBP (80%) Local (20%) HBP (some consultant's construction Estimate is but tasks. See Appendix (20%)	Obligation Date FFY 2011 NA NA Past experiences

ROW:

No ROW is required to complete the scope of work for this project. The ROW Clearance Certificate will be attached to the PS&E transmittal memo.

PUBLIC FRIENDLY DESCRIPTION OF PROJECT:

The project consists of completing element specific repairs to the Elmwood Avenue Bridge over Genesee River.

PROJECT MANAGER/JOB MANAGER:

Thomas Hack, P.E.

FUNCTIONAL AREA(S):

PHONE(S):

City of Rochester Department of Environmental Services

585-428-6852

ORIGINAL IPP PREPARED BY:


Edwin Welsh

DATE: February 23, 2011

NYSDOT - Region 4

APPENDIX A

Location Maps





PROJECT LOCATION MAP


Driving Park Avenue Bridge over Genesee River (BIN 2211310)

City of Rochester Monroe County, New York



Associates, P.C.

PROJECT NO.: 207650.04





USGS LOCATION MAP

Driving Park Avenue over Genesee River (BIN 2211310)
USGS Quadrangle Map: Rochester West

City of Rochester Monroe County, New York





Associates, P.C.

PROJECT NO.: 207650.04

APPENDIX B

Plan, Elevation & Sections





APPENDIX C

Construction Estimate Backup

DRIVING PARK PREVENTIVE M. CITY OF ROCHESTER	DRIVING PARK AVENUE BRIDGE OVER GENESEE RIVER PREVENTIVE MAINTENANCE CITY OF ROCHESTER			LABELLA ASSOC 300 STATE STREET	LABELLA ASSOCIATES 300 STATE STREET
BIN 2211310				ACCITES LED, IN 1 14614	7, 14 I 14614
Engineer's Es	Engineer's Estimate of Probable Cost			Date:	2/13/2012
ITEM NO	HEM DECORDERATIONS				
TIEM NO.	LIEM DESCRIPTION	PAY	UNIT PRICE	EST. OUANTITY	TOTAL COST
557.0103	SUPERSTRUCTURE SLAB WITH INTEGRAL WEARING SURFACE - TYPE 3 FRICTION				
558 02	SIDEWALKS AND SAFETY WALKS	5 2	\$320.00	3200	\$1.024.000
559 16960118	PROTECTIVE SEALING OF STRUCTURAL SLAB SURFACE	λS	\$15.00	2200	\$100,000
559.18960118	PROTECTIVE SEALING OF STRUCTURAL CONCRETE	SF	\$1.00	8400	\$33,000
564.100001	STRUCTURAL STEEL REPLACEMENT	Ŗ	\$1.00	44500	\$44.500
567.60	ARMORLESS BRIDGE JOINT SYSTEM	ΠB	\$2.00	25000	\$50,000
574.02	STRUCTURAL STEEL PAINTING: OVERCOATING	E	\$225.00	250	\$56,250
576.02	SCUPPERS (TYPE B)	rs	\$50,000.00	1	\$50,000
587.02	BRIDGE RAILING REMOVAL AND STORAGE	EA	\$1,000.00	10	\$10,000
587.03	INSTALLATION OF STORED BRIDGE RAILING	FT	\$20.00	1000	\$20,000
580.02	REMOVAL OF STEEL SUPPORTED STRUCTURAL SLAB (WITH SHEAR CONNECTORS)	E	\$45.00	1000	\$45,000
609.0302	YPE F1	SF	\$15.00	28200	\$423,000
615.09	RESETTING EXISTIN CURB	ᆸ	\$40.00	006	\$36.000
619.01	BASIC WORK ZONE TRAFFIC CONTROL	티	\$35.00	100	\$3,500
625.01	SURVEY AND STAKEOUT	ST	\$30,000.00	-	\$30.000
641.3400042	MAINTENANCE CLEANING AND WASHING OF BRIDGES WEATHERING STEEL BRIDGES	rs	\$8,000.00	-	\$8,000
670.2003	GALVANIZED STEEL CONDUIT	E	\$40,000.00	1	\$40,000
670.2606	RIGID PLASTIC CONDUIT	Ħ	\$7.00	006	\$6,300
670.7004	SINGLE CONDUCTOR CABLE NO. 12 GAGE	Ħ	\$5.00	0066	\$49.500
670.7002	SINGLE CONDUCTOR CABLE NO. 6 GAGE	FT	\$1.50	3000	\$4.500
670.90	RELOCATE LAMPPOST ASSEMBLY	Ħ	\$2.00	1500	\$3.000
685.11	WHITE EPOXY REFLECTORIZED PAVEMENT STRIPES (20 MILLS)	EA	\$2,000.00	က	\$6.000
685.12	YELLOW EPOXY REFLECTORIZED PAVEMENT STRIPES (20 MILS)	L	\$0.50	1500	\$750
699.040001	MOBILIZATION	ᇤ	\$0.50	3000	\$1,500
		LS	\$82,128.00	1	\$82,128
				1	

TOTAL ESTIMATED BASE CONSTRUCTION COST \$2.135,328 20,000 CONTINGENCY \$427,066 STIMATED CONSTRUCTION COST \$2,563,000

Page 1 of 1

APPENDIX D

Inspection Reports

RC: 43 BIN: 2211310

Year Built: 1988

Bridge Ratings

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

Inspection Agency: 13 - Consultant

Type of Inspection: 1 - BIENNIAL

GTMS: 311 -- Steel - Arch - Deck

POSTINGS: See Gen Rec Page 1 for Postings at time of inspection.

Further Investigation Needed: No

State Highway Number: 000000

Milepoint: 1.99 AADT/Yr: 17309 / 1997

Orientation: 3 - East Political Unit: 2048 - City of ROCHESTER Total Spans: 4

Ramp Bridge Attached To Span: NA BIN: NA General Recommendation: 5 Computed Condition Rating: 4.972

Abutment Ratings:	Beg Abut	End Abut	
Joint with Deck	5	4	
Bearings, Bolts, Pads	6	6	
Seats and Pedestals	6	6	
Backwall	5	5	
Stem (Breastwall)	6	6	
Erosion or Scour	6	5	
Footings	9	6	
Piles	9	8	
Recommendation	6	6	

Wingwall Ratings:	Beg Abut	End Abut	
Walls	6	6	1100 0 001 0000000000000000000000000000
Footings	9	6	
Erosion or Scour	7	7	
Piles	9	8	

Channel Ratings:	Channel	
Stream Alignment	The second secon	
Erosion and Scour	7	
Waterway Opening	7	
Bank Protection	8	

Approach Ratings:	Approaches	
Drainage	5	
Embankment	7	
Settlement	6	
Erosion	5	
Pavement	5	
Guide Railing	3	

Number of Flags Issued:

Yellow: 0

Safety: 1

Vulnerability Reviews Recommended: 1=Yes, 2=No, 3=NA, X=NotActive

Hydraulic: 2

Overload: X

Steel: X

Collision: 3

Concrete: X

Seismic: X

Inspector's Signature:

CheckValue: 1,769,540,071

Date: 8/16/2010

Glenn T. Klein, PE () (Inspector ID:4110070)

Signed copy of this inspection report is available in the appropriate NYSDOT Regional Office

Reviewed By:

Date: 9/9/2010

Signed copy of this inspection report is available in the appropriate NYSDOT Regional Office

Michael J. Peters, PE ()

(QC ID:4110051)

RC: 43 BIN: 2211310

Span Ratings

Carried: DRIVING PA	RK AVE	Cros	sed: RC	OCH.G&E.SERV. RD	CheckValue: 1,769,540,071
Deck Element Ratings:	001	002	003	004	
Wearing Surface	5	5	5	5	
Curbs	4	4	4	4	
Sidewalks, Fascias	5	5	5	5	
Railings, Parapets	6	6	6	6	
Scuppers	5	5	2	2	
Gratings	8	8	8	8	
Median	8	8	8	8	
Mono Deck Surface	6	6	5	6	
Superstructure Ratings:	001	002	003	004	
Structural Deck	6	7	4	6	
Primary Members	6	6	5	6	
Secondary Members	5	6	6	6	
Paint	5	4	4	4	
Joints	8	3	3	8	
Recommendation	6	6	5	6	The Control of the Co
Pier Ratings:	001	002	003	004	
Bearings, Bolts, Pads	5	4	4	8	
Pedestals	7	5	5	8	
Top of Cap or Beam	7	5	5	8	
Stem Solid Pier	8	6	6	8	
Cap Beam	7	6	6	8	
Pier Columns	6	6	6	8	
Footings	9	6	6	8	
Erosion or Scour	7	7	7	8	
Piles	8	8	8	8	
Recommendation	7	6	6	8	
Utility Ratings:	001	002	003	004	
Lighting	7	8	7	7	
Sign Structure	8	8	8	8	
Utilities and Support	9	9	9	9	

Field Notes:

Field Date Arrival Departure Temp (C) Temp (F) Weather Conditions 8/16/2010 7:00:00 AM 7:00:00 PM 80 sunny

Inspection Notes

RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

Note ID: 431022113100006

Beg Abut -- Abutment: Backwall -- Rated 5, Was 5 End Abut -- Abutment: Backwall -- Rated 5, Was 5

Referenced Photos: "4". "3"

2010 - The begin and end abutment backwalls exhibit similar minor cracking and efflorescence staining in Bays 1, 2, 6, and 7. Concrete generally remains solid. Backwalls remain rated 5. Bays 3 through 5 would rate 6.

Note ID: 431022113100002

Approaches: Guide Railing -- Rated 3, Was 5

Referenced Photos: "6", "7"

2010 - The end left guide railing has impact damage near the terminus. Three posts and the end anchor are bent and detached from the rail. The rail is kinked and and bent approximately 1' out of alignment. The disconnected end assembly projects approximately 1' onto the sidewalk. Rating is lowered to 3, and Safety Flag 43100033 is issued due to this condition.

The end right guide railing has impact damage. The end anchor, 1st post, and 5th post are bent and disconnected from the rail. Other posts have minor bends but remain connected. The rail remains reasonably well aligned. This quadrant would rate 4.

Other quadrants would rate 5 or better.

Note ID: 431022113100012

Span 001 -- Deck Elements: Curbs -- Rated 4, Was 5 Span 002 -- Deck Elements: Curbs -- Rated 4, Was 5

Span 003 -- Deck Elements: Curbs -- Rated 4, Was 5

Span 004 -- Deck Elements: Curbs -- Rated 4, Was 6

Referenced Photos: "8", "9"

2010 - The bedding mortar beneath the granite curb is crumbling or missing up to 3" deep at sporadic locations in all spans. Some loose curb sections have been reset previously, but all original bedding mortar appears to be deteriorating. Overall, approximately 50% of the curb length on both sides has soft or missing bedding mortar. Isolated curb sections are cracked and slightly separated from the sidewalk, but no loose sections were found at this time. Curb ratings are lowered to 4.

Note ID: 431022113100013

Span 001 -- Deck Elements: Railings, Parapets -- Rated 6, Was 5

Span 002 -- Deck Elements: Railings, Parapets -- Rated 6, Was 6

Span 003 -- Deck Elements: Railings, Parapets -- Rated 6, Was 6

Span 004 -- Deck Elements: Railings, Parapets -- Rated 6, Was 6

Referenced Photos: "10"

2010 - The bridge railing is in good condition in all spans, and no significant defects were found. The top rail has been painted since the previous inspection. The Span 1 rating is raised to 6. Other spans remain rated 6.

Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Inspection Notes

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

Note ID: 431022113100016

Span 001 -- Superstructure: Primary Members -- Rated 6, Was 5 Span 002 -- Superstructure: Primary Members -- Rated 6, Was 5 Span 004 -- Superstructure: Primary Members -- Rated 6, Was 5

Referenced Photos: "17", "22", "21"

2010 - The girders in Spans 1, 2, and 4 are in good structural condition. Localized deterioration of the weathering steel patina is reflected in the paint item rating. Corrosion does not appear structurally significant at this time. The previous rating is considered somewhat harsh and is raised to 6.

Note ID: 43102211310000E

Span 001 -- Utilities: Utilities and Support -- Rated 9, Was 5 Span 002 -- Utilities: Utilities and Support -- Rated 9, Was 5 Span 003 -- Utilities: Utilities and Support -- Rated 9, Was 5 Span 004 -- Utilities: Utilities and Support -- Rated 9, Was 5

Referenced Photos:

2010 - Record plans indicate that numerous steel conduits are encased in the concrete sidewalks on both sides of the bridge, but these are not visible for inspection. There are no other utilities supported by the bridge. No photo. Rating is changed to 9.

Note ID: 43102211310000A

Span 002 -- Superstructure: Paint -- Rated 4, Was 4

Referenced Photos: "17", "22"

2010 - The weathering steel patina is rated under this item. The Span 2 girder ends and diaphragms exhibit minor delaminations beneath the end joint in Bays 1 and 7. Conditions are worst on Girders 2 and 7. Interior girder ends have minor surface scaling near the bearing areas. The remainder of the Span 2 framing appears to be weathering satisfactorily.

Note ID: 43102211310000B

Span 002 -- Superstructure: Joints -- Rated 3, Was 4 Span 003 -- Superstructure: Joints -- Rated 3, Was 3

Referenced Photos: "25", "26", "27", "28"

2010 - The joints at Piers 2 and 3 are in fair condition above deck. The seal is intact and there is minor corrosion on the steel armor. There is evidence of leakage below the curb lines, contributing to deterioration of weathering steel below deck. Pier 2 joint rating is lowered to 3. Pier 3 joint remains rated 3.

Note ID: 431022113100018

Span 002 -- Pier: Bearings, Bolts, Pads -- Rated 4, Was 4

Referenced Photos: "29"

2010 - The Span 2 end expansion bearings at Pier 2 exhibit moderate corrosion at G1, G2, G7, and G8. Conditions are worst at G2. However, the stainless steel sliding surfaces appear fully functional and the bearing position is normal.

RC: 43 BIN: 2211310

Inspection Notes

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

Note ID: 431022113100018 - continued

The Span 3 begin expansion bearings at Pier 2 exhibit minor corrosion and would rate 5.

The arch thrust bearings would rate 6. Monitoring for "wear" on the 12.5" diameter bearing pins has shown no change since 1998. Detailed monitoring of these pins is not warranted and documentation is discontinued in this inspection.

Note ID: 431022113100010

Span 002 -- Pier: Pedestals -- Rated 5, Was 4 Span 003 -- Pier: Pedestals -- Rated 5, Was 4

Referenced Photos: "31", "30"

2010 - 2" thick mortar pads beneath the arch bearings extend approximately 8" beyond the edges of the masonry plate. These unreinforced edges are prone to cracking and delaminating, and large portions are missing at several locations. However, there is no undermining of the masonry plates, and the loss of this material does not appear structurally significant.

The concrete pedestals at the top of Piers 2 and 3 are in good structural condition.

The previous rating is considered too harsh and is raised to 5.

Note ID: 431022113100017

Span 002 -- Pier: Top of Cap or Beam -- Rated 5, Was 6 Span 003 -- Pier: Top of Cap or Beam -- Rated 5, Was 7

Referenced Photos: "31", "32", "33"

2010 - There is debris on the top pier caps from previous joint repairs at Piers 2 and 3. Debris is up to 6" thick near the left side. The pier caps remain in good structural condition.

The top of the large concrete thrust blocks at the base of the arch are also rated under this item. The Pier 2 thrust block for Arch 4 has a 3 sf hollow-sounding area at the end right corner. Other thrust blocks have isolated minor cracks.

Ratings are lowered to 5.

Note ID: 431022113100000

Span 003 -- Deck Elements: Scuppers -- Rated 2, Was 2

Referenced Photos: "11", "12", "13"

2010 - At the beginning of Span 3, the downspouts are disconnected from the right and left scuppers. The downspout pipes appear to have slipped downward 4 to 6" and separated at coupler. Drainage may splash spill onto the pier columns. Remains rated 2. Otherwise, the Span 3 scuppers are all open and functional.

Note ID: 431022113100009

Span 003 -- Superstructure: Structural Deck -- Rated 4, Was 4

Referenced Photos: "15", "16"

2010 - The Span 3 deck exhibits transverse cracking in negative moment regions near most

Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Inspection Notes

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

Note ID: 431022113100009 - continued

floorbeams, and at other sporadic locations. Below deck, leakage is evident at crack locations. The SIP forms are corroded and moisture is spilling onto the structural steel, resulting in accelerated deterioration. Refer to Deck Deterioration Plan. The extent of corrosion on the SIP forms has increased slightly since 2006. Structural deck remains rated 4.

Note ID: 431022113100015

Span 003 -- Superstructure: Primary Members -- Rated 5, Was 5

Referenced Photos: "18", "19", "20"

2010 - Span 3 intermediate floorbeams 3, 7, 9, 12, and 14 exhibit minor delaminations on the web and flanges due to deck leakage. Calliper measurements on the bottom flange of FB 7 and FB 9 indicate section losses in the range of 3 to 6%, which appears reasonably representative of other noted locations. Stringer ends framing into these floorbeams also exhibit minor web delaminations near the connections, with section losses estimated at 5%. End floorbeams 1 and 16 exhibit similar delaminations due to joint leakage, particularly beneath the curb lines. Primary members remain rated 5. The Span 3 arches, spandrel columns, and the remainder of the floor framing system have negligible section loss and would rate 6 or 7.

Note ID: 43102211310000C

Span 003 -- Superstructure: Paint -- Rated 4, Was 2

Referenced Photos: "18", "19", "20", "23"

2010 - The weathering steel patina is rated under this item. Span 3 Floorbeams 1, 3, 7, 9, 12, 14, and 16 exhibit surface scaling, delaminations, and minor section loss. Corrosion is localized and is attributed to leakage at expansion joints and cracks in the deck.

The light mist from the nearby waterfall does not appear to adversely affect the patina. However, there is a coating of dust on portions of the arches and spandrel bents, particularly in the begin half of the span. The surface beneath some thicker areas of built up dust exhibits light surface rust. There are also localized areas of built up dirt and debris on stiffener plates near the arch bearings. Overall 95% of the Span 3 framing appears to be weathering satisfactorily. Since deterioration is localized, the previous rating is considered too harsh and is raised to 4.

Note ID: 431022113100019

Span 003 -- Pier: Bearings, Bolts, Pads -- Rated 4, Was 4

Referenced Photos: "30"

2010 - The Span 4 begin fixed bearings at Pier 3 exhibit moderate corrosion at G1, G2, G7, and G8. Conditions are worst at G2, where debris is piled against the bearing. The fixed bearings appear fully functional and there is no distress.

The Span 3 end expansion bearings at Pier 3 exhibit minor corrosion and would rate 5.

The arch thrust bearings would rate 6. Monitoring for "wear" on the 12.5" diameter bearing pins has shown no change since 1998. Detailed monitoring of these pins is not warranted and documentation is discontinued in this inspection.

Inspection Notes

RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

Note ID: 431022113100001

Span 004 -- Deck Elements: Scuppers -- Rated 2, Was 2

Referenced Photos: "14"

2010 - At the beginning of Span 4, the right scupper downspout is separated below the capbeam at the begin left corner of the right column. Drainage may splash spill onto the pier column. Remains rated 2. Otherwise, the Span 4 scuppers are all open and functional.

Note ID: 43102211310000D

Span 004 -- Superstructure: Paint -- Rated 4, Was 4

Referenced Photos: "21", "24"

2010 - The weathering steel patina is rated under this item. The Span 4 girder ends and diaphragms exhibit surface scaling and minor delaminations beneath the begin and joints in Bays 1, 2, 6, and 7. The ends of the girders and diaphragms are painted near the end abutment, and these areas would rate 5. The remainder of the Span 4 framing appears to be weathering satisfactorily and would rate 6.

Note ID: 431022113100011

End Abut -- Abutment: Joint with Deck -- Rated 4, Was 5

Referenced Photos: "1", "2"

2010 - The end abutment joint header is cracked along the approach slab side of the joint and there is minor spalling along the armor angles. The seal appears intact and functional, but minor leakage is evident near the curb lines from staining below deck.

Note ID: 431022113100005

End Abut -- Abutment: Footings -- Rated 6, Was 9

Referenced Photos: "5"

2010 - The end abutment footing is exposed across the full width of the abutment, with a maximum vertical reveal of approximately 3'. The footing is in good condition. Rating is changed from 9 to 6.

Note ID: 431022113100014

End Abut -- Wingwalls: Footings -- Rated 6, Was 9

Referenced Photos: "5"

2010 - The end left wingwall footing is exposed, with a maximum vertical reveal of approximately 2.5' near the abutment. The footing is in good condition. Rating is changed from 9 to 6.

Note ID: 431022113100004

End Abut -- Wingwalls: Piles -- Rated 8, Was 9

Referenced Photos:

2010 - Record plans indicate that the end abutment and wingwalls are founded on rock, and rock is visible along the edge of the footing. Wingwall piles rating is changed to 8. No photo.

RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

End abutment joint, looking right



End abutment joint at G2



Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

RC: 43 BIN: 2211310

End backwall in Bay 1



Begin Backwall in Bay 6



RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

End abutment, note footing exposure



End left guide railing



RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

End right guide railing



Right curb near begin, showing area of missing mortar (typical of all spans)



RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order


Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

Span 3 left curb, showing typical curb repair area. Sections adjacent to repair have missing bedding mortar.



Span 1 right rail (typical all spans)




RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

Span 3 begin right downspout at end side of Pier 2



Span 3 begin right scupper outlet




RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

Span 3 begin left scupper outlet



Span 4 begin right downspout at begin side of Pier 3



RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

Typical Span 3 deck crack, looking left near end of span



Span 3 typical below deck condition, showing end side of FB 12




RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

Span 1 and 2 general condition



Span 3, FB 7 end side near center



Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071


Span 3 end floorbeam



Photo Number: 19

Photo Filename: 1019.jpg

Span 3 arch, looking from end left



RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

Span 4 general condition



Photo Number: 21

Photo Filename: 1021.jpg

Span 2 G2 at end.



Photo Pilename: 1022.jpg


RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

Span 3 arch near begin, showing coating of dust on weathering steel



Span 4 G2 at begin



RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071





Pier 1 joint, below deck near left curb line



RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE

Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

Pier 2 joint, looking right



Pier 2 joint, below deck near left curb line



RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

Span 2 end bearing at G2



Span 2 begin bearing at G2



Photo Number: 30

Photo Filename: 1030.jpg


RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order


Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

Span 3 Arch 4 bearing at begin (Arch 3 at end is similar)



Top of Pier 2 in Bay 7



RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071

Top of Pier 3 in Bay 1



No Photo

RC: 43 BIN: 2211310

Inspection Sketches in Sketch SysID Order

Carried: DRIVING PARK AVE

Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071


Sketch ID: 431022113100000

Sketch Filename: 10PhotoLocation.tif

General Sketch for Bridge

Referenced Photos:

Photo Location Plan



Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Inspection Sketches in Sketch SysID Order


Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

Sketch ID: 431022113100001 Sketch Filename: 10DeckDeterioration.tif

Span 003 -- Superstructure: Structural Deck -- Rated 4, Was 4

Referenced Photos: "15", "16"

Deck Deterioration Plan



RC: 43 BIN: 2211310

Gen. Rec., Postings, Federal Ratings, etc.

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

Overall Condition:

GENERAL RECOMMENDATION: 5

Computed Condition Rating: 4.972

Problems Requiring Action:

NO Further Investigation Needed

SAFETY Flag(s) Issued

POSTINGS:

Inspector Confirmed existing Posting data as correct.

Posted Vertical Clearance ON the bridge is: No Posting

Posted Vertical Clearance UNDER the bridge is: No Posting

No Load Restriction is posted on this bridge

Overloads Observed:

NO Overload Vehicles were observed on this bridge

FEDERAL RATINGS:

NBI Deck Condition: 5

NBI Superstruct Condition: 7

NBI Substruct Condition: 7

NBI Channel Condition: 9

NBI Culvert Condition: N

Diving Inspection Needs:

Diving Inspection Required? No

Date of Last Diving Inspection: No Date

Inventory Problems:

Inventory Problems Exist? No

Miscellaneous:

Time Required to Inspect Bridge: 12 Hours

Lane Closure Needs: By Contract for 8 Hours

No Railroad Flagging Required

There is a Pedestrian Fence 8.00 Feet High

No Snow Fence

The BIN Plate is in OK condition

Gen. Rec., Postings, Federal Ratings, etc.

RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

Special Emphasis Inspection Required:

Non-Redundant/Fracture Critical Members - No Pin and Hangers - No Fatigue-Prone Welds - No Non-Categorized Fatigue-Prone Details - No Other (Specified in Text) - No

Special Emphasis Details:

No Special Emphasis Inspection Required.

General Notes To the Next Inspector:

BIN plate is on the begin left stem.

A 60' UBIU was used for underbridge access. The arch bearings were not accessible from the UBIU. The Pier 3 arch bearings were accessed by exiting the UBIU adjacent to the gabion wall at end left and walking/climbing down to the bearings. The Pier 2 arch bearings were accessed by climbing down from the walkway below Span 2. A 6' stepladder is recommended at Pier 2.

Improvements Observed:

2010 - Sporadic loose curb sections have been repaired. The top rail of the bridge railing has been painted.

RC: 43 BIN: 2211310

Review Progress and Personnel Present at Inspection

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

Inspection Submission Status:

Submitted to QC Engineer on: 9/8/2010 QC Submission Number: 30401102

QC Review Completed: 9/9/2010 QC Engineer: Michael J. Peters

Submitted to Liaison Engineer on: 9/13/2010 Liaison Submission Number: 04018

Liaison Review Completed: 10/29/2010 Liaison Engineer: Ikram A. Mohl

Submitted for BIIS Processing on: 10/29/2010

BIIS Submission Number: .kp1

Current Status: Keypunched, Sent to BIIS

Check Value: 1,769,540,071

Personnel Present During Inspection:

Glenn T. Klein

- Team Leader

Dawn Urbino

- Assistant Team Leader

Palmer Cox Frank Desalio Garfield Jones

MPT flaggerMPT formanMPT flagger

Brian Kjor - UBIU driver

Discovery Date: 8/16/2010 RC: 43 BIN: 2211310

Safety Flag 43100033

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

	Prompt Interim Action	Recommended: No	
Inspector: Klein, Gle	nn T.	Date Discovere	d: 8/16/2010
Flag Number: 43100033			g Number:
3		•	
Bridge Description:			
BIN: 2211310	Carried: DRIVING PARK	AVE Crossed	: ROCH.G&E.SERV. RD
Political Unit: Residency Code: Primary Owner: Secondary Owner: Primary Maintena Secondary Maintena	42 - City 99 - One Agency - Lis nce: 42 - City nance: 99 - One Agency Not Posted For by Type: Num Typ 003 - 21	ted in first sub - Listed in fir Load pe Description 3 - Weathering S	
end anchor are bent	ailing has impact damage and detached from the some of alignment. The discount of the sidewalk.	rail. The rail	
1 Photos/Sketche	s Attached		
Verbal Notifications:	(For RED Flags and Sai	fety Flags with	PIA only)
То:	of Regional Of	ffice on	_ at
Flagged Bridge Re	ned copy of this report eport Completed By: Kle eport Signed By: Kle	ein, Glenn T. on	in the BIN folder) 8/16/2010 on
(This PDF Report Creat	ted: 11/1/2010 3:13:44	PM)	

Discovery Date: 8/16/2010

Safety Flag 43100033 Attachment

RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

1006.jpg - Attached to Safety Flag 43100033
End left guide railing



Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Inspection Access Requirements

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

Equipment Required for Inspection

No Access Requirement Changes Noted During This Inspection. This Listing is from the Inventory Database.

ACCESS CATEGORIES FOR ENTIRE BRIDGE

Required: Walking, Step Ladder, Extension Ladder, 60 Ft UBIU (18 m)

Required: Lane Closure, Shadow Vehicle

ACCESS CATEGORIES FOR SPAN 1

Required: Walking, Extension Ladder, 60 Ft UBIU (18 m)

Required: Lane Closure, Shadow Vehicle

ACCESS CATEGORIES FOR SPAN 2

Required: Walking, Step Ladder, 60 Ft UBIU (18 m), Lane Closure

Required: Shadow Vehicle

ACCESS CATEGORIES FOR SPAN 3

Required: Walking, 60 Ft UBIU (18 m), Lane Closure

Required: Shadow Vehicle

ACCESS CATEGORIES FOR SPAN 4

Required: Walking, Extension Ladder, 60 Ft UBIU (18 m)

Required: Lane Closure, Shadow Vehicle

Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Culvert Measurements

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071


Culvert Measurements

NO CULVERT DATA FOR BIN 2211310

RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD


2211310_LOCATION_MAP.JPG



RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

2211310_QUAD_MAP.JPG



RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD


ApproachBegin.JPG



RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD


ApproachEnd.JPG



RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

ChaneelUpstreamRight.JPG



RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD


ChannelDownstreamLeft.JPG



RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

ElevationSpans1,2,3&4Right.JPG



RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

FramingSpan1TypicalSpans2&4.JPG



RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD


FramingSpan1TypicalSpans2,3,&4.JPG



RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD


FramingSpan3.JPG



RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

Pier1.JPG



RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

Pier2BearingAreaTypicalPier3.JPG



RC: 43 BIN: 2211310

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

Under Deck Span 1 Typical Spans 2, 3 & 4. JPG



FY 12 - 13 CASH CAPITAL CODES

Appropriation (original budget)	200,000	470.000	58.000	300,000	915,000	2,138,000	270,000	70,000	116.000	228,000	325,000	400.000	526,000	6,016,000			Appropriation	25.000	250.000	18.000	1.250,000	1,543,000		Appropriation	1.190.000	353.000	000'029	000'22	186,000	181,000	2,637,000
TURE Fund Co	×	×	λx	×	wlx	wlx	×I×	×	×	×	×	×	×	TURE			Fund C	×	×	×	×			Fund C	wx	AX.	AX	ΑX	ΑX	xw	
TRANSPORTATION & INFRASTRUCTURE Project ID Description Fun	Arterial Improvements	Street Rehabilitation	Street Rehabilitation	Street Surface Treatment	Street Surface Treatment	Sidewalk Maintenance	Sidewalk Maintenance	Street Lighting System	Street Lighting System	Street Lighting System	Street Lighting Improvements	Browncroft/Nunda Modernization	Bridges & Structures	TOTAL TRANSPORTATION & INFRASTRUCTURE		PUBLIC WATERFRONT	Project Description	Port of Rochester	Johnson and Seymour Mill Race	Boat Launch Relocation Riverfront Development III	RGE Gas Main Upgrades	TOTAL PUBLIC WATERFRONT	WATER SYSTEM	Project Description	Distribution System	Distribution System	Distribution System	Water Supply Structures & Treatment System	Water Supply Structures & Treatment System	SCADA System Maintenance LPU	TOTAL WATER SYSTEM
Project ID	13001	13002	13002	13003	13003	13005	13005	20006	13006	13006	13101	13102	13007				Project ID	13009	13103	13104	13105			Project ID	13013	13013	13013	13014	13014	13106	
Obj. Code <u>Description</u>	Eng/Arch Design Service	Trans. Construction	Trans. Construction	Maint. & Repair Street	Maint. & Repair Street	Sidewalks Haz	Sidewalks Ramps	Trans. Construction/Safety	Trans. Construction/Standard Allocation	Trans. Construction	Trans. Construction	Trans. Construction	Trans. Construction			Obj. Code	Description	Trans. Construction/Standard Allocation	General Development	Construction Site	Site Construction		Obj. Code	Description	Water System Rehab/Const	Water System Rehab/Const	Water System Rehab/Const	Water System Rehab/Const	Water System Rehab/Const	IT Equipment	
Object <u>Code</u>	731000	733000	733000	600002	200009	736000	737000	733002	733003	733000	733000	733000	733000			Object	Code	733003	732000	732002	732000		Object	Code	П	740000 V	П	╗	\neg	702001	
Org. <u>Description</u>	DES - Street Design	DES - Construction	DES - Construction	DES - Special Srvs	DES - Road Surface Treatment	DES - Street Design	DES - Construction	DES - Street Lighting	DES - Street Lighting	DES - Street Lighting	DES - Street Lighting	DES - Street Lighting	DES- Structures			Org.	Description	DES - Street Design	DES - Stuctures	DES - Street Design	DES - Structures		Org.	Description	Water Distribution Administration	Water Distribution Grid Repair	Water Distribution Meter Service	Water Supply and Maintenance	Water Production & Treatment	Water Production & Treatment	
Org.	GF250607	GF250603	WT250603	GF251332	LW251331	LW250607	LW250603	GF250608	GF250608	GF250608	GF250608	GF250608	GF250609		,	org.	e Code	GF250607	GF250609	GF250607	GF250607		Org.	Code	WT252027	WT252028	WT252029	W1252015	WT252016	W1252001	

Appropriation	638,000 40,000 141,000 99,000	Appropriation	220,000	450,000	62,000	250,000	125,000	44,000	80,000	212,000	20,000	2,329,000		Anaroniation	Appropriation	100,000	1,200,000	273,000	727,000	802,000	3,200,000	787,000	125,000	282,000	200,000	400,000	200,000	195,000	000,006	9,691,000
Fund C	* * * *	Fund C	××	×	×	××	×	шdх	xc	xc	×			7	2	×	×	×	×	×	×	×	×	ž	ž	×	×	×	×	
PUBLIC SAFETY Project Description	Small Equipment Technology Small Equipment Fire Motor Equipment TOTAL PUBLIC SAFETY	PARKS & OPEN SPACE Project Description	Riverway Trail CMAQ Bicycle Enhancement CMAQ	Urban Forest	Ash Tree	Charles Carroll Plaza Recreation	Recreation	Public Market	Cemeteries	Cemeteries	Cemeteries	TOTAL PARKS & OPEN SPACE	ECONOMIC DEVEL DEMENT	Project Description		Center City Two-Way Conversion	Downtown Development	Downtown Development	Downtown Development	Land Acquisition	Demolition	Environmental Compliance & Remediation	Environmental Compliance & Remediation - Pattonworx	Environmental Compliance & Remediation - Port of Rdx	Environmental Compliance & Remediation - Vacuum (x	Housing	Housing	Dewey Avenue Intersection Realignment	Focused Investment	TOTAL ECONOMIC DEVELOPMENT
Project ID	13017 13019 13017 13064	Project ID	13107	13021	13109	13110	13023	13024	20025	20025	20025			Oroioct IO	710501	13111	13026	13072	13072	13029	13030	13031	13112	13113	13114	13032	13032	13115	13082	
Obj. Code <u>Description</u>	Small Equipment Small Equipment Small Equipment Motor Vehicles	Obj. Code <u>Description</u>	Trans. Construction Trans. Construction/Safety	Agricultural & Horticultural	Agricultural & Horticultural	Construction Site Non Right of Way Maintenance	Construction Site	Annual Allocation	Memorialization	General Development	Interment Space Development		ido	Observiation		Grounds Maintenance Equipment	Site Preparation	General Dev/Streets	General Dev/Streets	Acquisition	Demolition	Env. Remediation	Env. Remediation	Env. Remediation	Env. Remediation	Home Purchase Program	Acquisition	General Dev/Streets	Acquisition	
Object Code	700003 702001 700003 703001	Object <u>Code</u>	733000	700004	700004	732002	732003	730002	744000	732000	732001		Copied	ople:		700005	725004	/33001	/33001	725001	725002	729000	729000	729000	729000	725006	725001	733001	726001	
Org. <u>Description</u>	FIRE - Hose and Supply Depot FIRE - Hose and Supply Depot Police - Police Budget FIRE - Hose and Supply Depot	Org. <u>Description</u>	DES - Construction DES - Street Design	DES - Forestry	DES - Forestry	DRYS - Commissioner's Office	DES - Construction	DRYS - Public Market	DES - Cemeteries	DES - Cemeteries	DES - Cemeteries		S. C	Description		DES - Structures	NBD - Project Development	DES - Engineering SVC	DES - Engineering SVC	NBD - Project Development	NBD - Project Development	DES - Environmental Quality	DES - Environmental Quality	DES - Environmental Quality	DES - Environmental Quality	NBD - Housing	NBD - Housing	DES - Street Design	NBD - Housing	
Org.	GF402010 GF402010 GF322035 GF402010	Org.	GF250602 GF250601	GF251342	GF251342	GF500101	GF250602	PM500525	CM250103	CM250103	CM250103		Š		200	GF250609	GF200520	GF250601	PK250601	GF200520	GF200520	GF250102	GF250102	GF250102	GF250102	GF200515	GF200515	GF250607	GF200515	

Appropriation	508,000 508,000	Appropriation	70,000	125,000	000,071	900,19	000,10	150,000	000,61	Appropriation		40,000	40,000	40,000	10,000	85,000	54,000	54,000	76,000	485,000	910,000	300,000	20,000	120,000	150,000	150,000	160,000	150,000	200,000	250,000	55,000	124,000	220,000
Fund Co	×		мшх	XEM	XIIIM	×	×	×	×	Fund C	×	×	wlx	xr	χw	×	wlx	אַ	×	×	×	×	×	×	×	×	×	×	Q	×	×	×	×
ARTS & CULTURE Project Description	Library Books & Materials TOTAL ARTS & CULTURE	PUBLIC FACILITIES Project Description	Blue Cross Arena at the War Memorial	Blue Cross Arena - Purge Fans	Blue Cross Arena	High Falls District	right rails District	High Falls Festival Site Girge Wall		MUNICIPAL FACILITIES Project Description	Operations Center Complex	Operations Center Complex	Operations Center Complex	Operations Center Complex	Operations Center Complex	Operations Center Complex	Operations Center Complex	Operations Center Complex	Central Library Facilities	Adams Street Recreation Center	Parks Maintenance Building	Water Bureau Garage Floor Repairs	Blue Cross Arena Riverwall	General Rehabilitation	General Rehabilitation	Midtown Facility	New York Power Authority	Environmental Compliance and Remediation	Garages	Emergency Communications Center	Emergency Communications Center	Fire Facilities	Police Facilities
Project ID	13034	Project ID	13035	13116	1311/	13036	13030	13118	13038	Project ID	20041	13041	13041	13041	13041	13041	13041	13041	13042	13119	13120	13121	13122	13045	10345	13123	13124	13031	13046	13088	13088	13089	13090
Obj. Code <u>Description</u>	Library Material	Obj. Code <u>Description</u>	Standard Alloc Facilities	Renvation/Construction	HVAC	Renvation/Construction	Henvauon/Construction	General Development Structures	Standard Alloc Facilities	Obj. Code <u>Description</u>	Annual Allocation	Lift Replacement	Lift Replacement	Lift Replacement	Lift Replacement	Renovation/Construction	Renovation/Construction	Renovation/Construction	Renovation/Construction	Renovation/Construction	Renovation/Construction	Renovation/Construction	Renovation/Construction	Annual Allocation	Annual Allocation	Renovation/Construction	HVAC	Renovation/Construction	Annual Allocation	Annual Allocation	Annual Allocation	Annual Allocation	Annual Allocation
Object Code	701000	Object <u>Code</u>	730002	730001	30002	730001	/30001	730003	/30002	Object <u>Code</u>	730002	730004	730004	730004	730004	730002	730002	730002	730002	730001	730001	730001	730001	730002	730002	730001	730005	730001	730002	730002	730002	730002	730002
Org. <u>Description</u>	Library - Branch Administration	Org. <u>Description</u>	NBD - War Memorial	NBD - War Memorial	DES - Architectural Services	DES - Street Design	UES - Street Design	DES - Street Design	NBD - Heal Estate	Org. <u>Description</u>	DES - Architectural Services	DES - Fleet Management	DES - Architectural Services	DES - Architectural Services	Water Director's Office	DES - Street Design	NBD - Real Estate	DES - Architectural Services	NBD - Real Estate	DES - Architectural Services	NBD - Project Development	DES - Street Design	DES - Architectural Services	DES - Architectural Services	DES - Architectural Services	DES - Architectural Services							
Org. Code	LB450505	Code	WM200530	WM200530	WMZ50606	GF250601	GI-ZSUBUS	GF250609	GF200510	Code	RF250606	GF251350	LW251350	RF251350	WT251350	GF250606	LW250606	RF250606	LB250606	GF250606	GF250606	WT252007	GF250609	GF200510	GF250606	GF200510	GF250606	GF200520	PK250609	GF300101	GF250606	GF250606	GF352035

K	S	٠		١
Ľ	5	i		١
Ľ	Š	ē	ì	í
ı,	l	ı		
L	3	ı	١	١
K	Š	١		
K	Š	ē		
ı.	í	ì		
۱	Š		ì	

TOTAL MUNICIPAL FACILITIES

	Appropriation	20,000	4,000	4,000	13,000	13,000	100,000	12,000	000'89	25,000	30,000	35,000	26,000	17,000	205,000	48,000	35,000	17,000	25,000	100,000	80,000	15,000	100,000	200,000	300,000	300,000	48,000	15,000	3,700	13,600	12,000	10,000	16,000	41,900	5,000	10,000	25,000	25,000	4,800	2,352,000
	Fund Co	×	wlx	×	×	ΑX	×	×	хшм	×	×	×	×	wlx	×	ν×	×	×	×	×	×	wx	×	×	×	×	×	×	×	×	×	×	×	×	×	×	×	×	×	
BUSINESS EQUIPMENT	Project Description	Furnishings	Office Equipment	Office Equipment	Office Equipment	Office Equipment	Office Equipment	Fumishings	Small Equipment	Small Equipment	Small Equipment	Small Equipment	Small Equipment	Small Equipment	Small Equipment	Small Equipment	Technology	Office Equipment	Web Revitalization	Future Technology Initiatives	Technology	Technology	GPS System Connection	Police Records Management System	Client Services and Revitalization	Data Network Connections	Hand Held Monitor Device	Laptop Computers for Animal Service Vehicles	PC & Overhead Projector	PC with Large Screen Monitor	Smartboard	Power Supply	Dynamic CRM	MS Sharepoint	Communications Video Equipment	Document Managemnt & Scanning	Document Managemnt & Scanning	Document Managemnt & Scanning	Wireless Access	TOTAL BUSINESS EQUIPMENT
	Project ID	13059	13049	13049	13049	13049	13049	13059	13050	13050	13050	13050	13050	13050	13050	13050	13051	13049	13125	13126	13051	13051	13127	13128	13129	13130	13131	13132	13133	13134	13135	13136	13137	13138	13053	13139	13139	13139	13140	
Obj. Code	Description	Furniture & Furnishings	Furniture & Furnishings	Fumiture & Furnishings	Furniture & Furnishings	Furniture & Furnishings	Furniture & Furnishings	Furniture & Furnishings	Small Equipment	Small Equipment	Small Equipment	Small Equipment	Small Equipment	Small Equipment	Small Equipment	Small Equipment	IT Equipment	Office Equipment	Professional Services	Professional Services	IT Equipment	IT Equipment	IT Equipment	IT Software	IT Equipment	IT Equipment	IT Equipment	IT Equipment	IT Equipment	IT Equipment	IT Equipment	IT Equipment	Professional Services	IT Software	Audiovisual & Phot Equip	IT Equipment	Professional Services	IT Software	IT Equipment	
Object	Code	700002	700002	700002	700002	700002	700002	700002	700003	700003	700003	700003	700003	700003	700003	700003	702001	700001	702004	702004	702001	702001	702001	702005	702001	702001	702001	702001	702001	702001	702001	702001	702004	702005	200006	702001	702004	702005	702001	
Org.	Description	Library - Branch Administration	DES - DO Admin	DES - DO Admin	DES - General Admin	Water Director's Office	FIRE - Hose and Supply Depot	DRYS - Commisioner Office	NBD - War Memorial	DES - Cemeteries	DRYS - Commisioner Office	ECD - Administration	DES - Fleet Management	DES - Fleet Management	DES - Fleet Management	Water Distribution Administration	OPI	NBD - Commissioners Office	IT - Rel Mgmt Back Office	IT - Technical Infrastructure	DES - Street Design	Water Director's Office	Police Chief's Office	IT - Rel Mgmt Public Safety	IT - Technical Infrastructure	IT - Technical Infrastructure	IT - Technical Infrastructure	IT - Technical Infrastructure	IT - Technical Infrastructure	IT - Technical Infrastructure	IT - Technical Infrastructure	II - Technical Infrastructure	IT - Rel Mgmt Front Office	IT - Rel Mgmt Front Office	Communications - Info & Graphics	IT - Rel Mgmt Public Safety	IT - Rel Mgmt Public Safety	IT - Rel Mgmt Public Safety	IT - Technical Infrastructure	
Org.	Code	LB450505	LW251301	RF251301	GF250101	WT252001	GF402010	GF500101	WM200530	CM250103	GF500101	GF300101	GF251350	LW251350	RF251350	WT252025	GF050105	GF200101	GF100501	GF100101	GF250607	WT252001	GF350101	GF100510	GF101501	GF101501	GF101501	GF101501	GF101501	GF101501	GF101501	GF101501	GF100505	GF100505	GF051501	GF100510	GF100510	GF100510	GF101501	

703000 703000 703000

Level_1	Level_2	Level_3	Object_123	Object_456	•
Equipment	Equipment & Material	Office Equipment	700	001	700001
		Furniture & Furnishings	700	002	700002
		Small Equipment	700	003	700003
		Agricultural & Horticultural	700	004	700004
		Grounds Maintenance Equipment	700	005	700005
		Audiovisual & Photo Equipment	700	006	700006
		Street Lighting Equipment	700	007	700007
		Other Equipment	700	008	700008
		Maintenance & Repair, Street	700	009	700009
		Communications	700	010	700010
	Library Material		701	000	701000
	ciorary material	Adult book	701	001	701000
		YA book	701 701	001	701001
		Children book	701	003	701003
		Adult DVD	701	004	701004
		Children DVD	701	005	701005
		Adult CD	701	006	701006
		Children CD	701	007	701007
		ebook	701	800	701008
		Audio book	701	015	701015
		Media	701	020	701020
		Serials	701	200	701200
		Non-Fiction	701	300	701300
	Information Technology Hardware	IT Hardware	701 702	001	701300
	ormacion realitology ridiuwale	Duplicating Equipment	702 702	001	702001
		Telephony	702	003	702003
		Professional Services	702	004	702004
		IT Software	702	005	702005
	Motor Vehicles		703	000	703000
		Light Vehicles	703	001	703001
		Heavy Vehicles	703	002	703002
	Energy Conservation		704	000	704000
frastructure	e Land/Development	Acquisition	725	001	725001
		Demolition	725	002	725002
		Appraisal & Legal Costs	725	003	725003
		Site Preparation	725	004	725004
		Asbestos Abatement	725	005	725005
		Home Purchase Program	725	006	725006
	Focused Investment Strategy	Owner Occupant Rehab	726	001	
	rocused investment strategy	-			726001
		Lead Assessments	726	002	726002
		Investor Rehabilitation	726	003	726003
		Acquisition	726	004	726004
		Demolition	726	005	726005
		Appraisal & Legal Costs	726	006	726006
		Site Preparation	726	007	726007
		Asbestos Abatement	726	008	726008
		Home Purchase Program	726	009	726009
		Construction/Renovations	726	010	726010
	Lead Paint Assessments	231101110110111111111111111111111111111	720 727	000	727000
	Facility Environmental Compliance		728	000	728000
	Environmental Remediation	8	729	000	729000
	Buildings	Renovation/Construction	730	001	730001
		Annual Allocation	730	002	730002
		General Development Structures	730	003	730003
		Lift Replacement	730	004	730004
		HVAC	730	005	730005
	Engineering /Architectural Design Services		731	000	731000
	Site Construction (Public Works)	General Development	732		732000
		Interment Space Development	732		732001
					732001
		· · · · · · · · · · · · · · · · · · ·	732	002	
	Transportation Construction	New Construction Site	732 733		
	Transportation Construction	New Construction Site	733	000	733000
	Transportation Construction	· · · · · · · · · · · · · · · · · · ·	733 733	000 001	733000 733001
	Transportation Construction	New Construction Site General Development Streets	733 733 733	000 001 002	733000 733001 733002
		New Construction Site	733 733 733 733	000 001 002 003	733000 733001 733002 733003
	Transportation Construction Traffic	New Construction Site General Development Streets	733 733 733	000 001 002 003	733000 733001 733002

Sidewalk Hazardous		736	000	73600
Sidewalk Ramps		737	000	73700
Right-of-Way		738	000	73800
Bridge Rehabilitation/Construction		739	000	73900
Water System Rehabilitation/Construction		740	000	74000
	Water Main & Ex. Improv	740	001	74000
	Water Main Cleaning & Lining	740	002	74000
	Hydrant & Valve Replacement	740	003	74000
	Water Meter Replacement	740	004	74000
	General System Replacement	740	005	74000
	Reservoir, Conduit & Watershed	740	006	74000
	Water Operations Center	740	007	74000
	Holly System	740	800	74000
	Hemlock Filtration Plant	740	009	74000
	Water Security	740	010	7400
Non-Right of Way Maintenance & Repair		742	000	74200
Marina Maintenance & Repair		743	000	74300
Memorialization		744	000	74400

APPENDIX E

Environmental Information

Environmental Checklist								
PII	PIN: 4755.30 DESIGNER: LaBella Associates, P.C.							
DE	SCRIPTION:	Driving Par	k Avenue Bridge	esee	ENVIRON. CONTACT: John Papponetti, P.E.			
<u> </u>		River Preve	entive Maintenanc	е				
TOWN/CITY: Rochester COUNTY: Monroe						DATE: 02/10		
	VIRONMENTAL	NEPA:	Class II Automatic (Categorical F	Exclusion	REVISION D	AIE:	
	ASSIFICATION	SEQRA:	TYPE II					
	FNVIR	ONMENTAL	ISSHE	INVOL	VEMENT			
		ON THE PART OF THE		YES	NO	REVIEW REQUIRED	COMMENTS	
1.	Parkland - & Trails	State, Coun	ty & Local Parks					
2.	Parkland -	Nationwide	4(f), Section 4(f),					
	Section 6(f), Section 10	010					
3.	General an	d/or Section	cal Resources - 4(f)	\boxtimes			NYSDOT is reviewing Section 106 Package	
4.	Natural Lar	ndmarks			\boxtimes			
5.	Visual Reso				\boxtimes			
6.	Coast Guar	d Bridge Pe	rmit					
7.	7. Floodplains		\boxtimes			Project is located in a Flood Plain, but no work is projected to impact the existing hydraulics of the bridge		
8.	8. Wetlands - Federal							
9.	9. Executive Order 11990							
10.	Wetlands - State - Article 24 (Freshwater) or Article 25 (Tidal) Permit							
11.	Corps of En Nationwide	gineers - Se or Individua	ection 10 or 404, Permits					
12.	Water Quali	ty Certificati	on - Section 401					
13.	Water Quali	ty Analysis						
14.	Sole Source	Aquifer						
15.	SPDES Stor	mwater Per	mit					
16.	Wild, Scenic Federal or S	: & Recreation	onal Rivers -					
17.	Coastal Zon	e Managem	ent					
18.	Critical Envir	ronmental A	reas		\square			
19.	Endangered	or Threaten	ed Species	\boxtimes			Bog Turtle, American Burying Beetle & Purple Bluets – No Impact	
20.	Farmland or	Agricultural	District					
21.	Scenic Road	s						
22.	Air Quality A	nalysis				- 		
23.	Noise Analys	sis						
24.	Energy Analy	ysis				- i -		
25.	Asbestos					一一		
26.	Hazardous V	/aste						
	Other Issues	(list)						

This checklist complies with FHWA regulations that implement NEPA, 23 CFR §771(1987), and was approved by the FHWA on July 15, 1996.

I. GENERAL DEFINITION OF CATEGORICAL EXCLUSIONS

Before answering the questions on the NEPA Checklist, the preparer must be familiar with the general definition of Categorical Exclusions. Section 7.4 describes the general criteria for Categorical Exclusions according to 23 CFR 771. Sections 7.4.1.1 through 7.4 also define the Automatic Categorical Exclusions, Programmatic Categorical Exclusions and Categorical Exclusions with Documentation to which this NEPA Assessment Checklist applies.

NEPA ASSESSMENT CHECKLIST

1. THRESHOLD QUESTION

Answer the following questions by checking YES or NO.

		YES	N
1.	Does the project involve unusual circumstances as described in 23 CFR §771.117(b)?		/
	9//1.11/(0)?		•

- If YES, the project does not qualify as a Categorical Exclusion and an EA or EIS is required. You may STOP COMPLETING THE CHECKLIST.
- If NO, go on.

II. AUTOMATIC CATEGORICAL EXCLUSION

2. Is the project an action listed as an Automatic Categorical Exclusion in 23 CFR §771.117(c) (C List) and/or is the project an element-specific project classified by FHWA as a Categorical Exclusion on July 22, 1996?

 If YES to question 2, the project qualifies for a C List Categorical Exclusion. You may STOP COMPLETING THE CHECKLIST.

Note - Even if YES to question 2, there may be specific environmental issues that still require an action such as an EO 11990 Wetland Finding or a determination of effect on cultural resources. The project is still an Automatic Categorical Exclusion but the necessary action must be taken, such as obtaining FHWA's signature on the wetland finding. Refer to the appropriate section of the Environmental Procedures Manual for guidance.

If NO to question 2, go on.

III. PROGRAMMATIC CATEGORICAL EXCLUSION

_		YES	NO
3.	Is the project on a new location or involve a change in the functional classification or added mainline capacity (add through-traffic lanes)?		
4.	Is this a Type I project under 23 CFR 772, Procedures for Abatement of Highway Traffic Noise and Construction?		


•	 If YES to any question 3-20, project will not qualify as a Programmatic Exclusion. Answer questions 21 & 22 for documentation only and go on to q 	: Cate uestio	egorical n 23.
21.	Does the project involve the use of a temporary road, detour or ramp closure?	YES	NO
•	If NO to questions 3-20 and NO to question 21, the project qualifies as a F Categorical Exclusion. You may STOP COMPLETING THE CHECKLIS Section 8.6.2 of Chapter 8 of this manual for next steps.	¹rograi T. R	mmatic efer to
•	If YES to question 21, preparer should complete question 22 (i-v). If question NO and 21 is YES, the project will still qualify as a Programmatic Categorica questions 22 (i-v) are YES.	ons 3- I Excl	-20 are usion if
22.	Since the project involves the use of temporary road, detour or ramp closure, will all of the following conditions be met:	YES	NO
i.	Provisions will be made for pedestrian access, where warranted, and access by local traffic and so posted.		
ii.	Through-traffic dependent business will not be adversely affected.		
iii.	The detour or ramp closure, to the extent possible, will not interfere with any local special event or festival.		
iv.	The temporary road, detour or ramp closure does not substantially change the environmental consequences of the action.		
V.	There is no substantial controversy associated with the temporary road, detour or ramp closure.	·	
•	If questions 3-20 are NO, 21 is YES and 22 (i-v) are YES, the project que Programmatic Categorical Exclusion. You may STOP COMPLETING THE CRefer to Section 8.6.2 of Chapter 8 of this manual for next steps.	alifies HECk	for a KLIST.
•	If questions 3-20 are NO, 21 is YES and any part of 22 is NO, go on to question	n 23.	
23.	Is the project section listed in 23 CFR §771.117(d) (D List) or is the project an action similar to those listed in 23 CFR §771.117(d)?	/ES	NO
questi Design	nose questions which precluded a Programmatic Categorical Exclusion, does be provided for any YES response to questions 3-20 or for a NO response to ons 22 (i-v). This documentation, as well as the checklist, should be incluned an Approval Document, i.e., Final Design Report, to be submitted to the Regest Liaison for submission to the FHWA Division for classification of the project	any p ided i	art of n the

Categorical Exclusion. Refer to Chapter 8 of this manual for next steps.

SEQR Type II Criteria Documentation (for minor highway projects per item 37 in 17 NYCRR 15.14(e))


In accordance with 17 NYCRR 15.14(d) and 17 NYCRR 15.14(e)(37), this project is a SEQR Type II project. The project does not include or result in:


- (1) The acquisition of any occupied dwelling units or principal structures of business;
- (2) Significant changes in passenger or vehicle traffic volume, vehicle mix, local travel patterns or access (other than changes that would occur without the project);
- (3) more than minor social, economic or environmental effects upon occupied dwelling units, businesses, abutting properties or other established human activities;
- (4) Significant inconsistency with current plans or goals that have been adopted by local governmental bodies;
- (5) Physical alternation of more than 1.0 ha (2.5 acres) of publicly owned or operated parkland, recreation area or designated open space;
- (6) an effect on any historic district, site, building, structure or object that is listed, or may be eligible for listing, on the National Register of Historic Places, or any historic building, structure, site or prehistoric site that has been proposed by the Committee on the Registers for consideration by the New York State Board of Historic Preservation for a recommendation to the State Historic Preservation Officer for nomination for inclusion in said National Register;
- (7) more than minor alteration of, or adverse effect upon, any property, protected area, or natural or man-made resource of national, State or local significance, including but not limited to:
 - (i) Freshwater or tidal wetlands and associated areas;
 - (ii) Floodplain areas;
 - (iii) Prime or unique agricultural land;
 - (iv) Agricultural districts so designated pursuant to article 25, section 203, when more than one acre of such district may be affected:
 - (v) Water resources, including lakes, reservoirs, rivers, streams;
 - (vi) Water supply sources;
 - (vii) Designated wild, scenic and recreational rivers:
 - (viii) Unique ecological, natural wooded or scenic areas;
 - (ix) Rare, endangered or threatened species formally designated as such pursuant to Federal law; and
 - (x) Any area officially designated as a critical environmental area pursuant to 6 NYCRR Part 617; and
- (8) The requirement for an indirect air source quality permit, pursuant to 6 NYCRR Part 203.



Disclaimer: This map was prepared by the New York State Parks, Recreation and Historic Preservation National Register Listing Internet Application. The Information was compiled using the most current data available. It is deemed accurate, but is not guaranteed.

December 16, 2011







Driving Park Bridge

Dec 16, 2011

Wetlands

Estuarine and Marine Deepwater Freshwater Forested/Shrub Freshwater Emergent

Estuarine and Marine Freshwater Pond

Riverine

User Remarks:

Identify Results Page 1 of 1

> [print page] [close window]

The Coordinates of the point you clicked on are:

410.0774.4	E:286405	Lancituda/Latituda	W : 77.628
NYTM	N : 4784391	Longitude/Latitude	N : 43.182

Classified Streams

Regulation	Standard	Classification
820-1	В	В

Old or Potential Records (these records are not displayed on the map)

Common Name	Scientific Name	Date Last Documented	Location	Habitat Where Last Seen	Animal, Plant, or other	NYS Protected Status
i Pumie Billets	Houstonia purpurea var. purpurea	1905-09-03	Genesee Falls	River banks.	Rare Plant	Endangered
American Burying Beetle	Nicrophorus americanus	no date	Rochester		Rare Animal	Endangered

USGS Quadrangle

USGS Quadrangle Name ROCHESTER WEST

If your project or action is within or near an area with a rare animal, a permit may be required if the species is listed as endangered or threatened and the department determines the action may be harmful to the species or its habitat.

If your project or action is within or near an area with rare plants and/or significant natural communities, the environmental impacts may need to be addressed.

The presence of a unique geological feature or landform near a project, unto itself, does not trigger a requirement for a NYS DEC permit. Readers are advised, however, that there is the chance that a unique feature may also show in another data layer (ie. a wetland) and thus be subject to permit jurisdiction.

Please refer to the "Need a Permit?" tab for permit information or other authorizations regarding these natural resources.

Disclaimer: If you are considering a project or action in, or near, a wetland or a stream, a NYS DEC permit may be required. The Environmental Resources Mapper does not show all natural resources which are regulated by NYS DEC, and for which permits from NYS DEC are required. For example, Regulated Tidal Wetlands, and Wild, Scenic, and Recreational Rivers, are currently not included on the maps.

Monroe County Page 1 of 1



Monroe County

Federally Listed Endangered and Threatened Species and Candidate Species

This list represents the best available information regarding known or likely County occurrences of Federally-listed and candidate species and is subject to change as new information becomes available.

Common Name	Scientific Name	<u>Status</u>
Bog turtle (Riga and Sweden Townships)	Clemmys [=Glyptemys] muhlenbergii	Т

Status Codes: E=Endangered, T=Threatened, P=Proposed, C=Candidate, D=Delisted.

Information current as of: 12/16/2011



Search DEC

■ Search all of NYgov

Home » Animals, Plants, Aquatic Life » Insects & Other Species » American Burying **Beetle Fact Sheet**

Outdoor Activities

Animals, Plants, Aquatic Life Insects & Other Species

American Burying Beetle Fact Sheet

Chemical & Pollution Control

Energy and Climate

Lands and Waters

Education

Permits and Licenses

Public Involvement and News

Regulations and Enforcement

Publications, Forms, Maps

About DEC

American Burying Beetle Fact Sheet

American Burying Beetle Nicrophorus americanus

New York Status: Extirpated Federal Status: Endangered

Description

The American burying beetle, also known as the "giant carrion beetle," is the largest member of its genus in North America. Most adults are 1.2 inches (30 mm) in length, though they vary from 1.0 -1.4 inches (25-35mm). This beetle can be easily identified by its distinctive orange-red on shiny black coloration. One colored mark covers the frons, an

females have a smaller triangular mark.



upper frontal head plate, and a similarly colored plate exists just behind the head. Both contrast sharply with the black body color. Wings are black with two pairs of scalloped red spots and the tips on the antennae are orange. The sexes can be distinguished by a distinctively shaped orange-red facial mark below the frons. Males have a large rectangular mark, while

Burying beetles often carry swarms of orange-colored mites on their body. They help keep beetles and carcasses clean of microbes and fly eggs.

Life History

American burying beetles are active from late April through September. Adults are nocturnal, active when temperatures exceed 15C (60F). Most reproductive activity and carcass burial occur in June and July. Reproduction depends on the availability of carrion. American burying beetles select carcasses larger than other burying beetles. The carcasses of larger species (i.e. pheasant chicks) are used as a food source during the breeding

Important Links

Endangered Species Program

Contact for this Page

Endangered Species Unit NYSDEC 625 Broadway Albany, NY 12233-518-402-8924

Send us an email

This Page Covers



layer are characteristic of all sites. Open agricultural land is frequently utilized. It is unlikely that vegetational structure and soil type were historically limiting, in a general sense, considering the species' wide geographic range. While soils suitable for carcass burial are essential, it is probably carrion availability that is more important. Vegetation and soil do influence the potential prey base available to the beetles, though. Historically, American burying beetles depended upon large aggregations of 100-200 gram carcasses; ring-necked pheasant chicks were ideally suited. Today on Block Island, large 100-200 gram carcasses are used from six bird species, including pheasants and woodcock. Twice as abundant, small carcasses (<100 g) are also utilized.

Status

In addition to the known populations in Rhode Island and Oklahoma, American burying beetles were collected in Ontario, Kentucky, Arkansas, Missouri and Nebraska as late as 1970. If the species still exists in these areas, it is very localized.

The decline of American burying beetles has been underway for almost a century. Populations were largely gone by the 1920's. The prevailing theory for the decline involves habitat loss and fragmentation, which led to a greatly reduced carrion food-base. With habitat fragmentation, high population densities of many indigenous species were no longer possible. Species composition possibly changed. Changing land use patterns resulted in increased acreage of agricultural land; species composition in these habitats also changed. Mice were more plentiful, but at 25 grams were too small for the beetles. Passenger pigeons and prairie chickens disappeared. Turkey, waterfowl and shorebird populations declined. Prey species were generally less plentiful. Widespread cutting of forests increased edge habitat, which led to more predators and scavengers such as foxes, raccoons, opossums, skunks and crows. All competed with the beetles for carrion. The optimumsized, carrion food-base was reduced throughout the beetle's range. The beetle disappeared.

Other theories for the decline exist. DDT was unlikely responsible, for the decline had occurred 25 years before DDT was used. A species specific disease is unlikely, though not impossible. Populations of other carrion beetle species have remained largely intact. American burying beetles appear to have broad habitat tolerances, so direct habitat loss was unlikely responsible initially. Once populations of burying beetles become isolated, though, habitat loss can become an important factor. Movements between habitats occurs less frequently.

Purple Bluets

Houstonia purpurea
Rubiaceae (Madder or Coffee) Family



Plant is an upright (sometimes reclining), many-stemmed perennial with a rhizome from which new growth emerges; 4-16 inches tall. Preferred habitat is rich woods, at roadsides and flood plains. Distribution is throughout the Escambia region.

Leaves are opposite, sessile (no leaf stalks), egg-shaped and usually no more than 1-1/2 inches long; no teeth and no lobes.

Flowers are white to pale purple with funnel-shaped corolla; downy hair inside the throat; small; short leaf stalks. Flowers occur in the spring.

Fruit is a capsule.



Prepared by NYSDOT

Appendices: Chapter 7 - Environmental Process and Studies

Procedures for Locally Administered Federal Aid Projects

Revised September 2010

Appendix 7-9 Project Submittal Package – Section 106 of the National Historic Preservation Act

NEW YORK STATE DEPARTMENT OF TRANSPORTATION PROJECT SUBMITTAL PACKAGE Section 106 of the National Historic Preservation Act For Locally-Administered Federal-Aid Projects

A Project Submittal Package is prepared by the Local Project Sponsor (Sponsor) or their consultants for federal aid transportation projects to provide sufficient information for NYSDOT assessment of Section 106 obligations. The Sponsor sends the package to the Regional Local Project Liaison (RLPL) for RCRC review. The RCRC will make recommendations to identify what is needed for Section 106 compliance for the project.

20
)
)
)
Tools
ould his and
his
)

Driving Park Avenue Bridge over Genesee River BIN 2211310 PIN 4755.30

PROJECT DESCRIPTION:


The Driving Park Avenue Bridge over Genesee River project involves the following element specific preventative maintenance tasks:

- Remove & Replace Span 3 Structural Deck
- Remove & Replace Span 3 Sidewalks
- Remove/Store & Reset Span 3 Bridge Railing & Fencing
- Remove & Reset Bridge Curb
- Replace Bridge Curb
- Replace Expansion Joints
- Paint Girder Ends & Floorbeams at Joint Locations
- Clean and Paint Bearings under Joints
- Remove and Reset Light Poles on Span 3
- Repair & Flush Scuppers
- · Wash Bridge

The project is located within an Archeological Sensitive Area, however given the nature of the element specific preventative maintenance tasks, it is anticipated that the only impact will be to the existing bridge superstructure.

The Bog Turtle is a threatened species known to be found in the Town of Riga (outside of project limits). The American Burying Beetle is an endangered animal known to be found in the Rochester area at one time. Based on available NYSDEC documents, the American Beetle is known to exist in only two locations, Block Island, RI and Eastern Oklahoma. NYSDEC also indicates that the Purple Bluets is known to exist along the river banks of the Genesee River. This project does not propose any activities that would impose a negative impact on endangered or threatened species.

It is assumed that the project will be progressed as a SEQR Type II and NEPA Class II Automatic Categorical Exclusion.





PROJECT LOCATION MAP


Driving Park Avenue Bridge over Genesee River (BIN 2211310)

City of Rochester Monroe County, New York

MBELLA

Associates, P.C.

PROJECT NO.: 207650.04





USGS LOCATION MAP

Driving Park Avenue over Genesee River (BIN 2211310) USGS Quadrangle Map: Rochester West

> City of Rochester Monroe County, New York



Associates, P.C.

PROJECT NO.: 207650.04


December 16, 2011

Disclaimer: This map was prepared by the New York State Parks, Recreation and Historic Preservation National Register Listing Internet Application. The Information was compiled using the most current data available. It is deemed accurate, but is not guaranteed.

Driving Park Avenue Bridge over Genesee River City of Rochester, New York February 10, 2012




1. Elevation looking North



2. West Approach looking East

Driving Park Avenue Bridge over Genesee River City of Rochester, New York February 10, 2012




3. East Approach looking West



4. Looking North (Downstream)

Driving Park Avenue Bridge over Genesee River City of Rochester, New York February 10, 2012



5. Looking South (Upstream)



6. South Fascia



MEMORANDUM DEPARTMENT OF TRANSPORTATION

TO: Frank DiCostanzo, Region Local Project Liaison

FROM: Chris Caraccilo, Regional Cultural Resource Coordinator

SUBJECT: PROJECT SUBMITTAL PACKAGE - SECTION 106 RECOMMENDATIONS

PIN 4755.30, Driving Park Avenue Bridge over the Genesee River-BIN 221310,

City of Rochester, Monroe County

DATE: February 14, 2012

As the Regional Cultural Resource Coordinator (RCRC) I have reviewed the Project Submittal Package (PSP) prepared for the above referenced Locally-Administered Federal-Aid project for assessment of obligations under Section 106 of the National Historic Preservation Act (36 CFR Part 800).

Based on review of this PSP, I conclude:

×		ject activities have no potential to cause effects on historic properties in accordance with 36 CFR (1) therefore, there are no further obligations for compliance with Section 106 of the National Preservation Act. This determination should be recorded in the project environmental ntation.					
	The proj	ect activities may cause effects on historic properties. A Cultural Resource Survey is needed to nistoric and cultural resources.					
	A Finding Documentation package is needed to assess the project effect on (a previously National Register (NR) listed property)						
	The following additional information is needed to complete our assessment:						
		Detailed project description					
		Project location map showing project limits (USGS Quad)					
		Photos of prior ground disturbance					
		Photos of buildings					
		Information from SHPO web site (archaeological sensitivity and NR listed buildings)					
		Other					


APPENDIX F

Original IPP

TRANSPORTATION

INITIAL PROJECT PROPOSAL

February 2011





U.S. Department of Transportation Federal Highway Administration



NEW YORK STATE DEPARTMENT OF TRANSPORTATION Andrew Cuomo, Governor Joan McDonald, Commissioner

3/29/11

PROJECT APPROVAL SHEET

(Pursuant to SAFETEA-LU Matrix)

Milestones	Signatures	Dates
A. Recommendation for IPP Approval:	The project cost and schedule are consistent with the Regional Capi	3/29/11
B. IPP Approval:	The project is ready to be added to the Regional Capital Program and project scoping can begin.	

Regional Director

PIN: 475530

PROJECT NAME: Preventive Maintenance for One Bridges in the City of Rochester

MUNICIPALITIES: City of Rochester

COUNTY: Monroe

ROUTE/STATE HIGHWAY NUMBER: NA

BIN: 2211310, Driving Park Avenue over the Genesee River

LIMITS: Milepoint

Milepoints: NA

Reference Markers: NA

PROJECT LENGTH: NA

FEDERAL AID SYSTEM: FA, non-NHS

FUNCTIONAL CLASS: urban minor arterial

EXISTING CHARACTERISTICS OF CONCERN: Due to normal wear, this bridge is in need of certain corrective maintenance work to span 3 in order to continue to function as designed. There are no critical characteristics of concern but chronic tranverse cracking is causing inordinate leakage over the span 3 floorbeams.

<u>ELEMENT</u>

MEASURE/INDICATOR

BIN 2211310

Condition Rating is 4.903; Sufficiency Rating is 94.7

- Structural Deck at span 3 is rated '4'
- Expansion Joints at span 3 are rated '3'
- Paint at span 3 is rated '2'

PROJECT OBJECTIVE: This project would improve this bridge in order to extend its effective service life by 15 to 20 years.

PROJECT ELEMENTS TO BE INVESTIGATED:

Deck/Minor Bridg Major Bridge Reh Highway Resurfact Appurtenance Traffic Control	abilitation	Bridge I Highwa	Bridge Replacement, New Location Bridge Replacement, Existing Location Highway Reconstruction Large Culvert Rehabilitation/Replacement Other:				
PROPOSED WORK replacement, partial dec	DESCRIPTION: The k replacement, and it	e work to solated paint	be undertaker ing.	n would	include	joint	
PRIORITY RESULTS:	Mobility & Relia		Safety Environme	Secur	ity ardship		
FUNDING SOURCE:	☐ 100% State	⊠ Fe	ederal (HBP)				

And in case of the	CTED ENVIRONMEN	RONMENTAL CLA ITAL PROCESS:				
NEPA:	☐ No Federal	☑ Class II, CE		Class III, EA	1	Class I, EIS
i	Funds	☐ CE/Auto		SAFTEA	-LU	SAFTEA-LU
		☐ CE/Prog		Ар	plies	Applies
SEQR:	☐ Exempt	☑ Type II		Non-Type II ☐ EA	-or-	□ EIS
☐ Land	OLVEMENT: [ral/ Environmental : No 🛛 Yes, T	TIP Na		n 1 Bridge i	in the City of Rochester
	NDMENT REQU			Yes, Need	ded by:	
STIP ST	ATUS: 🛛 On	STIP Not	on ST	TP .		
MOU ST	ATUS: The PIN	is not in the 2010/	2011	MOU.		
aoministe	erea by the City S	CUMSTANCES: Structural Engineeringineer (585.428.6	na Ofl	ng, design fice. The s _l	and constr consor's pr	uction are to be oject manager is Tom
SPECIAL allow for Program.	reimbursement of	CTIVITES REQUIR sponsor expenditu	RED: A	A State-Lo onsistent v	cal agreem vith the app	ent will be required to licable Federal Aid
PLANNE e made	D PUBLIC INVO	LVEMENT: A Pub struction activities w	olic Inv vill be	volvement prepared (Plan indica during preli	ating how the public will minary engineering.
VORKZO ignifican	ONE SAFETY & Not per 23 CFR 630.	IOBILITY: The Re	egion i	has detern Manageme	nined that the	ne subject project is not nsisting of a temporary

work zone traffic control plan will be prepared during preliminary engineering. Coordination with the Regional Transportation Operations Center and public information activities will be considered during final design.

PROBABLE SCHEDULE AND COST: Scoping (SLA execution and consultant acquisition) would begin in October 2012. Preliminary engineering would begin in Schriger 2013; final

would begin in October 2012. Preliminary engineering would begin in February 2013; final design would begin in June 2013. The PS&E would be produced in October 2013 for a bid opening in December 2013. Contract award and construction start would be in February 2014. The estimated cost of design, construction, inspection, and administration is \$3,200,000.

DESIRED LETTING: 12/6/13	DESIRED CONSTRUCTION	COMPLETION: 8/30/14
SCHEDULE QUALIFIERS:	Public Hearing Major Permits Consultant	4(f)/106 Real Estate Other: SLA

PHONE: 585 272 3466

PROGRAMMING:

Project Phase	Activity Duration	Estimated Cost (\$m)	Fund Source	Obligation Date
Scoping	4 months	0.050	iocal	10/7/12
Preliminary Engineering	4 months	0.150	local	2/3/13
Final Design	4 months*	0.250	FA (HBP)	6/1/13
Construction	7 months**	2.500	FA (HBP)	10/6/13
Construction Inspection	7 months**	0.250	FA (HBP)	10/6/13
TOTAL		3.200		

^{*} to PS&E (10/6/13) ** from award (2/6/14)

BASIS OF ESTIMATE: Sponsor's scoping	report for its TIP a	pplication
PROJECT CATEGORY: Simple		Complex
STATEWIDE SIGNIFICANCE: No	Yes Remarks:	
ASSET MANAGEMENT:		

AM Team	IPP	Asset Specific Cost Share	Asset Team Specific Cost/Scope/Schedule/Concurrence	
Local Projects	RPPM	\$2,500,000	Rick Papaj	

ASSIGNED PROJECT MANAGER: Rick Papaj

FUNCTIONAL AREA: Regional Planning and Program Management

IPP PREPARED BY: Edwin Welsh DATE: 2/23/11

