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SECTION 00 11 13 - ADVERTISEMENT FOR BIDS

Sealed bids will be received until 2:00 p.m. on May 20th, 2020, at the Rochester Schools Modernization
Program at 70 Carlson Road, Suite 200, Rochester, NY 14610, by the Rochester Joint Schools
Construction Board (“RJSCB” or “Owner”); Attention: Pépin Accilien, Program Director, Tel. 585-512-
3820, for the RCSD John Walton Spencer School 16 — Phase 2A.1, at which time and place said bids
will be publicly opened and read aloud. Questions during the bidding period must be communicated as
described in Section 00 21 13 — INSTRUCTIONS TO BIDDERS.

RCSD John Walton Spencer - School No.16, Rochester, NY, Phase 2A.1 (“Project”) includes:
¢ Bid Package— Renovation and Alterations to John Walton Spencer School 16

PLEASE NOTE THAT THE PROJECT DOES NOT INCLUDE A PROJECT LABOR AGREEMENT
(PLA) AS A PART OF THE PROJECT DOCUMENTS/REQUIREMENTS.

Prime Contracts are as follows:

General Trades Work Contract #7
Mechanical Work Contract #8
Electrical Work Contract #9
Plumbing Work Contract #10

The Contract Documents, including the Instruction to Bidders, Form of Contract and Bid Form, may be
obtained at the following website:

Dataflow/RSMP Project portal: www.goDataflow.com/RSMP

Dataflow Rochester Office, 320 North Goodman, Suite 200 (Village Gate), Rochester, NY 14607
(585) 271-5730 phone

(585) 271-3752 fax

The following sites will post the Advertisement, Addendums, and a Design Document set:

RSMP News: http://www.rsmpnews.net/

RSMP: https://www.rcsdk12.org/rsmp

The following sites will post the Advertisement and Addendums:

Rochester Builders Exchange, 180 Linden Ave., Suite 100, Rochester, NY 14625
(585) 586-5460

McGraw Hill Construction / Dodge Reports: http://dodge.construction.com

Bidnet site: www.bidnet.com

Complete sets of the Bid Documents may be obtained at the office of Dataflow Rochester Office, 320
North Goodman, Suite 200 (Village Gate), Rochester, NY 14607, upon payment of a deposit of $100
for each set made payable to the RISCB (or if not picking up in person, add $35 for shipping made
payable to Dataflow which is non-refundable). Along with their deposit check, bidders are to provide an
active email address, street address (no PO Box Numbers), phone number, fax number, and contact
name. Any bidder upon returning such set in GOOD CONDITION to Dataflow Rochester Office within
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thirty (30) calendar days after the bid date set for the Bid opening will be refunded their deposit. No
partial sets or sections of the Contract Documents will be distributed.

A pre-bid conference will be held by on Tuesday, May 12, 2020 at 9:00 am — 10:00 pm at 321 Post
Avenue, Rochester, NY at John Walton Spencer - School 16. Meet at the building’s main entrance.
Please register via e-mail with Buffalo Construction Consultants at jmancil@buffaloconstruct.com.
Bidders must sign in with the CM prior to entering the facility.

When arriving to the school for the pre-bid conference, all attending personnel is required to be bring
their own proper PPE to enter the school. Proper PPE to access public spaces should be utilized when
attending the pre-bid conference.

The Owner is required to comply with New York State's public bidding and other laws pertaining to
public works, to advertise for any and all public work contracts, and to incorporate New York prevailing
wage schedules or federal Davis-Bacon wage rate schedules, as applicable, into any contracts which
may involve the employment of laborers, workmen or mechanics, whether or not publicly bid.

Sincerely,
Norman Jones, Chair — RJISCB
Pépin Accilien P.E., Program Director — Savin Engineers, P.C.

By order of the Rochester Joint Schools Construction Board
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SECTION 00 21 13 - INSTRUCTIONS TO BIDDERS

1.01 RECEIPT AND OPENING OF BIDS: The Rochester Joint Schools Construction Board
("RISCB”), herein referred to as “Owner,” invites bids on the Bid Form attached hereto,
all blanks of which must be appropriately filled in. Bids will be received at the time and
place described in Section 00 11 13 ADVERTISEMENT FOR BIDS, and then at said time
and place publicly opened and read aloud. The envelopes containing the bids must be
sealed, addressed to Attention: Mr. Pépin Accilien P.E., Program Director, 70 Carlson
Road — Suite 200, Rochester NY 14610, and designated as:

General Trades Work Contract #7
Mechanical Work Contract #8
Electrical Work Contract #9
Plumbing Work Contract #10

Bid for—-John Walton Spencer School No. 16, Rochester, NY-Phase 2A.1
of the Rochester Schools Modernization Program (“RSMP”)

SED Project Control No.:
S.E.D. No. 26-16-00-01-0-016-020

The contract entered into between the Owner and the successful bidder(s) shall be for
work associated with implementing RCSD- John Walton Spencer School No.16 — Phase
2A.1 of the RSMP (herein, “Project”), which work shall be set forth in detail in the Contract
Documents issued by the Owner.

PLEASE NOTE THAT THE PROJECT DOES NOT INCLUDE A PROJECT LABOR
AGREEMENT (*PLA") AS A PART OF THE PROJECT DOCUMENTS/REQUIREMENTS.

1.02 BIDDING CONDITIONS:
1. Owner reserves the right to reject any or all bids received for the Project.

2. INFORMALITIES: The Owner may consider any bid not prepared and submitted in
accordance with the provisions hereof to be informal and may waive any
informalities in or reject any and all such bids. Conditional bids will not be
accepted. Any bid may be withdrawn prior to the above scheduled time for the
opening of bids or authorized postponement thereof. No bidder may withdraw a bid
within 45 calendar days after the actual date of the opening thereof.

3. BID INTERPRETATIONS: Bid amounts are required to be submitted both in
writing and in figures. In the event of conflict, the written amount shall take
precedence over the amount expressed in figures.

4. PRICE REGULATIONS; By placing a bid under these instructions, the bidder
certifies that the prices therein are in accordance with all New York State and
United States laws and regulations.

John Walton Spencer School No. 16 002113-1 INSTRUCTIONS TO BIDDERS
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1.03

2.01

LATE BIDS: Formal bids, amendments thereto, or requests for withdrawal of bids
received by the Owner after the time specified for bid opening will be date stamped as
evidence of late arrival and returned to the bidder unopened. The bidder assumes the
risk of any delay in the mail or in the handling of the mail by employees and Consultants
of the Owner. Whether sent by mail or by personal delivery, the bidder assumes the
responsibility for having the bid submitted on time. The time clock located in the
Rochester Joint Schools Construction Board Room is designated the official timepiece
for submission of bids. BIDS MUST BE SUBMITTED at the location defined herein
under section 1.01 as the location where sealed bids are to be received. Bids will not be
taken or accepted at any other location.

PREPARATION OF BIDS: Bids must be submitted on the prescribed form. All
applicable blank spaces on the Bid Form shall be legibly filled in using a non-erasable
medium. Unless otherwise noted, all bid prices must be expressed in both writing and in
figures. In the event of conflict, the written amount shall take precedent over the amount
expressed in figures.

1. BID SUBMISSION: All bids must be submitted in sealed envelopes bearing, on the
outside, the time bids are to be opened, the type of work, the name and SED
Project Control Number of the project and building, and the name and address of
the bidder. Facsimile bids will not be accepted.

2. EXAMINATION OF PREMISES: The submission of a bid will be considered as
evidence that the bidder has examined the premises and acquainted
himself/herself with present conditions under which he/she will be obliged to
operate and that will affect in any manner the work to be done. A pre-bid
conference will be held as described in Section 00 11 13 — ADVERTISEMENT
FOR BIDS. It is the bidder's responsibility to request examination of Rochester
City School District (“RCSD") or Owner documents necessary to allow the bidder to
evaluate the premises, including as-built drawings and records showing known
asbestos containing building material (“ACBM?"). In accordance with Title 2 of the
Toxic Substances Control Act (“TSCA”") published at 15 U.S.C. § 2601 et. seq.,
known as the Asbestos Hazard Emergency Response (“AHERA"), a Management
Plan is available for public review at the administrative office of every RCSD
building. The expense for emergency cleaning and air testing shall be borne by
the Contractor responsible for disturbing ACBM. All proposals shall take into
consideration all conditions that may affect the work of the Contract. No allowance
will be made subsequently on behalf of the Contractor for any error, omission or
negligence on his/her part.

School 16 has been undergone decontamination/removal of known hazardous
material and as such, none are expected to interfere with scoped work. Summary
reports are available from RSMP at 70 Carlson Road, Rochester, NY, 141610, 585-
512-3820.

3. DE-SCOPE MEETINGS: There will be Prime Contractor de-scope meetings held
at the RSMP office for all the apparent lowest and second low bidders. All such
bidders need to be available immediately after the bid opening.
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3.01

4.01

5.01

All apparent low bidders shall bring to the de-scope meeting the labor hours they
have estimated in their bid.

4, SCHEDULING: Please refer to the the milestones and dates as denoted in
Section 00 43 83 “Schedules and Milestones.” Bidder shall submit a detailed
construction schedule to include critical dates, activities, milestones, and
other pertinent information consistent with the Milestone Schedule provided.
It is expected that these costs are included in the base bid.

5.  The required DP-1 form, which must be submitted as part of this Bid, must be fully
completed indicating that EBE patrticipation, by category, meets the Project’s
requirements.

DISCREPANCIES: If any bidder should find any discrepancies, conflicts or omissions in
the drawings and/or specifications, these shall be called to the attention of the Program
Manager, in writing, not later than seven days before the bids are due. Such items will
be reviewed, and if clarification is deemed to be necessary, appropriate addenda will be
issued to all bidders. Neither the Owner nor the Owner’s Representative(s) will be
responsible for any oral instructions given during the bidding period. If inconsistencies
and/or discrepancies are not brought to the attention of the Program Manager prior to
bid, then the amount of work of greater value, or the product of greater quality, shall be
considered applicable to determine the Project requirements at the time of the award of
the contract, and thereatfter.

ADDENDA AND INTERPRETATIONS: No interpretations of the meaning of the plans,
specifications or other Contract Documents will be made to any bidder orally. Every
request for such interpretation should be submitted in writing by e-mail to
schooll6@rjscb.org. To be given consideration, such requests must be received on/or
before 12:00 p.m. on May 14, 2020. Any and all such interpretations and all
supplemental instructions will be in the form of written addenda to the Contract
Documents and Addenda will be posted and hosted by www.dataflow.com and
www.bidnet.com. Any bidder who is preparing a bid based upon the Contract
Documents available at various service agencies, is responsible for obtaining the
addenda from the hosting service. Each bidder shall acknowledge on the Bid Form,
receipt of each addendum by number. Failure of any bidder to receive any such
addendum or interpretation shall not relieve any bidder from any obligation under this bid
as submitted. All addenda so issued shall become part of the Contract Documents.

CERTIFICATE OF NON-COLLUSION IN BIDDING: To comply with Section 103-d of the
General Municipal Law of the State of New York, all bidders are required to sign a
statement regarding non-collusive bidding. This statement has been made a part of the
Bid Form (00 41 16).

1. DISCLOSURE: A bid shall not be considered for award nor shall any award be
made where (.1), (.2) and (.3) in the Certification of Non-Collusion in Bidding have
not been complied with; provided however, that in any case the Bidder cannot
make this certification, the Bidder shall so state and shall furnish with the bid a
signed statement which sets forth in detail the reasons therefore. Where (.1), (.2)
and (.3) have not been complied with, the bid shall not be considered for award nor

John Walton Spencer School No. 16 00 21 13-3 INSTRUCTIONS TO BIDDERS


mailto:school16@rjscb.org
http://www.rotoliteelliott.com/
http://www.bidnet.com/

Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020

6.01

shall any award be made unless the Owner determines that such disclosure was
not made for the purpose of restricting competition.

2. PRICING INFORMATION: The fact that a bidder, (A) has published price lists,
rates or tariffs covering items being procured, (B) has informed prospective
customers of proposed pending publication of new or revised price lists of such
items being bid, does not constitute without more, a disclosure within the meaning
of the required certification.

RESPONSIBLE BIDDER: The Owner has developed the following guidelines for the
determination of public works contract responsibility consistent with the duties of
contracting agencies and the court interpretations of State law and regulations governing
competitive bidding in the belief that the public interest would be served by the uniform
application of these guidelines on Owner public works contracts:

1. Indetermining the responsibility of a bidder for a public works contract, the Owner
shall consider the following items;

A.

Lack of proper certification, adequate expertise, prior experience with
comparable projects, or financial resources to perform the work of the contract
in a timely, competent and acceptable manner. Evidence of such lack of ability
to perform may include, but shall not be limited to, evidence of suspension or
revocation for cause of a professional license of any director or officer, or any
holder of five percent (5%) or more of the bidders stock or equity; failure to
submit satisfactory evidence of insurance, surety bond or financial
responsibility; the status of bankruptcy petitions; suspension or debarment by
state or federal government; or a history of termination of prior contracts for
cause.

Criminal conduct in connection with government contracts or business
activities. Evidence of such conduct may include a judgment of conviction or
information obtained as a result of formal grant of immunity in connection with
criminal prosecution of the bidder, and any director or officer, or holder of five
percent (5%) or more of the shares or equity of the bidder, or any affiliate of the
bidder.

Violations of safety and/or training standards as evidence by a pattern of OSHA
violations or the existence of willful OSHA violations.

Willful non-compliance with the prevailing wage and supplements payment
requirements of the Labor Law by the bidder or any affiliate of the bidder.

Any other significant Labor Law violation, including, but not limited to, child
labor law violations, failure to pay wages, or unemployment insurance tax
delinquencies.

Any significant violation of the Worker's Compensation Law, including, but not
limited to the failure of a bidder to provide proof of worker's compensation or
disability benefits coverage.

. Any criminal conduct involving violations of the Environmental Conservation

Law or other federal or state environmental statutes or regulations.

. Any criminal conviction concerning formation of, or any business association

with, an allegedly false or fraudulent Women'’s or Minority Business Enterprise
(WIMBE), or any denial, de-certification, revocation or forfeiture or W/MBE
status by New York State.
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6.02

6.03

I. Any adverse determinations or administrative rulings by the Equal Employment
Opportunity Commission and/or the New York State Division of Human Rights
that the bidder engaged in unlawful or discriminatory conduct.

J. Any other cause of so serious or compelling a nature that it raises questions
about the responsibility of a bidder, including, but not limited to submission to
the Owner of a false or misleading statement on a sworn Statement of Bidder
Quialifications, or in some other form, in connection with a bid for or award of a
contract.

K. In addition to the factors specified above, the Owner may also give due
consideration to any other factors considered to bear upon bidder
responsibility, including but not limited to, any mitigating factors brought to the
Owner’s attention by the bidder.

2. A sworn “Statement of Bidder Qualifications” form as attached in Section 00 45 13
shall be completed by all bidders and submitted with his/her bid. The Owner shall
use the information contained in the response to the sworn statement in making a
determination of bidder responsibility before awarding the Contract. Any untrue
representations made on the aforementioned form shall be grounds for rejection of
the bidder’s bid or immediate termination of the Contract.

QUALIFICATION OF BIDDERS: A bidder can be judged qualified only for the type of
work in which he has demonstrated competence. The Owner will make such
investigation it believes necessary to determine the competency of the bidder to perform
the work for which he has submitted a bid. The bidder shall furnish promptly all
information the Owner requests. The successful bidder will, at minimum, have
successfully completed three (3) prior projects of similar size and scope to this Project,
and shall respond and include all information set forth in the “Statement of Bidder
Quialifications” form attached as Section 00 45 13, which must be signed and submitted
with its bid.

REQUESTED BIDDER INFORMATION: Such information shall consist of the following
and shall be included in each bidder’s sworn “Statement of Bidder Qualifications” form
(see Section 00 45 13), to be submitted with its bid.

1. PROJECTS: A list of a minimum of three completed projects involving work of a
similar nature as that for which the bid has been submitted. List the most recent
project first, continue with the next most recent and so on. For each project, include
the name and address of the owner, the architect or engineer and the date of
completion. Information concerning additional projects may be required by the
Owner.

2.  LOCATION: The address and description of the bidder's place of business; a list
of major equipment owned by the bidder.

3.  FINANCIAL STATEMENT: A certified or authenticated financial statement dated
not more than thirty days prior to its submission. Include liquid assets, bonding
capabilities and the banks or financial institutions associated with the business.

4.  NON-BANKRUPTCY: Certification that the bidder is not in bankruptcy and that its
assets are not subject to receivership.
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7.01 BID SECURITY: Each bid must be accompanied by the certified check or bank draft of

8.01

9.01

10.01

11.01

11.02

the bidder made payable to the “Rochester Joint Schools Construction Board,” or by a
bid bond prepared in the form of Bid Bond attached in Section 00 43 00, duly executed
by the bidder as principal, and having as surety thereon a surety company authorized to
do business in the State of New York approved by the Owner in an amount not less than
five percent (5%) of the amount of the bid. Such checks will be returned by certified mail
to all except the three lowest formal bidders within seven (7) business days after the
formal opening of bids. All remaining checks will be returned by certified mail to the three
lowest bidders within seven (7) business days after the Owner and the accepted bidder
have executed the Contract or if no Contract has been so executed, within 45 calendar
days after the date of the opening of the bids, upon demand of the bidder at any time
thereafter so long as he has not been notified of the acceptance of his bid. Bid bonds are
retained in the Owner. Upon request, such bonds will be returned.

LIQUIDATED DAMAGES FOR FAILURE TO ENTER INTO CONTRACT: The
successful bidder, upon his/her failure or refusal to execute and deliver the Contract,
bond and/or insurance certificates required within 10 calendar days after he/she has
received notice of the acceptance of his/her bid, shall forfeit to the Owner, as liquidated
damages for such failure or refusal, the security deposited with his/her bid.

OBLIGATION OF BIDDER: At the time of the opening of bids, each bidder will be
presumed to have inspected the Project site(s) and to have read and to be thoroughly
familiar with the Contract Documents, including all addenda. The failure or omission of
any bidder to receive or examine any form, instrument, or document shall in no way
relieve any bidder from any obligation in respect to his bid.

AWARD OF CONTRACT: This contract will be awarded to that qualified bidder whose
base bid and whose prices for the Alternates accepted by the Owner, if any, total the
lowest number of dollars.

1.  Notice of Award; Within twenty-four (24) hours after award is made by the Owner
to the successful bidder, the Owner or the Program Manager will mail to such
bidder at the address given by him/her on his/her bid, a notice in writing to the
effect that the award has been made to him/her, but the mailing or receipt of such
notice shall not be a condition precedent to the right of the Owner to take such
lawful action as it deems advisable.

CONDITIONS OF THE CONTRACT: The General Conditions of the Contract hereinafter
fully set forth in Section 00 72 16 of the Project Manual and General Requirements set
forth in Division 1 of the Project Manual, as well as all other terms and conditions set
forth in the Contract Documents, will be strictly enforced. The Owner’s failure to insist
on Contractor’s performance with regard to any particular term, condition, or requirement
of the Contract shall not function as a waiver or preclude the Owner from enforcing such
terms, conditions or requirements going forward.

LOCAL LABOR: The Project will be funded in part through the issuance of tax- exempt
bonds by the County of Monroe Industrial Development Agency (“COMIDA”). Pursuant
to the terms of the agreement between COMIDA and the Owner, COMIDA requires that
the Project use only “Local Labor,” subject to certain permitted exceptions and waivers.
The term “Local Labor” is defined as laborers residing in Monroe, Genesee, Livingston,
Orleans, Ontario, Seneca, Wayne, Wyoming and Yates counties. Further information on
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11.03

12.01

12.02

12.03

the COMIDA program requirement applicable to the RSMP is available online at
http://www.growmonroe.org. For Information only - Non-union bidders are encouraged
to contact Dan Kuntz of Laborer’s Local 435, at 585-454-5800, to discuss participation in
the Local's certified apprenticeship program, PRIOR to submitting a bid. Contractor’s
participation in a NYS certified apprenticeship program is a requirement of this Project.

CONTRACTOR SELF-PERFORMANCE REQUIREMENTS: Notwithstanding any other
provision of the Contract Documents, at least five percent (5%) of the direct labor,
materials, systems or equipment shall be provided by the Contractor. The Contractor
shall subcontract no more than 95% of the total contract value. Contractors are required
to certify, prior to award, that they can and will comply with this subcontracting limitation
requirements. The unit measure (dollar value, unit price, schedule of value) utilized to
determine the quantities of work, labor and material furnished by the Contractor shall be
determined by the Construction Manager and the Architect and shall be appropriate for
the scope of work involved. For the purpose of this Section, work performed by
supervisory personnel, persons above the level of foreman, or office personnel, all
overhead costs, including bonds and certificates, shop drawings and similar items shall
not count towards the percentage of Work provided by the Contractor.

TAX EXEMPTION: Bidders shall not include in their bid the sales and compensating
use taxes of the State of New York or of any City or County in the State of New York for
any materials which are to be incorporated into the structures or landscape. The New
York State Department of Taxation and Finance does not issue tax exemption numbers
to government entities. Completion of any type of exempt organization certification form
is, therefore, not required. An official Purchase Order issued to the vendor by a
government entity is the only evidence required by the state to substantiate an exempt
sale to a government purchaser.

WAGE RATES: The attention of bidders is called to the wage rates applicable to work
performed under this Contract, as set forth in the Wage Rate Schedules referenced in
Section 00 73 46. The Contractor and every subcontractor shall post in prominent and
accessible places on the site of the work legible statements of all wage rates as
specified in the Contract to be paid for the various classes of laborers, workmen and
mechanics employed on the work.

STATE LAWS AND REGULATIONS: The bidder's attention is directed to the following
instructions and information regarding construction operations, contracts and references
to the provisions of law applicable in New York State.

1. COMPLIANCE: The Contractor and each and every subcontractor performing
work at the site of the Project to which this Contract relates shall comply with the
applicable provisions of the Labor Law, as amended, of the State of New York.
Section 222-A of the Labor Law regarding elimination of dust hazard must be
observed.

2. HOURS OF WORK: First Shift will be from 7:00 a.m. to 3:30 p.m., and Second
Shift will be from 2:00 p.m. to 10:30 p.m.

3. NON-DISCRIMINATION: Contractor must abide by all state, federal and local
laws having jurisdiction over the work of this Contract. The Contract may be
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canceled or terminated by the Owner for cause upon a violation of the non-
discrimination policy or for violation of any applicable laws.

4. EFFECT OF FAILURE TO TESTIFY BEFORE GRAND JURY: Pursuant to the

requirements of Section 103-A of the General Municipal Law of the State of New
York, the following clause is inserted herein and is made a part of the Contract:

A. Upon the refusal of a person, when called before a grand jury to testify
concerning any transaction or contract had with the state, any political
subdivision thereof, or a public authority to sign a waiver of immunity
against subsequent criminal prosecution or to answer any relevant question
concerning such transaction or contract. Such person, and any firm,
partnership, or corporation of which he is a member, partner, director of
officer shall be disqualified from thereafter selling to, or submitting bids to,
or receiving awards from, or entering into any contracts with any municipal
corporation or any public department, agency, or official thereof, for goods,
work, or services for a period of five years after such refusal; and any and
all contracts made with any municipal corporation or any public department,
agency or official thereof, since July 1, 1959, by such person, and by any
form, partnership, or corporation of which he is a member, partner, director,
or officer, may be cancelled or terminated by the municipal corporation
without incurring any penalty or damages on account of such cancellation
or termination; but any monies owing by the municipal corporation for
goods delivered or work done prior to the cancellation or termination shall
be paid.

12.04 WORKFORCE DIVERSITY AND EQUAL EMPLOYMENT OPPORTUNITIES: The Owner

12.05

recognizes the need to take action to ensure that minority and women-owned business
enterprises (W/MBE'’s), disadvantaged business enterprises (DBE’s), small business
enterprises (SBE’s) and minority and women employees and principals are given the
opportunity to participate in the performance of contracts entered into with the Owner.
This opportunity for full participation in our free enterprise system by persons traditionally,
socially and economically disadvantaged is essential to obtain social and economic
equality. Accordingly, the Owner fosters and promotes the participation of such
individuals and business firms in contracts with the Owner. Therefore, Contractor and all
subcontractors and suppliers must fully comply with the requirements set forth in Section
00 43 31 ("MWBE/DBE/SBE Uitilization and Workforce Diversity”), and use good faith
efforts to attain the diversity and workforce utilization goals stated therein. Owner reserves
the right to revise, adjust and/or modify the stated goals for contracts awarded at a later
date as part of the RSMP. Contractor compliance with the requirements of Section 00 43
31 and related obligations will be monitored by Owner’s Independent Compliance Officer
(ICO). Failure to adequately complete the forms required to be submitted with the bid are
grounds for the Owner to reject the bid or disqualify the bidder.

APPRENTICESHIP REQUIREMENTS — The Phase 2 legislation also requires that
Contractors and Subcontractors with construction contracts $1M or more “shall
participate in NYS approved apprentice training programs in the trades it employs: that
have been approved by not less than three years; have graduated at least one
apprentice in last three years; have at least one apprentice currently enrolled in such
apprentice training program; and have demonstrated that the program has made
significant efforts to attract and retain minority apprentices.”
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13.01 PERFORMANCE AND LABOR & MATERIAL PAYMENT BONDS:

13.02

14.01

15.01

1. SECURITY FOR FAITHFUL PERFORMANCE: Simultaneously with its delivery of

the executed Contract, the successful bidder must deliver to the Owner an
executed bond in the amount of one hundred percent (100%) of the accepted bid
as security for the faithful performance of the Contract, prepared in the form of
Performance Bond attached hereto in Section 00 61 13 and having as surety
thereof such surety company or companies as are acceptable on bonds approved
by the Owner, and as are authorized to transact business in New York State.

2.  SECURITY FOR LABOR & MATERIAL PAYMENT: Simultaneously with its

delivery of the executed Contract, the successful bidder must deliver to the Owner
an executed bond in the amount of one hundred percent (100%) of the accepted
bid as security for the payment of all persons performing labor or furnishing
materials in connection therewith, prepared in the form of Payment Bond attached
hereto in Section 00 61 13 and having as surety thereof such surety company or
companies as are acceptable on bonds approved by the Owner, and as are
authorized to transact business in this State.

3. POWER OF ATTORNEY: Attorneys in fact who sign Bid Bonds or Performance
Bonds must file with each bond a certified copy of their Power of Attorney to sign
said bonds.

COMMENCEMENT OF WORK: No Contractor or Subcontractor shall commence work
under this Contract until the Owner has approved the Contractor’'s payment bond and
performance bond offered as security for faithful performance and payment for labor and
material on the Project in accordance with paragraph 13.01 hereinabove.

CONDITIONS OF WORK: Each bidder must become fully informed of the conditions
relating to the construction and labor under which the Work is now being or will be
performed. Failure to do so will not relieve a successful bidder of his/her obligation to
furnish all material and labor necessary to complete the contemplated Work for the
consideration set forth in their bid. In so far as possible, the Contractor in the carrying
out of its Work must employ such methods or means as will not cause any interruption
of, or interference with, the work of any other contractor. Contractor should undertake to
perform the Contract in the shortest possible time consistent with good and workmanlike
construction.

EQUIVALENTS: Where, in these specifications, certain kinds, types, brands, or
manufacturers of materials are named, they shall be regarded as the required standard
of quality. If two or more are named, these are presumed to be qualitatively equal, and
the Contractor may select any one of the named items. If the bidder desires to use any
kinds, types, brands, or manufacturers of materials other than those named in the
specifications, it shall indicate in writing, with its bid or prior to Contract Award, the kind,
type, brand or manufacturer presumed as an equivalent in its bid.

1. If proposing an equivalent product or material, the bidder must submit a Request for
Equivalent Review Form (Section 00 63 19) with its bid or prior to Contract Award.
The Architect will review the product or materials proposed as “equivalent” by the
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bidder and make a determination as to whether such product or materials are
equivalent to those set forth in the Contract Documents. If not found to be equivalent
by the Architect and if the requirement for equivalency is not waived by the Owner,
the bidder must indicate in writing prior to the award of contract that it will provide the
specified product or materials without any increase in compensation, or the Owner
may reject its bid as non-responsive.

2. The burden of proof of the equivalency of the proposed equivalent products or

material is upon the bidder. The Architect's decision to approve or disprove a
proposed equivalent shall be final.

END OF SECTION 00 21 13
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SECTION 0041 16.01 - BID FORM - GENERAL TRADES WORK CONTRACT #7

1.1 To the Rochester Joint Schools Construction Board (“RJSCB” or “Owner”):

The undersigned proposes to do all the work and furnish all material necessary for
RCSD- John Walton Spencer School No.16 — Phase 2A.1 of the RSMP (herein,
“Project”). (Use only one bid form per contract being bid):

Company Name

1.1.1 In accordance with drawings and specifications therefore and addenda
comprising the Contract Documents, for the lump sum of:

Bid (not including Allowances)
$

Allowance C-07-01
$ $35,000.00

Allowance C-07-02 $ $10,000.00

TOTAL BASE BID (Including Allowances All inclusive)

Amount in Figures

Dolla

rs
Amount in Writing
herein referred to as the “Base Bid.”

1.2 ALLOWANCES

Refer to section 00 43 21 “Allowances” for description of Allowances, where used. Allowances
are to be included in base bid amount and are to be used for items not identified in the
contract documents. Unit Price Costs will be used to add or delete scope from
allowances when directed by the Owner or Construction Manager.

13 ALTERNATES

Refer to section 00 43 23 “Alternates”, for description of Alternate Bids.
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The Bidder is responsible for determining the Alternates that influence its Work; the Bidder will
enter the cost to be added to or deducted from its Base Bid per the Alternate Bid descriptions.

Any or no entry in the space provided for each Alternate Bid, which does not reflect a change
in cost, shall be interpreted as a $0.00 change to the Bidder's Base Bid. An Alternate bid may
be an Add or Deduct to the Contract. Failure to recognize change in cost, when Work of an
Alternate Bid relates to the Base Bid provided under paragraph one could affect the apparent
low bid.
ALTERNATE BIDS

1. Alternate Bid 1 — Additional Foundation Drain:

Add - Dollars

($ )

2. Alternate Bid 2 — Raised Crosswalk Work on Post Ave.:

Add - Dollars

($ )

3. Alternate Bid 3 — Playfield Site Drainage:

Add - Dollars

$ )

The total Base Bid, together with any approved Alternates, once accepted and
awarded by the Owner, shall be referred to as the “Contract Sum.” The Contract
Sum may be modified in accordance with the General Conditions (Section 00 72
16).

14 UNIT PRICES

Refer to Section 00 43 22 “Unit Prices”, for description of Unit Prices. For Owner’s information
and for changing quantities of work items from those indicated by the Contract Drawings, upon
written instruction from the Architect or Construction Manager, the Contractor shall submit unit
prices (which must include all accessories, hangers, labor, materials, fire stopping,
terminations, etc.). Unit prices include mark up, profit and overhead. Changes to the work
shall be in accordance with the General Conditions (00 72 16).

Unit ITEM NAME Value Unit
Cost #

C-01- Excavate and remove unsuitable soil $ CYy
UC-0la

C-01- Remove masonry, wood and other miscellaneous | $ CcYy
UC-02a | non-ACM debris located throughout crawl space
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15 PROJECT PHASING AND MILESTONES

If awarded the Contract, the undersigned bidder agrees to complete the entire work on or
before the milestones and dates as denoted in Section 00 43 83 “MILESTONE SCHEDULE
& CRITICAL SUBMITTALS.” This includes working multiple shifts, or overtime, as directed by
the Construction Manager to meet milestones.

1.6 ADDENDA

Receipt of the following addenda to the Contract Documents are acknowledged:

Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date

1.7 Give the name of each person, firm or corporation interested in the above bid. If the
undersigned bidder is:

1. Anindividual, give full name

2. A partnership under an assumed name, give name of each principal:

3.  Acorporation, give full legal name

4.  Give the name of each person, firm or corporation other than the
bidder having an interest in bids of the Contract proposed to be taken

2.1 CERTIFICATION OF NON-COLLUSION IN BIDDING

1. By submission of this bid, each bidder and each person signing on
behalf of any bidder certifies, and in the case of a joint bid, each party thereto
certifies as to its own organization, under penalty of perjury that to the best
knowledge and belief:

1.  The prices of this bid have been arrived at independently without
collusion, consultation, communication, or agreement, for the purpose of
restricting competition, as to any matter relating to such prices with any
other bidder or with any competitor.

2. Unless otherwise required by law, the prices which have been
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guoted in this bid have not been knowingly disclosed by the bidder and will
not knowingly be disclosed by the bidder prior to opening, directly or
indirectly, to any other bidder or to any competitor; and

3. No attempt has been made or will be made by the bidder to
induce any other person, partnership or corporation to submit or not to
submit a bid for the purpose of restricting competition.

BY
FULL LEGAL NAME OF FIRM OR AUTHORIZED SIGNATURE
CORPORATION
ADDRESS TYPED NAME OF AUTHORIZED
SIGNATURE/TITLE
CITY, STATE, ZIP CODE TELEPHONE NUMBER
DATE E-MAIL ADDRESS

NOTICE TO BIDDERS

3.1

3.2

3.3

3.4

3.5

All bid forms shall be signed by the name of the person, firm or corporation submitting
the bid, indicating by long-hand signature the person duly authorized to sign in behalf
of such person, firm, or corporation and shall contain the business address of the
bidder.

Bidders are required to submit unit prices only if required by the specifications.
Owner reserves the right to award contract to include any of the Alternates.
Accordingly, bidders are required to bid on all Alternates called for in the

specifications. However, Owner reserves the right to waive this requirement.

No bids on different kinds of work may be combined, grouped or added together
except to make the lump sum total of work called for under any one contract.

All items on the bid form shall be filled in as called for, and the completed bid form

shall be without interlineation, alteration or erasure; and shall not contain a bid or
bids, or form of bid or bids, other than called for.

END OF SECTION 00 41 16.01
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SECTION 0041 16.02 - BID FORM - MECHANICAL WORK CONTRACT #8

1.1 To the Rochester Joint Schools Construction Board (“RJSCB” or “Owner”):

The undersigned proposes to do all the work and furnish all material necessary for
RCSD- John Walton Spencer School No. 16 — Phase 2A.1 of the RSMP (herein,
“Project”). (Use only one bid form per contract being bid):

Company Name

1.1.1 In accordance with drawings and specifications therefore and addenda
comprising the Contract Documents, for the lump sum of:

Bid (not including Allowances)
$

Allowance C-08-01
$ 25,000.00

TOTAL BASE BID (Including Allowances all inclusive)

Amount in Figures

Dollar

s
Amount in Writing
, herein referred to as the “Base Bid.”

1.2 ALLOWANCES

Refer to section 00 43 21 “Allowances” for description of Allowances, where used. Allowances
are to be included in base bid amount and are to be used for items not identified in the
contract documents. Unit Price Costs will be used to add or delete scope from
allowances when directed by the Owner or Construction Manager.

13 ALTERNATES

Refer to section 00 43 23 “Alternates”, for description of Alternate Bids.

The Bidder is responsible for determining the Alternates that influence its Work; the Bidder will
enter the cost to be added to or deducted from its Base Bid per the Alternate Bid descriptions.
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Any or no entry in the space provided for each Alternate Bid, which does not reflect a change
in cost, shall be interpreted as a $0.00 change to the Bidder’'s Base Bid. An Alternate bid may
be an Add or Deduct to the Contract. Failure to recognize change in cost, when Work of an
Alternate Bid relates to the Base Bid provided under paragraph one could affect the apparent
low bid.

ALTERNATE BIDS
1. Alternate Bid 1 — Additional Foundation Drain:

Add - Dollars

($ )

2. Alternate Bid 2 — Raised Crosswalk Work on Post Ave.:

Add - Dollars

$ )

3. Alternate Bid 3 — Playfield Site Drainage:

Add - Dollars

$ )

The total Base Bid, together with any approved Alternates, once accepted and
awarded by the Owner, shall be referred to as the “Contract Sum.” The Contract
Sum may be modified in accordance with the General Conditions (Section 00 72 16).

15 PROJECT PHASING AND MILESTONES

If awarded the Contract, the undersigned bidder agrees to complete the entire work on or
before the milestones and dates as denoted in Section 00 43 83 “MILESTONE SCHEDULE &
CRITICAL SUBMITTALS.” This includes working multiple shifts, or overtime, as directed by
the Construction Manager to meet milestones.

1.6 ADDENDA

Receipt of the following addenda to the Contract Documents are acknowledged:

Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date
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1.7 Give the name of each person, firm or corporation interested in the above bid. If the
undersigned bidder is:

1. Anindividual, give full name

2. A partnership under an assumed name, give name of each principal:

3.  Acorporation, give full legal name

4.  Give the name of each person, firm or corporation other than the
bidder having an interest in bids of the Contract proposed to be taken

2.1 CERTIFICATION OF NON-COLLUSION IN BIDDING

1. By submission of this bid, each bidder and each person signing on
behalf of any bidder certifies, and in the case of a joint bid, each party thereto
certifies as to its own organization, under penalty of perjury that to the best
knowledge and belief:

1.

The prices of this bid have been arrived at independently without
collusion, consultation, communication, or agreement, for the purpose of
restricting competition, as to any matter relating to such prices with any
other bidder or with any competitor.

Unless otherwise required by law, the prices which have been

quoted in this bid have not been knowingly disclosed by the bidder and will
not knowingly be disclosed by the bidder prior to opening, directly or
indirectly, to any other bidder or to any competitor; and

No attempt has been made or will be made by the bidder to

induce any other person, partnership or corporation to submit or not to
submit a bid for the purpose of restricting competition.

BY

FULL LEGAL NAME OF FIRM OR AUTHORIZED SIGNATURE

CORPORATION

ADDRESS

TYPED NAME OF AUTHORIZED
SIGNATURE/TITLE

CITY, STATE, ZIP CODE TELEPHONE NUMBER
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DATE E-MAIL ADDRESS

NOTICE TO BIDDERS

3.1

3.2

3.3

3.4

3.5

All bid forms shall be signed by the name of the person, firm or corporation submitting
the bid, indicating by long-hand signature the person duly authorized to sign in behalf
of such person, firm, or corporation and shall contain the business address of the
bidder.

Bidders are required to submit unit prices only if required by the specifications.
Owner reserves the right to award contract to include any of the Alternates.
Accordingly, bidders are required to bid on all Alternates called for in the

specifications. However, Owner reserves the right to waive this requirement.

No bids on different kinds of work may be combined, grouped or added together
except to make the lump sum total of work called for under any one contract.

All items on the bid form shall be filled in as called for, and the completed bid form

shall be without interlineation, alteration or erasure; and shall not contain a bid or bids,
or form of bid or bids, other than called for.

END OF SECTION 00 41 16.02
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SECTION 0041 16.03 - BID FORM - ELECTRICAL WORK CONTRACT #9

1.1 To the Rochester Joint Schools Construction Board (“RJSCB” or “Owner”):

The undersigned proposes to do all the work and furnish all material necessary for
RCSD- John Walton Spencer School No. 16 — Phase 2A.1 of the RSMP (herein,
“Project”). (Use only one bid form per contract being bid):

Company Name

1.1.1 In accordance with drawings and specifications therefore and addenda
comprising the Contract Documents, for the lump sum of:

Bid (not including Allowances)
$

Allowance C-09-01
$ 10,000.00

TOTAL BASE BID (Including Allowances all inclusive)

Amount in Figures

Dolla

rs
Amount in Writing
, herein referred to as the “Base Bid.”

1.2 ALLOWANCES

Refer to section 00 43 21 “Allowances” for description of Allowances, where used. Allowances
are to be included in base bid amount and are to be used for items not identified in the
contract documents. Unit Price Costs will be used to add or delete scope from
allowances when directed by the Owner or Construction Manager.

13 ALTERNATES

Refer to section 00 43 23 “Alternates”, for description of Alternate Bids.

The Bidder is responsible for determining the Alternates that influence its Work; the Bidder will
enter the cost to be added to or deducted from its Base Bid per the Alternate Bid descriptions.
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Any or no entry in the space provided for each Alternate Bid, which does not reflect a change
in cost, shall be interpreted as a $0.00 change to the Bidder’'s Base Bid. An Alternate bid may
be an Add or Deduct to the Contract. Failure to recognize change in cost, when Work of an
Alternate Bid relates to the Base Bid provided under paragraph one could affect the apparent
low bid.

ALTERNATE BIDS

1. Alternate Bid 1 — Additional Foundation Drain:
Add - Dollars

($ )

2. Alternate Bid 2 — Raised Crosswalk Work on Post Ave.:

Add - Dollars

($ )

3. Alternate Bid 3 — Playfield Site Drainage:

Add - Dollars

$ )

The total Base Bid, together with any approved Alternates, once accepted and
awarded by the Owner, shall be referred to as the “Contract Sum.” The Contract
Sum may be modified in accordance with the General Conditions (Section 00 72
16).

15 PROJECT PHASING AND MILESTONES

If awarded the Contract, the undersigned bidder agrees to complete the entire work on or
before the milestones and dates as denoted in Section 00 43 83 “MILESTONE SCHEDULE
& CRITICAL SUBMITTALS.” This includes working multiple shifts, or overtime, as directed by
the Construction Manager to meet milestones.

1.6 ADDENDA

Receipt of the following addenda to the Contract Documents are acknowledged:

Addendum No. Date
Addendum No. Date
Addendum No. Date
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Addendum No. Date

1.7 Give the name of each person, firm or corporation interested in the above bid. If the
undersigned bidder is:

1. An individual, give full name

2. A partnership under an assumed name, give name of each principal:

3. A corporation, give full legal name

4.  Give the name of each person, firm or corporation other than the
bidder having an interest in bids of the Contract proposed to be taken

2.1 CERTIFICATION OF NON-COLLUSION IN BIDDING

1. By submission of this bid, each bidder and each person signing on
behalf of any bidder certifies, and in the case of a joint bid, each party thereto
certifies as to its own organization, under penalty of perjury that to the best
knowledge and belief:

1.  The prices of this bid have been arrived at independently without
collusion, consultation, communication, or agreement, for the purpose of
restricting competition, as to any matter relating to such prices with any
other bidder or with any competitor.

2. Unless otherwise required by law, the prices which have been
guoted in this bid have not been knowingly disclosed by the bidder and will
not knowingly be disclosed by the bidder prior to opening, directly or
indirectly, to any other bidder or to any competitor; and

3. No attempt has been made or will be made by the bidder to
induce any other person, partnership or corporation to submit or not to
submit a bid for the purpose of restricting competition.

BY
FULL LEGAL NAME OF FIRM OR AUTHORIZED SIGNATURE
CORPORATION
ADDRESS TYPED NAME OF AUTHORIZED
SIGNATURE/TITLE
CITY, STATE, ZIP CODE TELEPHONE NUMBER
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DATE E-MAIL ADDRESS

NOTICE TO BIDDERS

3.1

3.2

3.3

3.4

3.5

All bid forms shall be signed by the name of the person, firm or corporation submitting
the bid, indicating by long-hand signature the person duly authorized to sign in behalf
of such person, firm, or corporation and shall contain the business address of the
bidder.

Bidders are required to submit unit prices only if required by the specifications.
Owner reserves the right to award contract to include any of the Alternates.
Accordingly, bidders are required to bid on all Alternates called for in the

specifications. However, Owner reserves the right to waive this requirement.

No bids on different kinds of work may be combined, grouped or added together
except to make the lump sum total of work called for under any one contract.

All items on the bid form shall be filled in as called for, and the completed bid form

shall be without interlineation, alteration or erasure; and shall not contain a bid or
bids, or form of bid or bids, other than called for.

END OF SECTION 00 41 16.03
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SECTION 0041 16.04 - BID FORM - PLUMBING WORK CONTRACT #10

1.1 To the Rochester Joint Schools Construction Board (“RJSCB” or “Owner”):

The undersigned proposes to do all the work and furnish all material necessary for
RCSD- John Walton Spencer School No. 16 — Phase 2A.1 of the RSMP (herein,
“Project”). (Use only one bid form per contract being bid):

Company Name

1.1.1 In accordance with drawings and specifications therefore and addenda
comprising the Contract Documents, for the lump sum of:

Bid (not including Allowances)
$

Allowance C-10-01
$ 10,000.00

TOTAL BASE BID

Amount in Figures

Dolla

rs
Amount in Writing
, herein referred to as the “Base Bid.”

1.2 ALLOWANCES

Refer to section 00 43 21 “Allowances” for description of Allowances, where used. Allowances
are to be included in base bid amount and are to be used for items not identified in the
contract documents. Unit Price Costs will be used to add or delete scope from
allowances when directed by the Owner or Construction Manager.

13 ALTERNATES

Refer to section 00 43 23 “Alternates”, for description of Alternate Bids.

The Bidder is responsible for determining the Alternates that influence its Work; the Bidder will
enter the cost to be added to or deducted from its Base Bid per the Alternate Bid descriptions.
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Any or no entry in the space provided for each Alternate Bid, which does not reflect a change
in cost, shall be interpreted as a $0.00 change to the Bidder’s Base Bid. An Alternate bid may
be an Add or Deduct to the Contract. Failure to recognize change in cost, when Work of an
Alternate Bid relates to the Base Bid provided under paragraph one could affect the apparent
low bid.

ALTERNATE BIDS
1. Alternate Bid 1 — Additional Foundation Drain:
Add - Dollars
$ )

2. Alternate Bid 2 — Raised Crosswalk Work on Post Ave.:

Add - Dollars

$ )

3. Alternate Bid 3 — Playfield Site Drainage:

Add - Dollars

$ )

The total Base Bid, together with any approved Alternates, once accepted and
awarded by the Owner, shall be referred to as the “Contract Sum.” The Contract
Sum may be modified in accordance with the General Conditions (Section 00 72
16).

15 PROJECT PHASING AND MILESTONES

If awarded the Contract, the undersigned bidder agrees to complete the entire work on or
before the milestones and dates as denoted in Section 00 43 83 “MILESTONE SCHEDULE
& CRITICAL SUBMITTALS.” This includes working multiple shifts, or overtime, as directed by
the Construction Manager to meet milestones.

1.6 ADDENDA

Receipt of the following addenda to the Contract Documents are acknowledged:

Addendum No. Date
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Addendum No. Date
Addendum No. Date
Addendum No. Date

1.7

2.1

Give the name of each person, firm or corporation interested in the above bid. If the
undersigned bidder is:

1.

2.

An individual, give full name

A partnership under an assumed name, give name of each principal:

A corporation, give full legal name

Give the name of each person, firm or corporation other than the
bidder having an interest in bids of the Contract proposed to be taken

CERTIFICATION OF NON-COLLUSION IN BIDDING

1.

By submission of this bid, each bidder and each person signing on

behalf of any bidder certifies, and in the case of a joint bid, each party thereto
certifies as to its own organization, under penalty of perjury that to the best
knowledge and belief:

1.

The prices of this bid have been arrived at independently without
collusion, consultation, communication, or agreement, for the purpose of
restricting competition, as to any matter relating to such prices with any
other bidder or with any competitor.

Unless otherwise required by law, the prices which have been

quoted in this bid have not been knowingly disclosed by the bidder and will
not knowingly be disclosed by the bidder prior to opening, directly or
indirectly, to any other bidder or to any competitor; and

No attempt has been made or will be made by the bidder to

induce any other person, partnership or corporation to submit or not to
submit a bid for the purpose of restricting competition.

BY

FULL LEGAL NAME OF FIRM OR

AUTHORIZED SIGNATURE
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CORPORATION

ADDRESS TYPED NAME OF AUTHORIZED

SIGNATURE/TITLE

CITY, STATE, ZIP CODE TELEPHONE NUMBER

DATE E-MAIL ADDRESS

NOTICE TO BIDDERS

3.1 All bid forms shall be signed by the name of the person, firm or corporation submitting
the bid, indicating by long-hand signature the person duly authorized to sign in behalf
of such person, firm, or corporation and shall contain the business address of the
bidder.

3.2 Bidders are required to submit unit prices only if required by the specifications.
3.3 Owner reserves the right to award contract to include any of the Alternates.
Accordingly, bidders are required to bid on all Alternates called for in the

specifications. However, Owner reserves the right to waive this requirement.

3.4 No bids on different kinds of work may be combined, grouped or added together
except to make the lump sum total of work called for under any one contract.

3.5 All items on the bid form shall be filled in as called for, and the completed bid form

shall be without interlineation, alteration or erasure; and shall not contain a bid or
bids, or form of bid or bids, other than called for.

END OF SECTION 00 41 16.04
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SECTION 0043 00 - SUPPLEMENTS TO BID FORM

The following attachments to these Supplements to Bid Form must be completed and submitted
together with the Bid Form:

1. Form of Bid Bonds
2. Acknowledgement(s) of Principal and Surety
3. Additional Bid Forms:

Appendix A: Offerer’s Affirmation of Understanding of and
Agreement Pursuant to State Finance Law §139-j(6)(b)

Appendix B: Offerer Certification of Compliance with
State Finance law 8139-k(5)

Appendix C: Offerer Disclosure of Prior Non-Responsibility Determination
Appendix D: Certification of Compliance with Iran Divestment Act
The requirements of this Section shall not limit or abrogate the Contractor’s responsibility to

provide all other required forms and information as specified in the Contract Documents at the
time of bidding.
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FORM OF BID BONDS

KNOWN ALL MEN BY THESE PRESENTS, that we, the undersigned,

*) as Principal; and
(**) As Surety, are hereby held and
firmly  bound unto in the penal sum of

for the payment of
which, well and truly to be made, we hereby jointly and severally bind ourselves, our heirs,
executors, administrators, successors and assigns.

Signed, this ___ day of , 20

The condition of the above obligation is such that whereas the Principal has submitted to
the Rochester Joint Schools Construction Board “RJSCB” of the Rochester City School District
and the City of Rochester, New York, a certain Bid, attached hereto and hereby made a party
hereof, to enter into a contract in writing, for the

NOW THEREFORE,
(@) If said Bid shall be rejected, or, in the alternate

(b) If said Bid shall be accepted and the Principal shall execute and deliver a
contract in the Form of Contract attached hereto (properly completed in accordance with said
Bid) and shall furnish a bond for his faithful performance of said Contract, and for the payment
of all persons performing labor or furnishing materials in connection therewith, and shall in all
other respects perform the agreement created by the acceptance of said Bid,

Then, this obligation shall be void, otherwise the same shall remain in force and effect; it
being expressly understood and agreed that the liability of the Surety for any and all claims
hereunder shall, in no event, exceed the penal amount of this obligation as herein stated.

* |nsert Bidder's Name
** Insert Name of Surety

The Surety, for value received, hereby stipulates and agrees that the obligations of said
Surety and its bond shall be in no way impaired or affected by any extension of the time within
which the Principal may accept such Bid; and said Surety does hereby waive notice of any such
extension.
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IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands
and seals, and such of them as are corporations have caused their corporate seals to be hereto
affixed and these presents to be signed by their proper officers, the day and year first set forth
above.

Typed Name of Principal

By:

Authorized Signature/Principal

Typed Name of Authorized Signatory

Typed Name of Surety

By:

Signature of Attorney-In-Fact

Typed Name of Surety
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ACKNOWLEDGMENT OF PRINCIPAL, IF A CORPORATION

State of )
County of ) ss.:
City of )

On this day day of , 20 before me personally came
and appeared to me known, who being by me duly
sworn, did depose and say that he resides at ; that
he is the of

, the corporation described in
and which executed the foregoing instrument; that he knows the seal of said corporation; that
one of the seals affixed to said instrument is such seal; that it was so affixed by order of the
directors of said corporation, and that he signed his name thereto by like order.

(SEAL)
Notary Public
ACKNOWLEDGMENT OF PRINCIPAL, IF A FIRM

State of )
County of ) ss.:
City of )

On this day day of , 20 before me personally came
and appeared to me known and known to me to be one
of the members of the firm of described in and who

executed the foregoing instrument and he acknowledged to me that he executed the same as
and for the act and deed of said firm.

(SEAL)

Notary Public
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ACKNOWLEDGMENT OF PRINCIPAL, IF AN INDIVIDUAL

State of )
County of ) ss.:
City of )
Onthisday _ day of , 20 before me personally came and
appeared to me known and known to me to be the

person described in and who executed the foregoing instrument and acknowledged that he
executed the same.

(SEAL)
Notary Public
SURETY ACKNOWLEDGMENT

State of )
County of ) ss.:

On this day day of , 20___, before me personally came

to me known, who, being by me duly

sworn, did depose and say that he is an attorney-in-fact of

the corporation described in and
which executed the within instrument; that he knows the corporate seal of said corporation; that
the seal affixed to the within instrument is such corporate seal, and that he signed the said
instrument and affixed the said seal as Attorney-in-Fact by authority of the Board of Directors of
said corporation and by authority of this office under the Standing Resolutions thereof.

(SEAL)

Notary Public
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ADDITIONAL BID FORMS
APPENDIX A (FORM A)

Offerer’s Affirmation of Understanding of and
Agreement Pursuant to State Finance Law §139-j(6)(b)

Background:
State Finance Law 8139-j(6)(b) provides that:

Every Governmental Entity (including, voluntarily, the Rochester Joint Schools
Construction Board, the “Board”) shall seek written affirmations from all Offerers as to
the Offerer's understanding of and agreement to comply with the Board’s procedures
relating to permissible contracts during a Governmental Procurement pursuant to State
Finance Law §139-j(3).

Instructions:

In connection with all proposals, bids, RFP’s, etc., the Board must obtain the following
affirmation of understanding and agreement to comply with procedures on procurement
lobbying restrictions regarding permissible contacts in the Restricted Period for a
Procurement Contract in accordance with State Finance Law §139-j and §139-k:

Offerer affirms that it understands and agrees to comply with the Rochester Joint
Schools Construction Board’s Procurement Disclosure Policy, which Policy conforms to
the requirements of State Finance Law 8139-j (3) and §139-j(6)(b).

BY
*LEGAL NAME OF FIRM OR AUTHORIZED SIGNATURE
CORPORATION
ADDRESS TYPED NAME OF AUTHORIZED
SIGNATURE/TITLE
CITY, STATE, ZIP CODE TELEPHONE/DATE

*Indicate the complete legal name of your firm or corporation. Do not abbreviate. If a
corporation, use name as it appears on corporate seal.
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APPENDIX B (Form B)

Offerer Certification of Compliance with
State Finance law §139-k(5)

By signing below, | certify that all information provided to the Rochester Joint Schools
Construction Board with respect to State Finance Law 8139-k is complete, true and accurate.

BY
*LEGAL NAME OF FIRM OR AUTHORIZED SIGNATURE
CORPORATION
ADDRESS TYPED NAME OF AUTHORIZED

SIGNATURE/TITLE

CITY, STATE, ZIP CODE TELEPHONE/DATE

*Indicate the complete legal name of your firm or corporation. Do not abbreviate. If a
corporation, use name as it appears on corporate seal.
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APPENDIX C (Form C)

Offerer Disclosure of
Prior Non-Responsibility Determination

Name of Individual or Entity Seeking to Enter into the Procurement Contract:

Address:

Name and Title of Person Submitting this Form:_

Contract Procurement Number:_

Date:

1. Has any Government Entity made a finding of non-responsibility regarding the individual
or entity seeking to enter into the Procurement Contract in the previous four years?
(Please circle):

No Yes
If yes, please answer the next questions:

2. Was the basis for the finding of non-responsibility due to a violation of State Finance
Law 8139-j? (Please circle):

No Yes

3. Was the basis for the finding of non-responsibility due to the intentional provision of false
or incomplete information to a Government Entity? (Please circle):

No Yes
4. If you answered yes to any of the above questions, please provide details regarding the

Governmental Entity:

finding of non-responsibility below.

Date of Finding of Non-Responsibility:

Basis of Finding of Non-Responsibility:

(Add additional pages as necessary)

5.

Has any Governmental Entity or other governmental agency terminated or withheld a
Procurement Contract with the above-named individual or entity due to the intentional
provision of false or incomplete information? (Please circle):

No Yes
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6. If yes, please provide details below:

Governmental Entity:

Date of Termination or Withholding of Contract:__

Basis of Termination or Withholding:___

(Add additional pages as necessary)

Offerer certifies that all information provided to the Rochester Joint Schools Construction Board
with respect to State Finance Law §139-k is complete, true and accurate.

By: Date:

Signature
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APPENDIX D (Form D)

PROPOSER’S CERTIFICATION OF COMPLIANCE WITH
IRAN DIVESTMENT ACT

Pursuant to General Municipal Law 8103-g, which generally prohibits the City and the
School District from entering into contracts with persons engaged in investment
activities in the energy sector of Iran, the proposer submits the following certification to
Rochester Joint Schools Construction Board:

[Please Check One]

PROPOSER’S CERTIFICATION
By submission of this proposal, each proposer and each person signing on
behalf of any proposer certifies, and in the case of a joint bid each party thereto
certifies as to its own organization, under penalty of perjury, that to the best of its
knowledge and belief, that each proposer is not on the list created pursuant to
paragraph (b) of subdivision 3 of Section 165-a of the State Finance Law.

[ ] lam unable to certify that my name and the name of the proposer does not
appear on the list created pursuant to paragraph (b) of subdivision 3 of Section
165-a of the State Finance Law. | have attached a signed statement setting forth
in detail why | cannot so certify.

Dated: , 20

SIGNATURE

PRINTED NAME

TITLE

FULL BUSINESS NAME
Sworn to before me this
day of , 20
Notary Public
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SECTION 0043 21 - ALLOWANCES

PART 1 - GENERAL

11 RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General
Conditions of the Contract for Construction, and other Division 01
Specification Sections, apply to this Section.

1.2 SUMMARY

This Section includes administrative requirements, procedural
requirements, and information governing allowances.

a. Certain items are specified in the Contract Documents by allowances. In
some cases, these allowances include installation. Allowances have been
established in lieu of additional requirements and to defer selection of actual
materials and equipment to a later date when additional information is
available for evaluation. If necessary, additional requirements will be issued

by Allowance Authorizations and/or Change Order.

b. ALLOWANCES ARE TO BE INCLUDED IN THE APPROPRIATE
CONTRACTOR’S BASE BID AND ONLY USED AS DIRECTED BY THE
CONSTRUCTION MANAGER OR OWNER. UNIT PRICE COSTS WILL BE
USED TO ADD OR DELETE SCOPE FROM ALLOWANCES. (Reference

00 43 22 Unit Prices for additional information)

Types of allowances include the following:
a. Lump Sum allowances
b.  Unit-cost allowances
c.  Quantity allowances

13 SELECTION AND PURCHASE

Coordinate first paragraph below with Division 01 Section "Submittal
Procedures." Indicate critical dates on both Contractor's
Construction Schedule and Submittals Schedule.

At the earliest practical date after award of the Contract, advise the
Construction Manager of the date when final selection and purchase
of each product or system described by an allowance must be
completed to avoid delaying the Work.

At Construction Manager's request, obtain proposals for each
allowance for wuse in making final selections. Include
recommendations that are relevant to performing the Work.

Purchase products and systems selected by the Owner’s
Representatives from the designated supplier.

Allowances do not include mark ups, overhead or profit, which shall
be included in the non-allowance portion of the Base Bid sum.

John Walton Spencer School No. 16 0043 21-1
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1.4 SUBMITTALS

Submit proposals for purchase of products or systems included in
allowances, in the form specified for Change Orders.

Submit invoices or delivery slips to show actual quantities of
materials delivered to the site for use in fulfilment of each allowance.

Coordinate and process submittals for allowance items in same
manner as for other portions of the Work.

15 COORDINATION
1. Coordinate allowance items with other portions of the Work. Furnish templates as
required to coordinate installation.

1.6 LUMP SUM OR QUANTITY ALLOWANCES

Allowance shall include cost to Contractor of specific products and
materials under allowance and shall include taxes, freight, and
delivery to Project site.

a. All allowance material, equipment, and trucking costs will be verified with
receipts and Invoices. Labor will be tracked with daily signed time sheets.
Time sheets to be verified with Contractor foreman and Construction
Manager Superintendent.

b. If a unit cost was submitted for an item listed below, the allowance will first
be used. The cost of the work will be based on the unit price and the term of
measurement associated with the unit price. Once the allowance is
exhausted, the Construction Manager will direct the Contractor to continue,
if necessary, using the unit cost and the Contract Sum shall be adjusted
accordingly by Change Order.

C. Request for payment draws on allowance line items must include: copies of
purchase orders, sub contracts, invoices, etc. None of which will have added
overhead and profit.

d. Unused allowance monies will be credited back to the Owner, without
deduction, via a deduct Change Order issued by the Owner.

1.7 UNUSED MATERIALS

Return unused materials purchased under an allowance to
manufacturer or supplier for credit to Owner, after installation has
been completed and accepted.
a. If requested by Construction Manager, prepare unused material for storage
by the Owner when it is not economically practical to return the material for
credit. Otherwise, disposal of unused material is Contractor's responsibility.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 EXAMINATION

Examine products covered by an allowance promptly on delivery for
damage or defects. Return damaged or defective products to
manufacturer for replacement.

3.2 PREPARATION

Coordinate materials and their installation for each allowance with
related materials and installations to ensure that each allowance
item is completely integrated and interfaced with related work.

3.3 SCHEDULE OF ALLOWANCES:
a. Allowance C-07-01: Unforeseen Conditions

(GC Contract #07) $
35,000.00

b. Allowance C-07-02: Submittal Exchange

(GC Contract #07) $
10,000.00

C. Allowance C-08-01: Unforeseen Conditions

(MC Contract #08) $
25,000.00

d. Allowance C-09-01: Unforeseen Conditions

(EC Contract #09) $
10,000.00

e. Allowance C-10-01: Unforeseen Conditions

(EC Contract #10) $
10,000.00

END OF SECTION 00 43 21
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SECTION 0043 22 - UNIT PRICES

PART 1 - GENERAL

11

1.2

13

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General Conditions of the
Contract for Construction and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes administrative and procedural requirements for unit prices.

DEFINITIONS

Unit price is an amount proposed by bidders, stated on the Bid Form, as a price per
unit of measurement for materials or services added to or deducted from the Contract
Sum by appropriate modification, if estimated quantities of Work required by the
Contract Documents are increased or decreased.

Mobilization shall include all activities and associated costs for transportation of
contractor's personnel, equipment, and operating supplies to the site; establishment of
offices, buildings, and other necessary general facilities for the contractor's operations
at the site; premiums paid for performance and payment bonds including coinsurance
and reinsurance agreements as applicable; and other items specified in this
specification. Mobilization does not include the start of work at a specific area on the
project site while the contractor is present at other areas immediately prior to, during or
following the work.

PROCEDURES

Unit prices include all necessary supervision, labor, materials, cost for delivery,
installation, insurance, overhead and profit.

Measurement and Payment: The extent of work associated with unit prices, is to be
determined in field by the Contractor and the Construction Manager prior to the
commencement of work. Any work not having the prior approval of the Construction
Manager will be considered base bid. Field verify all quantities prior to bid.

Owner reserves the right to reject Contractor's measurement of work-in-place that
involves use of established unit prices and to have this work measured by the Owner’s
Representative.
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D. List of Unit Prices: A list of unit prices is included in the Bid Form Section and
paragraph 3.1 below. Specification Sections referenced in the schedule contain
requirements for materials described under each unit price.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION
3.1 SCHEDULE OF UNIT PRICES — GENERAL TRADES CONTRACT #1
Unit ITEM NAME Value Unit
Cost #
C-01- Excavate and remove unsuitable soil CY
UC-0la
C-01- Remove masonry, wood and other miscellaneous non- CcY
UC-02a | ACM debris located throughout crawl space
END OF SECTION 00 43 22
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SECTION 004323 - ALTERNATES

PART 1 - GENERAL

11

RELATED DOCUMENTS

1.

1.

Drawings and general provisions of Contract, including General Conditions
and Division 01 Specification sections, apply to work of this section.

SUMMARY

This Section specifies administrative and procedural requirements for
Alternates.

Definition: An Alternate is an amount proposed by Bidders and stated on the
Bid Form for certain construction activities defined in the Bidding
Requirements that may be added to or deducted from Base Bid amount if the
DistrietOwner decides to accept a corresponding change in either the amount
of construction to be completed, or in the products, materials, equipment,
systems or installation methods described in Contract documents. The cost or
credit for each Alternate is the net addition to, or deduction from, the Contract
Sum to incorporate, or delete, the Alternate into, or from, the Work. No other
adjustments are made to the Contract Sum.

Bidding Requirements: Bidders for the work of all contracts shall submit lump
sum prices for all base bid work of their respective contracts and all required
Alternates. All contracts shall be awarded to the qualified bidder with the
lowest submitted bid based upon the sum of the base bid and accepted
Alternates, if any. In the event that an Alternate is not accepted at the time of
contract award, the bidder agrees to hold the price for the Alternate for 60
days after award, at which time the Owner may elect to add the scope of work
for the Alternate by Change Order.

Coordination: Coordinate related Work and modify or adjust adjacent Work as
necessary to ensure that Work affected by each accepted Alternate is
complete and fully integrated into the project.

Schedule: A "Schedule of Alternates” is included in Section 3.1.
A. Include as part of each Alternate, miscellaneous devices, accessory

objects and similar items incidental to or required for a complete
installation whether or not mentioned as part of the Alternate.
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PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION

3.1 SCHEDULE OF ALTERNATES

1.

Alternate Bid 1 — Additional Foundation Drain

The base bid does not include the construction of associated field work and
stone drainage on the north side of the 1 story brick addition and as shown in
detail 8/L-501.1. The base bid also doesn’t include connecting piping to
existing inlet.

This alternate provides all work associated with the construction stone
drainage & 6” HDPE perforated piping along building at locations indicated on
the drawings. The alternate also includes connecting piping to existing inlet.

Alternate Bid 2 — Raised Crosswalk Work on Post Ave.

The base bid does not include the construction of a raised crosswalk as
indicated on C-111.1 along Post Ave.

This alternate provides all work associated with the construction of a raised
crosswalk as indicated on C-111.1 along Post Ave.

Alternate Bid 3 — Playfield Site Drainage

The base bid does not include the construction of associated sitework west of
the building and south of the parking lot within lawn area.

This alternate provides sitework west of the building and south of the parking
lot within lawn area as indicated on the drawings and specifications. The work
includes, but is not limited to: stripping existing topsoil, removing and
disposing of existing underground piping and yard inlets, installing new
underground piping and inlets, rototilling and regrading the field, seeding.

END OF SECTION 00 43 23

John Walton Spencer School No. 16 00 43 23-2 ALTERNATES



Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020

SECTION 00 43 31 — M/WBE/DBE/SBE UTILIZATION AND WORKFORCE DIVERSITY

POLICY STATEMENT

The Rochester Joint Schools Construction Board (“RJSCB”) recognizes that the
opportunity for the participation in a free enterprise system by persons or groups
traditionally, socially, and economically disadvantaged is essential to obtain social
and economic equality. As such, the RISCB acknowledges the need to promote
participation by minority-owned and women-owned business enterprises
("M/WBE”"), small business enterprises (“SBE”) and disadvantaged business
enterprises (“DBE") (collectively, “Eligible Business Enterprises” or “EBE”) in
contracts awarded as part of the Rochester Schools Modernization Program
(“RSMP”). The RJSCB further acknowledges the diverse community of the City of
Rochester, as reflected in its businesses and workforce labor. The RJSCB strives
to support business development and workforce diversification opportunities that
the RSMP may create, including the opportunity to encourage participation of these
diverse individuals and groups in local projects. Accordingly, through the RSMP
Diversity Program, the RISCB fosters and promotes the participation of EBE’s and
women and minority laborers in all RSMP contracts.

With respect to RSMP Construction Projects less than One Hundred Thousand
dollars ($100,000.00), all contractors are strongly encouraged to meet the
designated EBE and women and minority workforce utilization Goals set forth
herein. Bidders on all RSMP _Contracts to exceed $100,000.00 must adhere to the
Goals and other requirements of this Section and submit Forms DP-1, DP-2, DP-3,
and DP-3A, the Promise of Non-Discrimination, EBE Assurance Statement, “Good
Faith Efforts Checklist,” and such other forms as are attached hereto in Section 00
43 31-A, within the time period(s) set forth herein

Contractors are also referred to the Phase Il Diversity Plan for reference, a copy of
which may be obtained at http://www.rcsdk12.org/rsmp. The Phase Il Diversity
Plan (the “Diversity Plan”) is hereby incorporated by reference and Contractors
must comply with all terms and requirements of the Diversity Plan, except as
otherwise set forth in this Section 00 43 31.

Il. DEFINITIONS: The below terms and phrases employed with respect to the RSMP, as
used herein, shall have the meanings set forth in the Diversity Plan at Article 1.03
“Defintiions.”

M. WORKFORCE DIVERSITY AND BUSINESS DEVELOPMENT GOALS

A

The RIJSCB is committed to provide women and minorities with equal
opportunities to perform work on RSMP projects. All firms or other businesses
providing goods or services under a Contract meeting the dollar amount
threshold set forth in this Project Manual shall comply with the workforce diversity
Goals set forth herein.
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Percentage Goals for Workforce Participation: In order to achieve the
workforce diversification goals of the Program, each firm or other business
providing goods or services shall use its best efforts to ensure that the workforce
it engages to perform work for the Program shall demonstrate, in terms of the
percentage of actual hours worked under the Contract, and/or contract as
amended, participation rates as follows:

e Minority Workforce: 22% of project personnel hours including skilled

trades people, trainees, journeymen, apprentices, and supervisory staff.

o Female Workforce: 8% of project personnel hours including skilled trades
people, trainees, journeymen, apprentices, and supervisory staff.

Each Contractor, supplier, professional service provider, or other business providing goods
and services shall strive to maximize the use of Rochester-based labor, contractors,
suppliers, and service providers in performing the Contract.

2

Contractors performing labor and services for RSMP projects may not
count female or minority home office staff toward the Goals stated above,
and may only count participation of field staff. However, those performing
professional services on RSMP projects may count minority and female office
staff who perform the relevant professional services (as opposed to
administrative or support services), whether performed in the field or in their
home office, toward the workforce diversity Goals stated above.

The RJSCB is also committed to the meaningful participation of certified EBE’s
on RSMP contracts. In order to meet this commitment, all Contractors or other
businesses providing goods or services under a Contract meeting the dollar
amount threshold set forth in the Diversity Plan shall comply with the business
diversity Goals set forth herein.

Percentage Goals for EBE Participation (applicable to the total value of the
project):

In order to achieve Diversity Program Goals for EBE business development,
each Contractor, supplier, professional service firm or other business providing
goods or services shall strive to and use Good Faith Efforts to engage minority-
owned, woman-owned, disadvantaged business enterprises, and small business
enterprises as follows:

a. MBE: 17% of each Contract or purchase order

b. WBE: 10% of each Contract or purchase order

c. DBE: 3% of each Contract or purchase order

d. SBE: 3% of each Contract or purchase order
Only EBE firms that demonstrate proper Certification may be used to fulfill the
above workforce diversity and business development Goals.

COUNTING EBE PARTICIPATION TOWARD GOALS: All bidders, including
EBE bidders, shall use Good Faith Efforts to achieve business development
Goals through second tier participation (subcontractor work). Methods for
counting EBE participation toward Goals of this Contract are set forth in the
Diversity Plan at Article 2.02(e)
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V. FORMS AND PROCEDURES

A

To count toward the RISCB'’s Goals, an EBE must be Certified at the time a bid is
submitted. The judgment as to whether or not an EBE has the qualifications and
experience for the type of work required by the Contract rests with the Contractor,
even as to any EBE’s as may have been listed by Owner or its ICO as pre-
approved or Certified. In addition to general Certification, all SBE’'s must complete
and submit the Small Business Certification Form included in the Attachment to
this Section.

As an aid to bidders, the ICO may, as a courtesy, direct bidders to various
websites, certifying entities and/or listings identifying Certified EBE firms working in
relevant business categories. For any EBE firm proposed by the Bidder or
Contractor, whether or not such firm is included in any courtesy information
provided by the ICO, Bidder or Contractor must submit acceptable proof of the
certification of each EBE firm for the ICQO’s review to determine whether to accept a
proposed EBE Utilization Plan (Form DP-1). Certification does not imply the EBE
firm’s ability to perform the work required of the Contract, which shall be
Contractor’s obligation to determine.

Failure to adequately complete the forms required to be submitted with the
bid may be grounds for the RISCB upon recommendation of the ICO to
reject a bid or disqualify a bidder. The information required by this Section is to
be provided on the forms attached as Section 00 43 31-A.

The name, mailing address and title of the bidder’'s EBE liaison officer should be
included along with the forms referenced above.

Any agreement between a bidder/contractor and an EBE in which the EBE
promises not to provide subcontracting quotations to another bidder/contractor is
prohibited.

The names, scope of work and dollar amounts submitted on the above-referenced
forms constitute the bidder's proposed plan for fulfillment of the Goals.

Neither Conduit nor Broker participation, as those terms are defined in the Diversity
Plan, shall be counted toward EBE firm participation on this Contract.

The RISCB, ICO or other RJISCB designee shall notify the bidder if one or more of
the proposed EBE's do not qualify for the Project. The bidder will be requested,
within five (5) days of notification, to provide new Certified EBE's or an alternate
plan for fulfilling the Goals. This does not imply that the bidder cannot utilize the
proposed EBE, only that doing so will not count toward fulfilling the Goals.

It is understood that a Contractor/Bidder may make changes to its DP-1 Form for
legitimate and necessary business reasons prior to award of contract. Any such
changes must be submitted to the ICO for review and approval, if appropriate. The
DP-1 change process does not relieve Contractor/Bidder from compliance with all
other requirements of this Section, including contacting EBE firms to seek work
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VI.

10.

11.

proposals prior to submission of bid.

The ICO may request that the Bidder or Contractor supply additional information
within a reasonable timeframe to perform a review and assess whether Goals have
been adequately stated, met and/or maintained throughout Contract performance.

Once a Bidder submits a satisfactory DP-1 form (EBE Utilization Plan), DP-2 form
(Letter of Intent to Perform), a signed Promise of Non-Discrimination, and signed
EBE Assurance Statement, upon approval of the ICO, these documents will be
incorporated into, and made a part of, the Contract. Goals will be considered
provisionally met at the award stage, pending Contract completion, including
satisfactory submission of Employment Utilization and EBE Utilization reports
(Forms DP-3 and DP-3a) to verify that Goals have been adequately met and
maintained throughout Contract performance.

a. Ifthe bid includes Allowances or Alternates, bidder may craft its EBE
Utilization Plan (DP-1) to meet the Goals using only the “Base Bid” amount,
based on the assumption that work Allowance or Alternate work included in
the bid may not be performed as part of the Contract, depending on Project
needs. However, should Owner select Alternates or direct contractor to
perform work in an Allowance category during the Project, contractor must
revise and re-submit its Utilization Plan (DP-1), as well as DP-3 and DP-3a
forms, and make Good Faith Efforts to meet and maintain all Goals, in
accordance with Parts VIl and IX of this Section.

GOOD FAITH EFFORT: RJSCB expects extreme diligence on the part of each Bidder

and Contractor to meet and maintain Goals. Bidders must submit with their bids
evidence of Good Faith Efforts on the “Good Faith Efforts Checklist” Form, attached in
Section 00 43 34A. Good Faith Efforts are defined in the Diversity Plan and outlined
therein at Article 2.02(c).

CONTRACTUAL OBLIGATIONS:

A

The ICO shall review the plan submitted by an apparent low bidder to determine if
the bidder is compliant with the Goals set forth in this Section, and will strive to
make such determination within 48 hours of notice to the apparent low bidder. In
the event the ICO determines a bidder has not met or used Good Faith Efforts to
meet the Goals, the ICO may reject the proposed EBE Utilization Plan, and the
contract may be awarded to the next lowest responsible bidder who complies with
the requirements of this Section.
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.2 Appeals of plan acceptance determinations must be made in writing and state the

entire basis of the appeal. Appeals are to be delivered to the ICO within three (3)
days of notification of decision, and should include sufficient supporting
documentation to allow the ICO to perform a meaningful review.

The successful bidder's final EBE Utilization Plan (Form DP-1) as approved
by the ICO shall be incorporated into the Contract upon the award thereof.
This will be referred to as the approved EBE Utilization Plan (DP-1), and will be
operative unless and until revised, as set forth herein. If the DP-1 is revised at any
time after bid submission, including during Contract performance, Contractor must
provide a written rationale to the ICO for the revision, and obtain ICO approval
thereof. The subcontractors listed on approved EBE Utilization Plan (DP-1), the
dollar amounts shown, and any other relevant documentation will become part of
the Contract. Failure to comply with an approved EBE Utilization Plan shall be a
material breach of Contractor’s obligations under this Section.

.4 BUSINESS OPPORTUNITY PROGRAM (BOP): The RISCB expects each Prime

Contractor to participate in the RSMP’s Business Opportunity Program (BOP).

The (BOP) is a partnership designed to assist Greater Rochester EBEs through
outreach, training, education and growth potential in the City of Rochester. The
BOP is also intended to increase the number of certified M/W/S/DBEs capable of
bidding successfully on capacity-appropriate construction contracts, and improve
the small contractors’ management, organization and skills by teaching them new
strategic tools to speed the growth of their businesses.

The BOP will sponsor and facilitate The Instructional Series, a curriculum-based
program of training sessions designed to expand business opportunities and assist
M/W.D.SBE subcontractors beyond what was formerly available to them. A Mentor-
Protégé Program (MPP) will enroll eligible certified M/W/D/SBE’s who are
designated as subcontractors on Phase 2 projects to be paired with the prime
contractor who has listed them on its EBE Utilization Plan (DP-1) or another
participating mentor designated by BOP Staff. A Memorandum of Understanding
template outlining the basic terms of the MPP is included in this section.

Additionally, a Revolving Loan Program (RLP) was developed through the BOP
specifically for assisting EBE subcontractors with Phase 2 contract awards. Bidders
interested in the program can fill out a pre-qualification application for submission to
the Program Manager, who will forward to the RLP Administrator. If approved, the
loan funds available to EBEs can be used to cover payroll, rent equipment or
purchase supplies when accompanied by an invoice. The RISCB will not
administer the loan program or approve loans. Additional information will be
provided upon request of interested bidders.

VII. PRIOR TO THE COMMENCEMENT OF WORK

.1 Prior to the commencement of any work by an EBE, and no later than ten (10) days

after notice of Contract award, the contractor must submit the DP-2 Form “Letter of
Intent to Perform.” Contractor shall exercise best efforts to execute and submit
copies of all EBE subcontracts to the ICO no later than 90 days after the notice of
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contract award. This will provide evidence that a written contract is in place, but in
no way implies the RIJSCB’s approval or disapproval of the subcontracts. The
RJSCB reserves the right to request a copy of an executed EBE subcontract prior to
90 days if it so chooses or at any time during the Project. If the Contractor fails to
provide the executed EBE subcontracts within the 90 day period or upon request as
indicated above, the ICO can proceed to request an explanation from the Contractor
and request a meeting with the Contractor to review the status and reasons for not
submitting the subcontracts. Non-compliance by the Contractor with this section
may give the RJISCB cause to withhold payments to the Contractor.

If requested by the RISCB or ICO, the contractor must attach a construction
schedule to the EBE subcontract describing the anticipated time periods that the
EBE subcontractor will be utilized on the Project. A copy of the construction
schedule, with modifications, should accompany each Form DP-3A.

Failure to submit a written subcontract agreement with a construction schedule
upon request may give the RISCB cause to withhold payments. Any work
performed by an EBE without a written subcontract made available to the RISCB
may not be counted toward fulfillment of the Goals.

All subcontractors should be made aware of all modifications to the construction
schedule and must be given reasonable opportunity to mobilize their workforces to
perform. Notification of less than five (5) days will not be considered reasonable
and will not be a basis for determining that the subcontractor was not available to
perform on the Project.

VIIl.  DURING PROGRESS OF WORK: contractor must maintain the Goals at the

percentage levels stated above throughout performance of the Contract.

A

If a contract modification (e.g., a Change Order, Field Order or Construction Change
Directive) issues after the ICO’s approval of the EBE Utilization Plan, the Contractor
must adjust the Utilization Plan accordingly to maintain the appropriate percentage
Goals. For example, if a Change Order increases the Contract Sum, the Goals will
increase in proportion to the Contract Sum. Similarly, performance of approved
Allowance work will increase the Contract Sum for purposes of compliance with
EBE Goals. Forms DP-3 and DP 3-A must be submitted monthly and should reflect
changes to the Contract Sum due to authorized contract modifications or Allowance
work, as well as the resulting increases in EBE, women and minority participation.

Contractors must demonstrate, to the ICO’s satisfaction, Good Faith Efforts to meet
the modified Goals in the event of a change to the Contract Sum during the
progress of Work, including but not limited to retaining additional EBE
subcontractors for the work affected by an Allowance or contract modification that
increases the Contract Sum.

The ICO may, in its discretion and upon contractor’s written request, consider the
following factors in determining whether contractor has used Good Faith Efforts to
meet the required Goals:

a. If the contract change or Allowance requires contractor to provide additional
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materials and/or supplies, as opposed to performing additional labor;

b. If the change Allowance work is the same type of work currently being
performed by the contractor under contract with a non-EBE Supplier or
subcontractor on the Project;

C. If EBE subcontractors are not capable or available to do the work required
by contract change or Allowance;

d. Any other factor impacting contractor’s ability to adjust the Goals in
accordance with the increased Contract Sum.

The ICO in its discretion may waive the requirement to meet modified Goals if
approved contract modifications or authorization to perform Allowance work results
in a minor net increase in the Contract Sum (less than $50,000) such that
restructuring contracts would be impractical or unduly burdensome to contractor.
However, the contractor must otherwise demonstrate compliance with modified
percentage Goals to the satisfaction of the ICO.

Should ICO determine that the performance of approved Allowance or change order
work, or any other factor during performance of the Contract, has caused contractor
to fall out of compliance with applicable percentage Goals, the ICO may call a
meeting with contractor to address the issue and discuss steps for the contractor to
achieve and maintain compliance with the applicable Goals.

REPORTING AND RECORD-KEEPING: The contractor must keep records and

documents to substantiate compliance with the EBE business development and
workforce diversity Goals and requirements for three (3) years following completion of
this Contract. These records and documents must be made available to the ICO or
other authorized RJISCB officials upon request during that time.

A

All apparent successful bidders who plan to utilize an EBE subcontractor or
engage in a Joint Venture with an EBE shall submit to the ICO by the end of the
tenth business day following notice of award of contract a “Letter of Intent to
Perform” (Form DP-2) in the format attached hereto, signed by both the EBE and
bidder.

The contractor must furnish the ICO with Monthly Employment and EBE Utilization
Reports (Forms DP-3 and DP-3A) with each monthly request for payment,
including but not limited to worforce census and other employment and certified
payroll records necessary to verify achievement of the workforce diversity goals.
Employee zip code information must be listed on monthly EEO report. Failure to
submit the DP-3 and DP-3A Forms with each request for payment will give the
RJSCB cause to withhold that payment and the EBE’s or workforce utilized shall
not be counted toward fulfillment of the Goals.

Records of payment (e.g., copies of checks) for subcontract work, if requested by
RJSCB, as well as payrolls and other documents required by any other terms of
this contract, must be submitted to the ICO with each monthly request for payment
unless otherwise indicated. Attainment of the Goals will be based on actual
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payment records and not solely on the stated subcontract amount. Amounts
claimed to be attributable to EBE’s, but that are not substantiated by actual
payment records, will not be counted toward the final Goal. All contractors must
provide a certified accounting statement setting forth the total amounts paid to all
subcontractors to enable the RISCB and ICO to verify that percentage Goals were
ultimately met.

.4 The contractor must notify the ICO immediately in writing if the contractor changes
or cancels an EBE subcontractor or Joint Venture including an EBE whose
participation has already been approved as counting toward the applicable Goal.

.5 The ICO or other RISCB designee shall follow up during the term of Project to
evaluate the successful employment of the EBE firms and of women and minorities
through review of Forms DP-3 and DP-3A (Monthly Employment and EBE
Utilization Reports). This review may be done monthly or when the ICO deems it
appropriate.

a. Successful utilization and meeting of Goals will be noted and approved by
the ICO.
b. In cases where the contractor fails to meet workforce diversity and

business development Goals, the ICO or other RIJSCB designee shall
obtain from the contractor in writing the reason for the delay and his/her
plan to achieve the Goals by project completion.

C. It is the contractor’s responsibility to monitor the progress of the EBE and
women and minority participation on the Project.

d. In cases where the contractor does not anticipate meeting the Goal or
where the contractor wishes to add an EBE firm to those originally
designated as contributing toward a business development Goal, the
contractor should request a new EBE Utilization Plan (DP-1 form) and
inform the ICO thereof. The updated EBE Utilization Plan (DP-1) shall be
submitted to the ICO within (3) days of giving notice to the ICO.

e. This revised EBE Utilization Plan (DP-1) shall be approved or rejected by
the ICO or other RJSCB designee in accordance with the Goals.

f. Appeals of revised EBE Utilization Plan acceptance determinations shall
be made in writing, stating the full basis of the appeal, to the ICO within
three (3) days of notification of the initial decision.
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X. RETAINAGE: The RJSCB reserves the right to retain, at any time, an amount up to but

not exceeding the amount cited in an approved EBE Utilization Plan (DP-1) that has not
been paid to any EBE in accordance with the approved EBE Utilization Plan. The
RJSCB may retain such amounts as in its reasonable discretion may be necessary to
ensure payment to the applicable EBE firm listed in the EBE Utilization Plan.

XI. COMPLIANCE MONITORING: In order to achieve development and diversification in its
workforce, and to meet the required EBE utilization Goals set forth herein, each
contractor, supplier, professional service firm or other business providing goods or
services must:

1. Provide the ICO with a monthly workforce census and other employment
and certified payroll records necessary to verify achievement of the
workforce diversity Goals and demonstrate compliance with the minimum
standards.

2. Provide on-demand access and cooperation to the ICO to review records
on-site and/or at work-site premises to validate workforce participation.
This may include unannounced visits and on-the-spot interviews that the
ICO and its inspectors may hold with workers at the job site or at off-site
work premises to verify their work status and claimed job classifications.

3. Submit all other information required on the forms specified herein and
attached as Section 00 43 31-A, or such further information as is required
at the reasonable request of ICO, at the time of bidding or throughout the
Project to ensure compliance with the requirements of this Section.

4. In addition, contractor is strongly encouraged to do the following:

a. With bid submission, present a proposed written recruiting
program directed at attracting candidates to fill positions of
employment in order to meet such requirements.

b. With bid submission, provide a statement committing to training or
participation in training programs provided by third parties to train
new employees in meaningful ways to succeed in their
employment opportunities and to promote long-term employment
within the industry or profession.

5. In the event the contractor, supplier, professional service firm or other
business providing goods or services fails to maintain minority/women
workforce or EBE utilization Goals through the duration of the Project on
their Contract or purchase order, the ICO can and shall exercise in a
timely manner one or more of the remedies set forth in the Diversity Plan
at Article VI at section 6.01.

John Walton Spencer School No. 16 0043 31-9 MWBE AND DIVERSITY
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John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020
XII. ENFORCEMENT: In evaluating bids and during performance of the Contract, the Owner

XIII.

XIV.

and ICO will consider responsive and responsible bidders who can provide the quality
goods and services reasonably required for the contract. All bidders must make Good
Faith Efforts in seeking to maximize the use of available EBE’s for RSMP Projects. The
failure of a bidder to demonstrate the mandatory Good Faith Efforts outlined in the
Diversity Plan to include EBE’s in the procurement process or to maintain percentage
Goals throughout the Project will be considered in awarding RSMP Contracts. The
RJSCB, through the action of the ICO, shall have the authority and power to enforce the
provisions of this Section 00 43 31.

Violations of this Section shall constitute a material breach of contract, and the ICO
and/or RJSCB may undtake the measures outlined in the Diversity Plan at Article VI,
section 6.03 thereof, to enforce the requirements of this Section 00 43 31.

COMMERCIALLY USEFUL FUNCTION: Refer to the Rochester Joint Schools
Construction Board Workforce & Business Participation Diversity Plan for Phase 2
Schools, dated April 2016: EBE suppliers must perform a Commercially Useful Function
in order to satisfy business diversity goals in whole or in part. A prime supplier to the
Phase 2 Program will not receive credit toward the goals by using an EBE acting merely
as a broker or conduit to purchase equipment from a commaodity supplier. An EBE
whose normal function is selling/distributing equipment as a dealer can be sub-
contracted by a prime and use up to 50-percent of their contracted amount toward
meeting a diversity goal. If a sub-contracted EBE supplies both labor and material to the
prime, the prime may be able to use up to 100-percent of the total contracted fee toward
meeting a diversity goal. In all cases, participation of an EBE for purposes of achieving
the goals will require approval by the Independent Compliance Officer (ICO).

Contact information for any questions:
Anchin

Jeff Wild

212-840-3456
Jeffrey.Wild@anchin.com

ATTACHMENTS: Information required by this Section must be submitted on the forms or
in the formats specified in the “Diversity Program Forms” found in the Appendix, included
as Section 00 43 31-A of the Contract Documents.

ATTACHMENTS TO FOLLOW AS SECTION 00 43 31A

END OF SECTION 00 43 31
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John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020

SECTION 00 43 31A: DIVERSITY PROGRAM (“DP”) FORMS

The attached Diversity Program (DP) Forms will be used by the ICO and Board to
monitor Contractor compliance with the Goals of the Diversity Plan. The Board or ICO
may modify these forms as appropriate or require additional forms as needed to
implement Diversity Plan requirements, in which case, new or updated forms will be
provided to Bidder/Contractor.

INSTRUCTIONS FOR USE OF THE ATTACHED DP FORMS:

1. DP-1: SCHEDULE OF EBE PARTICIPATION (Submit with bid):

This form is to be completed and submitted with the response to the RFP or Bid.
The selected bidder or respondent shall be required to resubmit its final version,
signed by the bidder/respondent, showing all those contractors and or vendors it
has entered into agreement with to meet the goals for participation by Eligible
Business Enterprises (“EBE’s”), defined within the RSMP Diversity Plan (e.g.,
MBE’s, WBE'’s, DBE’s and SBE’s).

2. DP-2: EBE LETTER OF INTENT TO PERFORM (Submit within 10 days’ notice
of award of Contract):

This form is required of the selected contractor. The contractor must fill these out
and secure signatures from all EBE firms proposed as subcontractors on
contractor’s approved DP-1 form.

3. DP —3: MONTHLY EMPLOYMENT UTILIZATION REPORT (Submit monthly):

This form provides a monthly summary of employment workforce utilization. It is
used to track the diversity of a particular contractor’s workforce and its
responsiveness to the objectives required by the Diversity Plan. The contractor is
required to submit this form on a monthly basis.

4. DP - 3: MONTHLY EBE UTILIZATION REPORT (Submit monthly):

This form provides a monthly summary of work provided by EBE’s listed in the
Utilization Plan (DP-1). The contractor is required to submit this form on a
monthly basis.

5. PROMISE OF NON-DISCRIMINATION (Submit with bid)
Must include signed certification from bidder.

6. EBE ASSURANCE STATEMENT (Submit with bid).
This form is to be completed and submitted with the response to the RFP or Bid.

7. GOOD FAITH EFFORTS CHECKLIST (Submit with bid):

This checklist must be completed to indicate the efforts that Bidder/ Proposer undertook
in attempting to meet Diversity Program Goals.

John Walton Spencer School No. 16 00 43 31A-1 MWBE/DBE/SBE UTILIZATION
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Rochester Schools Modernization Program — Phase 2A.1(School #16)

John Walton Spencer School
SED # 26-16-00-01-0-016-021

SWBR
Project #16158.00

RCSD
SED+#:
SED DWT:

EBE UTILIZATION PLAN (DP-1)

Rochester Schools Modernization Program

1. Project :

2. Proposing on Contract No./Contract Description

6. Name/Address/Phone and FEIN of
Proposed M/WBE, DBE or SBE

Project Goals: MBE — 17% WBE

7. Certified
as EBE

3. Proposer Name [/ Address [/ Phone No. / Fax No. / FEIN

8. Performance
Category

4. Proposal Submittal Date (MM/DD/YY)

[ original DP-1 [] Revised DP-1 Rev. Date:

—10% DBE—3% SBE—3%

9, Scope of Services to be provided 10. Proposed
Dollar Amount

Percent

Authorized Signature:

Bidding Company’s Official Printed Nare and Title:

The undersigned, being an authorized representative of the proposing company, hereby certifies that the above information is accurate, and
that proposer has received a proposal from, or discussed with, each of the M/WBE, SBE or DBE firms listed herein prior to the submission of
the accompanying bid. The authorized representative of the firm also hereby certifies the proposal complies with the RSMP diversity section
or has engaged the ICO and complied with the appropriate procurement process.

Print Name:

Title:

The ICO may follow up with the EBE firms listed herein to verify that each either submitted a proposal

to, or discussed with, the bidder the amounts indicated above.

John Walton Spencer School No. 16 00 43 31A -2
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Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-021

EBE ASSURANCE STATEMENT
To be submitted with the bid on bidding company’s letterhead and signed and
dated by bidder’s authorized representative. Bidder must submit a separate EBE
Assurance Statements for each EBE.

Subject Proposal for

The undersigned bidder, having submitted a proposal for the referenced project,
if awarded the Contract, agrees that the EBE Utilization Plan (DP-1) submitted
with the bid or as thereafter modified and approved by the ICO will be
incorporated into the Contract upon submission of the EBE Letter of Intent to
Perform. We are committed to ensure EBE participation in the manner indicated
below as subcontractors, supplier or in joint venture partnership as follows:

Representation of EBE Status
Name:
Address:

Phone #:
Fax#:
Email:
FEIN:

Work to be performed:

Dollar amount:
Percentage of the Total Bid amount:

This subcontractor represents that it is /is not a certified
MBE/DBE/WBE/SBE (circle the appropriate status).

This subcontractor is a (circle one): Sole proprietorship / individual /
corporation / partnership / ajoint venture

Contractor/Bidder acknowledgement:
The undersigned contractor/bidder represents that the above information is true and
correct to the best of its knowledge:

Name of Contractor/Bidder firm:
Authorized representative:
Authorized signature: Date: , 20

John Walton Spencer School No. 16 00 43 31A -3 MWBE/DBE/SBE UTILIZATION
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Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-021

EBE Assurance Statements must be submitted on bidder’s letterhead and signed
and dated by bidder.

PROMISE OF NON-DISCRIMINATION

KNOw ALL MEN BY THESE PRESENTS, that I/we, :
Title(s) , Name of Company
(hereinafter “Company”), in consideration of the privilege to
submit Proposals on contracts funded, in whole or in part, by the Rochester Joint
Schools Construction Board (herein, “RISCB” or “Owner”), hereby consents, covenants
and agrees as follows:

(1) No person shall be excluded from participation in, denied the benefit of, or otherwise be
discriminated against on the basis of race, color, national origin or gender in connection
with any bid submitted to Owner or the performance of any contract resulting from;

(2) That it is and shall be the policy of this Company to provide equal opportunity to all
business persons seeking to contract or otherwise interested in contracting with this
Company, including various local small business enterprises;

(3) In connection herewith, I/We acknowledge and warrant that this Company has been
made aware of, understands and agrees to make Good Faith Efforts to solicit EBE’s to
do business with this Company;

(4) That the promise of non-discrimination as made and set forth herein shall be continuing
in nature and shall remain in full force and effect without interruption;

(5) That the promises of non-discrimination as made and set forth herein shall be and are
hereby deemed to be made a part of, and incorporated by reference into, any contract or
portion thereof which this Company may hereafter obtain;

(6) That the failure of this Company to satisfactorily discharge any of the promises of non-
discrimination or Good Faith Efforts to attain the EBE utilization Goals and reporting
requirements, as made and set forth in this Section 00 43 31, shall constitute a material
breach of contract entitling the Owner to declare the Contract in default and to exercise
any and all applicable rights and remedies, including but not limited to, cancellation of
the contract, termination of the contract, suspension and debarment from future
contracting opportunities, and withholding and/or forfeiture of compensation due and
owing on a contract.

Dated: , 20 By:
(Authorized Company Representative
Signature)
John Walton Spencer School No. 16 00 43 31A - 4 MWBE/DBE/SBE UTILIZATION
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Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-021

GOOD FAITH EFFORTS CHECKLIST

The Rochester Joint School’'s Board (RJISCB) welcomes your participation in the
Rochester School's Modernization Program (RSMP). Your participation and support in
complying with the goals for diversity set forth in the Diversity Plan is critical to the
success of the Program. Pursuant to the requirements set forth in this Section and in
consideration of the privilege to submit Proposals on contracts funded, in whole or in
part, by RISCB, WE, by Owner/Principal

Attest that we have exercised the following Good Faith Efforts in addition to my /our
regular and customary solicitation process:

I/We have delivered written notice to three available certified EBE’s for each potential
subcontracting or supply category in the Contract AND all potential subcontractors or
vendors which requested information on the Contract.

I/We have provided all potential subcontractors or vendors with adequate information as
to plans, specifications, relevant terms and conditions of the Contract, bonding
requirements, and the last date and time for receipt of price quotations.

I/We have attended a special meeting called to inform business and individuals of
subcontracting or supply opportunities.

I/'We have, in accordance with normal industry practices, divided the contract into
economically feasible segments that can be performed by an EBE.

I/'We have provided a written explanation for rejection of any potential subcontractor or
vendor to the EBE/, including the name of the firm proposed to be awarded the
subcontract or supply agreement, where price competitiveness is not the reason for
rejection.

I/We have actively solicited, through sending letters or initiating personal contact, EBE’s
in all feasible and appropriate categories providing subcontracting opportunities for the
contract under consideration.

I/We have utilized the services of available community organizations and associations,
contractors' groups, and trade associations known to publicize contracting and
procurement opportunities, for the purpose of obtaining assistance in the contacting and
recruitment of EBE’s for the RISCB’s contract under consideration.

I/We have advertised in publications of general circulation in the Rochester MSA trade
publications and other media owned by, or otherwise focused or marketed to EBE’s, and
the advertisement identifies and describes the specific subcontracting or other
opportunity in reasonable detail.

I/'We have conducted discussions with interested EBE’s in good faith, and provided the
same willingness to assist EBE’s as has been extended to any other similarly situated
subcontractor.

(GOOD FAITH EFFORTS CHECKLIST continued on following page):
(GOOD FAITH EFFORTS CHECKLIST, page 2):

John Walton Spencer School No. 16 00 43 31A-5 MWBE/DBE/SBE UTILIZATION
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Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-021

I/We have taken steps to ensure that all labor supervisors, superintendents, and other
on-site supervisory personnel are aware of and carry out the obligation to maintain a
non-discriminatory work environment, free of harassment, intimidation and coercion at
all construction sites, offices and other facilities to which employees are assigned to
work.

Please identify below all subcontractors, suppliers, or a joint venture partner you invited
to participate that declined.

1. Name of subcontractor/Vendor:
Phone #:

Address:

Date of Offer to Participate:
Date Offer was declined:
Reasons Given for Declining:

Please note all categories of ownership that apply:
_____African American Business Enterprise
_____Asian American Business Enterprise
___Hispanic American Business Enterprise
_____Majority Enterprise

_____Native American Business Enterprise
____Small Business Enterprise
___Women-Owned Business Enterprise

2. Name of subcontractor/Vendor:
Phone #:

Address:

Date of Offer to Participate:
Date Offer was Declined:
Reasons Given for Declining:

Please note all categories of ownership that apply:
____ African American Business Enterprise
_____Asian American Business Enterprise
______Hispanic American Business Enterprise
_____Majority Enterprise

_____Native American Business Enterprise
______Small Business Enterprise
_____Women-Owned Business Enterprise

(GOOD FAITH EFFORTS CHECKLIST continued on following page):
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Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-021

(GOOD FAITH EFFORTS CHECKLIST, page 3):

3. Name of subcontractor/Vendor:
Phone #:

Address

Date of Offer to Participate:
Date Offer was Declined :

Reasons Given for Declining:

Please note all categories of ownership that apply:

_____African American Business Enterprise

____Asian American Business Enterprise

_____Hispanic American Business Enterprise

___Majority Enterprise

___Native American Business Enterprise

_____Small Business Enterprise

______Women-Owned Business Enterprise Name of subcontractor/Vendor

4. Name of subcontractor/Vendor:
Phone #:

Address

Date of Offer to Participate:
Date Offer was Declined:
Reasons Given for Declining:

Please note all categories of ownership that apply:

______African American Business Enterprise

_____Asian American Business Enterprise

_____Hispanic American Business Enterprise

_____Majority Enterprise

_____Native American Business Enterprise

_____Small Business Enterprise

_____Women-Owned Business Enterprise Name of subcontractor/Vendor

END OF GOOD FAITH EFFORTS CHECKLIST
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Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-021

EBE LETTER OF INTENT TO PERFORM (DP-2)

This form is to be completed and submitted to the ICO by the apparent successful bidder by the
end of the tenth day following notice of award of contract.

RSMP PROJECT:
PARTICIPANT:

The undersigned has agreed to perform work in connection with the above project as:
sole proprietorship (individual)
a partnership
a corporation
a joint venture

Detailed description of work items to be performed by EBE:
(indicate labor, supplier,

broker, etc.) at the following price: $

Please note all categories of the subcontractor/joint venture that apply:

____ Disadvantaged Business Enterprise
__ Minority-Owned Business Enterprise
______Small Business Enterprise

_____Women-Owned Business Enterprise

The total value of EBE participation under this Joint Venture Agreement is $ .; which is
% of the total Proposal.

(Type or Print Name of subcontractor/Joint Venture)
By:
Printed Name:
Title:
Date:

This EBE is currently certified as a MBE, WBE, DBE or SBE in the above-indicated
performance category. As evidence of this fact, attached is a certification letter from the
appropriate certifying authority confirming the current MBE, WBE, DBE or SBE status
and the applicable performance category. Failure to include said certification letter(s) to
the satisfaction of the ICO is grounds for rejection of the proposed EBE.

Should any revisions to this pending agreement be necessary after the submission of this form,
the bidding contractor shall immediately resubmit the necessary revised forms to the attention of
the ICO for consideration.

DP-2 Form continued on the following page...
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Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR

John Walton Spencer School
SED # 26-16-00-01-0-016-021

Project #16158.00

DP-2 Form, page 2:

The undersigned will enter into a written agreement for the work described upon the approval of
the ICO and award and execution of a contract with RJISCB to the bidder.

Bidding contractor Company Name

Proposed EBE Company Name

Address

Address

Phone Number

Phone Number

Company Officer Name & Title (Print)

I

Company Officer Name & Title (Print)

I

Company Officer Signature Date

Company Officer Sighature Date

For RJSCB Use Only

Owner Signature Date
ICO Signature Date
John Walton Spencer School No. 16 00 43 31A -9 MWBE/DBE/SBE UTILIZATION
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Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-021

Instructions on Completion of the
Monthly Employment Utilization Form (DP-3)

1. Project: - name of Project that this form submission is applicable to.
2. Reporting Period (MMM/YYYY) / > indicate the monthly period reporting

on, i.e. SEP 2016. Hours reported on this report shall include all hours on the first day of
the month through and including the last day of the applicable month.

3. Reporting contractor Name/Address/Phone No./Fax No. — name/address/phone/fax of
reporting entity.

da. Reporting contractor is a ( )1 Tier -or- ( ) Lower Tier contractor: the reporting entity is
to either.

4b. Only if a lower tier contractor, indicate to whom you are a subcontractor: only if the
reporting entity is other then a first tier contractor, indicate what company/firm you have
a direct contractual agreement with relative to this 1% tier Project contract. If you are a
first tier contractor leave blank or indicate N/A.

5. Construction Trade Class. — indicate in the space(s) provided below this title, the
applicable trade classification group, i.e. Electrician, Carpenter, Mason, Laborer, etc,
which the reporting entity utilized during this reporting period.

6. (a) Total All Hours by Trade M (Male) F (Female) — under the 6a. M - column, infill the
total number of
male hours for each trade/grade classification listed, subtotaling at after each
trade, for this reporting period. Under the 6a. F - column, infill the total number of female
hours for each trade/grade classification listed, subtotaling at after each trade, for this
reporting period.

(b — e) Minority Hours by Trade M (Male) F (Female) — under each M — column,
infill the total number of male hours for each trade/grade classification and each minority
category listed, subtotaling at after each trade, for this reporting period. Under each F —
column, infill the total number of female hours for each trade/grade classification and
each minority category listed, subtotaling at after each trade, for this reporting period.

7. Minority % of Total Hours — the percentage of total minority hours of all hours worked,
the sum of columns 6b.- 6e. divided by the sum of column 6a. Only one figure for each
trade classification. ie ((6b.M + 6b.F + 6¢.M +6¢.F + 6d.M + 6d.F + 6e.M + 6e.F) / (6a.M
+ 6a.F)).

8. Female % of Total Hours — the percentage of total female hours of all hours worked, the
total number reported in 6a.F divided by the sum of total numbers reported in 6a. M and
6a.F. Only one figure for each trade classification. ie (6a.F/(6a.M + 6a.F))

DP-3 Instructions continued on the following page...
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John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-021

DP-3 Instructions, page 2:

Individuals that qualify in both a minority category and the female category
should not be counted in both the minority and female percentage figures, as the above
percentage calculation will generate (items 9. & 10.)

9. Total Number of Employees — total number of male and total number of female
employees utilized in each trade and grade classification, subtotaling at after each trade,
for this reporting period.

10. Total Number of Minority Employees — total number of male minority and total number of
female minority employees utilized in each trade and grade classification, subtotaling at
after each trade, for this reporting period.

11. Reporting Company Official’s Printed Name and Title - reporting company official’'s
printed name/ title.

12. Reporting Company Official’s Signature — reporting company official’s original signature.
By signing this form, this individual is certifying that the information provided on the
MWP-3 has been reviewed prior to its submission and is accurate to the best of his/her
knowledge.

13. Date Signed: - indicate date signed by reporting company official.

14, Page: - indicate page number and total number of pages submitted. Attached as many
pages as necessary.

End of Instructions on Completion of the
Monthly Employment Utilization Form (DP-3)
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BAKER TILLY

T—
BUCULT L Lt Wil Rl b

MONTHLY EMPLOYMENT UTILIZATION REPORT - DP-3/RSMP ROGHESTER SGHOOLS MODERHIZATION PROGRAM PHASE I
1. Project 2 Repaorting Periad ! ! - S S
3 Reparing Contractor Mame / Address /Phone Mo fFax Mo 4a Reporting Contractoris a{ ) 1st Tier -ar- { ) Lower Tier Contractor
pif @ lawer tier confractor, indicate to whom you ane a subcontractor
No Wark Performed | )
Minority - 22%  Women - 8%
5. fia 14} fid fia &f T g a 10 11
City of Black Amarican
Rochester Totalall Caucasian not of Hispanic | Asian er Pacific |  Indian or Minecity Female Total Num ber T‘;t;’ Rllibiet Tﬂra:“mm.her
POSITION EMPLOYEE Resident | Hoursby {Hours) Higpanic Origin (Hours) | 1stander (Hours) Jalaskan Native]  (Male & (Caucasian | of e ployees | °F C2ucasian | of Minority
Service (Hours) (Hours) Female) %of | Onky) % of Employees | Employees
YIN) - Tatal Hours Total Hours
1] F M F M F 1] F M F M F M F M F M F
— — — — — —
Grand Total] © 1) {) {) {) 0) 0 1] {) 1] 1} i) 0 4] 4] | {) {) 1]
Certification Statement - the below signed, being an authorized representative of the reporting company, hereby certifies that the above information
represents all the hours worked by the reporting company's employees on the above noted project site during the above noted month.
1. Repoerting Company Ofhcial's Prnted Name and Tille 12, Reparting Company Official's Signatuns 13, Dale Signed 14, Page
N N - | R [
FORM DP-3 REVISED 3/1/2018
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Rochester Schools Modernization Program

INSTRUCTIONS FOR COMPLETING
MONTHLY EBE UTILIZATION REPORT (DP-3a/RSMP) FORM

This form must be submitted on a monthly basis. For the month under
consideration, this form must be completed by every contractor/entity providing on-site
labor engaged in work associated with the 1st tier contract scope.

For the purposes of completing this form, “on-site labor” is considered to include
only labor hours consumed on the Project site in the production of physical work and
direct supervision of such on-site work. This would specifically exclude any hours
involved in hauling material/equipment deliveries to/from the Project site. The hours
involved in the off/on loading of said deliveries would be included only if the personnel
involved were not employees of the trucking company.

Example — ABC Contracting is receiving an on-site material delivery from Acme
Trucking. Acme’s truck driver’'s hours would not be included on this form, but ABC's
personnel who are responsible to unload this delivery would be included. If Acme
personnel were responsible to unload this delivery, these hours would be excluded.

For the month under consideration, each 1% tier contractor must submit a
completed DP-3/RSMP form for each entity that has provided on-site labor engaged in
work associated with the scope of the 1% tier contract. This submission shall be made as
part of the monthly payment requisition package and to the ICO. If after the start and
prior to the completion of the 1% tier contractor’s scope, the 1% tier contractor does not
submit a monthly payment requisition package, the 1% tier contractor shall either 1)
forward a (“No-Labor”) notice advising that there was no on-site labor utilized under its
contract scope for the month under consideration or 2) shall forward completed DP-
3/RSMP forms for the month under consideration. Whether submitting a monthly
payment requisition package or not, DP-3/RSMP forms or “No-Labor” notice must be
forwarded to the ICO.

In addition to required submissions noted above, the same submissions must be made
by the 1% tier contractor directly to the ICO no later than the 5" day of the following
month. (i.e. October 2016DP-3's/IRSMP or No-Labor Notice(s) must be received by
November 5, 2016.)

END OF INSTRUCTIONS FOR COMPLETION DP-3A
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DP-3A
MBE/WBE/DBE/SBE MONTHLY UTILIZATION REPORT
Rochester Schools Modernization Program

/
Month Year
Project Name: Original Contract:
Contract No.: Current Contract:
Contractor Name: MBE %6 of Current Contract:
Address: WBE 26 of Current Contract:
Phone No.: DBE 26 of Current Contract:
Fax No.: SBE 906 of Current Contract:
Change Orders to Date:
Total Total Amnt | Cancelled
Amount .
1. M Original Chanage Current Paid to of Invoices Checks
WBE 9 9 Subcontra Submitted | Submitted
Subcontra | Orders to Date to
Subcontractor Name DBE/ ctto to Date to Date
ct Date MWBE/DB
SBE MWBE/DB E/SBE
E/SBE
1. DP-3Ais to be submitted monthly. By:
2. List all M/WBE/DBE/SBE subcontractors, even after their Contractor Representative Signature
work is substantially complete.
3. When adding a subcontractor, attach a revised DP-1 and DP- Print:

2 to this form.
4. Attach invoices and cancelled checks to this form, if
requested.
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Rochester Schools Modernization Program

Rochester Schools Modernization Program
Certification of Eligible Business Enterprise (EBE) Financial Status

This Certification must be completed in full by any business intending to qualify as a certified Eligible Business
Enterprise ("EBE ") to provide labor, services and/or materials for any contract awarded under the Rochester Schools
Modernization Program ("RSMP"), and submitted with the bid, proposal, or at such other time as permitted by the
contract documents. Failure to timely provide a complete Certification, or to provide any back-up documentation as the
Rochester Joint Schools Construction Board ("RJSCB ") may reasonably require, may be grounds for disqualification
from award of RSMP contracts.

I, certify that (herein,

"Company")
Owner/ Authorized Agent (print) Company Name (print)

meets the requirements of the Rochester Schools Modernization Program (RSMP) definition of an Eligible

Business Enterprise ("EBE") in the following category (see page 2 for additional categories):

(Please check box if applicable)

D "Small Business Enterprise (SBE)" shall mean a business concern which, together with its affiliates has
no more than 15 employees and average annual receipts that do not exceed $2 million. Annual receipts shall
be calculated in accord with the standard established under 13 CFR 121.104. Number of employees shall be
calculated in accord with the standards established under 13 CFR 121.106. Affiliates shall be determined in
accord with the standards set forth under 13 CFR 121.103.

NOTE: RSMP can only accept this application for consideration of Certification status in the Small
Business Enterprise (SBE) category. Firms whose annual receipts over the last 3 years exceed
$2,000,000.00 are not eligible to be a certified Small Business Enterprise (SBE).

| certify that | am familiar with the annual receipts for Company, including affiliates, as calculated in
accordance with the standards established under 13 CFR 121.104;

| further certify as follows (please check the appropriate boxes below).

D Company has been in business three (3) complete fiscal years or more.

D Company has been in business less than three (3) complete fiscal years:

I can confirm that total receipts for the period the Company has been in business divided by the
number of weeks Company has been in business, multiplied by 52, yields the following amount of
total receipts:

D Less than $2,000,000.00:
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Please check the box for any existing certifications held by Company.

NOTE: Certification for the following three (3) categories is acquired by application and approval for
M/W/DBE status by the State of New York (ESD), City of New York (NYCSBS), Dormitory Authority of the
State of New York (DASNY), Port Authority of New York & New Jersey (PANYNJ) or U.S Department of
Transportation (USDOT). RSMP does not award certification for the following categories. **

D"Minority-Owned Business Enterprise (MBE)" shall mean an independent concern that is at least 51%
owned, operated and controlled by a minority who is a citizen of the United States, or a permanent resident
of the United States.

D"Woman-Owned Business Enterprise (WBE)" shall mean an independent concern that is at least 51%
owned, operated and controlled by female member(s) who are citizens of the United States or permanent
residents of the United States.

D"Disadvantaged Business Enterprise (DBE)" shall mean a business enterprise where the majority
ownership is by a disadvantaged individual citizen of permanent resident of the United States meeting the
certification requirements for a disadvantaged business enterprise in New York.

** Firms certified in multiple EBE categories must select one category for purposes of each contract.

Please indicate which trades, services or commodities your business performs or offers:

By signing below, | certify that | am the owner, principal, or other authorized agent of Company. | will
notify Rochester Schools Modernization Program's Independent Compliance Officer (ICO), if there are any
changes that would alter the content of this Certification, within 30 days of such change occurring.

By:

(Sign)
Name:

(Print)
\Title:

(Print)

Sworn to before me this day of , 20

Notary Public:

State:

Registration Number:

My commission expires:

END OF “SBE CERTIFICATION FORM”
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MEMORANDUM OF UNDERSTANDING
CONCERNING BOP MENTOR/PROTEGE PROGRAM

THIS MEMORANDUM OF UNDERSTANDING CONCERNING BOP MENTOR/PROTEGE
PROGRAM (the “Memorandum?) is entered into by and between
(*Mentor”) and (“Protegé”). Mentor and Protégé are sometimes
collectively referred to herein as the “Parties” and each individually as a “Party.”

WHEREAS, Chapter 416, Laws of the State of New York 2007, as amended by Chapter
553, Laws of New York 2014 (the “Act”), created the Rochester Joint Schools Construction Board
(“RJSCB”) to implement a facilities modernization program for the Rochester City Schools,
known as the Rochester Schools Modernization Program (“RSMP”); and

WHEREAS, pursuant to a Program Management Agreement dated December 15, 2015, by
and between the RJISCB and Savin Engineers, P.C. (“Savin”) , Savin is acting as program manager
for Phase 2 of the RSMP; and

WHEREAS, as part of its Business Opportunities Program, Savin has developed a
Mentor/Protégé Program (the “Program”) that is designed to provide Eligible Business Enterprises
(“EBES”) with access to resources and training in business, management and technical expertise,
and to provide opportunities for growth, expansion and increased participation in economic
development; and

WHEREAS, under the Program, mentor are companies compensated via the capped
allowance provided in their respective contracts with the RJSCB to assist protégé firms by
providing guidance, technical support, as well as the benefit of the mentor companies’ expertise
and experience, which is designed to enhance the protégé companies’ business, management and
technical abilities, and improve its ability to successfully compete for contracts consistent with the
goals of the Program; and

WHEREAS, Mentor desires to provide Protégé a variety of assistance, services,
recommendations and advice relating to various facets of Protégé’s business, without any cost to
Protégé; and

WHEREAS, Protége desires to obtain the assistance, services, recommendations and advice
from Mentor and understands that Mentor would not be willing to provide such assistance,
services, recommendations and advice without the execution of this Memorandum by Protégé; and

WHEREAS, Protégé acknowledges that the Program and the assistance, services,
recommendation and advice from Mentor is intended only to provide an informational resource to
Protégé, and Protégé is solely responsible for its business decisions; and

WHEREAS, the applicable terms and conditions governing the Parties’ participation in the
Program are provided in the Business Opportunities Program Mentor/Protégé Program Guidelines
(“Program Guidelines”), a copy of which is attached hereto as Exhibit A and incorporated herein
by reference.

Now THEREFORE, for good and valuable consideration, the receipt and sufficiency of
which are hereby acknowledged, the Parties agree as follows:
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1. RELATIONSHIPS. The relationship between Mentor and Protegé is voluntary. The
Parties will foster open, collegial and timely communications for mutual business benefit. This
Memorandum, in and of itself, does not constitute, create or give effect to or otherwise establish a
joint venture, partnership or any other business or organization between or among the Parties.

2. DEVELOPMENTAL ASSISTANCE PLAN. Mentor and Protége shall work together to
develop, and thereafter implement, a written Mentor-Protégé Development Plan specific to
Protégé’s needs and circumstances with identified forms of developmental assistance and
appropriate milestones, all in accordance with the Program Guidelines.

3. COMMITMENTS. Mentor is committed to providing an adequate amount of time to
help Protégé achieve the agreed upon goals. The Protégé is committed to keeping Mentor fully
informed on its progress towards the agreed upon goals. Mentor and Protégé will use their good
faith efforts to comply with the current requirements of the Program as set forth in the Program
Guidelines or otherwise established by Savin. Savin is committed to coordinating, facilitating and
evaluating the Program.

4, INDEPENDENCE. The Parties agree that Mentor shall not assume managerial or
administrative control of the Protégé during or following the period of engagement in the Program.
The Parties further agree that Protégé is solely responsible for its business decisions. Protégeé shall
participate in the Program without fee or charge, and Mentor shall hold no claim against Protégé
for compensation for services that it provides in connection with its participation in the Program.

5. CONFIDENTIALITY. In carrying out the terms of this Memorandum and the
Program, it may be necessary for the Parties to provide proprietary data or information to one
another. To the extent that such data or information is so identified in writing by the disclosing
party at the time of the exchange, the receiving party agrees to hold such proprietary information in
the strictest confidence for a period of three (3) years from the date of this Memorandum, and
further agrees that, within that period of time, it will not use any such proprietary data or
information, except in connection with the Program, and will not disclose any such proprietary
data or information to any third party, unless authorized in writing by the disclosing party or
required by law.

6. DURATION AND TERMINATION. Mentor and Protége agree that the period of their
Mentor-Protégé relationship shall be as established in the Developmental Assistance Plan but in no
circumstances shall it be less than six (6) months. Mentor and Protége shall strictly abide by the
termination requirements and procedures set forth in the Program Guidelines. The termination of
this Memorandum and the Mentor-Protégé relationship, however, shall not impair the obligations
of the Mentor to perform its contractual obligations pursuant to RSMP prime contracts being
performed with the Protégé. Likewise, termination of this Memorandum and the Mentor-Protége
relationship shall not impair the obligations of the Protégé to perform its contractual obligations
under any current contract or subcontracts between Mentor and Protégé.

7. RELEASE. Protégé, for and behalf of itself, as well as all corporations, partnerships,
persons, firms or entities affiliated with or related to Protégé, releases Mentor, Savin, the RISCB,
the City of Rochester (the “City”), and the Rochester City School District (the “RCSD”) from any
and all liabilities, claims, suits, losses, damages, costs and expenses arising from, by reason of or
connected with the Program or the assistance, services, recommendation and advice from Mentor
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or by reason of any action, or alleged action taken or omitted, by Mentor in connection with its
provision of assistance, services, recommendations and advice.

8. INDEMNIFICATION.

@ To the fullest extent permitted by law, Protégé, for and on behalf of itself, as
well as all corporations, partnerships, persons, firms or entities affiliated with or related to Protége,
shall indemnify, defend and hold harmless Mentor, Savin, the RJSCB, the City and the RCSD
from and against any and all liabilities, claims, suits, losses, damages, costs and expenses arising
from, by reason of or in connection with Protégé’s participation in the Program or by reason of any
action, or alleged action taken or omitted, by Protége in connection with the Program.

(b) To the fullest extent permitted by law, Mentor, for and on behalf of itself, as
well as all corporations, partnerships, persons, firms or entities affiliated with or related to Mentor,
shall indemnify, defend and hold harmless Savin, the RISCB, the City and the RCSD from and
against any and all liabilities, claims, suits, losses, damages, costs and expenses arising from, by
reason of or in connection with Mentor’s participation in the Program or by reason of any action,
or alleged action taken or omitted, by Mentor in connection with its provision of assistance,
services, recommendations and advice to Protége.

Q. NOTICES AND POINTS OF CONTACT. The following individuals shall serve as the
points of contact for the Program and are authorized to receive all notices under this
Memorandum:

Mentor Protégé
Name/Title Name/Title
Address Address
Tel Tel.

Fax Fax

Email Email

10. COMPLIANCE WITH LAws. The Parties shall comply at all times with all applicable
laws, rules, regulations, orders, directives and requirements of any kind imposed by any federal,
state or local government or any agency or instrumentality of any such government.

11.  ASSIGNMENT. The rights granted hereunder are personal to the Parties and shall not
be assigned, and any purported assignment in violation of this Paragraph shall be void.

12. GOVERNING LAw. This Memorandum shall be governed by the laws of the State of
New York.

13. ENTIRE AGREEMENT. This Memorandum reflects the entire agreement between
the Parties concerning the specific rights granted herein and may not be modified except in a
writing signed by the Parties.

14.  COUNTERPARTS. This Memorandum may be executed in any number of
counterparts, each of which shall be deemed an original, but all shall together constitute one and
the same.
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IN WITNESS WHEREOF, the Parties hereto have executed this Memorandum as of the

Effective Date.

By:

(“MENTOR”)

Name:

Title:

Date:

(“PROTEGE™)
By:
Name:
Title:
Date:
Sworn to before me this day of , 20

Notary Public:

State:

Registration Number:

My commission expires:

END OF BOP MENTOR/PROTEGE MOU
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THIRD-PARTY CONSULTING SERVICES AGREEMENT
CONCERNING BOP MENTOR/PROTEGE PROGRAM

THIS THIRD-PARTY CONSULTING AGREEMENT (the “Agreement”) is entered into by and
among (“Mentor”), (“Protegé”), and
(“Consultant”). Mentor, Protégé, and Consultant are sometimes collectively
referred to herein as the “Parties” and each individually as a “Party.”

WHEREAS, Chapter 416, Laws of the State of New York 2007, as amended by Chapter
553, Laws of New York 2014 (the “Act”), created the Rochester Joint Schools Construction Board
(*“RJISCB”) to implement a facilities modernization program for the Rochester City Schools,
known as the Rochester Schools Modernization Program (“RSMP”); and

WHEREAS, pursuant to a Program Management Agreement dated December 15, 2015, by
and between the RISCB and Savin Engineers, P.C. (“Savin”), Savin is acting as program manager
for Phase 2 of the RSMP; and

WHEREAS, as part of the RSMP Business Opportunities Program, the Mentor/Protégé
Program (the “Program’) was developed to provide Eligible Business Enterprises (“EBEs”) with
access to resources and training in business, management and technical expertise, and to provide
opportunities for growth, expansion and increased participation in economic development; and

WHEREAS, pursuant to the Mentor-Protége Development Plan developed by Mentor and
Protégeé as part of the Program and pursuant to a Memorandum of Understanding entered into by
Mentor and Protégé, Mentor and Protégé have determined that Protéegé would benefit from
knowledge, experience, and/or specific expertise in the area of [DESCRIBE THIRD-PARTY
CONSULTANT’S AREA OF EXPERTISE]; and

WHEREAS, Mentor and Protége desire to retain Consultant to provide assistance, services,
recommendations and/or advice in the area of [INSERT AREA OF EXPERTISE] (“Consulting
Services”) and Consultant desires to provide such Consulting Services to Protégé pursuant to the
terms and conditions of this Agreement; and

Now THEREFORE, for good and valuable consideration, the receipt and sufficiency of
which are hereby acknowledged, the Parties agree as follows:

1. CONSULTING SERVICES. The Consulting Services are expected to include, but
shall not be limited to, providing Protégé with educational information, expertise, experience-
based insight, and advice in the area of [INSERT AREA OF EXPERTISE]. Consultant shall
perform the Consulting Services in a diligent manner and agrees to be reasonably available and
responsive to Protégé. The Consultant may provide the Consulting Services via telephone, written
or electronic means, or in person as determined by the Parties.

2. COMPENSATION. Using the BOP Allowance funds allocated to Mentor pursuant
to Mentor’s RSMP contract with the RISCB, Mentor shall pay the Consultant on an hourly basis
at the rate of [INSERT AGREED-UPON HOURLY RATE] per hour for the Consulting Services
provided. Mentor shall pay the Consultant monthly upon receipt of an invoice from the Consultant
detailing the hours of Consulting Services provided to Protégé at the rate outlined above. Along
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with each such invoice, Consultant shall also provide Protégé, Mentor and Savin with a copy of a
time log of all Consulting Services provided that month, substantially in the form attached hereto
as Exhibit A. Protégé will be expected to confirm the accuracy of Consultant’s time log. Mentor
shall pay Consultant within thirty (30) days of receipt of an accurate invoice and time log. Unless
otherwise agreed to by the Parties, the Consultant may not bill, in the aggregate, more than
[INSERT MAXIMUM NUMBER OF HOURS] hours for Consulting Services during the term of
this Agreement. Protégé participates in the Program without fee or charge, and Consultant shall
hold no claim against Protégé for compensation for services that it provides in connection with the
Consulting Services rendered as set forth herein.

3. DURATION AND TERMINATION. A Party may terminate this Agreement upon not
less than thirty (30) days’ written notice to the other Parties for its convenience and without cause.
In the event of a termination not the fault of the Consultant, the Consultant shall be compensated
for services performed prior to termination.

4, INDEPENDENCE. The Parties agree that Consultant shall not assume managerial or
administrative control of the Protégé during or following the term of this Agreement. The Parties
further agree that Protégé is solely responsible for its business decisions.

5. RELATIONSHIP OF PARTIES. In performing the Consulting Services under this
Agreement, the Consultant shall be in all respects an independent contractor. Nothing herein
shall be construed to create an employer/employee relationship between the Consultant and/or
the Protége and/or the Mentor and/or Savin and/or the RISCB. The relationship between
Mentor and Protégé is voluntary. The Parties will foster open, collegial and timely
communications for mutual business benefit. This Agreement, in and of itself, does not
constitute, create or give effect to or otherwise establish a joint venture, partnership or any
other business or organization between or among the Parties.

6. CONFIDENTIALITY. In carrying out the terms of this Agreement and the Program, it
may be necessary for the Parties to provide proprietary data or information to one another. To the
extent that such data or information is so identified in writing by the disclosing party at the time of
the exchange, the receiving party agrees to hold such proprietary information in the strictest
confidence for a period of three (3) years from the date of this Agreement, and further agrees that,
within that period of time, it will not use any such proprietary data or information, except in
connection with the Program, and will not disclose any such proprietary data or information to any
third party, unless authorized in writing by the disclosing party or required by law.

7. RELEASE. Protégé, for and behalf of itself, as well as all corporations, partnerships,
persons, firms or entities affiliated with or related to Protége, releases Consultant, Mentor, Savin,
the RJSCB, the City of Rochester (the “City”), and the Rochester City School District (the
“RCSD”) from any and all liabilities, claims, suits, losses, damages, costs and expenses arising
from, by reason of or connected with the provision of Consulting Services or by reason of any
action, or alleged action taken or omitted, by Consultant in connection with its provision of
assistance, services, recommendations and advice.

8. INDEMNIFICATION. To the fullest extent permitted by law, Consultant, for and on
behalf of itself, as well as all corporations, partnerships, persons, firms or entities affiliated with or
related to Consultant, shall indemnify, defend and hold harmless the RISCB, the City, the RCSD,
and Savin from and against any and all liabilities, claims, suits, losses, damages, costs and
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expenses arising from, by reason of or in connection with the Consulting Services or by reason of
any action, or alleged action taken or omitted, by Consultant in connection with the Consulting
Services.

Q. CoOMPLIANCE WITH Laws. The Parties shall comply at all times with all
applicable laws, rules, regulations, orders, directives and requirements of any kind imposed by any
federal, state or local government or any agency or instrumentality of any such government.

10.  ASSIGNMENT. The rights granted hereunder are personal to the Parties and shall not
be assigned, and any purported assignment in violation of this Paragraph shall be void.

11.  GOVERNING LAw. This Agreement shall be governed by the laws of the State of
New York.

12. ENTIRE AGREEMENT. This Agreement reflects the entire agreement between the
Parties concerning the specific rights granted herein and may not be modified except in a writing
signed by the Parties.

13. COUNTERPARTS. This Agreement may be executed in any number of counterparts,
each of which shall be deemed an original, but all shall together constitute one and the same.

IN WITNESS WHEREOF, the Parties hereto have executed this Agreement as of the Effective Date.

CONSULTANT
Signed:

Name (Print):

Date:

Title:

MENTOR
Signed:

Name (Print):

Date:

Title:

PROTEGE
Signed:

Name (Print):

Date:

Title:
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EXHIBIT A
TIME LOG
Description of Consulting Services Total Time
oA (to nearest %
hour)
TOTAL HOURS:
Signature: Date Submitted:

Name (Printed):

END OF BOP MENTOR/PROTEGE THIRD PARTY CONSULTANT MOU

END OF SECTION 00 43 31A
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Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020

SECTION 0043 83 - MILESTONE SCHEDULE AND CRITICAL SUBMITTALS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections,
apply to this Section.

Related Work Described Elsewhere:

1. Agreement, Section CA, General Conditions

1.2 SUMMARY

A.

The work specified in this section includes the requirement to prepare,
maintain, and update all detailed schedules as described in this section using
the Critical Path Method (CPM). The CPM Schedules shall be prepared in
such a manner as to permit the orderly planning, organization, and execution
of the Work and be sufficiently detailed to accurately depict all the Work
required by the Contract, including all Milestones as described in other
sections of the Specifications, or elsewhere in the Contract Documents.

1.3 DEFINITIONS

A.

Contract Float: The number of working days between Contractor’s anticipated
completion date for early completion of the Work and the corresponding
Contract Time.

Expanded Project Schedule Update: expanded detail of a Project Schedule
Update in order to further explain the construction sequence or other details.

Look-Ahead Schedule: A schedule that shows planned Work over the next
six weeks.

Original Baseline Schedule: The first approved revision 0, Project Schedule.

Guideline Schedule: The schedule included with the contract documents is
intended as a guide for bidding purposes. Schedule durations may change
from this schedule to depict the actual work flow, but the start, finish and
milestone dates will remain the same.

Preliminary Schedule: The Contractor’s construction schedule showing the
planned Work over the first 120 days following Notice to Proceed.

Project Schedule: The Project Schedule shall represent the Contractor’s best
judgment and intended plan for the completion of the Work in compliance
with the Contract Documents. It represents the Contractor’s first schedule
covering the complete duration of Contract Time submitted for review and
approval of the CM. Upon approval by the CM, the Project Schedule shall
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become the Original Baseline Schedule. Subsequent revisions of the Project
Schedule shall be Revised Baseline Schedules.

H. Total Float: The number of working days by which a part of the Work in the
Baseline Schedule may be delayed from its early finish dates without
extending the Contract Time.

I.  Project Schedule Update: The latest Baseline Schedule updated monthly to
reflect actual Work performed, but not logic changes in the Baseline
Schedule.

J. Revised Baseline Schedule: The latest approved Baseline Schedule that
reflects logic changes and all approved change orders.

1.4 SUBMITTALS

A. Project Schedule: Discuss with and obtain the Construction Managers
acceptance of the proposed coding, activity-numbering system, screen
layout, graphics used to generate the networks and bar charts, and
exceptions to the size of the network printed sheets, all prior to submitting the
Project Schedule.

1.  Submit to the Construction Manager a detailed Project Schedule within
10 calendar days after receipt of the Notice to Proceed using the
CPM format, and in both hard copy and electronic format.

2. The Project Schedule shall supersede the Preliminary Schedule upon
the Construction Manager acceptance of the Project Schedule.

3.  The Project Schedule shall include a written narrative that explains all
Work activity durations and describes the plan and approach for
meeting interim and final completion milestones. Include as a minimum
all: bases and assumptions used in preparing submittals, crew sizes,
equipment requirements, anticipated delivery dates, restraints, critical
path activities, production rates, production and maintenance shifts,
time contingencies to account for weather conditions, permits, long-lead
time items, and coordination issues with Construction Manager, Owner,
utilities, other contractors or other third-parties. The narrative shall
discuss the Contractor’s plan for management of the site (e.g., laydown,
staging, traffic, etc), and buildup of trade labor.

4. A meeting will be held with all prime contractors upon receipt of the
individual Project schedules to coordinate each schedule into one
combined Project Schedule. All prime contractors will sign off agreeing
to combined Project Schedule.

5.  Contractors are required to include on their Schedule of Values costs
allocated for second shift, and this will align in detail with the milestone
schedule which must be approved by the Construction Manager and
Program Manager prior to first billing.
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A separate superintendent must be assigned for all 2" shift work, and
each prime contractor is required to provide a resume to be reviewed
and approved by the Construction Manager and Program Manager prior
to that person starting work.

All prospective winning prime contractors will be required to bring to the
de-scope meeting the labor hours they have estimated in their bid.

Work force plan must be provided as a submittal and as a part of each
prime contractor’s first application for payment.

B. Project Schedule Update and Progress Report: Submit the following on the

first working day of each month, updated as of the 25th calendar day of the
previous month:

Project Schedule Update
Monthly-to-date Progress Report Comprising:

a. A narrative of all Work performed that includes the following.

b. Work completed since the last update.

c. Description of the current critical path, including any changes to
the critical path since the last update and an identification of the
reasons for the changes.

d. Description of problem areas.

e. Current and anticipated delays. Include causes thereof and
impacts to other activities, milestones, and completion dates.
Identify all activities where progress has slipped more than 5
working days since the last schedule update and discuss the
cause of the delay or interruption.

f. Pending items, such as permits, change orders, and time
adjustments, and status.

Contract completion date status. Include the number of days ahead

of, or behind all milestone dates and the contract completion date,

and the reason(s) for any change(s).

C. Submit a Project Schedule Update and month-to-date Progress Report in

E.

accordance with the foregoing requirements upon submitting any proposed
Revised Baseline Schedule. Use a cut-off date for the Project Schedule
Update that corresponds to the effective date for the proposed Revised
Baseline Schedule.

Look-Ahead Schedule: Submit the two-week look-ahead schedule at least 24
hours prior to the progress meetings, with number of copies submitted,
layout, and format acceptable to the Construction Manager.

Time Impact Analysis: Submit in accordance with, and when required by the
General Conditions of the Agreement.
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F. All submittals, within the time provided herein and in a form acceptable to the
Construction Manager, of schedules, monthly progress reports, schedule
updates, and revisions of the Project Schedule are conditions precedent for
the Contractor to receive the full amount of each progress payment, less
retention and other adjustments. Should the Contractor fail to submit timely,
acceptable reports, schedules, updates, or revisions, the Construction
Manager may withhold the amount designated in the Schedule of Values
from each monthly partial payment estimate. Should the Contractor continue
to fail to submit the above mentioned submittals the Construction Manager
may, in addition to other retentions or remedies provided by the Contract or
by applicable law, withhold 25 percent of each monthly partial payment
estimate until acceptable submittals have been received.

1.5 QUALIFICATIONS

A. The Contractor shall perform the work covered in this section with personnel
having at least three (3) years experience in using computer based
scheduling on construction projects of the magnitude and complexity of this
project.

PART 2 - PRODUCTS (Not Used)

PART 3 — EXECUTION

3.1 SUMMARY

A. The Schedule shall be constructed, and the work performed in accordance
with the milestone dates set forth and the coordinated project schedule. Any
additional costs for overtime, shift work and/or additional manpower, required
to maintain these milestones, will be at each Contractor's expense.

3.2 PROJECT SCHEDULE

A. Furnish a Project Schedule and participate with the Construction Manager in
its review, evaluation and coordination. Such joint review and coordination
shall not relieve the Contractor of the sole responsibility for scheduling the
Work. Furnish a Project Schedule demonstrating adequate planning and
execution of all phases of the Work and which enables the Construction
Manager to evaluate progress of the Work. Maintain such Project Schedule
so that it shall, at all times, represent the Contractor's planned means,
methods, and sequences for performing the Work required under this
Contract within the Contract Time specified. Show the following schedule
elements in detail:

1. The start and completion of all items of the Work, their major
components and milestone completion dates, including Contract
milestones.

John Walton Spencer School No. 16 004383-4 MILESTONE SCHEDULE & CRITICAL
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2. Mobilization

3.  Submittals and approval of submittals including shop drawings, permits
and steps required to obtain permits, safety plans, temporary facilities
and utilities, record documents, and operators and maintenance
manuals.

a. Critical submittals shall be tracked independently and include but
are not limited to the following:

133410 Acoustic Barrier Panel System

232123 Pumps

2364 26.20 Air Cooled Scroll Compressor Packaged Chiller
2381 26.11 Ductless Split System Air Conditioner

All construction activities, including the fabrication and delivery of
materials or equipment incorporated into the Work, adjacent Work
done by others and Work area changes.

As time is of the essence, all packages listed above need to be
submitted to the Engineer for approval by 06/19/2020; 10 days of
NTP.

4.  The number of working days required for completion of each activity
and all the Work.

5.  Commissioning, punch list and close out.

B. The Contractor’'s key personnel involved in preparing the Project Schedule
shall initiate and attend one or more meetings upon direction of the
Construction Manager to present to, and coordinate with the other prime
contractors. Personnel shall be competent and prepared to discuss:

1. The planned logic, content, form, and layout of the activity table
(spreadsheet).

2. The bar chart format.

3. Activity identification and coding. Number the initial activity
identifications (IDs) by 10s or 100s to allow for the insertion of any
future required activities that enhance detail.

4.  Presentation and printouts of the Project Schedule.

The Construction Manager will review the proposed Project Schedule and
meet with the Contractor’s key personnel performing the scheduling to
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discuss the proposed construction schedule within 21 calendar days of its
submission.

C. The Construction Manager acceptance of the Project Schedule shall not:

1. Imply that the Construction Manager has conducted an exhaustive
review or evaluation of the sequencing, logic, or duration of all activities
contained therein.

2. Constitute a warranty of its feasibility, suitability, reasonableness, or
completeness.

3. Provide a basis for claims occasioned by any future revisions required
in the schedule to conform to the Contract requirements.

4. Relieve the Contractor of the sole responsibility for scheduling and
performing the work.

5. Relieve the Contractor of sole responsibility for means, methods, and
techniques of construction employed.

D. The Project Schedule initially accepted by the Construction Manager shall be
designated as the Original Baseline Schedule. The accepted Original
Baseline Schedule shall not be updated, revised, or changed over the Project
duration, but shall be used for comparison with the current updated schedule,
until a Revised Baseline Schedule is accepted by the Construction Manager.

E. An activity shall be defined as an element of Work that is measurable and
definable and that is necessary to accomplish in order to incrementally
achieve progress of the Work as a whole. At any time, the Construction
Manager may require additional detail to that previously provided. Float shall
not be an activity.

1. Carefully analyze activities comprising the Project Schedule to
determine activity durations in units of project working days. Base
durations on the labor crews, crafts, equipment, and materials required
to perform each activity. Unless supplemented with a detailed linear
schedule to indicate production progress, split activities with durations
greater than 30 working days into activities no longer than 20 working
days, except for summary activities and non-construction activities such
as submittal preparation and review, material procurement, and
equipment delivery, or as allowed by the Construction Manager.

2. Clearly identify the critical path on the Project Schedule.
3. Identify the following as lag activities and include full lag time associated
therewith in the duration of the activity. Do not schedule negative lag

time.

a. Start-to-start and finish-to-finish lag times greater than 1 working
day.
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b. Finish-to-start lag times greater than 1 day.
c. Start-to- finish lag times of any kind.

3.3 LIQUIDATED DAMAGES

A.

Critical submittals shall carry liquidated damages of the value listed in 00 72
16 General Conditions.

3.4 DEFINITIONS OF CONTRACT MILESTONES

A.

SUBSTANTIAL COMPLETION:

As determined by the Construction Manager, all work and systems are
complete, operational, tested and ready for facility operations and certificate
of occupancy. All closeout documentation required by the “Closeout
Procedures,” including warranties, certifications, record or ‘as-built’
documents, and operation and maintenance manuals, etc., must be
submitted and satisfactory. Substantial Completion will not be recognized by
Owner until all Closeout Documents and Submittals are received in full and
are satisfactory to Owner’s Representatives.

. FINAL COMPLETION:

As determined by the Construction Manager, all punch list work is complete;
and closeout documentation, warranties, certifications, record documents,
and operation and maintenance manuals are approved.

3.5 MILESTONE SCHEDULE

A.

In order to meet the Substantial Completion dates, all overtime costs for
extended work hours, Saturdays (and Sundays when required) must be
included in the contractor’s bid; no special consideration will be given
to any contractor that fails to include said costs in his/her bid.

Extended workdays and/or hours will be required to make up lost time
due to weather and other unforeseen occurrences.

A guideline schedule is included in herein as an illustration setting forth goals
for milestone activities for the Project and anticipated completion dates. The
annexed guideline is for bidding purposes only and may be modified during
the course of the Contract. Contractors must complete all Work in a
coordinated manner to achieve timely completion. Failure to act in
accordance with coordination requirements of the Contract shall subject the
responsible Contractor to liquidated damages as specified in the General
Conditions and sustained failure to perform as required may be grounds for
termination of its Contract.
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The following schedule reflects anticipated milestones for the Bid Period:

Contract Award: 06/08/20

The following schedule reflects anticipated milestones before Mobilization:

List of Subcontractors (inc. Sub Tier) Submitted by: 06/15/2020
Bid Breakdown Leveling Sheets: 06/15/2020
Acquire Approved Prime Contractor Bonds, Insurances & Signed Contracts by: 06/15/2020

The following schedule reflects anticipated milestones for Critical Submittals:

Critical Submittals as Identified: 06/09/2020
Critical Submittals submitted by: 06/19/2020

The following schedule reflects anticipated milestone dates (date task to be completed by) for
the construction period. All primes should anticipate that double shift, premium, and
second shift work will be required for coordination with the other trades to meet the
project milestone dates. All Primes need to understand that this is a fast track project
and Time is of the Essence for any and all aspects of this project.

Mobilize to Site: 06/25/2020
Substantial Completion Date for all Work except air conditioning: 08/16/2020
Substantial Completion Date for air conditioning Work: 10/16/2020
Final Completion Date: 11/30/2020
Warranty Period: 2 years

END OF SECTION 00 43 83
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BUFFALO CONSTRUCTION CONSULTANTS

01-May-20 08:17

Activity ID Activity Name Orig.| Rem. % | Start Finish Total May 2020 June 2020 July 2020 August 2020 | September 2020 | October 2020 | November 2020 | December 2020 | January 2021 February 2021
DU DR (G, glegt [04[11[18[25 01]08{15[22]29 |06 [13] 20|27 |03 [10[17[24|31]07 |14 [21]28[05[12]19[26|02[09|16[23 3007 |14 [21]28]04 |11 [18[25|01[08[15]22
School 16 - John Walton Spencer P 126 126 0% 08-Jun-20 30-Nov-20 -1 ‘ 30-Nov-20, School 16 - John Walton Spencer Pre-Bid
Milestones 126 126 0% 08-Jun-20 30-Nov-20 -1 ‘ 30-Nov-20, Mllestones
A1000 Prime Contractors Awarded 0 0 0% 08Jun-20 A Prime Contractors Awarded ‘
A1010 Critical Submittals Identified 0 0 0% 12-Jun-20 43 @ Critical Submittals Identified
A1020 Substantial Completion - No AC 0 0 0% 14-Aug-20 75 : L 4 Substantlal Completion - No AC
A1030 Substantial Completion -AC 0 0 0% 15-Oct-20 X8 . ’éh’tis’té’r{ﬁé(é:b’rhb’lé{bh’ AC T
A1040 Project Completion 0 0 0% 30-Nov-20 -1 ; 0 PrOJect Completlon
Pre-Construction 65 65 0% 08-Jun-20 04-Sep-20 60 04-Sep-20, Prej—ConstruCtion ‘
Submittals & & 0% 08-Jun-20 22-Jul-20 81 22-\Ju| -20, Submittals :
A1041  MTP Plan - Submit/Approve 10 10 0% 12-Jun-20 25-Jun-20 79 —/1 MTP Plan - Submlt/Approve
A1042  City Permits 1 1 0% 12-Jun-20  12-Jun-20 st T I City ﬁéﬁhjté ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
A1043  Concrete Design 5 5 0% 03-Jul-20 09-Jul-20 57 1 Concrete DeS|gn
A1044  Asphalt Mix Design 10 10 0% 09-Jul-20 22-Jul-20 81 ! —/1 Asphalt Mix Design
A1045  Granite Curb Submittals 10 10 0% 12-Jun-20 25-Jun-20 80 —/1 Gramte Curb Subm|ttals
A1047  Catch Basin/Covers Submittals 10 10 0% 12-Jun-20 25-Jun-20 80 —1 Catch Basin/Covers Submittals
A1052  ACCU-149 Submittals 15 15 0% 08-Jun20  26-Jun20 s5| C———1 ACCU-149 édbh%&télé ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
A1054  Shoring Submittal 5 5 0% 08-Jun-20 12-Jun-20 79 1 Shoring Submlttal |
A1058 ACCH-002 Submittals 20 20 0% 08-Jun-20 03-Jul-20 31 |:_| ACCH-002 Subm|ttals
A1064  Masonry Submittals 5 5 0% 26-Jun-20 02-Jul-20 81 I:I Masonry Submlttals ‘ ‘ ‘ ‘ ‘ ‘
A1070  MEP Controls Submittals 15 15 0% 12-Jun20  02-Jul-20 52 1 MEP Controls Submittals i i i i i i
A1075  FSS Acoustical Panel Submittals 15 15 0% 08-un20  26-Jun-20 s 3""i{?éé)&ééﬁéﬁééiiiéh’ei’s}ljbh%&t’élé""""T ””””””””” L e
A1077  Sidewalk Submittals 5 5 0% 12-Jun-20 18-Jun-20 102 — S|deWalk Submittals !
Fabrication 60 60 0% 15-Jun-20 04-Sep-20 60 — 04-Sep-20, Fabncatlon
A1046  Granite Curb Fab 15 15 0% 26-Jun-20 16-Jul-20 80 I:I Granite Curb Fab
A1048  Catch Basin/Covers Fab 15 15 0% 26-Jun-20 16-Jul-20 80 I:I Catch Basm/Covers Fab
A1049  Masonry Restoration Fab 20 20 0% 03-Jul-20 30-Jul-20 g1 I:IMasonry Fiééfdréi[dri Fab
A1051  PostAve Signage Pemm. Fab. 15 15 0% 10-Jul-20 30-Jul-20 86 ! ) Post Ave Signage Pem Fab.
A1053 ACCU-149 Fab 30 30 0% 29-Jun-20 07-Aug-20 55 C ) ] ACCU-149 Fa‘b
A1055  Shoring Fab 10 10 0% 15-Jun-20  26-Jun-20 79 — $hon‘ng Fab ‘ | ‘
A1059 ACCH-002 Fabrication 40 40 0% 06-Jul-20 28-Aug-20 31 Do : ] ACCH-002 Fabncatlbn
A1071  MEP Control Panel Fab 20 20 0% 03-Ju20  30-Jul-20 s2| il"l\’/l’éﬁcb’r{t}éi Eériéi Fab
A1076  FSS Acoustical Panel Fab 50 50 0% 29-Jun-20 04-Sep-20 35 I _1 FSS Aooustlcal Panel Fab
Construction 81 81 0% 254un20  15-0ct-20 31 v—v 15-Oct- 20 Construction
Site Work 36 36 0% 25-Jun-20 13-Aug-20 76 — 13- Aug-20 Site Work
A1100  Mobilize 5 5 0% 25-Jun-20 01-Jul-20 43 |:| Mobilize
A1110  Setup Site 5 5 0% 02-Jul-20 08-Jul-20 I El”’s’étliri Ste |
A1130 Install Stablized Const. Access 2 2 0% 07-Jul-20 08-Jul-20 76 0 Install StabI|2ed Const. Access
A1140  Stip Soil/Excavation 10 10 0% 09-Jul-20 22-Jul-20 76 —/1 Stlp‘ Soil/Excavation
A1141 Install Shed Shoring 5 5 0% 14-Jul-20 20-Jul-20 89 . InStalil Shed Shoring !
A1150  Demo Exsiting Ext. Utilities 10 10 0% 14-Jul-20 27-Jul-20 76 —/1 lbemo Exsiting Ext. utilities
A1200 Install Underdrainge Stone/Paper 10 10 0% 17-Jul-20 30-Jul-20 76| T =2 nstall Underdrainge Stone/Paper | . e
A1205 Install Foundation Protection Boart 5 5 0% 23-Jul-20 29-Jul-20 76 — Install Foundation F%rotection Board
A1210 Install 6" Underdrainage 10 10 0% 22-Jul-20 04-Aug-20 82 1 |Install 8" Underdrainage
A1220  Backfill Underdrainage 10 10 0% 30-Jul-20 12-Aug-20 76 I:I Backfill Un:derdrainage
A1230 Topsoil/Seed 5 5 0% 06-Aug-20 12-Aug-20 76 I - TOpSOiI/Se‘jsd

I Actual Work

[ Remaining Work 4

I Critical Remaining Work W=y Sy,mmary

@ Milestone
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BUFFALO CONSTRUCTION CONSULTANTS

01-May-20 08:17

Activity ID Activity Name Orig.| Rem. % | Start Finish Total May 2020 June 2020 July 2020 August 2020 | September 2020 | October 2020 | November 2020 | December 2020 | January 2021 February 2021
CUH I e Floati Toa 111825 | o1 08[15[22[29[06[13[20[27[03[10[17[24|31|o7|14|21[28[05[12[19[26[02[09[16[23[30[07[14[21[28[04[11[18[25 010815 [22
A1240  Site Punchlist 5 5 0% 07-Aug-20 13-Aug-20 76 ! . [ site Punchllst
Crawl Space 31 31 0% 02-Jul-20 13-Aug-20 76 _ 13 Aug-20 Crawl Space
A1300 Install Crawl Space Shoring 10 10 0% 02-Jul-20 15-Jul-20 76 I:I Install Crawi Space Shoring
A1310 Demolish CS Utilities 3 3 0% 07-Jul-20 09-Jul-20 76 O Demolish CS Utilities !
A1320 Excavate/Install Basin 5 5 0% 10-Jul-20 16-Jul-20 76 — Excavafe/lnstall Basin
A1330 Excavate CS Drainage Pipe 10 10 0% 10-Jul-20 23-Jul-20 I — Ek{;é{/éié’é’s’ Drainage P]p}é ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
A1340 Install CS 4" Drainage Pipe 3 3 0% 21-Jul-20 23-Jul-20 78 O Install CS 4" Drainage Plpe
A1350  Backfill CS Drainage Pipe 10 10 0% 24-Jul-20 06-Aug-20 78 I:I Backfill CS Dralnage Pipe
A1360 Install CS Sump Pumps 3 3 0% 24-Jul-20 28-Jul-20 83 [ Install CS Sump Pumps
A1370 Install CS Control Panel/Pump Wir 15 15 0% 17-Jul-20 06-Aug-20 76 I:I Install CS Oontrol Panel/Pump Wmng
A1380 Remove Shoring/Masonry Restora 5 5 0% 05-Aug20  11-Aug-20 s 1 Remove ’s’r&éhh’g/i\)lé’sbﬁry ﬁéétb}éilbh ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
A1390 CS Punclist 5 5 0% 07-Aug-20 13-Aug-20 76 ! 3 cs Puncllst w
Post Ave Crosswalk 32 32 0% 02-Jul-20 14-Aug-20 75 '— 14-Aug- 20 Post Ave Crosswalk
A1400 Setup MTP 3 3 0% 02-Jul-20 06-Jul-20 75 'O Setup MTP
A1410 Demo Existing Sidewalks/Lawn 5 5 0% 07-Jul-20 13-Jul-20 75 ‘ [ Demo Exﬁstlng Sldewalks/Lawh
A1420 Demo Existing Curb/Catch Basin 5 5 0% 07-Jul-20 13-Jul-20 s 1 Demo E{(|?si|h§ CubiCatch Bagin
A1430 Remove Asphalt 5 5 0% 14-Jul-20 20-Jul-20 75 — Remci)ve Asphalt
A1431  Set Curbs 5 5 0% 21-Jul-20 27-Jul-20 78 — Set Curbs
A1432  Install Catch Basin/Covers 5 5 0% 21-Jul-20 27-Jul-20 78 ! — I‘nstall Catch Basm/Covers
A1434  Install Sidwalk Subbase/Forms 5 5 0% 21-Jul-20 27-Jul-20 75 — Ilnstall Sidwalk Subbqse/Forms
A1440 Place Sidewalks 3 3 0% 28-Jul-20 30-Jul-20 sl 7777777777777777 DPIaceSldewalks 777777777777777777 o 7777777777777777
A1441  Set Sidewalk Detectable Strip 1 1 0% 28Jul20  28-Jul-20 83 3 1 | Set Sidewalk Detectable Strip ‘ 1 1 1 1
A1450 Asphalt Replacement 3 3 0% 31-Jul-20 04-Aug-20 75 I:I Asphalt Replacément
A1455 Install New Singage 5 5 0% 31-Jul-20 06-Aug-20 76 [T Install New Singage
A1470 Install Crosswalk Strips 3 3 0% 05-Aug-20 07-Aug-20 75 ‘ O Install Crosswélk Strips
A1480  Post Ave Punchlist 5 5 0% 10-Aug20  14-Aug-20 O El"bb’sft’/&\}é’#uh’dﬁl[s’t ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
A/C Chiller Related Work 76 76 0% 02-Jul-20 15-Oct-20 &l ﬁ 15-Oct- 20 AJC Chiller Related Work
A1500 Remove Ceiling Panels 5 5 0% 02-Jul-20 08-Jul-20 43 I:I Remove Celllng Panels
A1510 Cap MEP Components 10 10 0% 09-Jul-20 22-Jul-20 92 ! —1 Cap MEP Oomponents
A1520 Cap Fire Supression System 10 10 0% 09-Jul-20 22-Jul-20 92 —1 Cap Fire Supression SyStem
A1521  Install ACCH-002 Pumps 10 10 0% 03-Aug-20  14-Aug-20 ol 77777777777777777777777”7777777rlilﬁlir{s;tgllﬁdéli-l’-()(’)ii’iljrﬁipis’ ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
A1522  Install MEP ACCH-002 Piping 15 15 0% 23-Jul-20 12-Aug-20 43 I_——l Install MEPACCH—OOZ Piping
A1523  Install MEP ACCU-149 Piping 15 15 0% 23-Jul-20 12-Aug-20 72 |:I Install MEI}DACCU-149 Piping
A1526 Install MEP Controls Panels 10 10 0% 31-Jul-20 13-Aug-20 52 |:| Install ME‘P Controls Panels
A1527  MEP Roof Penetrations 5 5 0% 30-Jul-20 05-Aug-20 77 I:I MEP Roof Penetratlons :
A1528  Install ACCU-149 - 2nd Shift 10 10 0% 10-Aug20  21-Aug-20 s5( ﬁ”ihé{éﬂh{éd] Tzié"éha’éh]ft ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
A1529 Install MEP ACCH-002 Wiring 15 15 0% 13-Aug-20 02-Sep-20 43 |:| Install MEPACCH-002 Wiring
A1533  Install MEP ACCU-149 Wiring 5 5 0% 13-Aug-20 19-Aug-20 72 — InstaII MEP ACCU-149 Wlnng
A1540 Reinstall Above Ceiling MEP Comg 10 10 0% 24-Aug-20 04-Sep-20 55 I::I Reinstall Above Ceiling MEP Compcpnents
A1545  Roof Penetrations for Steel - 2nd ¢ 3 3 0% 10-Sep-20 14-Sep-20 31 [ Roof Pehetratlons for Steel - 2nd Shift
A1550  Install AC Soundscreen - 2nd Shift 15 15 0% 11-Sep20  01-Oct-20 L A f{’iﬁ’s{éli}s(é’ébhh’ds’ér’éér}"éha’é’h]f’t ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
A1560  Waterproof Roof at Steel - 2nd Sh 3 3 0% 11-Sep-20 15-Sep-20 48 ‘ [ Waterproof Roof at Steel - 2nd Shift
A1590 Install ACCH-002 - 2nd Shift 15 15 0% 31-Aug-20 18-Sep-20 31 I:I InstaIIACCH-OOZ 2nd Shift
A1670 MEP ACCH-002 Lighting - 2nd Shi 5 5 0% 02-Oct-20 08-Oct-20 31 ! I:I MEP ACCH-002 Lighting - 2nd Shlft
A1710  Chiller Start up/Testing - 2nd Shift 5 5 0% 02-Oct-20 08-Oct-20 31 I:I Chiller Start Up/Testlng 2nd Sh|ft
A1750  MEP Punchlist 5 5 0% 09-0ct20  15-Oct-20 <1 1 3 MEP ﬁdr}éhhé£ ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
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Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020

SECTION 0043 93 - BID SUBMITTAL CHECKLIST

This “Bid Submittal Checklist” is provided only as a general overview, and shall not relieve
bidders of their obligation to provide all information, forms and certifications required to be
submitted with their bids as set forth more fully in the Contract Documents.

A. Bid Form completed (Section 00 41 16) with Base Bid amount (and allowances, if
applicable)
1) Addenda acknowledged on Bid Form
2) Certification of Non-Collusion in Bidding — on Bid Form
3) Completed alternates —on Bid Form

B. Supplementary Bid Information (00 43 00):

1) Form of Bid Bond, with completed acknowledgements

2) Appendices A, B, C and, D signed and acknowledged:
a) Offeror's Affirmation of Understanding and Agreement Pursuant to State

Finance Law § 139-j(6)(b)

b) Offeror Certification of Compliance with State Finance Law 8§ 139-k(5)
c)  Offeror Disclosure of Prior Non-Responsibility Determination
d) Iran Divestment Act Compliance Certification

C. Statement of Bidder’s Qualifications (Section 00 45 13 ) including:
1) Certified financial statement
2) Completed certification (including non-bankruptcy certification)
3) List of prior projects and references, attached to Statement

D. All documentation required under Section 00 43 31, “MWBE/DBE/SBE Utilization and
Workforce Diversity”
1) EBE Utilization Plan (DP-1)
2) EBE Assurance Statement
3) Promise of Non-Discrimination
4) Good Faith Effort Checklist
5) EBE Letter of Intent to Perform (DP-2) (within 10 days of notice of award)
6) Small Business Enterprise (SBE) Certification Form, if applicable

E. Equivalent Review Form (Section 00 63 19), if applicable

F. Unit Prices (Section 00 43 22), only if requested on Bid Form

END OF SECTION 00 43 93

John Walton Spencer School No. 16 0043 93-1 BID SUBMITTAL CHECKLIST
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SECTION 0045 13 - STATEMENT OF BIDDER QUALIFICATIONS

Bidders may be judged qualified only for the type of work in which they demonstrate
competence. Owner will make such investigation it feels necessary to determine the
competency of the Bidder to perform the Work. The Bidder shall furnish promptly all information
the Owner requests for Owner to investigate as it deems appropriate. Bidders must have, at
minimum, successfully completed three (3) prior projects of similar size and scope to the Work
of the Contract.

The Bidder bears the sole responsibility for any subcontractors it may employ for any part of the
Work. Bidder is advised to utilize similar qualification standards against which it will be judged
when using the services of any subcontractors or suppliers. Bidders must verify that any
subcontractor or suppliers are in good standing and have not been previously debarred or found
not to be qualified for performance of any RSMP Contract.

1. Name of Bidder:

2. Type of Business: (e.g. corporation, partnership, etc.)

Date of formation:
Place of formation:

3. How many years has the Bidder done business under its present name? years

4. List the names of the persons who are directors, officers, owners, managerial
employees or partners in the Bidder’s business:

5. Have any of the persons in No. 4 owned, operated, or been shareholders in any other
companies?

Yes No
If Yes, list the names of said persons and the names of their previous affiliations:

Names Names

6. Does the Bidder have a Sexual Harassment Policy with planned Annual Training?

John Walton Spencer School No. 16 004513-1 STATEMENT OF BIDDER QUALIFICATIONS



Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR

John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020
Yes No Last Date of Training:

7. Has any director, officer, owner or managerial employee had any professional license
suspended or revoked?

Yes No

If Yes, please indicate their names, license previously held, whether it was revoked or
suspended and the date:

Name License Held Revoked Suspended Date

8. Please list in reverse chronological order all projects completed in the past five years
involving work of a similar nature to this Contract, including a minimum of three
projects. For each, provide the project name, date, location, dollar amount, brief
description, and references with names and telephone numbers, and the name(s) of
the architect/engineer. Attach additional sheets as needed.

Project: Location/Owner: Date: Price: Description:

9. During the five-year period preceding the submission of this Bid, has the Bidder been
found guilty of any OSHA violations?

Yes No

If Yes, please describe the nature of the OSHA violation(s) and indicate the remediation or
other steps taken regarding such violations(s):

Violation Remediation
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10. During the five-year period preceding the submission of this Bid, has the Bidder been
charged with any claims pertaining to unlawful intimidation or discrimination against
any employee by reason of race, creed, color, disability, sex or national origins and/or
violations of an employee’s civil rights or equal employment opportunities?

Yes No
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If Yes, please list the names of persons making such claim, a description of the claim, the
status of the claim and what disposition, if any, has been made regarding such claim:

Name Claim Status Disposition

11. During the five-year period preceding the submission of this Bid, has the Bidder been
named as a party in any lawsuit in an action involving a claim for personal injury or
wrongful death arising from performance of work related to any project in which it has
been engaged?

Yes No

Lawsuit Index Number Disposition

12. During the five-year period preceding the submission of this Bid, has the Bidder been
the subject of proceedings before the Department of Labor for alleged violations of the
Labor Law as it relates to the payment of prevailing wages and/or supplemental
payment requirements?

Yes No

If Yes, please list each instance of the commencement of a Department of Labor proceeding,
the project to which it related, and the status or resolution thereof through Bid submission:

Proceeding Project Disposition

13. During the five-year period preceding the submission of this Bid, has the Bidder been
the subject of proceedings involving allegation that it violated the Workers’
Compensation Law including but not limited to the failure to provide proof of worker's
compensation or disability coverage and/or any lapses thereof?

Yes No
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If Yes, please list each instance of the claimed violation and the status of the claim at the
time of submission of this Bid:

Violation Remediation

14. During the five-year period preceding the submission of this Bid, has the Bidder been
the subject of proceedings before the Department of Labor for alleged violations of the
Labor Law as it relates to the payment of prevailing wages and/or supplemental
payment requirements?

Yes No

If Yes, please list each instance of the commencement of a Department of Labor
proceeding, the project for which it was commenced, and the status of the proceeding at the
time of submission of this Bid:

Proceeding Project Disposition

15. During the five-year period preceding the submission of this Bid, have the Bidder, its
officers, directors, owner, and/or managerial employees been the subject of a criminal
indictment?

Yes No

If Yes, please list the name of the person(s) indicted or convicted, the charge against the
individual and the disposition of the charge:

Name Charge Disposition
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16. During the five-year period preceding the submission of this Bid, has the Bidder been
charged with and/or found guilty of any violations of federal, state, municipal,
environmental, and/or health laws, codes, rules and/or regulations?

Yes No

If Yes, please list the charge against the Bidder, the date of the charge, and the status of
the charge at the time of submission of this Bid:

17. Has the Bidder submitted bids on any other projects or contracts aside from the instant
Bid?

Yes No

If Yes, please list the projects bid upon, the expected or actual date of commencement of work
and, if no award has been made, whether the Bidder was the lowest monetary Bidder:

Project Bid Start Date Low Bidder

18. Does the Bidder have any projects ongoing at the time of submission of this Bid?
Yes No

If Yes, please list the projects (or attach) on which the Bidder is currently working, the percentag
complete, and the expected date of completion of the work:

Project Construction Cost Percent Complete Completion Date

19. Has the Bidder, or any company sharing a director, officer, shareholder or principal or
Bidder, ever been terminated from a contract or project by any owner?

Yes No
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If Yes, please list the projects on which the Bidder was terminated, the reason for termination
(convenience, suspension, for cause), and the date of termination:

Project Bid Reason Date

20. Has the Bidder completed and attached the list of at least three (3) references? Bidders
must indicate at minimum: job name, location, brief description, dollar amount, and
reference names with telephone numbers of the Owner and the Engineer or Architect.
This Statement must be signed and submitted with the Bid to be considered responsive

Yes No
SWORN STATEMENT OF BIDDER:

By signing below, the Bidder named above acknowledges that all information supplied
in response to this Statement of Bidder’s Qualifications, including all attachments, is
complete and accurate to the best of Bidder's knowledge. Bidder further represents
that it has not filed and does not presently anticipate filing for bankruptcy, and that
Bidder’s assets are not in receivership. Bidder further certifies that it is not, nor are any
of its Subcontractors included in its Bid, a party that has been previously debarred,
suspended or found non-responsive or ineligible to participate in RSMP projects, nor
does Bidder or any Subcontractor share one or more officers, directors, shareholders
or principals with a debarred, suspended, or otherwise ineligible party.

By:
Authorized Name (print):

Title (print):

Authorized Signature:

Sworn to before me this Day of 2020

Notary Public

END OF SECTION 00 45 13
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SECTION 0052 12 — FORM OF CONTRACT

This Contract made and executed in duplicate the __ day of in the year 2020, by
and between the Rochester Joint Schools Construction Board (“RJSCB”), hereinafter called
the “Owner”, party of the first part, and (<Insert Contractor Name Here> Prime Contractor),
hereinafter designated as the “Contractor,” party of the second part.

WITNESSETH that in consideration of the mutual covenants and Contracts, herein
contained the parties hereto covenant, promise and agree, each with the other, as
follows:

1.1 WORK TO BE DONE: The Contractor shall and will make and construct and sufficiently
perform and finish in a good substantial, and workmanlike manner, under the direction
and to the satisfaction of the Owner, acting as agent to the Rochester City School
District and the City of Rochester, and the Owner’s Representatives, all the work
included in the plans, specifications, addenda, and other items forming the Contract
Documents for

<Insert Contract Name and Number Here>

Bid for John Walton Spencer School No. 16
Phase 2A.1 of the Rochester Schools Modernization Program (“RSMP”)

SED Project Control No. 26-16-00-01-0-016-020

Addendum No. 1 — Dated
Addendum No. 2 — Dated

in all respects according thereto and in conformity with the Contract, and to furnish and
provide for such work and materials of suitable and workmanlike quality as is set forth in
the Contract Documents.

2.1 CONTRACT AND CONTRACT DOCUMENTS: The Contract Documents consist of
this Contract, the Plans, Specifications, Drawings, and other documents included in
the Project Manual setting forth the Work and requirements for performing same, as
well as the Addenda hereinbefore enumerated and any written document executed or
amended after execution of this Contract, all of which form the Contract and are as
fully part of the Contract as if attached to this Contract or repeated herein. The
Contract represents the entire and integrated Contract between the parties hereto and
supersedes prior negotiations, representations or Contracts, either written or oral.
The table of contents, titles, headings, headlines, and marginal notes contained
herein and in the Contract Documents are solely to facilitate reference to various
provisions thereof and in no way affect, limit, or dictate the interpretation of the
provisions to which they may refer. In case of any conflict or inconsistency between
the provisions of this Contract and those of the other Contract Documents, the
provisions of this Contract shall govern.

2.2 All obligations of the Owner and the Contractor are fully set forth and described in the
Contract Documents. All parts of the Contract Documents are correlative and
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complementary, and any work required, or reasonably inferable, by one part and not
mentioned in another shall be performed to the same extent and purposes as required
by all parts. The Contractor is to provide for the Work enumerated in the Contract
Documents, and all Work that is reasonably inferable from the Contract Documents, to
be fully completed in every detail for the purpose designed, and the Contractor agrees
to furnish anything and everything necessary for such purpose and the misplacement,
addition or omission of any word or character shall not change the intent or any part of
the Contract Documents from that set forth by the Contract Documents as interpreted
by the Owner.

2.3 Local Labor; The Project will be funded in part through the issuance of tax-exempt
bonds by the County of Monroe Industrial Development Agency (“COMIDA”). Pursuant
to the terms of the Contract between COMIDA and the Owner, COMIDA will require
that the Project use only “Local Labor”, subject to certain permitted exceptions and
waivers. The term “Local Labor” is defined as laborers residing in Monroe, Genesee,
Livingston, Orleans, Ontario, Seneca, Wayne, Wyoming, and Yates counties. Those
providing labor to the Project must use best efforts to achieve compliance with the
COMIDA Local Labor requirement. Further information on the COMIDA program
requirements applicable to the RSMP is available online at http://www.growmonroe.org.

3.1 TERMS

3.1.1 WORK; as used herein, refers to work at the site of the Project as described in
the Contract Documents, and includes all plant, labor, materials, supplies,
equipment and other facilities and things necessary or proper for or incidental to
the carrying out and completion of the terms of this Contract, including
Contractor’s provision of material delivered to and suitably stored at the site of
the Project with approval of the Owner’'s Representative.

3.1.2 EXTRA WORK; as used herein, refers to and includes work required by the
Owner that in the judgment of the Owner’s Representative(s) involves changes
in or additions to that required by the Contract Documents.

3.1.3 CONTRACTOR, SUBCONTRACTOR; The terms “Contractor,” "Subcontractor,"
as used herein, means a person, firm or corporation supplying labor and
materials or labor for work at the site of the Project.

3.1.4 OWNER’S REPRESENTATIVE; The Owner’'s Program Manager (Savin
Engineers P.C. and Gilbane Building Company “Savin/Gilbane”), in
conjunction with Owner’s Architect (SWBR) and Owner’s Construction
Manager (Buffalo Construction Consultants) shall be designated the "Owner’s
Representative” for the purpose of this Contract.

3.1.5 NOTICE; as used herein, shall mean and include written notice. Written notice
shall be deemed to have been duly served when delivered to or at the last
known address of the person, or entity for whom intended, or to his, their, or its
duly authorized agent, representative or officer; or when enclosed in a postage
prepaid wrapper or envelope addressed to such person or entity at his, their,
or its known business address and deposited in a United States mail box.

3.1.6 DIRECTED/REQUIRED/APPROVED/ACCEPTABLE; Whenever they refer to
the Work or its performance, "directed", "required”, "permitted”, "ordered",

John Walton Spencer School No. 16 0052 12-2 FORM OF CONTRACT



Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020

"designated", "prescribed", and words of like import shall imply the direction,
requirement, permission, order, designation, or prescription of the Owner's
Representative(s); and "approved", "acceptable", "satisfactory”, "in the
judgment of" and words of like import shall mean approved by or acceptable to

or satisfactory to or in the judgment of the Owner's Representative(s).

3.1.7 PROJECT, refers to RCSD John Walton Spencer School 16 - Phase 2A.1
of the Rochester Schools Modernization Program, and all required Work
and other obligations under the Contract relating thereto.

3.1.8 PROJECT MANUAL, refers to the document of that name issued for the Project
at the time of bidding by the Owner or Owner’s Representative(s) and includes
all specifications, drawings, bidding requirements, forms, closeout documents,
general and special conditions, and all other documents included therein,
together with any Addenda thereto. The Project Manual is incorporated by
reference into this Contract, constitutes a Contract Document and is binding
upon the parties hereto.

4.1 SCOPE OF THE WORK: The Contractor will furnish all plant, labor, materials, supplies,
equipment and other facilities and things necessary or proper for or incidental to the
Work contemplated by the Contract as required by and in strict accordance with the
Contract Documents, and/or as required by and in strict accordance with such changes
as are ordered and approved pursuant to the Contract, and will perform all other
obligations imposed by the Contract.

4.2 WORK PROGRESS AND REPAIRS. Under the Contract, the Contractor shall fully
execute the Work as is enumerated under the Contract Documents or reasonably
inferable by the Contractor as necessary to produce the results intended by the Contract
Documents. In addition thereto, th e Contractor shall protect all the adjoining property
and to repair and replace any such properties damaged or destroyed by it or its
employees through construction operations at or near the Project site. The Contractor
shall have the sole continuing responsibility to install materials, protect them, maintain
them in proper condition and forthwith repair, replace or make good any damages
thereto without cost to the Owner until such time as the W ork covered by the Contract
is fully accepted by the Owner.

5.1 COMPENSATION TO BE PAID TO THE CONTRACTOR

5.1.1 The Owner shall pay the Contractor in current funds for the Contractor's
performance of the Contract the Contract Sum of Dollars and
Cents ($ .__), subject to additions and deductions as

provided in the Contract Documents.

5.1.2 The Contract Sum is based upon the following alternates, if any, which are
described in the Contract Documents and are hereby accepted by the Owner:

No Alternates were associated with this Contract.
5.1.3 The Contractor shall pay all laborers and mechanics providing services to the

Project in accordance with the appropriate New York State Prevailing Wage
Rate or federal Davis-Bacon Wage Rate Schedule, as applicable, pursuant to
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6.1

7.1

8.1

Section 00 73 46 of the Project Manual.

5.1.4 Unit prices, as set forth in Section 00 43 22 of the Project Manual, are as follows:

Unit Price

5.1.5 The Owner is exempt from payment of sales and compensating use taxes of the
State of New York and of cities and counties on all materials pursuant to this
Contract. This exemption does not, however, apply to tools, machinery,
equipment or other property purchased by, leased by or to the Contractor or a
subcontractor or to supplies or materials not incorporated into the completed
Project. The Contractor and its subcontractors shall be responsible for and to
pay any and all applicable taxes, including sales and compensating use taxes,
on such tools, machinery, equipment or other property or such unincorporated
supplies and materials.

TIME OF ESSENCE: The provisions of the Contract relating to the time for
performance and completion of the Work are of the essence of the Contract.
Accordingly, time is of the essence respecting the Contract Documents and all
obligations thereunder. The Owner will be entitled to seek liquidated damages for
failure to timely achieve Substantial Completion as set forth in the General Conditions.

COMMENCEMENT OF WORK: The dates of commencement of and Substantial
Completion of the Work of the Contract shall be in accordance with the “Schedules and
Milestones” Section of the Project Manual (00 43 83). As such, the Contractor will
commence Work on the date therein specified for commencement of the Work, and
shall fully complete the Work by the dates specified in, or calculated by reference to,
Section 00 43 83 (herein, the “Contract Time”) as the time for completion of the
Contract, unless such period shall be extended as provided in the Contract
Documents.

WARRANTIES. The Contractor represents and warrants the following to the Owner (in
addition to any other representations and warranties contained in the Contract
Documents) as an inducement to the Owner to execute the Contract, which
representations and warranties shall survive the execution and delivery of the Contract,
any termination of the Contract and the final completion of the Work that:

1. it and its Subcontractors are financially solvent, able to pay all debts as
they mature and possessed of sufficient working capital to complete the
Work and perform all obligations hereunder;

2. it is capable of furnishing the tools, materials, supplies, equipment and
labor required to complete the Work and perform its obligations hereunder;

3. it is authorized to do business in the State of New York and the United
States and properly qualified and licensed by all necessary governmental and
public authorities having jurisdiction over it, the Work and the Project; its
execution of the Contract and its performance thereof is within its duly
authorized powers;

4. its duly authorized representative has visited the site of the Project, is
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familiar with the local and special conditions under which the Work is to be
performed and has correlated on-site observations with the requirements of the
Contact Documents; and

5. it possesses a suitable level of experience and expertise in the business
administration, construction, construction management and superintendence of
projects of the size, complexity and nature of this particular Project to complete
the Project successfully and on schedule, and that it will perform all Work
with the care, skill and diligence of a contractor of reasonable skill and
experience in performing the obligations of the Contract.

The foregoing warranties are in addition to, and not in lieu of, any and all other liability
imposed upon the Contractor by law with respect to the Contractor's duties, obligations
and performance hereunder. The Contractor's liability hereunder shall survive the
Owner's final acceptance of and payment for the Work. All representations and
warranties set forth in the Contract, including without limitation, this Paragraph 8.1, shall
survive the final completion of the Work or the earlier termination of the Contract. The
Contractor acknowledges that the Owner is relying upon the Contractor's skill and
experience in connection with the Work called for hereunder.

Upon the execution of this Contract, the Contractor shall, upon request, provide the
Owner with copies of all contracts entered into between the Contractor and
subcontractors or material suppliers. The Contractor’s obligation to provide the
Owner with said contracts shall continue for the duration of the Project.

9.1 LIST OF EXHIBITS

Refer to the Table of Contents to the Project Manual for enumeration of all Sections of
the Contract Documents (Specifications and Drawings List), which are incorporated
herein.

10.1 INSURANCE AND BONDS
The Contractor shall purchase and maintain insurance and provide bonds in

accordance with the requirements of the Contract Documents, including Sections
00 61 13 and 00 73 16 of the Project Manual and the General Conditions.
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11.1 AUTHORIZED SIGNATURES

This Contract is entered into as of the day and year first written.

FOR CONTRACTOR:

(COMPANY SEAL) (“Contractor”)

Witness Print legal name of firm or corporation
By.
Title
FOR OWNER:

Rochester Joint Schools Construction Board (“Owner”)

Witness

By
Norman H. Jones, Chair of the RISCB

Accepted as to form only By
Edward Hourihan, Partner - Bond Schoeneck and King,
RJSCB General Counsel
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SECTION 0061 13: BONDS AND CERTIFICATES

Prior to execution of the Contract, the successful bidder shall furnish bonds covering the faithful
performance of the Contract (“Performance Bond”) and the prompt payment of moneys that are
due to all persons furnishing labor and materials under the Contract (“Labor and Material Payment
Bond”). The Performance Bond and Labor and Material Payment Bond (herein, “Bonds”) shall
conform to the provisions of section 103-f of the New York General Municipal Law and must be
delivered prior to the commencement of the work. A copy of such performance and payment
bonds shall be kept by the Owner at is offices, and shall be open to public inspection. See
Section 00 61 31 “Bonds and Certificates” for acceptable forms for the Bonds.

Bond premiums will be paid by the Contractor and are included as part of the Contract Sum.
Each Bond shall be in a sum equal to one-hundred (100%) percent of the Lump Sum Value of the
work to be performed in a form satisfactory to the Owner and the Architect and shall be
underwritten by a surety company authorized to do business in the State of New York with a
minimum AM Best rating of “A-" or “Secure”. For this Project, the bonded amount shall be the full
Contract Sum.

The Performance Bond shall extend and remain in effect two (2) years after Substantial
Completion of the Project. However, the period of time required for the Contractor to perform
warranty Work may be longer, as set forth in the General Conditions or elsewhere in the Contract
Documents (Manufacturers warranties may exceed a one-year warranty period for various Project
components, e.g.. roofs, boilers, major equipment and systems).

The Bonds shall include a rider with the following provisions/modifications:

Surety hereby agrees that it consents to and waives notice of any addition, alteration, omission,
change, extension of time or other modification of the Contract Documents. Any addition,
alteration, omission, change, extension of or other modification of the Contract Documents, or a
forbearance on the part of either the Owner or the Contractor to the other, shall not release the
Surety from its obligations hereunder and notice to the Surety of such matters is hereby waived.

The Surety and Contractor shall be liable for the additional costs and expenses incurred by the
Owner in relation to the default of the Contractor, i.e., architectural, engineering and/or
consultants’ fees and disbursements.

Surety also agrees that it is obligated under the Bonds to any successor, grantee or assignee of
the Owner. The Surety shall promptly provide the Owner with a copy of any notice it receives from
a claimant, pursuant to section four of the Payment Bond.

All provisions of the laws of the State of New York applicable to public improvement projects by
the Owner and claims relating thereto shall apply to the Project, the Contract and the Bonds.

Acceptable forms of PERFORMANCE BOND and PAYMENT BOND for the Project are included
on the following pages.
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PERFORMANCE BOND

Bond #
KNOW ALL MEN BY THESE PRESENTS, That we
of , as Principal (hereinafter called the "Contractor"),
and a corporation created and
existing under the laws of the State of and authorized to do business in

the State of New York and having its principal office at

, as “Surety,” are held and firmly bound unto the
Rochester Joint Schools Construction Board “RJSCB,” as Obligee (hereinafter, the "Owner”), in
the penal sum of dollars, cents ($ ) lawful money of the United States of
America, for the payment whereof Principal and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, all jointly and severally, firmly by these presents.

WHEREAS, said Contractor has entered into a certain written contract with said Owner
dated as of the day of 20 , (hereinafter called the "Contract") for Work to be
performed on the Project of the Obligee, described as follows: . A copy of
the Contract is hereto annexed and hereby made a part of this performance bond (hereinafter,
the “Bond”) as if herein set forth in full.

NOW, THEREFORE, the Contractor and Surety, jointly and severally, bind themselves,
their heirs, executors, administrators, successors and assigns to the Owner for the performance
of the Contract, including any subsequent written modification thereof entered into by the
Contractor and Owner that does not materially change the fundamental nature of the initial
Contract work, which shall be become part of the Contract, which Contract is incorporated
herein by reference. The nature and scope of this obligation under the Bond is further
described as follows:

1. If the Contractor performs the Contract, including any modifications made in writing
thereto, the Surety and Contractor shall have no obligation under this Bond, except when
applicable to participate in a conference provided in Section 2.

2. If there is no Owner Default under the Contract, the Surety’s obligation under this Bond
shall arise after:

2.1.  The Owner first provides notice to the Contractor and the Surety that the Owner
is considering declaring a Contractor Default, which notice shall indicate whether the
Owner is requesting a conference among the Principal, Owner and Surety to discuss the
Contractor’s performance. If the Owner does not request a conference the Surety may,
within five (5) business days after receipt of the Owner’s notice, request such a
conference. If the Surety timely requests a conference, the Owner shall attend. Unless
the Owner agrees otherwise, any conference requested under this Section 2.1 shall be
held within ten (10) business days of the Surety’s receipt of the Owner’s notice. If the
Owner, the Contractor and the Surety agree, the Contractor shall be allowed a
reasonable time to perform the Contract, but such an agreement shall not waive the
Owner’s right, if any, subsequently to declare a Contractor Default;
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2.2. the Owner declares a Contractor Default, terminates the Contract and notifies the
Surety; and

2.3. the Owner has agreed to pay the Balance of the Contract Price in accordance
with the terms of the Contract to the Surety or to a contractor selected to perform the
Contract.

3. Failure on the part of the Owner to comply with the notice requirement in Section 2.1
shall not constitute a failure to comply with a condition precedent to the Surety’s obligations, or
release the Surety from its obligations, except to the extent the Surety demonstrates actual
prejudice.

4. When the Owner has satisfied the conditions of Section 2, the Surety shall promptly and
at the Surety’s expense take one of the following actions:

4.1.  Arrange for the Contractor, with the consent of the Owner, to perform and
complete the Contract;

4.2. Undertake to perform and complete the Contract itself, through its agents or
independent contractors;

4.3.  Obtain bids or negotiated proposals from qualified contractors acceptable to the
Owner for a contract for performance and completion of the Contract, arrange for a
contract to be prepared for execution by the Owner and a contractor selected with the
Owner’s concurrence, to be secured with performance and payment bonds executed by
a qualified surety equivalent to the bonds issued on the Contract, and pay to the Owner
the amount of damages as described in Section 6 in excess of the Balance of the
Contract Price incurred by the Owner as a result of the Contractor Default; or

4.4.  Waive its right to perform and complete, arrange for completion, or obtain a new
contractor and with reasonable promptness under the circumstances:

4.4.1. After investigation, determine the amount for which it may be liable to the Owner
and, as soon as practicable after the amount is determined, make payment to the
Owner; or

4.4.2. Deny liability in whole or in part and notify the Owner, citing the reasons for
denial.

5. If the Surety does not proceed as provided in Section 4 with reasonable promptness, the
Surety shall be deemed to be in default on this Bond seven days after receipt of an additional
written notice from the Owner to the Surety demanding that the Surety perform its obligations
under this Bond, and the Owner shall be entitled to enforce any remedy available to the Owner.
If the Surety proceeds as provided in Section 4.4, and the Owner refuses the payment or the
Surety has denied liability, in whole or in part, without further notice the Owner shall be entitled
to enforce any remedy available to the Owner.
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6. If the Surety elects to act under Section 4.1, 4.2 or 4.3, then the responsibilities of the

Surety to the Owner shall not be greater than those of the Contractor under the Contract, and
the responsibilities of the Owner to the Surety shall not be greater than those of the Owner
under the Contract. Subject to the commitment by the Owner to pay the Balance of the Contract
Price, the Surety is obligated, without duplication, for

6.1. the responsibilities of the Contractor for correction of defective work and
completion of the Contract;

6.2. additional legal, design professional and delay costs resulting from the Contractor’'s
Default, and resulting from the actions or failure to act of the Surety under Section 4; and

6.3. liquidated damages, or if no liquidated damages are specified in the Contract,
actual damages caused by delayed performance or non-performance of the Contractor.

7. If the Surety elects to act under Section 4.1, 4.3 or 4.4, the Surety'’s liability is limited to
the amount of this Bond.

8. The Surety shall not be liable to the Owner or others for obligations of the Contractor
that are unrelated to the Contract, and the Balance of the Contract Price shall not be reduced
or set off on account of any such unrelated obligations. No right of action shall accrue on this
Bond to any person or entity other than the Owner or its heirs, executors, administrators,
successors and assigns.

9. The Surety hereby waives notice of any change, including changes of time, to the
Contract or to related subcontracts, purchase orders and other obligations.

10. Any proceeding, legal or equitable, under this Bond may be instituted in any court of
competent jurisdiction in the location in which the work or part of the work is located and shall
be instituted within two years after a declaration of Contractor Default or within two years after
the Contractor ceased working or within two years after the Surety refuses or fails to perform its
obligations under this Bond, whichever occurs first. If the provisions of this Paragraph are void
or prohibited by law, the minimum period of limitation available to sureties as a defense in the
jurisdiction of the suit shall be applicable.

11. Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the
address shown on the page on which their signature appears.

12. When this Bond has been furnished to comply with a statutory or other legal requirement
in the location where the construction was to be performed, any provision in this Bond
conflicting with said statutory or legal requirement shall be deemed deleted here from and
provisions conforming to such statutory or other legal requirement shall be deemed
incorporated herein. When so furnished, the intent is that this Bond shall be construed as a
statutory bond and not as a common law bond.
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13. Definitions

14.

13.1. Balance of the Contract Price. The total amount payable by the Owner to the
Contractor under the Contract after all proper adjustments have been made, including
allowance to the Contractor of any amounts received or to be received by the Owner in
settlement of insurance or other claims for damages to which the Contractor is entitled,
reduced by all valid and proper payments made to or on behalf of the Contractor under
the Contract.

13.2. Contract. The agreement between the Owner and Contractor identified on the
cover page, including all Contract Documents and changes made to the agreement and
the Contract Documents.

13.3. Contractor Default. Failure of the Contractor, which has not been remedied or
waived, to perform or otherwise to comply with a material term of the Contract.

13.4. Owner Default. Failure of the Owner, which has not been remedied or waived, to
pay the Contractor as required under the Contract or to perform and complete or comply
with the other material terms of the Contract.

13.5. Contract Documents. All the documents that comprise the agreement between
the Owner and Contractor.

If this Bond is issued for an agreement between a Contractor and subcontractor, the

term Contractor in this Bond shall be deemed to be Subcontractor and the term Owner shall be
deemed to be Contractor.

15.

Modifications to this bond are as follows:

15.1. Surety hereby agrees that it consents to and waives notice of any addition,
alteration, omission, change, extension of time or other modification of the Contract
Documents. Any addition, alteration, omission, change, extension of or other
modification of the Contract Documents, or a forbearance on the part of either the
Owner or the Contractor to the other, shall not release the Surety from its obligations
hereunder and notice to the Surety of such matters is hereby waived.

15.2. Surety further agrees that, in the event of any claimed default by the Owner in
the performance of the Owner’s obligations to the Contractor under the Contract, the
Contractor or Surety shall cause written notice of such default (specifying said
default in detail) to be given to the Owner and the Owner shall have thirty (30) days
from the date of the receipt of such notice within which to cure such default, or such
additional reasonable period of time as may be required if the nature of such default
is such that it cannot be cured within thirty (30) days.
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15.3. Notice of Default shall be sent by the Owner by certified or registered U.S.
mail, return receipt requested, postage prepaid. Any provision or condition in the
Bonds to the contrary notwithstanding, the time period for the Owner to commence
any action or proceeding, legal or equitable, under the Bonds, in a Court of
competent jurisdiction in the jurisdiction in which the Project is located, shall be two
(2) years from the date on which the Owner receives specific written notice that the
Surety declines to perform any of its obligations or denies any claim made by the
Owner, pursuant to the Bonds.

15.4. The Surety and Contractor shall be liable for the additional costs and expenses
incurred by the Owner in relation to the Contractor Default, i.e., architectural,
engineering and/or Consultants fees and disbursements.

15.5. Surety also agrees that it is obligated under the Bonds to any successor,
grantee or assignee of the Owner. The Surety shall promptly provide the Owner with
a copy of any notice it receives from a claimant, pursuant to section six of the
Payment Bond.

15.6. All provisions of the laws of the State of New York applicable to public
improvement projects, claims against subdivisions of the state of New York and
Bonds shall apply to the Project, the Contract and the Bonds
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Signed and sealed this day of , 20
(SEAL)
Principal
By
Title
(SEAL)
Surety
By
Title

If the Contractor (Principal) is a partnership, the bond should be signed by one of the
individuals who are partners.

If the Contractor (Principal) is a corporation, the bond should be signed in its correct
corporate name by a duly authorized officer, agent, or attorney-in-fact.

Each executed bond should be accompanied by (a) appropriate acknowledgements of
the respective parties; (b) appropriate duly certified copy of Power of Attorney or other
certificate of authority where bond is executed by agent, officer or other representative of
Principal or Surety; (c) a duly certified extract from By-Laws or resolutions of Surety under
which Power of Attorney or other certificate of authority of its agent, officer or representative
was issued, and (d) duly certified copy of latest published financial statement of assets and
liabilities of Surety.
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ACKNOWLEDGMENT OF CONTRACTOR, IF AN INDIVIDUAL

State of
County of Ss.:
City of
On this day of , 20,
before me personally came and appeared , to me known

and known to me to be the person described in and who executed the foregoing instrument and
acknowledged that he executed the same.

[SEAL]

Notary Public
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ACKNOWLEDGMENT OF CONTRACTOR, IF A FIRM

State of
County of Ss.:
City of
On this day of , 20,
before me personally came and appeared , to me known

and known to me to be one of the members of the firm of

, described in and who
executed the foregoing instrument and he acknowledged to me that he executed the same as
and for the act and deed of said firm.

[SEAL]
Notary Public
ACKNOWLEDGMENT OF CONTRACTOR, IF A CORPORATION
State of
County of SS.:
City of
On this day of , 20,
before me personally came and appeared , to me known,
who, being by me duly sworn, did depose and say that he resides at
; that
he is the of

, the corporation described in and which
executed the foregoing instrument; that he knows the seal of said corporation; that one of the
seals affixed to said instrument is such seal; that it was so affixed by order of the directors of
said corporation, and that he signed his/her name thereto by like order.

[SEAL]

Notary Public
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SURETY ACKNOWLEDGMENT

State of
SS.:
County of
On this day of , 20 .
before me personally came and appeared , to me known,
who, being by me duly sworn, did depose and say that he is an
attorney-in-fact of , the corporation

described in and which executed the within instrument; that he knows the corporate seal of
said corporation; that the seal affixed to the within instrument is such corporate seal, and that
he signed the said instrument and affixed the said seal as Attorney-in-Fact by authority of the
Board of Directors of said corporation and by authority of this office under the Standing
Resolutions thereof.

[SEAL]

Notary Public
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LABOR AND MATERIAL PAYMENT BOND

Bond #
KNOW ALL MEN BY THESE PRESENTS:
That as Principal, hereinafter called
“Contractor,” and , @ corporation organized
and existing under the laws of the state of and authorized

to do business in the State of New York, as Surety, hereinafter called “Surety,” are held and
firmly bound unto Rochester Joint Schools Construction Board as Obligee, hereinafter called
“Owner,” for the use and benefit of claimants as herein defined, in the amount of dollars,

cents ($ ), for the payment whereof Contractor and Surety bind themselves, their
heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these
presents.

WHEREAS, Contractor has by written agreement dated the day of
20 entered into a contract with Owner for (hereinafter called the "Contract") for Work to
be performed in favor of the Owner, and particularly described as follows: in

accordance with drawings and specifications prepared by the Owner of its consultants, as may
be supplemented, modified or otherwise amended in writing by Contractor and Owner, which
Contract is by reference made a part hereof, and is hereinafter referred to as the “Contract.”

NOW, THEREFORE, the Contractor and Surety, jointly and severally, bind themselves,
their heirs, executors, administrators, successors and assigns to the Owner to pay for labor,
materials and equipment furnished for use in the performance of the Contract, which is
incorporated herein by reference, subject, however, to the following terms and conditions:

1. If the Contractor promptly makes payment of all sums due to Claimants (as herein
defined), and defends, indemnifies and holds harmless the Owner from claims, demands, liens
or suits by any person or entity seeking payment for labor, materials or equipment furnished for
use in the performance of the Contract, then the Surety and Contractor shall have no obligation
under this Bond.

2. If there is no Owner Default under the Contract, the Surety’s obligation to the Owner
under this Bond shall arise after the Owner has promptly notified the Contractor and the Surety
(at the address described in Section 12) of claims, demands, liens or suits against the Owner or
the Owner’s property by any person or entity seeking payment for labor, materials or equipment
furnished for use in the performance of the Contract and tendered defense of such claims,
demands, liens or suits to the Contractor and the Surety.

3. When the Owner has satisfied the conditions in Section 2, the Surety shall promptly and
at the Surety’s expense defend, indemnify and hold harmless the Owner against a duly
tendered claim, demand, lien or suit.

4, The Surety’s obligations to a Claimant under this Bond shall arise after the following:

4.1. Claimants, who do not have a direct contract with the Contractor,

John Walton Spencer School No. 16 006113-11 BONDS AND CERTIFICATES



Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020

4.1.1. have furnished a written notice of non-payment to the Contractor, stating
with substantial accuracy the amount claimed and the name of the party
to whom the materials were, or equipment was, furnished or supplied or
for whom the labor was done or performed, within one hundred twenty
(120) days after having last performed labor or last furnished materials or
equipment included in the Claim; and

4.1.2. have sent a Claim to the Surety (at the address described in Section 12).

4.2. Claimants, who are employed by or have a direct contract with the Contractor,
have sent a Claim to the Surety (at the address described in Section 12).

5. If a notice of non-payment required by Section 4.1.1 is given by the Owner to the
Contractor, that is sufficient to satisfy a Claimant’s obligation to furnish a written notice of non-
payment under Section 4.1.1.

6. When a Claimant has satisfied the conditions of Sections 4.1 or 4.2, whichever is
applicable, the Surety shall promptly and at the Surety’s expense take the following actions:

6.1. Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after
receipt of the Claim, stating the amounts that are undisputed and the basis for
challenging any amounts that are disputed; and

6.2. Pay or arrange for payment of any undisputed amounts.

6.3. The Surety’s failure to discharge its obligations under Section 6.1 or Section 6.2 shall
not be deemed to constitute a waiver of defenses the Surety or Contractor may have or
acquire as to a Claim, except as to undisputed amounts for which the Surety and
Claimant have reached agreement. If, however, the Surety fails to discharge its
obligations under Section 6.1 or Section 6.2, the Surety shall indemnify the Claimant for
the reasonable attorney’s fees the Claimant incurs thereafter to recover any sums found
to be due and owing to the Claimant.

7. The Surety’s total obligation shall not exceed the amount of this Bond, plus the amount
of reasonable attorney’s fees provided under Section 6.3, and the amount of this Bond shall be
credited for any payments made in good faith by the Surety.

8. Amounts owed by the Owner to the Contractor under the Contract shall be used for the
performance of the Contract and to satisfy claims, if any, under any construction performance
bond. By the Contractor furnishing and the Owner accepting this Bond, they agree that all funds
earned by the Contractor in the performance of the Contract are dedicated to satisfy obligations
of the Contractor and Surety under this Bond, subject to the Owner’s priority to use the funds for
the completion of the work.

9. The Surety shall not be liable to the Owner, Claimants or others for obligations of the
Contractor that are unrelated to the Contract. The Owner shall not be liable for the payment of
any costs or expenses of any Claimant under this Bond, and shall have under this Bond no
obligation to make payments to, or give notice on behalf of, Claimants or otherwise have any
obligations to Claimants under this Bond.
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10. The Surety hereby consents to and waives notice of any addition, alteration, omission,
change, extension of time or other modification of the Contract or Contract Documents,
including any related subcontracts or purchase orders. Any addition, alteration, omission,
change, extension of or other modification of the Contract Documents, or a forbearance on the
part of either the Owner or the Contractor to the other, shall not release the Surety from its
obligations hereunder and notice to the Surety of such matters is hereby waived.

11. No suit or action shall be commenced by a Claimant under this Bond other than in a
court of competent jurisdiction in the State of New York, County of Monroe or after the
expiration of one year from the date final payment on Claimant’s subcontract became due,
provided Claimants not in direct contract with the Contractor furnishing the Bond have furnished
the notice required in paragraph 4. If the provisions of this Paragraph are void or prohibited by
law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the
suit shall be applicable.

12. Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or
delivered to the address shown on the page on which their signature appears. Actual receipt of
notice or Claims, however accomplished, shall be sufficient compliance as of the date received.

13. When this Bond has been furnished to comply with a statutory or other legal requirement
in the location where the construction was to be performed, any provision in this Bond
conflicting with said statutory or legal requirement shall be deemed deleted herefrom and
provisions conforming to such statutory or other legal requirement shall be deemed incorporated
herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond
and not as a common law bond.

14. Upon request by any person or entity appearing to be a potential beneficiary of this
Bond, the Contractor and Owner shall promptly furnish a copy of this Bond or shall permit a
copy to be made.

15. Definitions
15.1. Claim. A written statement by the Claimant including at a minimum:

15.1.1. the name of the Claimant;

15.1.2. the name of the person for whom the labor was done, or materials
or equipment furnished,

15.1.3. a copy of the agreement or purchase order pursuant to which
labor, materials or equipment was furnished for use in the
performance of the Contract;

15.1.4. a brief description of the labor, materials or equipment furnished;

15.1.5. the date on which the Claimant last performed labor or last
furnished materials or equipment for use in the performance of the
Contract;

15.1.6. the total amount earned by the Claimant for labor, materials or
equipment furnished as of the date of the Claim;

15.1.7. the total amount of previous payments received by the Claimant;
and

15.1.8. the total amount due and unpaid to the Claimant for labor,

materials or equipment furnished as of the date of the Claim.
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15.2. Claimant. An individual or entity having a direct contract with the Contractor or

with a subcontractor of the Contractor to furnish labor, materials or equipment for use in
the performance of the Contract and who has not been paid in full therefor before the
expiration of ninety (90) days after the day the last of the labor was performed or
material was furnished by him for which a Claim is made. The term Claimant also
includes any individual or entity that has rightfully asserted a claim under an applicable
mechanic’s lien or similar statute against the real property upon which the Project is
located. The intent of this Bond shall be to include without limitation in the terms “labor,
materials or equipment” that part of water, gas, power, light, heat, oil, gasoline,
telephone service or rental equipment used in the Contract, architectural and
engineering services required for performance of the work of the Contractor and the
Contractor’s subcontractors, and all other items for which a mechanic's lien may be
asserted in the jurisdiction where the labor, materials or equipment were furnished.

15.3. Contract. The agreement between the Owner and Contractor identified on the
cover page, including all Contract Documents and all changes made to the agreement
and the Contract Documents.

15.4. Owner Default. Failure of the Owner, which has not been remedied or waived, to
pay the Contractor as required under the Contract or to perform and complete or
comply with the other material terms of the Contract.

15.5. Contract Documents. All the documents that comprise the agreement between
the Owner and Contractor.

16. If this Bond is issued for an agreement between a Contractor and subcontractor, the
term Contractor in this Bond shall be deemed to be Subcontractor and the term Owner shall be
deemed to be Contractor.

17. The Surety and Contractor shall be liable for the additional costs and expenses incurred
by the Owner in relation to the Contractor Default, i.e., architectural, engineering and/or
Consultants fees and disbursements.

18. Surety also agrees that it is obligated under the Bonds to any successor, grantee or
assignee of the Owner. The Surety shall promptly provide the Owner with a copy of any notice it
receives from a claimant, pursuant to section six of the Payment Bond.

19. All provisions of the laws of the State of New York applicable to public improvement
projects, claims against subdivisions of the state of New York and Bonds shall apply to the
Project, the Contract and the Bonds.
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Signed and sealed this day of , 20

(SEAL)

Principal

By

Title
(SEAL)

Surety

By
Title
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INDIVIDUAL ACKNOWLEDGMENT

State of
County of SS.:
City of

On this day of , 20
before me personally appeared the within named
to me known to be the individual described in, and who executed the same.

[SEAL]
Notary Public

1.

2. PARTNERSHIP ACKNOWLEDGMENT
State of
County of Ss.:
City of

On this day of , 20,
personally came to me known and known to me to be a
member of the firm of , the firm described in, and

which executed the foregoing instrument and said
acknowledged that
he executed the foregoing instrument for and in behalf of said firm.

[SEAL]

Notary Public
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CORPORATE ACKNOWLEDGMENT

State of
County of SS.:
City of
On this day of , 20,
before me personally came and appeared , to me known,

who, being by me duly sworn, did depose and say that he resides in
, that he is the

of

, the corporation described in and which
executed the above instrument; that he knows the seal of said corporation; that the seal affixed
to said instrument is such corporate seal; that it was so affixed by order of the Board of
Directors of said corporation, and that

he signed his/her name thereto by like order.

[SEAL]
Notary Public

SURETY ACKNOWLEDGMENT

State of
SS:
County of
On this day of , 20,

before me personally came and appeared , to me known,
who, being by me duly sworn, did depose and say that he is an
attorney-in-fact of , the

corporation described in and which executed the within instrument; that he knows the
corporate seal of said corporation; that the seal affixed to the within instrument is said corporate
seal, and that he signed the said instrument and affixed the said seal as Attorney-In-Fact by
authority of the Board of Directors of said corporation and by authority of this office under the
Standing Resolutions thereof.

[SEAL]

Notary Public
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SECTION 0062 11 — SUBMITTAL COVER SHEET
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SUBMITTAL COVER SHEET

PRoJECT: RCSD John Walton Spencer School No. 16 ARCHITECT'S PROJECT
ADDITIONS AND ALTERATIONS BID PACKAGE (PHASE 2A.1) NO. 16158.00
ARCHITECT: SWBR
SUBMITTAL NAME: SUBMITTAL NoO.:

DATE:

SUBMITTAL TYPE

ACTION SUBMITTAL: [ |PrRODUCT DATA [ |SHOP DRAWING [ ISAMPLE
INFORMATIONAL SUBMITTAL: [_|COORDINATION DRAWING [ JQUALIFICATION DATA [ |CERTIFICATES
[ JTEST REPORTS [ IMAINTENANCE DATA [ ]OTHER

SPECIFICATION SECTION NUMBER AND TITLE:

DRAWING NUMBER AND DETAIL REFERENCES:

[ ] NAMED PRODUCT DEVIATIONS: [_|EQUIVALENT [ |SUBSTITUTION
(PRIOR TO AWARD) (AFTER AWARD)

CONTRACTOR:

SuUB-CONTRACTOR:

SUPPLIER:

MANUFACTURER:

CONTRACTORS REVIEW & APPROVAL ARCHITECT'S REVIEW STAMP

This submittal has been reviewed,
checked and approved for compliance
with the Contract Documents.

CONTRACTOR:

BY:

DATE:

Rev. 08AUGI19
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SECTION 00 63 19 - REQUEST FOR EQUIVALENT REVIEW FORM

Note: Use separate form for each material, product or equipment item submitted for review.

Date: Request No.:

Project:

Location:

Name of material, product or equipment item submitted as an equivalent:

Name of material, product or equipment item specified:

Specification Section , Article , Paragraph

Qualities that differ from specified product or system, if any:

Name of Manufacturer / Fabricator

Address

City State Zip Code

Phone: E-mail:

Name of Vendor / Supplier

Address

City State Zip Code

Phone: E-mail:
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Reason for requesting consideration of proposed equivalent:

Proposed equivalent will affect other materials or systems, such as dimensional revisions, redesign
of structure, or modifications to other work:

No

Yes, describe requirements:

Savings or credit to Contract Sum for accepting proposed equivalent, if any:

$ )

Dollars Amount in words Amount in Figures

The attached data is furnished herewith for evaluation of the proposed equivalent:

Product Data , Drawings , Samples , Tests , Reports

Other Information:

John Walton Spencer School No. 16 00 63 19-2 REQUEST FOR EQUIVALENT
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The undersigned hereby certifies:

1. The proposed equivalent has been fully investigated and is considered equal or
superior to specified brand, material, product or equipment item.

2. The same or better warranty will be furnished for proposed equivalent as for
specified brand, material, product or equipment.

3. All changes in the work resulting from the use of this equivalent, if approved, will be
coordinated and completed in all respects and all costs, including, but not limited to,
those for additional services rendered by the Architect are the responsibility of this
Contractor at no additional compensation under the Contract.

Contractor Signed by
Address
City State Zip Code
Phone: E-mail:
END OF SECTION 00 63 19
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SECTION 00 72 16 — GENERAL CONDITIONS

1. INDEX TO GENERAL CONDITIONS:
1. Index to General Conditions
2. Definitions
3.  Extension of Contract Time
4. Changes
5. Performance and Labor and Material Payment Bonds
6. Contractor’s Insurance
7. Indemnification
8.  Contract Beneficiaries
9.  Qualifications for Employment
10. Hours of Work
11. Wage Rates
12. Local Labor
13. Prime Contractor Self-Performance Requirements
14. Payment of Employees
15. Safety and Contractor Control
16. Requisition for Payment
17. Payment and Retainage by Owner
18. Substitutions
19. Inspection and Tests
20. Protection of Work and Property
21. Protection of Persons and Property
22. Final Payment
23. Acceptance of Final Payment Constitutes Release
24. Additional or Substitute Bond
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25.

26.
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30.

31.
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34.

35.

36.

37.

38.

39.

40.

41.

42.

43.

44,

45,

46.

47.

48.

49.

50.

Plans and Specifications

Additional Instructions and Detail Drawings

Submittals

Subsurface Conditions

Contractor’s Title to Materials

Superintendence by Contractor

Representations of Contractor

Separate Contracts

Patent Rights

Surveys, Permits and Regulations

Correction of Work

Delivery of Statements Required by Owner

Owner’s Right to Withhold Payment

Contractor’s Obligation to Complete Contract

Owner’s Right Terminate Contract for Cause or Stop Work
Owner’s Right to Terminate or Suspend Contract for Convenience
Contractor’s Right to Stop Work or Terminate Contract
Uses of Premises and Removal of Debris

Weather Conditions

Architect Discretion

Owner’s Representatives’ Discretion

Provisions Required by Law Deemed Inserted
Subletting, Successor and Assigns

Guarantee

Liguidated Damages

Record Documents and Audits

John Walton Spencer School No. 16 00 72 16-2 GENERAL CONDITIONS



Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR

John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020
51. Governing Law
52. Claims and Disputes
53. Apprenticeship Requirements

54.

Sexual Harassment Policy and Certification Statement

ATTACHMENT A: Part 5 of Title 29 of the U.S. Code of Federal Regulations. The terms of
“Attachment A” are incorporated by reference into these General Condtiions, where applicable.

2. DEFINITIONS: The following terms as used in this Contract are respectively defined as
follows:
1. “ADDENDA”": Written or graphic instruments issued prior to the execution of the

Contract which modify or interpret the bidding documents, including the drawings and
Specifications, by additions, deletions, clarification, corrections, or supplementary
information.

“ALTERNATE": Variation in Contract requirements on which a separate price is to be
received by the Owner as part of the bid. If the Alternate is accepted in writing by the
Owner, the variation is then a part of the Contract and the amount of money quoted be
added to or deleted from the base bid is taken into account in determining the Contract
Sum.”

“ARCHITECT/ENGINEER”: The design professional appointed by the Owner who
prepared or contributed to the Contract Documents for the particular Project site at
issue. The term "Architect" as used in the Contract Documents is interchangeable with
the term "Engineer," unless otherwise specified. They will bear similar responsibilities,
and their authorized representatives will have equal authority relative to any duties or
activities when referred to in the Contract Documents or in executing any field
responsibilities.

“CHANGE ORDER”: A written order or directive to the Contractor from Owner’s
Representative requiring or approving a change to the Work, including any resulting
adjustment to the Contract Sum or Contract Time, as further described in Section 4,
“Changes.”

“COMIDA™: County of Monroe Industrial Development Agency, created under Article
18A of the General Municipal Law of New York State for the purpose of promoting
local workforce development in Monroe County and the surrounding areas.

“CONSTRUCTION MANAGER”: The Construction Manager designated by the Owner
for the Project shall serve as the Contractor’s primary contact for, and Owner’s
authorized agent on, the Project.

“CONTRACT DOCUMENTS”: The plans, Specifications, drawings, Form of Contract,
and other documents included in the “Project Manual” issued for bid on this Project,
setting forth the Work of the Project and requirements for performing same, as well as
any Addenda issued in accordance with the procedures provided for in the Contract.
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8. “CONTRACT SUM”: The price for which Contractor agrees to perform the Work and

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

denominated by the Contract as such. The Contract Sum shall include Owner-
approved Alternates.

“CONTRACT TIME”: The time in which Contractor must perform all obligations under
the Contract as set forth in the Contract Documents “Schedule and Milestones” and as
may be modified from time to time as provided for in these General Conditions.

“CONTRACTOR": The contractor named as such having entered into this Contract
with the Owner. The term “Contractor” shall also include the Contractor, its officers,
employees, agents, contractees, and Subcontractors of any tier.

“DISTRICT” or “RCSD”: The Rochester City School District.

“EXTRA WORK”: Work not included in the Contract Documents that is nonetheless
required to be completed to achieve the purpose of the Project. Contractor must notify
Construction manager of such “Extra Work “ and follow procedures in Section 4 prior
to performing same.

“FURNISH": shall mean purchasing and/or fabricate and deliver to the Project site or
other location when so designated.

“INSTALL”: shall mean build-in, mount in position, connect or apply the specified
object(s) and, where applicable, adjust and start-in operation.

“KNOWLEDGE,” and similar terms used in reference to the Contractor, shall mean that
which the Contractor knows, recognizes or discovers (or should reasonably know,
recognize, or discover) in exercising the care, skill, and diligence required by the
Contract Documents or by applicable law, including anything reasonably inferable by
Contractor.

“OWNER”: Owner means Rochester Joint Schools Construction Board” and “RJSCB,”
as the legally authorized agent of the Rochester City School District (‘RCSD”) and the
City of Rochester.

“OWNER’S REPRESENTATIVE”: Owner’s Representative may refer herein to the
Architect/Engineer, Construction Manager or Program Manager, the relative roles of
which are defined more specifically in the Contract Documents.

“PROGRAM MANAGER”: Owner’s Representative and authorized agent of Owner for
the Project, Savin Engineers P.C. and Gilbane Building Company (“Savin/Gilbane”).

“PROJECT": the John Walton Spencer School No. 16 (Phase 2A) of the Rochester
Schools Modernization Program (RSMP), and all required Work and other obligations
under this Contract relating thereto.

“PROVIDE": When the word “provide” (including derivatives thereof) is used, it shall
mean to properly fabricate, complete, transport, deliver, install, erect, construct, test
and furnish all labor, materials, equipment, apparatus, appurtenances, and all items
and expenses necessary to properly complete in place ready for operation or use
under the terms of the Contract Documents.”
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21. “RCSD DESIGN GROUP”: the Rochester City School District Facilities Department.

22. “ROCHESTER JOINT SCHOOLS CONSTRUCTION BOARD” or “RJSCB”: See
definition of “Owner,” supra.

23. “SPECIFICATIONS": This term refers to the written Specifications of the Project as
identified by number in the Project Manual issued at the time of bidding for this
Contract, as may be amended from time to time in accordance herewith. When used
in the singular or with reference to a particular number, this term shall refer to the
particular Specification so referenced.

24. "SUBCONTRACTOR": A person, firm or corporation supplying labor and materials or
labor for work at the site of the Project by agreement with the Contractor. This term
may be used to refer to “Subcontractors” of any tier, unless specified otherwise herein.

25. “TECHNOLOGY CONSULTANT": Authorized agent of Owner for technology and
networking components of the Owner’s District-Wide Technology (“DWT") Project.

26. “TRUSTEE": The bank or financial agency serving as trustee under the Indenture of
Trust entered into with the Owner relating to financing of the Project.

27. "WORK": Work to be performed, including work normally done, at the location of the
Project, pursuant to the Contract Documents.

3. EXTENSION OF CONTRACT TIME: If the Contractor is delayed in the completion of its
Work by reason of unforeseeable causes beyond its control and without its fault or
negligence, including, but not restricted to, acts of God or of the public enemy, active
Owner interference, acts of neglect of any other Contractor, fires, floods, epidemics,
guarantines, strikes, riots, civil commation, or freight embargoes, the period herein
specified for completion of the Work (herein, the “Contract Time”) shall be extended by
such time as shall be fixed by the Owner. Other extensions of time requested by
Contractor shall be addressed in accordance with Section 4 of these General Conditions
and Section 01 26 39 of the Contract Documents (“Change Order Procedures”).

1. NO WAIVER: No such extension of the Contract Time shall be deemed a waiver by
the Owner of its right to terminate the Contract for abandonment or delay by the
Contractor as herein provided or relieve the Contractor from full responsibility for
performance of its obligations of the Contract.

4. CHANGES:

1. EXTRA WORK: If Contractor identifies any work or material not required under the
Contract Documents, but for which it will seek to perform and request payment, it must
immediately notify the Construction Manager and follow the procedures for Change
Orders as set forth in Section 01 26 39 of the Contract Documents ("Change Order
Procedures”). No payment shall issue for performance of “Extra Work” before it is
approved by authorized Change Order.

2. CHANGE ORDERS: The Owner shall have the right to require by written order of the
Architect, Construction Manager or Program Manager (“Change Order”), and without
written notice to the Contractor’s sureties, changes in, additions to, or deductions from
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Work; provided that if changes, additions, or deductions are made, the general
character of the Work as a whole is not substantially changed thereby. Adjustment in
the Contract Sum, if any, because of any Change Order shall be determined as
provided in this Section, and any claim for extension of Contract Time shall be
adjusted at the time of issuing the Change Order. No claim for change, addition, or
deduction, or adjustment of the Contract Sum, or extension of Contract Time, shall be
made or allowed unless done pursuant to an authorized Change Order. Plans without
an authorized Change Order shall not be construed as authorizing a particular change
to the Work or extension of Contract Time. The Contractor shall give written notice of
any claims arising from a proposed Change Order to the Construction Manager before
the commencement of the work required by such Change Order. The Construction
Manager shall inform the Program Manager of such written notice received from the
Contractor. No course of conduct or dealings between the parties, nor express or
implied acceptance of conduct or dealings between the parties, nor express or implied
acceptance of alterations or additions to the Work, and no claim that the Owner has
been unjustly enriched by any alteration or addition to the Work, whether or not there
is, in fact, any unjust enrichment owing to the Work, shall be the basis of any claim to
an increase in any amounts due under the Contract Documents or a change in any
time period provided for in the Contract Documents. Where an authorized Change
Order diminishes the quantity of Work to be done, it shall not constitute a basis for a
claim for damages or anticipated profits on Work that may be dispensed with.

1. EFFECT OF CHANGE: It shall be understood and agreed that authorized
Change Orders shall in no way invalidate the Contract and shall not affect or
discharge the bond furnished by the Contractor.

2. NECESSARY ADJUSTMENTS: The Contractor, without charge, shall make
such slight alterations to the site or equipment, fixtures or machinery thereupon
located as may be necessary to make adjustable parts fit to fixed parts, leaving
all complete and in proper order when done.

3. DETERMINING CHANGES IN COST OF THE WORK: Adjustments, if any, in the
Contract Sum by reason of an authorized Change Order shall be limited to the amount
specified therein. Adjustments to the Contract Sum, if any, shall be determined by one
of the following methods, the Owner reserving the right to select the method or
methods at the time the written Change Order is issued.

1. UNIT PRICES: The unit prices are those fixed by the Contract as set forth in
the Schedule of Unit Prices at Section 00 43 22 of the Project Manual, or as
may be submitted and approved by the Construction Manager upon issuance
of a written Change Order. If the deletion, addition or alteration implicates
Work that is measured by a Unit Price, as determined by the Construction
Manager, the Contract Sum shall be increased or decreased in accordance
with the appropriate Unit Price.

2. COST-PLUS or “TIME AND MATERIALS”: As herein used, cost refers to the
actual and necessary costs incurred by the Contractor by reasons of the
change in the Work for:

1. LABOR: Labor costs shall be the amount shown on the Contractor's
payrolls in compliance with the Wage Rate Schedule (Section 00 73 46),
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or time sheets attributable to the particular work required by the Change
Order. Contractor is obligated to keep time sheets sufficient for Owner’s
Representative to accurately determine labor costs arising from a Change
Order.

2.  MATERIALS: Material cost shall be the net price paid for material
delivered to the Project. The Contractor must keep tickets for all
materials and equipment used in a form acceptable to the Owner’s
Representative when performing Change Order work. If any material
previously required is deleted by the written order of the Owner after it
has been delivered or tendered by the Contractor and consequently will
not retain its full value for other uses, the Contractor shall be allowed the
actual cost of the omitted material less a fair market value of material, as
determined by the Architect and Owner’s Representatives.

3. EQUIPMENT RENTAL: Equipment rental shall be the actual additional
cost incurred for necessary equipment to perform the Work. Contractor
must document its equipment costs in a form acceptable to Owner's
Representative to receive payment for Change Order work, and shall not
duplicate costs for equipment already on site or required to be on site for
performance of ongoing Project Work. Costs shall not be allowed in
excess of usual rentals charged in the Rochester area for similar
equipment of like size and condition as determined by the Construction
Manager, including the costs of necessary supplies and repairs for
operating the equipment.

3. “PLUS”: As herein used is defined as a percentage to be added to the above
“cost” items to cover project management, superintendence, use of ordinary
tools, bond, warranty, insurance premiums (other than Worker's Compensation
Insurance), overhead expenses, and profit. This percentage shall be mutually
agreed upon but not more than fifteen percentum (15%) of the cost items set
forth above.

4. RECORDS: The Contractor shall keep complete and accurate daily records of all
costs for performance of Change Order work, and shall present such information in
such form and at such time as the Owner’'s Representatives may direct. Refer to
Section 01 26 39, “Change Order Procedures,” for further information regarding
procedures for Changes in the Work.

5. PERFORMANCE AND LABOR AND MATERIAL PAYMENT BONDS: The Contractor
shall furnish surety bonds in the forms set forth in the Contract Documents (Section 00 61
13) in an amount at least equal to one hundred percent (100%) of the Contract Sum as
security for faithful performance of this Contract (“Performance Bond”) and for the
payment of all persons performing labor and furnishing materials in connection with this
Contract (“Labor and Material Payment Bond”). No Contractor may commence Work
under this Contract unless and until the tendered Performance Bond and Labor and
Material Payment Bond have been approved by Owner.

6. CONTRACTOR'S INSURANCE: Before commencing Work under the Contract, the
Contractor shall obtain at its own expense and cost all the insurance required by
and specified in Section 00 73 16, and shall provide to the Owner, for the Owner’s
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approval, certificates of insurance evidencing that the coverage, coverage
extensions, policy endorsements and waivers of subrogation required by and
specified in Section 00 73 16 are maintained in force.

7. INDEMNIFICATION: The Rochester Joint Schools Construction Board (“RJSCB” or
“Owner”) is an entity created by special authorizing legislation of the State of New York to
serve as an agent for the Rochester City School District (“‘RCSD”) and the City of
Rochester (“City™) for purposes of administering the Rochester School Modernization
Program (“RSMP”). RSMP Projects are funded in part through bonds available through
COMIDA, and governed by the Indenture of Trust from the Trustee bank, U.S. Bank
National Association (the “Trustee”).

1. To the fullest extent permitted by law, regardless of whether or not a lawsuit has
actually commenced, upon initial notice of any claim or potential claim received by
Contractor, RJISCB, RCSD or the City, Contractor agrees to indemnify, defend and
hold harmless the Owner (RJSCB), the RCSD, the City, COMIDA, the Trustee,
Program Manager, Architect/Engineer(s), Technology Consultant (if any), Construction
Manager(s), and each of such parties’ respective affiliates, subsidiaries, directors,
trustees, officers, board members, employees and agents (collectively, the
“Indemnitees”), from and against any and all liabilities, obligations, claims, damages,
demands, causes of action, losses and expenses (including, without limitation,
reasonable attorneys’ fees and costs of suit) directly or indirectly relating to, arising
from or in connection with: (a) any actual or alleged negligent act or omission or willful
misconduct of Contractor or any of its agents, employees or subcontractors, or anyone
directly or indirectly employed by them or anyone for whose acts they may be liable;
(b) any breach by Contractor of any of its representations, warranties, covenants or
obligations set forth in this Contract; (c) injury to person or property (including death) to
the extent arising out of or resulting from violation of any state, federal, or local law,
rule or regulation by Contractor or any of its agents, employees or subcontractors, or
anyone directly or indirectly employed by them or anyone for whose acts they may be
liable; or (d) any actual or alleged injuries to person or property (including death)
suffered by any of Contractor’s agents, employees or subcontractors, or any
employees or agents of Contractor’s agents or subcontractors in the course of their
performance or completion of any Work or other obligations arising under or pursuant
to the Contract, or upon any premises owned, leased or controlled by the Indemnitees,
or any Project site. Nothing herein shall be construed as requiring the Contractor to
indemnify the Indemnitees or any of them for any claim for damage or loss of any kind
to the extent such loss or damage is caused by the negligence or willful misconduct of
the Indemnitees or any of them. Contractor shall include in each Subcontractor
agreement for the Project a provision substantially similar to this indemnification
provision.

2. In claims against any person or entity to be indemnified under the above Section 7.1
by an employee of the Contractor, a Subcontractor, anyone directly or indirectly
employed by them, or anyone for whose acts they may be liable, the indemnification
obligations set forth in Section 7.1 shall not be limited by any limitation on amount or
type of damages, compensation or benefits payable by or for the Contractor or a
Subcontractor under any applicable worker's compensation laws, disability benefit
laws, or other employee benefit laws or regulations.
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8. CONTRACT BENEFICIARIES: No obligation of the Architect/Engineer and/or Owner’s

10.

11.

12.

13.

Representatives to the Owner, whether expressed by agreement or implied by law, shall
be construed as intended for the benefit of the Contractor. Nothing in the Contract
Documents nor in any aspect of the Architect/Engineer/Owner’s representatives’
relationship with the Owner shall create or give rise to any duty whatsoever on the part of
the Architect/Engineer/Owner’s Representatives to the Contractor.

QUALIFICATIONS FOR EMPLOYMENT: Qualifications for employment of persons
performing Work under this Contract shall comply with applicable federal and New York
State laws and regulations.

HOURS OF WORK: First Shift is to be from 7:00 a.m. to 3:30 p.m., and Second Shift is to
be from 2:00 p.m. to 10:30 p.m.

WAGE RATES: Each employee engaged in work on the Project shall be compensated as
set forth in accordance with the wage rates required by New York State and federal laws
and regulations as set forth in the Wage Rate Schedule (Section 00 73 46).

1. To the extent that Contractor may be required by state or federal law or regulation to
pay at a higher rate than that payable at the time of Contract award due to post-award
changes to the published U.S. Davis-Bacon or New York State prevailing wage rates,
such rate increase(s) shall not constitute a basis for an increase in the Contract Sum.

2. The Contractor shall post at conspicuous points on the site of the Project a schedule
showing all current wage rates and all authorized deductions, if any, from unpaid
wages actually earned.

LOCAL LABOR: The Project will be funded in part through the issuance of tax-exempt
bonds by the County of Monroe Industrial Development Agency (“COMIDA”). Pursuant to
the terms of the agreement between COMIDA and the Owner, COMIDA requires that the
Project use only “Local Labor,” subject to certain permitted exceptions and waivers. The
term “Local Labor” is defined as laborers residing in Monroe, Genesee, Livingston,
Orleans, Ontario, Seneca, Wayne, Wyoming and Yates counties. Those providing labor to
the Project must use best efforts to achieve compliance with the Local Labor requirement.
Further information on the COMIDA program requirements applicable to the RSMP is
available online at http://www.growmonroe.org.

CONTRACTOR SELF-PERFORMANCE REQUIREMENTS: Notwithstanding any other
provision of the Contract Documents, at least five percent (5%) of the direct labor,
materials, systems or equipment shall be provided by the Contractor. The Contractor shall
subcontract no more than 95% of the total contract value. Contractors are required to
certify, prior to award, that they can and will comply with this subcontracting limitation
requirements. The unit measure (dollar value, unit price, schedule of value) utilized to
determine the quantities of work, labor and material furnished by the Contractor shall be
determined by the Construction Manager and the Architect and shall be appropriate for the
scope of work involved. For the purpose of this Section, work performed by supervisory
personnel, persons above the level of foreman, or office personnel, all overhead costs,
including bonds and certificates, shop drawings and similar items shall not count towards
the percentage of Work provided by the Contractor.
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14, PAYMENT OF EMPLOYEES: The Contractor and each Subcontractor shall pay each of

15.

16.

their employees engaged in work on the Project under this Contract according to the terms

of the NYS Department of Labor.
SAFETY AND CONTRACTOR CONTROL:

1. The Contractor shall be responsible for compliance with all state and federal laws,

rules and regulations as may be applicable to the Work or Project, as well as for
initiating and adhering to all safety precautions and programs in connection with the
performance of the Work as more fully set forth in Section 01 35 23, “Project Safety
Standards.”

Contractor shall supervise and direct the Work using its best skill and attention, and
shall be solely responsible for, and have control over, all construction means,
methods, techniques, sequences and procedures and for coordinating the Work.
Should the Contract Documents give specific instructions as to any of the foregoing
categories, Contractor shall be solely responsible for the safety thereof unless it shall
give timely written notice to Owner’s Representative that such instructions are not
sufficiently safe, in which event Contractor shall await specific instructions from
Owner’s Representative before proceeding with the Work. If Contractor is instructed to
proceed with the instructions of the Contract Documents or other method prescribed
by Owner over Contractor’s objection, Contractor shall not be liable for any resulting
loss or damage arising solely from said instructions.

Contractor shall immediately notify the Construction Manager in writing, with a copy of
such notice being sent simultaneously to the Owner, of any accident or other
occurrence impacting the health or safety of any laborer working on the Project, or
resulting in personal injury, death, or property damage arising from the Work. Such
notice shall be provided within twenty-four (24) hours of the accident or occurrence to
which it relates and shall reasonably identify and describe the laborer(s) affected, by
whom such person(s) were employed or hired, the date, time, location and
circumstances of the accident or occurrence, the action taken to address the accident
or occurrence, and names and contact information for any withesses or observers
thereof. Contractor’s failure to timely report accidents and incidents as set forth herein
may be grounds for termination or suspension of the Contract, or grounds for deeming
Contractor ineligible for the award of any future RSMP contracts.

REQUISITION FOR PAYMENT:

1. Prior to submission of first application for payment, the Contractor shall submit to the

Construction Manager a schedule of values of the various portions of its Work. The
schedule of values approved by the Construction Manager shall be the basis for all
requests for payment as determined from the progress of Work to be verified and
approved by the Architect.

All applications for monthly and/or final payment shall be submitted in triplicate on
forms furnished by the Owner’s Representative.

All applications for monthly and/or final payment must include certified payroll records
for each week included in that payment period. Contractors, and subcontractors of
every tier, must maintain the full social security number and current addresses of each
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person performing any part of the Project Work. Contractor, and every subcontractor,
shall submit this information to Owner prior to commencement of any Work, and shall
update this information in writing to the Owner as changes are made (e.g., upon the
hiring of an additional laborer or change to existing addresses). Contractors and
subcontractors must include the full address for each laborer with each weekly certified
payroll application, and at least the last four digits of that laborers’ social security
number. Providing complete certified payroll information is a condition of processing
monthly payment requisitions, and failure to do so could delay payment. Contractor
shall provide, and require its subcontractors to provide, such additional information as
Owner may reasonably request to ensure that the requirements of certified payroll
records are met.

4. In addition to the above, forms required in accordance with Section 00 43 31
(“MWBE/DBE/SBE Utilization and Workforce Diversity”) shall also be included with each
payment application. In addition, Owner shall require submission of an Interim Lien
Waiver, included in the Project Manual at Section 01 29 76 (“Progress Payment
Procedures”) with each payment application, together with such additional forms or
information as Owner may reasonably require. Failure to submit required forms or
information may result in non-payment or delayed payment to the Contractor.
Contractors and Subcontractors are required to keep original payroll records or
transcripts for a period of three years from date of final payment.

17. PAYMENT AND RETAINAGE BY OWNER:

1. The Owner will make payment to the Contractor based upon a duly certified and
approved estimate of the work performed by the Contractor, but the Owner will retain
five percent (5%) of the amount of each such estimate until final completion and
acceptance of all Work covered by this Contract.

2. The Contractor shall pay:

1. for all transportation and utility services not later than the 15th day of the
calendar month following that in which such services were rendered,;

2. for all materials, tools and other expendable equipment to the extent of 95
percent of the cost thereof, not later than the 15th day of the calendar month
following that in which such materials, tools and equipment are delivered at the
site the Project, and the balance of the cost thereof not later than the 30th day
following the completion of that part of the work in or on which such materials,
tools and equipment are incorporated or used;

3. to each Subcontractor, not later than the 15" day following each payment to the
Contractor, the respective amounts allowed the Contractor on account of the
work performed by its Subcontractors, to the extent of each such Subcontractor's
interest therein; and

4. in accordance with all state and federal laws, rules and regulations as may apply
to the Work and payment for same.
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18. SUBSTITUTIONS:

1. SUBSTITUTIONS: After award of the Contract, the Owner at its option may permit
substitutions of material or products hamed in the Contract Documents. If Contractor
proposes to use products or material differing from the brand, type, kind or
manufacturer listed in the Contract Documents, a list of proposed substitutions must
be submitted to the Construction Manager on the Equivalent Review Form (Section 00
63 19) under a Submittal Cover Form (Section 00 62 11) within three days of the
award of Contract, or in such time as will permit review by the Architect without
impacting the Project schedule.

2. The Contractor must submit all required back-up data for each proposed substitution
through the Construction Manager, including such additional back-up as may be
requested by Architect. All requests for substution shall be posted to the Submittal
Exchange web site.

3. No additional substitutions will be considered after this initial process unless
substitution is required due to a specified material, product or equipment being
unavailable in the market place, or if the Owner may realize a credit or reduction in the
Contract Sum. Upon such circumstances, additional substitutions will be considered
by the Architect if submitted in accordance with the above requirements.

4. Substitutions shall comply with the following requirements:

i) The materials, products and equipment described in the Contract Documents
establish the standard of required quality, function, dimension and appearance
expected. Substitution requests will be considered only if these standards are
met, or exceeded, and the Architect and Owner subsequently approve the
substitutions.

ii)  Each request for substitution shall include:

i. The name of the material, product or equipment item for which
substitution is requested and a complete description of the
proposed substitute, including drawings, cuts, performance and
test data, and any other information necessary for a complete
evaluation.

ii. A statement setting, forth any changes in other materials,
products, equipment or other Work that incorporation of the
substitution would require.

5. The burden of proof of the merit of the proposed substitution is upon the proposer.
The Architect's decision of approval or disapproval of a proposed substitution shall be
final and will be set forth in writing.

6. If any of the following conditions occur due to substitutions, the Contractor making the
substitution shall bear the cost of such conditions, including payment for services
rendered by the Architect:

a. Redesign required for any of the Work.
b.  Material or quantity changes for any of the Work.
c. Delays in any of the Work.
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7.

d. Requests for Information (RFI's) required due to substitutions
or substitution requests.

All material and workmanship shall, in every respect, be in accordance with what, in
the opinion of the Owner’s Representative, is in conformity with approved modern
practice.

In all cases, new materials shall be used unless this provision is waived by written
notice from the Owner’s Representative.

19. INSPECTION AND TESTS: All material and workmanship (if not otherwise designated by
the Contract Documents) shall be subject to inspection, examination and test by the
Construction Manager or other Owner’s Representatives, at any and all times during
manufacture and/or construction and at any and all places where such manufacture and/or
construction are carried on.

1.

7.

Without additional charge, the Contractor shall furnish promptly all reasonable
facilities, labor and materials necessary to make tests so required safe and
convenient.

Special, full-size and performance tests shall be as described in the Specifications.

If at any time before final acceptance of the entire Work, the Construction Manager
considers necessary or advisable an examination of any portion of the Work already
completed by removing or tearing out the same, the Contractor shall upon request
furnish promptly all necessary facilities, labor and materials.

If such work is found to be defective in any material respect, due to fault of the
Contractor or any Subcontractor, or if any work shall be covered over without the
approval or consent of the Architect or Construction Manager (whether or not the same
shall be defective), the Contractor shall be liable for the expenses of such examination
and of satisfactory reconstruction.

If, however, such approval and consent shall have been given and such work is found
to meet the requirements of the Contract, the Contractor shall be recompensed for the
expenses of such examination and reconstruction in a manner herein provided for the
payment of Change Orders.

The selection of bureaus, laboratories and/or agencies for the inspection and tests of
supplies, materials or equipment, where required by the Contract Documents, shall be
subject to the approval of the Owner. Satisfactory documentary evidence that the
material has passed the required inspection and tests must be furnished to the Owner
by the Contractor prior to the incorporation of the material into the Project.

Rejected work shall be removed from the site of the Project.

20. PROTECTION OF WORK AND PROPERTY. The Contractor shall at all times safely
guard the Owner's property from injury or loss in connection with this Contract. Contractor
shall at all times safely guard and protect its own Work; and any adjacent property or work
provided by others thereupon, from damage. The Contractor shall replace or make good
any such damage, loss or injury unless such be caused directly by errors contained in the
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21.

22.

23.

24.

25.

26.

Contract Documents or by the Owner or Owner’s Representatives. All passageways,
guard fences, lights or other facilities required for protection by local authorities, local
conditions, or by local, state or federal law or regulation must be provided and properly
maintained. In carrying out the foregoing obligations, Contractor shall comply with the
Project Safety Standards set forth in Section 01 35 23.

PROTECTION OF PERSONS AND PROPERTY: In the event of a situation that threatens
loss or injury of property, and/or safety of life, the Contractor shall notify the Construction
Manager immediately and shall comply with the Project Safety Standards set forth in
Section 01 35 23. Accidents or occurrences on the Project that have or may have resulted
in personal injury, property damage or death must be reported immediately, as set forth in
paragraph 14 hereinabove.

FINAL PAYMENT: Within thirty (30) days after the filing of a certificate of completion and
delivery of all close-out materials required by the Contract Documents, and upon approval
of the Owner’s Representatives, Owner shall pay to the Contractor the balance of the
Contract Sum as set forth in Contractor’s final payment application. All prior estimates and
payments including those relating to Change Orders shall be subject to correction by this
payment, referred to herein as the “Final Payment.”

ACCEPTANCE OF FINAL PAYMENTS CONSTITUTES RELEASE: The acceptance by
the Contractor of the Final Payment shall operate as a release to the Owner of all claims
and of all liability to the Contractor for all things done or furnished in connection with this
Work and for every act and neglect of the Owner and others relating to or arising out of
this Work, excepting the Contractor's claim for interest upon the Final Payment, if this
payment be improperly delayed. No payment, final or otherwise, shall operate to release
the Contractor or its sureties from any obligations under this Contract or any bonds issued
in compliance herewith.

ADDITIONAL OR SUBSTITUTE BOND: If at any time the Owner shall be or become
dissatisfied with any surety or sureties then upon the Contractor’s Performance Bond or
Labor and Material Payment Bond provided in accordance with Contract Documents,
Section 00 61 13 “Bond and Certificates,” or if for any other reason such Bonds shall
cease to be adequate security to the Owner, the Contractor shall within five (5) days after
notice from the Owner so to do, substitute an acceptable bond in such form and sum
signed by such other sureties as may be satisfactory to the Owner. The premiums on
such bond shall be paid by the Contractor. No further payments shall be deemed due nor
shall be made until the new sureties shall have qualified.

PLANS AND SPECIFICATIONS: The Contractor shall keep at the site of the Work one
copy of the Contract Documents and shall, at all times, give the Architect and Owner’s
Representatives access thereto. Anything shown on the plans or drawings and not
mentioned in the specifications, or mentioned in the specifications and not shown on the
plans or drawings, shall have the same effect as if shown or mentioned, respectively, in
both. In case of any conflict or inconsistency between the plans/drawings and
specifications, Contractor shall notify Construction Manager using the procedures set forth
with in other Sections of these specification. Any decision or response to Request for
Information (“RFI”) by the Architect as to such conflict or inconsistency shall be conclusive.

ADDITIONAL INSTRUCTIONS AND DETAIL DRAWINGS: The Contractor may be
furnished additional instructions and detail drawings to carry out the Work. The additional
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27.

28.

29.

30.

drawings and instructions thus supplied will become part of the Contract Documents.
Unless the Contractor promptly objects in writing to the additional drawings due to an
inconsistency or alleged change in the Work, the determination of which shall be made by
the Architect, the Contractor shall carry out the Work in accordance with the additional
detail drawings and instructions.

1. Contractor and the Construction Manager will jointly prepare, with other contractors
providing labor or material to the Project: (i) a schedule, fixing the dates at which
special detail drawings will be required and by whom they will be made, such
drawings, if any, to be furnished by the Construction Manager in accordance with said
schedule, and (ii) a schedule fixing the respective dates for the submission of shop or
required submittals, the beginning of manufacture, testing and installation of materials,
supplies and equipment and the completion of the various parts of the Work, each
such schedule to be subject to change from time to time in accordance with the
progress of the Work.

SUBMITTALS: Submittals consist of shop drawings, samples and manuals. Submittals of
shop drawings and samples are required to establish conformance of selected portions of
the Work with the Contract Documents and are either approved by the Architect/Engineer
or not approved. Regardless of such approval, the responsibility for correct dimensions,
installation and performance remains with the Contractor.

1. Shop drawings include drawings, diagrams, illustrations, schedules, charts and other
product data prepared to show how specific portions of the work shall be fabricated
and/or installed.

2. Samples are physical examples of materials, products or units of work.

3. Manuals are operating or maintenance instructions relating to certain portions of the
work.

4. Submittal procedures are described in Section 01 32 19. Items for which submittals
are required are listed in the various technical sections of the Project Manual in which
they occur.

SUBSURFACE CONDITIONS: Should the Contractor encounter subsurface and/or latent
conditions at the site materially differing from those shown on or referenced in the Contract
Documents, Contractor shall immediately give written notice to the Construction Manager
of such conditions, before they are disturbed. Should Contractor disturb such conditions
prior to notifying the Construction Manager, Contractor (or Subcontractors) shall not be
entitled to an adjustment to the Contract Sum or Contract Time.

CONTRACTOR'S TITLE TO MATERIALS: No materials or supplies for the Work shall be
purchased by the Contractor or by any subcontractor subject to any chattel mortgage or
under a conditional sale or other agreement by which an interest is retained by the seller.
The Contractor warrants that it has good title to all materials and supplies it plans to use in
the Work on the Project.

SUPERINTENDENCE BY CONTRACTOR: At the site of the Work, the Contractor shall
employ a full time Construction Superintendent, who shall be present any time work is
being performed, and have full authority to act for the Contractor. Such Superintendent

John Walton Spencer School No. 16 00 72 16-15 GENERAL CONDITIONS



Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020

31.

32.

33.

34.

shall be reasonably acceptable to the Construction Manager. The Superintendent shall be
present at all progress meetings and shall continue in its capacity as Superintendent for
the duration of the Project.

REPRESENTATIONS OF CONTRACTOR: The Contractor represents and warrants that:

1. itis financially solvent and is experienced in and competent to perform the type of
labor or to furnish the plant, materials, supplies or equipment, to be so performed or
furnished under the Contract;

2. it is familiar with all federal, state, and local laws, ordinances, rules and regulations,
which may in any way affect the Work or those employed therein, including but not
limited to, any special acts relating to the Work or to the Project of which it is a part;

3. such temporary and permanent Work required by the Contract Documents can be
satisfactorily constructed and used for the purpose for which it is intended, and that
such construction will not injure any person or damage any property; and

4. it has carefully examined the Contract Documents and the site of the Work, has
confirmed all relevant dimensions, and that from its own investigations, it is satisfied as
to the nature and location of the Work, the character, quality and quantity of surface
and sub-surface materials likely to be encountered, the character of equipment and
other facilities needed for the performance of the Work, the general and local
conditions, and all other factors which may in any way affect its Work or its
performance under this Contract.

SEPARATE CONTRACTS: The Owner plans to award other contracts for portions of the
RSMP, which will proceed simultaneously with this Contract. The Contractor shall
coordinate its operations and cooperate with those of other contractors performing work on
the Project or site thereof. Cooperation will be required in the arrangement for the storage
of materials and in the detailed execution of the Work. The Contractor shall remain
informed of the progress and the detail work of other contractors and shall notify the
Construction Manager immediately of lack of progress or defective workmanship on the
part of other contractors, where such delay or such defective workmanship will interfere
with Contractor’s own operations. Failure of the Contractor to keep informed of the work
progressing on the site or to give notice of lack of progress or defective workmanship by
others shall be construed as acceptance of the progress of work and coordination with
Contractor’'s own Work. Contractor shall cooperate with the Owner, Program Manager,
Architect, Engineer, Construction Manager, and other Contractors on the Project, making
every reasonable effort to reduce the Contract Time.

PATENT RIGHTS: Contractor, without any additional compensation or adjustment in the
Contract Sum, will pay for all patent fees or royalties required in respect of the Work or any
part thereof and will fully indemnify the Owner for any loss on account of infringement of
any patent rights unless, prior to using a particular process or a product of a particular
manufacturer for the Work, Contractor notifies the Owner in writing that such process or
product is an infringement of a patent.

SURVEYS, PERMITS AND REGULATIONS: Unless otherwise expressly provided for in
the Contract Documents, the Owner will furnish to the Contractor all surveys necessary for
the execution of the Work.
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35.

36.

1. The Contractor shall procure and pay for all permits and licenses necessary for the
execution of its Work and the use of such Work when completed.

2. Owner or Owner’s Representative will obtain the building permits or approvals required
by the New York State Department of Education. Contractor shall procure and
maintain such permits, licenses, or approvals as are required to conduct its operations.

3. The Contractor shall comply with all federal, state and local laws, ordinances, rules
and regulations relating to the performance of the Work, the protection of adjacent
property, and the maintenance of passageways, guard fences or other protective
facilities in place or required to be in place at the site of the Project.

CORRECTION OF WORK: All labor and materials, and processes of manufacture to be
incorporated in the Project shall be at all times subject to the inspection by the Architect
and Construction Manager. The Architect shall be the final judge of the quality and
suitability of the labor, materials, processes of manufacture, for the purposes for which
they are to be used and, should they fail to meet Architect’s approval, they shall be
forthwith reconstructed, made good, replaced and/or corrected, as the case may be, by
the Contractor at its own expense, in accordance with the Architect’s direction. Contractor
shall also be responsible for any resulting costs for additional services required by the
Architect/Engineer, additional third-party inspection costs required to ensure conformity to
the Contract Documents, or other direct costs incurred by the Owner resulting from
rejected Work, which shall be charged to the Contractor by a Change Order or
Construction Change Directive. Rejected Work shall immediately be removed from the
site. Acceptance of material and workmanship by the Architect and the Construction
Manager shall not relieve the Contractor from its obligation to adhere to the requirements
for material and workmanship set forth in the Contract Documents.

1. If in the opinion of the Architect and the Construction Manager it is undesirable to
replace any defective or damaged materials or to reconstruct or correct any portion of
the Work injured or not performed in accordance with the Contract Documents, the
compensation to be paid to the Contractor hereunder shall be reduced by such amount
as in the judgment of the Architect and the Construction Manager will appropriately
compensate Owner.

2. Neither the acceptance of the completed work nor payment therefor shall operate to
release the Contractor or its sureties from any obligations under or upon this Contract
or the performance or payment bonds, or other security provided in accordance with
this Contract.

DELIVERY OF STATEMENTS REQUIRED BY OWNER: Prior to commencement of
work, or anytime during Contractor’s performance thereof, Owner may require submission
of information as in the Owner’s reasonable judgment is necessary to ensure compliance
with the terms of this Contract. Such information may include, but is not limited to, copies
of all subcontract agreements held by any Contractor for any part of the Project work;
certified payroll forms; forms required to satisfy the workforce diversity goals set forth in
Section 00 43 31 of the Project Manual; Interim Lien Waivers (Section 01 29 76), and
other forms or information. Neither Final Payment nor any retained percentages shall
become due until Contractor submits to Owner’s Representative: (1) an affidavit that
payrolls, bills for materials and equipment, and other indebtedness connected with the
Work for which Owner or Owner’s property might be responsible or encumbered (less

John Walton Spencer School No. 16 00 72 16-17 GENERAL CONDITIONS



Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020

37.

38.

39.

amounts withheld by Owner) have been paid or otherwise satisfied; (2) a certificate that
insurance required by the Contract Documents to remain in force after final payment is
currently in effect and will not be canceled or allowed to expire until at least 30 days’ prior
written notice has been given to Owner; (3) a written statement that Contractor knows or
no substantial reasons that the insurance will not be renewable to cover the period
required by the Contract Documents; (4) consent of surety, if any, to final payment; and (5)
if required by Owner, other data establishing payment or satisfaction of obligations, such
as receipts, releases and waivers of liens, claims, security interests or encumbrances
arising out of the Contract, to the extent and in such form as may be designated by Owner.
If a Subcontractor refuses to furnish a release or waiver required by Owner, the Contractor
may furnish a bond satisfactory to Owner to indemnify the Owner against such lien. If
such lien remains unsatisfied after payments are made, Contractor shall refund to Owner
all money that Owner may be compelled to pay discharging such lien, including all costs
and reasonable attorneys’ fees.

OWNER'S RIGHT TO WITHHOLD PAYMENTS: The Owner may withhold from the
Contractor so much of any approved payments due as may in the judgment of the Owner
be necessary so as to:

1. assure the payment of just claims then due and unpaid of any persons supplying labor
or materials for the Work;

2. protect the Owner from loss due to defective work not remedied;
3. protect the Owner from loss due to delay or delays in performance of Work; or

4. protect the Owner from loss due to injury to persons or damage to the work or property
of other contractors, subcontractors, or others caused by the act or neglect of the
Contractor of any of its Subcontractors. The Owner shall have the right to apply any
such amounts so withheld in such manner as the Owner may deem proper to satisfy
such claims or to secure such protection. Such application of money shall be deemed
payments for the account of the Contractor.

5. ensure timely and complete submission of all forms and information required by this
Contract.

CONTRACTOR'S OBLIGATION TO COMPLETE CONTRACT: The Contractor shall start
and complete this Contract on the dates specified in the Construction Schedule of Section
00 43 83, with any permitted adjustments thereto as are made in accordance with these
General Conditions. Failure to complete Work in such time period shall entitle the Owner
to damages as provided herein.

OWNER'S RIGHT TO TERMINATE CONTRACT FOR CAUSE OR STOP WORK: Subject
to the terms of any Performance Bond and Labor or Material Payment Bond provided by
Contractor under Section 00 61 13 *(“Bonds and Certificates”), once accepted by the
Owner, the Owner may exercise any of the following rights upon providing such notice as
is set forth herein:

1. If the Contractor shall refuse or fail, after being notified by the Construction Manager,
to supply enough properly skilled workmen or proper materials; or
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2. the Contractor shall refuse or fail to prosecute the Work or any part thereof with such

diligence as will insure its completion within the period herein specified (or any duly
authorized extension thereof) or shall fail to complete the Work within said period; or

the Contractor shall fail to make prompt payment to persons supplying labor or
materials for the Work; or

the Contractor shall fail or refuse to regard laws, ordinances, rules, or regulations of
any local, state or federal governmental authority or administrative body having
jurisdiction over the Project or Work, or the instructions of the Owner’s
Representatives, or otherwise be guilty of a substantial violation of any provision of this
Contract;

when any of the above reasons exist, the Owner, without prejudice to any other rights
or remedy it may have, may by three days' written notice mailed or delivered to the
Contractor, exclude Contractor from the Project site and take possession of all
materials, equipment, tools, and machinery thereupon owned by Contractor and
provide any such Work or part thereof, and deduct the cost thereof from any money
then due or thereafter to become due to the Contractor under this Contract, or the
Owner may by seven days’ written notice mailed or delivered to the Contractor, and
any notice required to Contractor’'s Surety by the terms of Contractor’'s Performance
Bond, if any, terminate the employment of the Contractor and his right to proceed,
either as to the entire Work or (at the option of the Owner) as to any portion thereof as
to which delay shall have occurred and may take possession of the Work and
complete the Work as the Owner may deem expedient.

In case of termination for any reasons set forth in this Section, the Contractor shall not
be entitled to receive any further payment until the Work is finished. If the unpaid
balance of the compensation to be paid the Contractor hereunder shall exceed the
expense of so completing the work (including compensation for additional managerial
administrative, inspection services and any damages resulting from a Contractor-
caused delay), such excess shall be paid to the Contractor. If such expense shall
exceed such unpaid balance, the Contractor and/or its sureties shall be liable to the
Owner for such excess. If the right of the Contractor to proceed with the Work is so
terminated, the Owner may take possession of and utilize in completing the Work such
materials, appliances, supplies, plant and equipment as may be on the site of the Work
and necessary therefor.

40. OWNER'’S RIGHT TO TERMINATE OR SUSPEND CONTRACT FOR CONVENIENCE:

1.

The Owner may, with or without cause, order Contractor in writing to suspend, delay or
interrupt its Work in whole or part for such period of time as the Owner may determine,
provided that should such period of delay, suspension or interruption exceed ninety
days, Contractor may terminate Contract in accordance with Section 41 herein. No
adjustment to the Contract Sum shall be given for any delay, suspension of
interruption which would have arisen by another cause for which Contractor was
responsible. Any adjustment to the Contract Sum or time for completion of Work
arising from Owner’s suspension of the Work shall be made in accordance with
Section 4 herein, “Changes.” Contractor shall not be entitled to damages for lost
profits or earning opportunity, or for consequential damages arising from such
suspension or delay.
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41.

42.

2. The Owner may at any time terminate the Contract for Owner’s convenience and
without cause. Upon receipt of written notice from Owner of such termination,
Contractor shall (i) cease operations as directed by Owner in the notice; (i) take
actions necessary, or that Owner may direct, for protection and preservation of the
Work; and (iii) except for Work to be performed prior to the effective date of termination
of the Contract, terminate all existing subcontracts, purchase orders, and like
commitments, and enter into no further commitments with respect to ordering or
supplying labor, material, machinery, equipment, supplies or fixtures for performance
of the Work. In the event of such termination for convenience, Contractor shall be
entitled to receive payment for Work executed and costs incurred by reason of such
termination, with reasonable overhead and profit on such Work executed. However,
Contractor shall not be entitled to receive overhead or profit on any Work not
executed, nor shall termination or suspension under this paragraph entitle Contractor
to any other compensation or claim for damages including, without limitation,
consequential damages, lost opportunity costs, impact costs, or similar claims.

CONTRACTOR'S RIGHT TO STOP WORK OR TERMINATE CONTRACT: If the Work
shall be stopped by a suspension by the Owner as set forth in Section 40, or by order of a
court of law or any other legal authority having jurisdiction over the Project or parties to the
Contract for a period of three months, without act or fault of the Contractor or any of his
agents, servants, employees, or Subcontractors, the Contractor may, upon ten days'
written notice to the Owner, discontinue its performance of the Work and/or terminate the
Contract, in which event the liability of the Owner to the Contractor shall be determined as
provided in the paragraphs immediately preceding, except that the Contractor shall not be
obligated to pay to the Owner any excess of the expense of completing the Work over the
unpaid balance of the compensation to be paid the Contractor hereunder.

USES OF PREMISES AND REMOVAL OF DEBRIS: The Contractor expressly
undertakes at its own expense to:

1. take every precaution against injuries to persons or damages to property;

2. store its apparatus, materials, supplies, and equipment in such orderly fashion at the
Project site as will not unduly interfere with the progress of its Work or the work of any
other contractor;

3. to place upon the Work or any part thereof only such loads as are consistent with the
safety of that portion of the Work;

4. clean up all refuse, rubbish, scrap materials, and debris caused by its operations, to
the end that at all times the site of the Work shall present a neat, orderly, and
workman-like appearance;

5. remove all surplus material, temporary structures, including foundations thereof, plant
of any description, and debris of every nature resulting from its operation and to put
the site in a neat orderly condition prior to issuance of final payment; and

6. effect all cutting, fitting, or patching of its Work required to make the same conform to
the Contract Documents, and, except with the consent of the Construction Manager,
not to cut or otherwise alter the work of any other contractor.
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43. WEATHER CONDITIONS: In the event of inclement weather or whenever the

44,

45,

46.

47.

48.

Construction Manager shall direct a temporary delay in the Work, the Contractor will and
will cause its Subcontractors to protect carefully all Work, or materials or implements used
to perform same, against damage or injury from the weather. If, in the opinion of the
Construction Manager any Work or materials shall have been damaged or injured by
reason of failure on the part of the Contractor or of any Subcontractor to provide adequate
protections, such Work and materials shall be removed and replaced at the expense of the
Contractor. This paragraph shall not affect Contractor’s obligations with regard to
acquiring insurance as specified in Section 00 73 16.

ARCHITECT DISCRETION: The Contractor shall employ no plant, equipment, materials,
methods or laborers to which the Architect reasonably objects, and shall remove no plant,
materials, equipment or other facilities from the site of the Work without Architect’s
permission. Upon request, the Architect through the Construction Manager shall confirm
in writing any oral order, direction, requirement, or determination.

OWNER’S REPRESENTATIVES’ DISCRETION: The discretion of the Owner’s
Representatives shall not be limited by the enumeration herein or elsewhere in the
Contract Documents of particular instances in which the opinion, judgment, discretion or
determination of such parties is permitted or required.

PROVISIONS REQUIRED BY LAW DEEMED INSERTED: Each and every provision of
law and clause required by law to be inserted in this Contract shall be deemed to be
inserted herein and the Contract shall be read and enforced as though it were included
herein, and if through mistake or otherwise any such provision is not inserted or is not
correctly inserted, then upon the application of either party, the Contract shall forthwith be
physically amended to make such insertion. Those terms and provisions set forth in Part 5
of Title 29 of the U.S. Code of Federal Regulations, attached to these General Conditions
as “Attachment A,” are expressly incorporated into the Contract.

SUBLETTING, SUCCESSOR AND ASSIGNS: The Contractor shall not sublet or assign
any part of the Work under this Contract, nor assign any monies due hereunder, without
first obtaining the written consent of the Owner. This Contract shall inure to the benefit of
and shall be binding upon the parties hereto and upon their respective successors and
assigns; but neither party hereto shall assign or transfer its interest herein in whole or in
part without the consent of the other.

GUARANTEE:

1. All Work to be done under this Contract, including all work required by authorized
Change Orders, shall be guaranteed for a period of TWO YEARS, unless stated
otherwise in any specialty warranty required by the Contract Documents, from the date
of Final Payment, exclusive of reserves or retained percentages, to serve the purpose
for which it is made or constructed, and forthwith on written notice the Contractor must
make any repairs, replacement or service required by the Owner without extra charge
when such repairs, replacement or service are made necessary, in the judgment of the
Architect and the Construction Manager, by reason of any faulty or defective
workmanship or materials.

2. Neither Final Payment nor any provisions in the Contract Documents nor partial or
entire occupancy of Project site by the Owner shall constitute acceptance of Work not
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49.

50.

51.

performed in accordance with the Contract Documents or relieve the Contractor of
liability in respect to any express warranties or responsibility for faulty materials or
workmanship. Work not conforming to these requirements, including substitutions not
properly approved and authorized may be considered defective. Upon written notice
from the Construction Manager, the Contractor shall remedy any faults or defects in
the Work, and pay for any damage to other Work resulting therefrom, which shall
appear within a period of one year, unless a longer period is specified in the Contract
Documents, from date of Final Payment.

3. Except as otherwise noted below, the Contractor agrees to provide for all necessary
repairs, replacement or service within three (3) days after receipt of notification of such
faults or defects from the Construction Manager. The Contractor further agrees, at its
own expense, to provide all necessary repairs, replacement or service within twenty
four (24) hours after receipt of notification from the Construction Manager that
Contractor caused disruption to any of critical systems or services, including but not
limited to the following: Telephone Systems, Direct Digital Control Systems, Elevators,
Fire Suppression; Fire Alarm; Security Alarm, Public Address System,
Heating/Ventilating/Air Conditioning Systems, Boilers, Roofing (leaks), and any other
defects that would in the opinion of the Owner’s Representatives or Architect, or by
operation of law or regulation, interfere with the standard operation of the building,
result in a threat to the health and safety of the occupants, cause further non-
repairable damage to property, or specifically requiring immediate repair, replacement
or service elsewhere in the Contract Documents. If the Contractor does not respond
within the allocated timeframe, the Owner may, without waiving any rights, remedies or
implied warranties, provide the repairs, replacement or services or to hire third parties
to do so, and to charge the Contractor for the cost thereof.

LIQUIDATED DAMAGES: It is critical to Owner’s operations that Contractor achieve
Substantial Completion in the time set forth in Section 00 43 83 “Schedules and
Milestones,” adjusting for approved extensions of Contract Time (if any). Owner’s losses
resulting from Contractor failure to achieve on time Substantial Completion are difficult to
ascertain. Owner may charge liquidated damages in the amounts shown below
depending on the Contract Sum, after adjusting for any increases by authorized Change
Orders. The below schedule of liquidated damages are reasonable approximations of
Owner’s losses and are not intended as penalties.

Contract Sum Liquidated Damages
Per Calendar Day

$0 - $499,999 $2,000/Day

$500,000 - $15,000,000 $5,000/Day

Over $15,000,000 $10,000/Day

Contracts over $15,000,000 shall be assessed liquidated damages at the rate of $10,000
per day.

RECORD DOCUMENTS & AUDITS: Refer to Close-Out Procedures at Section 01 77 00.

GOVERNING LAW: The Contract shall be governed by the laws of the State of New York
and the laws and regulations of the United States, where applicable.
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52. CLAIMS AND DISPUTES:

1.

CLAIMS: A “Claim” is a demand or assertion that payment, money, or other relief is
due with respect to the terms of the Contract, as well as any other disputes arising
between Owner and Contractor out of or relating to the Contract.

NOTICE OF CLAIMS: Claims by the Contractor must be initiated by written notice to
the Owner’s Representative. The Architect shall serve as the initial decision maker
with respect to such Claim. Notice of Claims must be given in this manner within 21
days after the occurrence giving rise to a Claim, or within 21 days after the claimant
first recognizes or should have recognized the condition giving rise to the Claim,
whichever is later. The Architect shall render an initial decision within thirty days of
submission of the Claim, or after submission by the parties of any supporting
documentation requested in connection therewith.

CONTINUING PERFORMANCE: Pending final resolution of a Claim, except as
otherwise agreed in writing or upon termination or suspension of the Contract as
provided for herein, Contractor shall proceed diligently with its Work and Owner shall
make payments in accordance with the Contract Documents. The Architect/Engineer
will prepare change orders in accordance with the Architect’s decision.

MEDIATION: If either party disagrees with the decision reached by the Architect with
respect to any given Claim, the parties may by mutual assent agree to attend a non-
binding mediated settlement conference before a neutral of their mutual selection, with
each party contributing 50% of the neutral’s fee. Absent agreement to conduct
mediation or in the event that mediation fails to settle the Claim or dispute, either party
may upon ten (10) days’ written notice to the other party commence an action in a
court of appropriate jurisdiction.

VENUE: Venue for mediation or for litigation any Claims or other disputes arising
under this Contract shall be in the City of Rochester, County of Monroe, State of New
York and must be brought within the statutory limitations period, or such shorter period
as is prescribed herein, and before a court of competent jurisdiction to hear such Claim
or dispute.

LABOR HARMONY: The Contractor shall be responsible for labor peace on the
Project and shall at all times exert its best efforts and judgement as an experienced
contractor to adopt and implement policies and practices designed to avoid work
stoppages, slowdowns, disputes or strikes where reasonably possible and practical
under the circumstances and shall, at all times, maintain Project wide labor harmony.
The Contractor shall be liable to the Owner for all damages suffered by the Owner
occurring as a result of work stoppages, slowdowns, disputes or strikes except as
specifically provided for elsewhere in these General Conditions.

53. APPRENTICESHIP REQUIREMENTS: The Phase 2 legislation also requires that
Contractors and Subcontractors with construction contracts in excess of one million dollars
($1,000,000) “shall participate in apprentice training programs in the trades it employs that:
have been approved for not less than three years by the state department of labor; have
graduated at least one apprentice in the last 3 years; have at least one apprentice
currently enrolled in such apprentice training program; and have demonstrated that the
program has made significant efforts to attract and retain minority apprentices.”
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54. SEXUAL HARRASSMENT POLICY: All New York employers were required to have a
sexual harassment prevention policy in place by October 9, 2018. The policy must meet certain
minimum requirements identified by the state. This includes contractors doing buisness with the
Rochester Joint Schools Construction Board.

All New York employers are also required to have annual sexual harassment prevention training
for all employees on an annual basis. The first training must occur by October 9, 2019. New
employees must be trained as soon as practicable after hire. The training must meet certain
minimum requirements identified by the state.

The state has provided a model policy and training program, as well as more information about
the minimum requirements, on the following website:

Wwww.ny.gov/combating-sexual-harassment-workplace/employers

Bidders are required to submit with their bids a copy of their firm’'s Sexual Harrassment Policy,
along with their training activity schedule. The following form should be filled-out and submitted by
each contractor:
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Statement of Sexual Harassment Certification
In accordance with New York State Finance Law §139-1

In accordance with State Finance Law 8139-1, which generally prohibits the
Rochester Joint Schools Construction Board from entering into contracts
pursuant to the bid process with persons who fail to submit a certification
affirming compliance with New York Labor Law 8201-g, the bidder submits the
following certification under the penalty of perjury:

By submission of this bid, each bidder and each person signing
on behalf of any bidder certifies, and in the case of a joint
bid each party thereto certifies as to its own organization,
under penalty of perjury, that the bidder has and has
implemented a written policy addressing sexual harassment
prevention in the workplace and provides annual sexual
harassment prevention training to all of its employees. Such
policy shall, at a minimum, meet the requirements of Section
201-g of the Labor Law.

Date , 20

, New York

Name of Bidder

Sighature of Authorized Official

Printed or Typed Name of
Official and Title

Sworn to before me this

day of , 20

(Notary Public)
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ATTACHMENT A
Part 5 of Title 29 of the U.S. Code of Federal Regulations

§ 5.5 Contract provisions and related matters.

(a) The Agency head shall cause or require the contracting officer to insert in full in any contract in
excess of $2,000 which is entered into for the actual construction, alteration and/or repair,
including painting and decorating, of a public building or public work, or building or work financed
in whole or in part from Federal funds or in accordance with guarantees of a Federal agency or
financed from funds obtained by pledge of any contract of a Federal agency to make a loan, grant
or annual contribution (except where a different meaning is expressly indicated), and which is
subject to the labor standards provisions of any of the acts listed in 85.1, the following clauses (or
any modifications thereof to meet the particular needs of the agency, Provided, That such
modifications are first approved by the Department of Labor):

(1) Minimum wages. (i) All laborers and mechanics employed or working upon the site of the work
(or under the United States Housing Act of 1937 or under the Housing Act of 1949 in the
construction or development of the project), will be paid unconditionally and not less often than
once a week, and without subsequent deduction or rebate on any account (except such payroll
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland
Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those contained in the wage
determination of the Secretary of Labor which is attached hereto and made a part hereof,
regardless of any contractual relationship which may be alleged to exist between the contractor
and such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section
1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of paragraph (a)(1)(iv) of this section; also,
regular contributions made or costs incurred for more than a weekly period (but not less often
than quarterly) under plans, funds, or programs which cover the particular weekly period, are
deemed to be constructively made or incurred during such weekly period. Such laborers and
mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination
for the classification of work actually performed, without regard to skill, except as provided in
85.5(a)(4). Laborers or mechanics performing work in more than one classification may be
compensated at the rate specified for each classification for the time actually worked therein:
Provided, That the employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination (including any additional
classification and wage rates conformed under paragraph (a)(1)(ii) of this section) and the Davis-
Bacon poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where it can be easily seen by the
workers.

(i) (A) The contracting officer shall require that any class of laborers or mechanics, including
helpers, which is not listed in the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage determination. The contracting officer
shall approve an additional classification and wage rate and fringe benefits therefore only when
the following criteria have been met:
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(1) The work to be performed by the classification requested is not performed by a classification
in the wage determination; and

( 2) The classification is utilized in the area by the construction industry; and

( 3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable
relationship to the wage rates contained in the wage determination.

(B) If the contractor and the laborers and mechanics to be employed in the classification (if
known), or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action
taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division,
Employment Standards Administration, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and so advise the contracting officer or will
notify the contracting officer within the 30-day period that additional time is necessary.

(C) In the event the contractor, the laborers or mechanics to be employed in the classification or
their representatives, and the contracting officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Administrator for determination. The
Administrator, or an authorized representative, will issue a determination within 30 days of receipt
and so advise the contracting officer or will notify the contracting officer within the 30-day period
that additional time is necessary.

(D) The wage rate (including fringe benefits where appropriate) determined pursuant to
paragraphs (a)(1)(ii) (B) or (C) of this section, shall be paid to all workers performing work in the
classification under this contract from the first day on which work is performed in the classification.

(iil) Whenever the minimum wage rate prescribed in the contract for a class of laborers or
mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

(iv) If the contractor does not make payments to a trustee or other third person, the contractor
may consider as part of the wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided,
That the Secretary of Labor has found, upon the written request of the contractor, that the
applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may require
the contractor to set aside in a separate account assets for the meeting of obligations under the
plan or program.

(2) Withholding. The (write in name of Federal Agency or the loan or grant recipient) shall upon its
own action or upon written request of an authorized representative of the Department of Labor
withhold or cause to be withheld from the contractor under this contract or any other Federal
contract with the same prime contractor, or any other federally-assisted contract subject to Davis-
Bacon prevailing wage requirements, which is held by the same prime contractor, so much of the
accrued payments or advances as may be considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the contractor or any subcontractor the
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full amount of wages required by the contract. In the event of failure to pay any laborer or
mechanic, including any apprentice, trainee, or helper, employed or working on the site of the
work (or under the United States Housing Act of 1937 or under the Housing Act of 1949 in the
construction or development of the project), all or part of the wages required by the contract, the
(Agency) may, after written notice to the contractor, sponsor, applicant, or owner, take such action
as may be necessary to cause the suspension of any further payment, advance, or guarantee of
funds until such violations have ceased.

(3) Payrolls and basic records. (i) Payrolls and basic records relating thereto shall be maintained
by the contractor during the course of the work and preserved for a period of three years
thereafter for all laborers and mechanics working at the site of the work (or under the United
States Housing Act of 1937, or under the Housing Act of 1949, in the construction or development
of the project). Such records shall contain the name, address, and social security number of each
such worker, his or her correct classification, hourly rates of wages paid (including rates of
contributions or costs anticipated for bona fide fringe benefits or cash equivalents thereof of the
types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly humber of hours
worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found
under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any
costs reasonably anticipated in providing benefits under a plan or program described in section
1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan or program is financially
responsible, and that the plan or program has been communicated in writing to the laborers or
mechanics affected, and records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees under approved programs
shall maintain written evidence of the registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates
prescribed in the applicable programs.

(i)(A) The contractor shall submit weekly for each week in which any contract work is performed a
copy of all payrolls to the (write in name of appropriate federal agency) if the agency is a party to
the contract, but if the agency is not such a party, the contractor will submit the payrolls to the
applicant, sponsor, or owner, as the case may be, for transmission to the (write in name of
agency). The payrolls submitted shall set out accurately and completely all of the information
required to be maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers and
home addresses shall not be included on weekly transmittals. Instead the payrolls shall only need
to include an individually identifying number for each employee ( e.g. , the last four digits of the
employee's social security number). The required weekly payroll information may be submitted in
any form desired. Optional Form WH-347 is available for this purpose from the Wage and Hour
Division Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The
prime contractor is responsible for the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social security number and current address
of each covered worker, and shall provide them upon request to the (write in name of appropriate
federal agency) if the agency is a party to the contract, but if the agency is not such a party, the
contractor will submit them to the applicant, sponsor, or owner, as the case may be, for
transmission to the (write in name of agency), the contractor, or the Wage and Hour Division of
the Department of Labor for purposes of an investigation or audit of compliance with prevailing
wage requirements. It is not a violation of this section for a prime contractor to require a
subcontractor to provide addresses and social security numbers to the prime contractor for its
own records, without weekly submission to the sponsoring government agency (or the applicant,
sponsor, or owner).
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(B) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the
contractor or subcontractor or his or her agent who pays or supervises the payment of the
persons employed under the contract and shall certify the following:

(1) That the payroll for the payroll period contains the information required to be provided under
85.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate information is being maintained
under 85.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such information is correct and
complete;

(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on
the contract during the payroll period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made either directly or indirectly
from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR
part 3;

(3) That each laborer or mechanic has been paid not less than the applicable wage rates and
fringe benefits or cash equivalents for the classification of work performed, as specified in the
applicable wage determination incorporated into the contract.

(C) The weekly submission of a properly executed certification set forth on the reverse side of
Optional Form WH-347 shall satisfy the requirement for submission of the “Statement of
Compliance” required by paragraph (a)(3)(ii)(B) of this section.

(D) The falsification of any of the above certifications may subject the contractor or subcontractor
to civil or criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the
United States Code.

(iii) The contractor or subcontractor shall make the records required under paragraph (a)(3)(i) of
this section available for inspection, copying, or transcription by authorized representatives of the
(write the name of the agency) or the Department of Labor, and shall permit such representatives
to interview employees during working hours on the job. If the contractor or subcontractor fails to
submit the required records or to make them available, the Federal agency may, after written
notice to the contractor, sponsor, applicant, or owner, take such action as may be necessary to
cause the suspension of any further payment, advance, or guarantee of funds. Furthermore,
failure to submit the required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

(4) Apprentices and trainees —(i) Apprentices. Apprentices will be permitted to work at less than
the predetermined rate for the work they performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship program registered with the U.S. Department
of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer
and Labor Services, or with a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary employment as an apprentice in
such an apprenticeship program, who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an
apprentice. The allowable ratio of apprentices to journeymen on the job site in any craft
classification shall not be greater than the ratio permitted to the contractor as to the entire work
force under the registered program. Any worker listed on a payroll at an apprentice wage rate,
who is not registered or otherwise employed as stated above, shall be paid not less than the
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applicable wage rate on the wage determination for the classification of work actually performed.
In addition, any apprentice performing work on the job site in excess of the ratio permitted under
the registered program shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed. Where a contractor is performing construction on a
project in a locality other than that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or
subcontractor's registered program shall be observed. Every apprentice must be paid at not less
than the rate specified in the registered program for the apprentice's level of progress, expressed
as a percentage of the journeymen hourly rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship
program. If the apprenticeship program does not specify fringe benefits, apprentices must be paid
the full amount of fringe benefits listed on the wage determination for the applicable classification.
If the Administrator determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination. In the event the Office
of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an apprenticeship program, the contractor will no
longer be permitted to utilize apprentices at less than the applicable predetermined rate for the
work performed until an acceptable program is approved.

(i) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less
than the predetermined rate for the work performed unless they are employed pursuant to and
individually registered in a program which has received prior approval, evidenced by formal
certification by the U.S. Department of Labor, Employment and Training Administration. The ratio
of trainees to journeymen on the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration. Every trainee must be paid at not less
than the rate specified in the approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable wage determination.
Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If
the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program associated with the corresponding
journeyman wage rate on the wage determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and
participating in a training plan approved by the Employment and Training Administration shall be
paid not less than the applicable wage rate on the wage determination for the classification of
work actually performed. In addition, any trainee performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed. In the event the Employment and
Training Administration withdraws approval of a training program, the contractor will no longer be
permitted to utilize trainees at less than the applicable predetermined rate for the work performed
until an acceptable program is approved.

(i) Equal employment opportunity. The utilization of apprentices, trainees and journeymen under
this part shall be in conformity with the equal employment opportunity requirements of Executive
Order 11246, as amended, and 29 CFR part 30.

(5) Compliance with Copeland Act requirements. The contractor shall comply with the
requirements of 29 CFR part 3, which are incorporated by reference in this contract.

John Walton Spencer School No. 16 00 72 16-30 GENERAL CONDITIONS



Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020

(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses
contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the (write in the name of
the Federal agency) may by appropriate instructions require, and also a clause requiring the
subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall
be responsible for the compliance by any subcontractor or lower tier subcontractor with all the
contract clauses in 29 CFR 5.5.

(7) Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be
grounds for termination of the contract, and for debarment as a contractor and a subcontractor as
provided in 29 CFR 5.12.

(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of
the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated
by reference in this contract.

(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions of
this contract shall not be subject to the general disputes clause of this contract. Such disputes
shall be resolved in accordance with the procedures of the Department of Labor set forth in 29
CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the
contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of
Labor, or the employees or their representatives.

(10) Certification of eligibility. (i) By entering into this contract, the contractor certifies that neither it
(nor he or she) nor any person or firm who has an interest in the contractor's firm is a person or
firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon
Act or 29 CFR 5.12(a)(1).

(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C.
1001.

(b) Contract Work Hours and Safety Standards Act. The Agency Head shall cause or require the
contracting officer to insert the following clauses set forth in paragraphs (b)(1), (2), (3), and (4) of
this section in full in any contract in an amount in excess of $100,000 and subject to the overtime
provisions of the Contract Work Hours and Safety Standards Act. These clauses shall be inserted
in addition to the clauses required by §5.5(a) or 4.6 of part 4 of this title. As used in this
paragraph, the terms laborers and mechanics include watchmen and guards.

(1) Overtime requirements. No contractor or subcontractor contracting for any part of the contract
work which may require or involve the employment of laborers or mechanics shall require or
permit any such laborer or mechanic in any workweek in which he or she is employed on such
work to work in excess of forty hours in such workweek unless such laborer or mechanic receives
compensation at a rate not less than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the
clause set forth in paragraph (b)(1) of this section the contractor and any subcontractor
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responsible therefor shall be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work done under contract for the
District of Columbia or a territory, to such District or to such territory), for liquidated damages.
Such liquidated damages shall be computed with respect to each individual laborer or mechanic,
including watchmen and guards, employed in violation of the clause set forth in paragraph (b)(1)
of this section, in the sum of $10 for each calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty hours without payment of the
overtime wages required by the clause set forth in paragraph (b)(1) of this section.

(3) Withholding for unpaid wages and liquidated damages. The (write in the name of the Federal
agency or the loan or grant recipient) shall upon its own action or upon written request of an
authorized representative of the Department of Labor withhold or cause to be withheld, from any
moneys payable on account of work performed by the contractor or subcontractor under any such
contract or any other Federal contract with the same prime contractor, or any other federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by
the same prime contractor, such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (b)(2) of this section.

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set
forth in paragraph (b)(1) through (4) of this section and also a clause requiring the subcontractors
to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible
for compliance by any subcontractor or lower tier subcontractor with the clauses set forth in
paragraphs (b)(1) through (4) of this section.

(c) In addition to the clauses contained in paragraph (b), in any contract subject only to the
Contract Work Hours and Safety Standards Act and not to any of the other statutes cited in 85.1,
the Agency Head shall cause or require the contracting officer to insert a clause requiring that the
contractor or subcontractor shall maintain payrolls and basic payroll records during the course of
the work and shall preserve them for a period of three years from the completion of the contract
for all laborers and mechanics, including guards and watchmen, working on the contract. Such
records shall contain the name and address of each such employee, social security number,
correct classifications, hourly rates of wages paid, daily and weekly humber of hours worked,
deductions made, and actual wages paid. Further, the Agency Head shall cause or require the
contracting officer to insert in any such contract a clause providing that the records to be
maintained under this paragraph shall be made available by the contractor or subcontractor for
inspection, copying, or transcription by authorized representatives of the (write the name of
agency) and the Department of Labor, and the contractor or subcontractor will permit such
representatives to interview employees during working hours on the job.

END OF SECTION 00 72 16
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SECTION 00 73 16 - INSURANCE REQUIREMENTS

Contractor shall obtain at its own cost and expense all the insurance described below (the
“Required Insurance”) that will protect Contractor from claims that may arise out of or result
from Contractor’s operations and completed operations under the Contract and for which
Contractor may be legally liable, whether such operations be by Contractor or by a
Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for
whose acts any of them may be liable. Before commencing the Work under the Contract,
Contractor shall provide to Owner, for Owner’s approval, Contractor’s certificate of insurance
provided in accordance with this Section and thereafter upon renewal or replacement of each
policy of Required Insurance. The Required Insurance must be purchased from an insurer that
is licensed, admitted, and authorized to write insurance in New York State, and is A.M. Best
Rated “A-" or “Better”. The provision by Contractor of the insurance coverage and limits
required in this Section shall not limit Contractor’s liability in any way.

The Rochester Joint Schools Construction Board (“RJSCB” or “Owner”) is an entity created by
special authorizing legislation of the State of New York to serve as an agent for the Rochester
City School District (“RCSD”) and City of Rochester (“City”) for purposes of administering the
Rochester School Modernization Program (“RSMP”). RSMP projects are funded in part through
bonds made available by the County of Monroe Industrial Development Agency (“COMIDA” or
“Agency”). Each of the RISCB, RCSD, City, COMIDA, U.S. Bank National Association, the Trustee
under the Indenture of Trust relating to the financing of the Project (“Trustee”), Savin
Engineers, P.C., Gilbane Building Company, Buffalo Construction Consultants (“Construction
Manager”), and SWBR (“Architect”) (collectively, the “Additional Insureds”) shall be named as
Additional Insureds on a Primary and Non-Contributory basis for all Required Insurance
(other than Workers’ Compensation and Employer’s Liability Insurance). Contractor shall require
each of its Subcontractors, in any written agreements with its Subcontractors, to add the
foregoing Additional Insureds on a Primary and Non-Contributory basis for all Required
Insurance (other than Workers’ Compensation, Employer’s Liability and Umbrella (Excess)
Liability Insurance policies). Contractor shall provide proof of additional insured status through
ISO endorsement CG 2010 11 85 or an equivalent endorsement acceptable to Owner; provided,
however, that if endorsement CG 2010 11 85 is not available, then GC 20-37 07 04 shall also be
required.

Required Insurance shall be written on an occurrence basis and maintained without interruption
from the date of commencement of the Work until the date of final payment or such longer
period for which any Required Insurance is required to be maintained under the Contract.

General Liability coverage is to remain in place for one (1) year after the Certificate of
Occupancy is issued by the New York State Education Department.

Each of the policies or binders evidencing the Required Insurance shall:

(i) provide that there shall be no recourse against the Additional Insureds
for the payment of premiums or commissions or (if such policies or binders provide for
the payment thereof) additional premiums or assessments;

(i) provide that in respect of the interests of the Additional Insureds in
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such policies, the insurance shall not be invalidated by any action or inaction of the
Additional Insureds and shall insure the Additional Insureds regardless of, and any
losses shall be payable notwithstanding, any such action or inaction;

(iii) provide that such insurance shall be primary insurance without any
right of contribution from any other insurance carried by or provided to the Additional
Insureds to the extent that such other insurance provides any Additional Insured with
contingent and/or excess liability insurance with respect to its interest as such in the
facility;

(iv) provide that if the insurers cancel such insurance for any reason
whatsoever, including the insured’s failure to pay any accrued premium, or the same is
allowed to lapse or expire, or there be any reduction in amount, or any material change
is made in the coverage, such cancellation, lapse, expiration, reduction or change shall
not be effective as to the Additional Insureds until at least thirty (30) days after receipt
by the Additional Insureds of written notice by such insurers of such cancellation, lapse,
expiration, reduction or change; and

(v) waive any right of subrogation of the insurers thereunder against any
person insured under such policy, and waive any right of the insurers to any setoff or
counterclaim or any other deduction, whether by attachment or otherwise, in respect of
any liability of any person insured under such policy.

Prior to the commencement of any Work (and at such other times as Owner may request),
Contractor shall deliver or cause to be delivered to Owner duplicate copies of insurance policies,
with all endorsements or exclusions, that are obtained by Contractor hereunder, and/or binders
evidencing compliance with the insurance requirements set forth herein. In addition, Contractor
shall provide Owner with copies of CG2010 and CG2037 and of any endorsements subsequently
issued amending coverage or limits. If any change shall be made in any such insurance, a
description and written notice of such change shall be furnished to Owner thirty (30) days in
advance of such change. At least thirty (30) days prior to the expiration of any insurance policy
required hereunder, Contractor shall furnish Owner with evidence that such policy has been
renewed or replaced or is no longer required hereunder. In the event Contractor fails to timely
renew or pay any of the renewal premiums for any expiring Required Insurance policies, Owner
shall have the right (but not the obligation) to (i) make such payments; and/or (ii) acquire
replacement coverage, and thereafter set off the amount(s) or costs thereof against the next
payment(s) coming due to Contractor under the Contract. Owner may withhold any payments
due to Contractor from this Project unless certificates for current insurance are on file.

The Required Insurance is as follows:

1. Workers' Compensation, New York State Disability and Employer’s Liability Insurance:

Contractor shall maintain workers’ compensation insurance and employer’s liability insurance
and such other forms of insurance which Contractor is required by law to provide covering loss
resulting from injury, sickness, disability or death of the employees of Contractor. Contractor
shall require each of its Subcontractors of any tier to maintain workers’ compensation
insurance, employer’s liability insurance and such other forms of insurance which Subcontractor
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is required by law to provide covering loss resulting from injury, sickness, disability or death of
the employees of Subcontractor. Contractor must maintain proof that each Subcontractor
performing work under this Contract secured and maintains such coverage.

2. Commercial General Liability (including Products & Completed Operations, Personal Liability,
and damages to rented premises on a per project basis): Contractor shall maintain commercial
public general liability insurance with coverage amounts of no less than the following:

Contractor required minimum policy limits:

$1,000,000 per occurrence / $2,000,000 general aggregate (per project)

$1,000,000 per occurrence / $2,000,000 Products & Completed Operations Aggregate
$1,000,000 per occurrence for personal liability

$50,000 Fire Damage Legal Liability

$5,000 Medical Expense Limit

a. Coverage must include but shall not be limited to: premises/operations; explosion,
collapse and underground coverage; products and completed operations; contractual
liability; independent contractors; broad form property damage; personal injury; and
elevators.

b. Products and Complete Operations Aggregate shall be maintained for a period of two
years after final acceptance of Owner.

c. The General Aggregate must apply on a per project basis.
d. Coverage must be written on CG0001 form or its equivalent and must not contain any
endorsements reducing or excluding coverage for contractual liability or injuries to

employees or independent contractors.

e. No coverage exclusion or limitation for work performed on your behalf by a
Subcontractor.

f. Coverage must include 1ISO CG 00 01 12 07 Contractual Liability coverage or its
equivalent, with no exclusion or limitation to the Separation of Insureds clause contained
in Section V — Commercial General Liability policy conditions.

g. Coverage must contain a waiver of subrogation in favor of the Additional Insureds.

3. Automobile Insurance:

Contractor shall maintain Comprehensive Automobile Liability Insurance on owned, hired, or
non-owned vehicle in amounts not less than $1,000,000 Combined Single Limit each
occurrence. If hauling of hazardous waste is part of the Work, Contractor shall maintain
Automobile Liability Insurance with a $1,000,000 combined single limit each occurrence for
bodily injury and property damage applicable to all hazardous waste hauling vehicles, and
including MCS 90 endorsement and the 1SO Form CA 99 48.

4. Pollution Liability Insurance (required when asbestos or other hazardous material abatement
Is included in the Contract): Contractor shall maintain Pollution Liability Insurance for services
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rendered to Owner, including but not limited to, removal, replacement enclosure, encapsulation
and/or disposal of asbestos, or any other hazardous material, along with any related pollution
events, including coverage for third-party liability claims for bodily injury, property damage and
clean-up costs. The Pollution Liability Insurance shall have a minimum limit per occurrence of
$5,000,000 and a minimum aggregate specific to the project of $5,000,000. In the event
Contractor elects to engage a Subcontractor to perform any abatement, said Subcontractor
must timely obtain and maintain the same Pollution Liability insurance coverage as set forth
above.

5. Umbrella (Excess) Liability: Contractor shall maintain Umbrella or Excess Liability Insurance,
providing coverage in excess of the amounts covered by the Comprehensive General Liability,
Automobile Liability, Employer’s Liability policies, with limits of not less than $5,000,000 per
occurrence and $5,000,000 aggregate (per project). Self-Insured retention limit is $10,000 per
occurrence. Contractor acknowledges that it shall provide Umbrella Liability coverage on behalf
of the Additional Insureds, that such insurance shall be as broad as that provided for the named
insured Contractor, and that such insurance shall be primary and noncontributory and will be
subject to vertical exhaustion before any other primary, umbrella or any other insurance
obtained by the Additional Insureds will be triggered.

6. Contractor’s Contingent Liability: Contractor shall procure and maintain such insurance as will
protect Contractor from its contingent liability for damages and for injury to the person or
property of another which may arise from the operations of all Subcontractors under this
Contract.

7. Contractor’s and Employee’s Equipment: Contractor assumes responsibility for all injury or
destruction of Contractor’'s materials, tools, machinery, equipment, appliances, shoring,
scaffolding, false and form work, and personal property of Contractor’'s employees, from
whatever causes. Any policy of insurance secured by Contractor or any Subcontractor and
insuring Contractor or any Subcontractor against physical loss or damage to such property shall
include an endorsement waiving the right of subrogation against Owner for any loss or damage
to such property.

8. Subcontractors: Contractor shall include all Subcontractors as insureds under its policies OR

shall be responsible for verifying and maintaining the certificates of insurance provided by each
Subcontractor. Subcontractors shall be subject to all of the requirements stated herein, except

as those requirements are modified below:

Workers’ Compensation
and Employer’s Liability: Statutory
Commercial General Liability: General Aggregate: $2,000,000 (per project);
Products/Completed Operations Aggregate
$2,000,000; and each occurrence $1,000,000 per

claim.
Business Automobile Liability $1,000,000 Combined Single Limit each occurrence
Umbrella Liability: In excess of Employer’s Liability, Commercial

General Liability and Automobile Liability with limits
of $2,000,000 per occurrence and in the aggregate.
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Contractor shall require each of its Subcontractors to name the Additional Insureds as additional
insureds on a primary noncontributory basis on all insurance policies required of such
Subcontractor. Owner reserves the right to request copies of Subcontractors’ certificates of
insurance at any time. If Contractor does not verify Subcontractors’ insurance as described
above, Owner has the right to withhold payments to Contractor until the requirements have
been met. Contractor shall require that its Subcontractors of any tier waive any right of
subrogation of the insurers thereunder against the Additional Insureds, and waive any right of
the insurers to any setoff or counterclaim or any other deduction, whether by attachment or
otherwise, in respect of any liability of the Additional Insureds.

9. Builder’s Risk Insurance: Owner has purchased and shall maintain during the performance of
the Work property insurance written on a builder’s risk “all risk” or equivalent policy form. This
insurance includes the interests of Owner, Contractor and Subcontractors of any tier on the
Project. If the Builder’s Risk Insurance policy requires a deductible, the Contractor shall pay any
costs not covered because of the deductible. Owner shall not be obligated to pay the costs not
covered because of the insurance deductibles.

10. Indemnity for Failure to Comply with Insurance Requirements: To the fullest extent
permitted by law, Contractor agrees to fully defend, indemnify and hold harmless Owner and
the other Additional Insureds from and against any and all claims, losses, expenses, costs,
liabilities and damages of any nature whatsoever, including reasonable attorney’s fees actually
incurred, arising out of and/or relating to any failure of Contractor to obtain, furnish and
maintain as required herein insurance complying with the provisions of this Section or any other
failure of Contractor to comply with the provisions of this Section.

END OF SECTION 00 73 16
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CERTIFICATE OF LIABILITY INSURANCE s

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

PRODUCER

RRMEACT

PHONE FAX
(A/C No. Ext) AIC No:
EMAIL

ADDRESS

PRODUCER
CUSTOMER ID #:

INSURER(S) AFFORDING COVERAGE NAIC #

INSURED

GC/Prime Contractors

nsUrRer a: X YZ Insurance Carrier Licensed,

wsurer s:  Admitted & Authorized to write

nsurer o, Insurance in NYS and Rated A- or

Name and Address
wsurerp:  Better by AM Best
INSURER E:
INSURER F:
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO T E INSURED‘NAMED ABQVE FOR THE POLICY PERIOD

INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY T E POLI€IES DESCRIBED HEREIN /S'SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSRI ADDL[SUBR POLICY. ERF|[POLICY EXP
LTR TYPE OF INSURANCE iNSR WVD POLICY NUMBER (MM/DD/YYYY))l MM/DD/YYYY) LIMITS
GENERAL LIABILITY EACH OCCURRENCE $ 1,000,000
DAMAGE TO RENTED s 50.000
/] COMMERCIAL GENERAL LIABILITY PREMISES (Ea occurrence) >
A | CLAIMS-I}/IADEt q OCCUR Policy Number and MED EXP (Any one person) | 10,000
XCu, contractua . At PERSONAL & ADV INJURY $ 1,000,000
/] Primary/Non Contribufing X | X | Effective & Expiration 2,000,000
Dates GENERAL AGGREGATE $ s >
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS COMP/OP AGG $ 23000,000
PRO-
] Poricy A uecT [ ] Loc s
AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT
A (Ea accident) $ 2,000,000
i ANY AUTO . BODILY INJURY (Per person) $
| ALL OWNED AUTOS POhCy NMber a'nd BODILY INJURY (Per accident) | §
A /| scHEDULED AUTOS X | X | Effectivei& Expiration PROPERTY DAMAGE
V| Hirep auTos Dates (Per accident) $
|| NoN-owNED AUTOS s
$
/| UMBRELLA LIAB V] occur PolicvNumb d EACH OCCURRENCE $ 5,000,000
A EXCESS LIAB CLAIMS-MADE X | X Effo 1tcy (;LHE elj aI:[l, AGGREGATE $ 5,000,000
cctive Xpiration :
|1 oeoucrmie Dt p Primary/Non Contr | s
RETENTION $ cs $
. ; WC STATU OTH
fﬁg:;if;&"&?mﬂﬁ% Pohcy Number and Effective \/| TORY [IMITS- ER-|°
Y/N
ANY PROPRIETOR/PARTNER/EXECUTIVE na| X & Expiration Dates E.L. EACH ACCIDENT $ 100,000
OFFICE/MEMBER EXCLUDED? .
A (Mandatory in NH) Proof of NYS Disability E.L. DISEASE - EA EMPLOYEE| $ 100,000
LSRN OF OPERATIONS below required E.L.DISEASE - POLICY LIMIT | $ 500,000
Policy Number and Effective &
. . X o 5,000,000
A Pollution (if necessary) Expiration Dates $5, >

see attached

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

RE: Rochester Schools Modernization Program (RSMP)

CERTIFICATE HOLDER

CANCELLATION

70 Carlson Road, Suite 200
Rochester, NY 14610

Rochester Joint Schools Construction Board

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

0 Dag 9

ACORD 25 (2010/05)

@ 1988-2009 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD




AGENCY CUSTOMER ID:

LOC #:

~ N
ACORD ADDITIONAL REMARKS SCHEDULE Page 2 of 2

AGENCY NAMED INSURED

GC/Prime Sample Certificate

POLICY NUMBER

CARRIER NAIC CODE

EFFECTIVE DATE:

ADDITIONAL REMARKS

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,
FORM NUMBER: FORM TITLE:

All liability policies (excluding workers compensation and professional) shall include the following as additional insured on a primary
& non contributory basis: Rochester Joint School Construction Board (RJSCB); the City of Rochester; the Rochester City School
District (RCSD); Savin Engineers PC; Gilbane Building Company; County of Monroe Industgi@l Development Agency (COMIDA);
US Bank National Association, the Trustee under Indenture of Trust relating to the financing of the project;.and LPCiminelli Inc and
SWBR Architects.

A waiver of subrogation in favor of Rochester Joint School Construction Board (RJSCB); the Citypof Rochester; the Rochester City
School District (RCSD); Savin Engineers PC; Gilbane Building Company; County of Monroe Industsial Development Agency
(COMIDA); US Bank National Association, the Trustee under Indenture of Tfustrelating to the\financing of the project; LPCiminelli
Inc and SWBR Architects. applies to general liability, automobile liability; umbrellajyworkers compensation and builders risk.

(GL additional insured, ongoing & completed operations, form CG2010 1185 or equivalent®to be attached to certificate. GC2033 no
longer acceptable)

Copies of all applicable additional insured; waiver of subrogation; primary/noen contributory; per project aggregate and 30 day notice
of cancellation must be attached to certificate of insurance whensabmitted

Workers Comp written through the State Insurancedftind will require ‘separately issued certificates with a waiver of subrogation for
each of the following parties: Rochester Joint Schooli€onstruction\Board (RJSCB); the City of Rochester; the Rochester City School
District (RCSD); Savin Engineers PC; Gilbane BuildinglCompany; County of Monroe Industrial Development Agency (COMIDA);
US Bank National Association, the Trusteg under Indenturgyof Trust relating to the financing of the project; XXXX, Construction
Manager; and XXXX, Architect.

Policies shall include a 30 day notice of cancellation to'Rochester Joint School Construction Board (RJSCB)copies of endorsements to
be attached to the certificate

ACORD 101 (2008/01) @ 2008 ACORD CORPORATION. All rights reserved.
The ACORD name and logo are registered marks of ACORD



RSMP Insurance Requirements Roadmap

RSMP Requirements for CM’s

RSMP Requirements for GC’s/Primes

RSMP Requirements for Lower Tiers /
Subcontractors

RSMP Requirements for Professional Services

RSMP Requirements for Professional Services
Lower Tier and/or Subconsultants

General Liability

General Liability (including Contractual & XCU)

General Liability

General Liability

General Liability

Per Occurrence Limit: $1,000,000

Per Occurrence Limit: $1,000,000

Per Occurrence Limit: $1,000,000

Per Occurrence Limit: $1,000,000

Per Occurrence Limit: $1,000,000

Personal Injury Limit: $1,000,000

Personal Injury Limit: $1,000,000

Personal Injury Limit: $1,000,000

Personal Injury Limit: $1,000,000

Personal Injury Limit: $1,000,000

Fire Damage Limit: $300,000

Fire Damage Limit:$50,000

Fire Damage Limit $50,000 only if subcontractor
owns/rents a business location

Fire Damage Limit: $300,000

Fire Damage Limit: $300,000

Products/Completed Operations Aggregate Limit:
$2,000,000

Products/Completed Operations Aggregate Limit:
$2,000,000

Products/Completed Operations Aggregate Limit:
$2,000,000

Products/Completed Operations Aggregate Limit:
$2,000,000

Products/Completed Operations Aggregate Limit:
$2,000,000

General Aggregate Limit: $2,000,000

General Aggregate Limit: $2,000,000 — Per project
aggregate endorsement required

General Aggregate Limit: $2,000,000 per project
aggregate endorsement required

General Aggregate Limit: $2,000,000

General Aggregate Limit: $2,000,000

Medical Expense: $10,000

Medical Expense: $10,000

Medical Expense $5000

Medical Expense: $10,000

Medical Expense: $10,000

Professional Liability

Professional Liability — N/A

Professional Liability — N/A

Professional Liability

Professional Liability

Per Claim/Aggregate limit: $1m/$3m

Per Claim/Aggregate limit: $2m/$3m

Per Claim/Aggregate limit: $1m/$2m

Automobile

Automobile

Automobile

Automobile

Automobile

Combined Single Limit: $1,000,000

Combined Single Limit: $2,000,000

Combined Single Limit: $1,000,000
if employing W-2 employees

Combined Single Limit: $1,000,000
if employing W-2 employees

Combined Single Limit: $1,000,000
if employing W-2 employees

Workers Compensation/Employers Liability

Workers Compensation/Employers Liability

Workers Compensation/Employers Liability
if employing W-2 employees

Workers Compensation/Employers Liability
if employing W-2 employees

Workers Compensation/Employers Liability
if employing W-2 employees

Employers Liability Limit: $500,000

Employers Liability Limit: Statutory

Employers Liability Limit: Statutory

Employers Liability Limit: $500,000

Employers Liability Limit: $500,000

NYS Disability - Statutory

NYS Disability — Statutory

NYS Disability — Statutory

NYS Disability - Statutory

NYS Disability - Statutory

Umbrella/Excess

Umbrella/Excess

Umbrella/Excess

Umbrella/Excess

Umbrella/Excess

Occurrence/Aggregate Limit: $5,000,000

Occurrence/Aggregate Limit: $5,000,000

Occurrence/Aggregate Limit: $2,000,000

Occurrence/Aggregate Limit: $5,000,000

Occurrence/Aggregate Limit: $2,000,000

N/A

Pollution Liability - $5,000,000 (when contract involves
abatement)

Pollution Liability - $5,000,000 (only when lower tier's
contract involves them doing abatement)

N/A

N/A

Additional Items:

Additional Items:

Additional Items:

Additional Items:

Additional Items:

GL Additional insured endorsement to be used: CG2010
1185 or equivalent (CG2033 no longer acceptable)

GL Additional insured endorsement to be used: CG2010
1185 or equivalent (CG2033 no longer acceptable)

GL Additional insured endorsement to be used: CG2010
1185 or equivalent (CG2033 no longer acceptable)

GL Additional insured endorsement to be used: CG2010
1185 or equivalent (CG2033 no longer acceptable)

GL Additional insured endorsement to be used: CG2010
1185 or equivalent (CG2033 no longer acceptable)

Primary/Non Contributory-GL & Umb

Primary/Non Contributory-GL & Umb

Primary/Non Contributory-GL & Umb

Primary/Non Contributory-GL Only

Primary/Non Contributory-GL Only

Waiver of subrogation on all liability policies and workers
compensation

Waiver of subrogation on all liability policies and workers
compensation

Waiver of subrogation on all liability policies and workers
compensation

Waiver of subrogation on all liability policies and workers
compensation

Waiver of subrogation on all liability policies and workers
compensation

30 day notice of cancellation to RISCB on all policies

30 day notice of cancellation to RISCB on all policies

30 day notice of cancellation to RISCB on all policies

30 day notice of cancellation to RISCB on all policies

30 day notice of cancellation to RISCB on all policies

Coverage for ALL POLICIES shall NOT contain any
provision, definition, or endorsement that would serve
to eliminate 240/241 labor law or third- party action
over claims specifically for work performed in New York
State

Coverage for ALL POLICIES shall NOT contain any
provision, definiti that would serve
to eliminate 240/241 labor law or third- party action
over claims specifically for work performed in New York

State

"
, Or endor

Coverage for ALL POLICIES shall NOT contain any
provision, definition, or endorsement that would serve
to eliminate 240/241 labor law or third- party action
over claims specifically for work performed in New York

State

Coverage for ALL POLICIES shall NOT contain any
provisi lefinition, or endor that would serve
to eliminate 240/241 labor law or third- party action
over claims specifically for work performed in New York
State

Coverage for ALL POLICIES shall NOT contain any
provision, definiti that would serve
to eliminate 240/241 labor law or third- party action
over claims specifically for work performed in New York

State

"
or endor

Notes - Refer to Specification Section 00 73 16 or applicable Request for Proposal:
(1) Copies of all applicable additional insured; waiver of subrogation; primary/non contributory; per project aggregate and 30 day notice of cancellation must be attached to certificate of insurance when submitted.
Any certificate submitted without endorsements will automatically be rejected without a review.

(2) The

list of Ind

Association, the Trustee under the Indenture of Trust relating to the financing of the Project (“Trustee”); Gilbane Building Comp

directors, employees and agents (collectively, the “Indemnified Parties”).

y, Savin Engi

is defined as: the Rochester Joint Schools Construction Board (“RISCB” or “Owner”); the City of Rochester, the Rochester City School District, County of Monroe Industrial Development Agency (“COMIDA”); U.S. Bank National
s P.C. (“Program Manager”), and their respective affiliates, subsidiaries, trustees, officers, board members,

(3) The minimum to be listed as Additional Insureds on a Primary and Non-Contributory basis for such insurance (other than Workers’ Compensation and Employer’s Liability Insurance): the Rochester Joint Schools Construction Board (“RISCB” or “Owner”);
Rochester City School District (“RCSD”); the City of Rochester (“City”); County of Monroe Industrial Development Agency (“COMIDA”); U.S. Bank National Association, the Trustee under the Indenture of Trust relating to the financing of the Project (“Trustee”);
Gilbane Building Company and Savin Engineers P.C. (“Program Manager”).

(4) A waiver of subrogation must be provided to all Indemnitees.
(5) Certificate Holder for a Subcontractor to a Prime is the Prime.

Revision A - 03 Dec 2018
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Copyright 2001 and 2005 by The American Institute of Architects (AlA)

SECTION 00 73 20 — HEALTH AND SAFETY REQUIREMENTS

PART 1 - GENERAL

11

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes provisions as required by the Regulations of the Commissioner
of Education, Part 155.5 “Uniform Safety Standards for School Construction and
Maintenance Projects” (8 NYCRR 155).

UNIFORM SAFETY STANDARDS FOR SCHOOL CONSTRUCTION AND
MAINTENANCE PROJECTS

Each contractor shall fully comply with all project specific safety and loss prevention
procedures, and appoint a full time Safety Representative for the project to implement
and coordinate safety efforts, provide appropriate employee safety training and
protective equipment, and fully cooperate with the Architect, the Owner, and other
project contractors.

1. This Safety Representative shall participate, upon request, in the Owner's Health
and Safety Committee to monitor the safety of the school at all times during the
construction project.

Certificate of Occupancy:

1. 8 NYCCR 155.5(a): The occupied portion of any school building shall always
comply with the minimum requirements necessary to maintain a certificate of
occupancy.

a. Do not obstruct required exitways unless alternative exitways satisfactory
to the authority having jurisdiction are available. Contractor shall propose
any necessary plans detailing affected exiting and ventilation

General safety and security standards for construction projects:

1. 8 NYCCR 155.5(e)(1): All construction materials shall be stored in a safe and
secure manner.

2. 8 NYCCR 155.5(e)(2): Fences around construction supplies or debris shall be
maintained.
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3. 8 NYCCR 155.5(e)(3): Gates shall always be locked unless a worker is in
attendance to prevent unauthorized entry.

4, 8 NYCCR 155.5(e)(4): During exterior renovation work, overhead protection
shall be provided for any sidewalks or areas immediately beneath the work site
or such areas shall be fenced off and provided with warning signs to prevent
entry.

5. 8 NYCCR 155.5(e)(5): Workers shall be required to wear photo identification

badges at all times for identification and security purposes while working at
occupied sites.

D. Separation of construction areas from occupied spaces. Construction areas which are
under the control of a contractor and therefore not occupied by district staff or students
shall be separated from occupied areas. Provisions shall be made to prevent the
passage of dust and contaminants into occupied parts of the building. Periodic
inspection and repairs of the containment barriers must be made to prevent exposure
to dust or contaminants. Gypsum board must be used in exit ways or other areas that
require fire rated separation. Heavy duty plastic sheeting may be used only for a vapor,
fine dust or air infiltration barrier, and shall not be used to separate occupied spaces
from construction areas.

1.

8 NYCCR 155.5(f)(1): A specific stairwell and/or elevator should be assigned for
construction worker use during work hours. In general, workers may not use
corridors, stairs or elevators designated for students or school staff.

8 NYCCR 155.5(f)(2): Large amounts of debris must be removed by using
enclosed chutes or a similar sealed system. There shall be no movement of
debris through halls of occupied spaces of the building. No material shall be
dropped or thrown outside the walls of the building.

8 NYCCR 155.5(f)(3): All occupied parts of the building affected by renovation
activity shall be cleaned at the close of each workday. School buildings occupied
during a construction project shall maintain required health, safety and
educational capabilities at all times that classes are in session.

E. Maintaining exiting and ventilation during school construction projects.

1.

8 NYCCR 155.5(g)(1): Contractor shall provide a plan detailing how exiting
required by the applicable building code will be maintained during construction.
The plan shall indicate temporary construction required isolating construction
equipment, materials, people, dust, fumes, odors, and noise during the
construction period. Temporary construction details shall meet code-required fire
ratings for separation and corridor enclosure. At a minimum, required exits,
temporary stairs, ramps, exit signs, and door hardware shall be provided at all
times.

8 NYCCR 155.5(g)(2): Contractor shall provide a plan detailing how adequate
ventilation will be maintained during construction. The plan shall indicate
ductwork which must be rerouted, disconnected, or capped in order to prevent
contaminants from the construction area from entering the occupied areas of the
building. The plan shall also indicate how required ventilation to occupied spaces
affected by construction will be maintained during the project.
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F. Fire and hazard prevention. Areas of buildings under construction that are to remain

occupied shall maintain a certificate of occupancy. In addition, the following shall be
strictly enforced:

1.

8 NYCCR 155.5(h)(1): No smoking is allowed on public school property,
including construction areas.

8 NYCCR 155.5(h)(2): During construction daily inspections of district occupied
areas shall be conducted by school district personnel to assure that construction
materials, equipment or debris not block fire exits or emergency egress windows.

8 NYCCR 155.5(h)(3): Proper operation of fire extinguishers, fire alarm, and
smoke/fire detection systems shall be maintained throughout the project.

Noise abatement during construction and maintenance activities.

1.

8 NYCCR 155.5(i): Construction and maintenance operations shall not produce
noise in excess of 60 dba in occupied spaces or shall be scheduled for times
when the building or affected building spaces are not occupied or acoustical
abatement measures shall be taken. Noise level measurements (dba) shall be
taken with a type 2 sound level meter in the occupied space in a location closest
to the source of the noise. Complaints regarding excessive noise shall be
addressed through the health and safety committee. The district should
anticipate those times when construction noise is unacceptable and incorporate
"no work" periods into the bid specifications.

Control of chemical fumes, gases, and other contaminants during construction and
maintenance projects.

1.

8 NYCCR 155.5(j)(1): Building materials or furnishings which off-gas chemical
fumes, gases, or other contaminants shall be aired out in a well ventilated heated
warehouse before it is brought to the project for installation or the manufacturer's
recommended off-gassing periods must be scheduled between installation and
use of the space. If the work will generate toxic gases that cannot be contained in
an isolated area, the work must be done when school classes and programs are
not in session. The building must be properly ventilated and the material must be
given proper time to cure or off- gas before re-occupancy.

8 NYCCR 155.5(j)(2): Manufacturer's material safety data sheets (MSD) shall be
maintained at the site for all products used in the project. MSDS must be
provided to anyone who requests them. MSDS indicate chemicals used in the
product, product toxicity, typical side effects of exposure to the product and safe
procedures for use of the product.

The contractor shall be responsible to ensure that activities and materials which
result in "offgassing” of volatile organic compounds such as glues, paints,
furniture, carpeting, wall covering, drapery, etc. are scheduled, cured, or
ventilated in accordance with manufacturer's recommendations before a space
can be occupied.

a. For all product to be incorporated into the finished work containing volatile
organic compounds(VOC's), the contractor shall submit written statements
from the manufacturers of such materials defining the precautions to be
taken, including, if required, a period of time for off-gassing of these
materials prior to safe occupancy of all spaces incorporating these
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J.

materials. The manufacturer shall define the specific criteria used in
making their recommendations, including actual testing for residual
volatility that may negatively affect the health of the public. This shall be
presented for review with the initial product/system submittal.

b. This shall include all products with field or factory applied materials
containing VOCs, including: Paint, wall covering and adhesive; carpeting
and vinyl composition floor tile and all associated adhesives; cabinets,
countertops (all particle boards and adhesives); glues; furniture and
draperies; and any duct lining material and associated adhesives.

Asbestos abatement protocols.

1.

8 NYCCR 155.5(k): All asbestos abatement projects shall comply with all
applicable Federal and State laws including but not limited to the New York State
Department of Labor industrial code rule 56 (12 NYCRR 56), and the Federal
Asbestos Hazard Emergency Response Act (AHERA), 40 CFR part 763 (Code of
Federal Regulations, 1998 Edition, Superintendent of Public Documents, U.S.
Government Printing Office, Washington, DC 20402; 1998; available at the Office
of Facilities Planning, Education Building Annex, Room 1060, State Education
Department, Albany, NY 12234).

a. Large and small asbestos projects as defined by 12 NYCRR 56 shall not
be performed while the building is occupied.

1)  The term "building”, as referenced in this section, means a wing or
major section of a building that can be completely isolated from the
rest of the building and sealed non combustible construction. The
isolated portion of the building must contain exits that do not pass
through the occupied portion and ventilation systems must be
physically separated and sealed at the isolation barrier.

b. Minor asbestos projects defined by 12 NYCRR 56 as an asbestos project
involving the removal, disturbance, repair, encapsulation, enclosure or
handling of 10 square feet or less of asbestos or asbestos material, or 25
linear feet or less of asbestos or asbestos material may be performed in
unoccupied areas of an occupied building in accordance with the above
referenced regulations.

C. Exterior work such as roofing, flashing, siding, or soffit work may be
performed on occupied buildings provided proper variances are in place as
required, and complete isolation of ventilation systems and at windows is
provided. Care must be taken to schedule work so that classes are not
disrupted by noise or visual distraction.

Lead paint.

1.

8 NYCCR 155.5(): Any construction or maintenance operations which will
disturb lead based paint will require abatement of those areas pursuant to
protocols detailed in the "Guidelines for the Evaluation and Control of Lead-
Based Paint Hazards in Housing" (June 1995; U.S. Department of Housing and
Urban Development, Washington, D.C. 20410; available at the Office of Facilities
Planning, Education Building Annex, Room 1060, State Education Department,
Albany, NY 12234). All areas scheduled for construction as well as areas of
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flaking and peeling paint shall be tested for the presence of lead and abated or
encapsulated in accordance with the above noted guidelines.

a. Prime Contractor is advised that lead and lead-containing materials are re-
quired to be disturbed or removed as part of this project.

b. If materials suspected to contain lead above 1.0 mg/sg.cm. or above 0.5%
that are not included in Project or identified in Contract Documents are
encountered during construction, Prime Contractor shall immediately notify
Owner and take applicable precautions to avoid disturbing materials until
directed by Owner.

K.  There is no smoking on any School property.
1. 8 NYCCR 155.5(m):

L. Pre-construction testing and planning for construction projects.

1. 8 NYCCR 155.5(c)(1): All school areas to be disturbed during renovation or
demolition shall be tested for lead and asbestos.

a.  Asbestos and Asbestos-Containing Materials (ACBM)

1) Prime Contractor is advised that asbestos and asbestos-containing
materials are required to be abated as part of this project.

a) The extent of asbestos to be abated as part of the Project is
clearly indicated on drawings included in the Contract
Documents.

b) Prior to beginning Work of their Prime Contract, Prime
Contractor shall review Owner's "Asbestos Management Plan”
to ensure asbestos or asbestos-containing materials identified
in that document are not disturbed. Contact Owner's
Representative identified in Instructions to Bidders for access
to Owner's "Asbestos Management Plan”.

2) Prime Contractor is advised that if materials suspected to be
asbestos, or to contain asbestos, that are not included in the Project
and not identified in the Contract Documents are encountered during
construction, he shall immediately notify Owner and take precautions
as required to avoid disturbing materials until directed by Owner.

3) Transmission Electron Microscopy (TEM): All asbestos abatement
work that requires clearance air sampling in accordance with NYS
Industrial Code Rule 56 shall have clearance air samples collected
and analyzed using Transmission Electron Microscopy as per the
Asbestos Hazard Emergency Response Act (40 CFR 763).

M. Lead and Lead-Containing Materials

1. Contractors are advised that a lead inspection has been performed as required
by New York State Education Department and a copy of the lead inspection
report is available at the Owner's offices.

2. Disposal of Lead Abatement Waste
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a. Test all debris from lead abatement activities to determine whether it is
hazardous or nonhazardous waste.
b. Transport and dispose of debris determined to be hazardous waste in
accordance with applicable regulations.
C. Package, label, and mark all hazardous waste materials in accordance with
applicable requirements of 49 CFR 173, 178 and 179.
d. Maintain hazardous waste manifest from date of transport until date of
disposal, destruction or recycling.
e. Return fully executed hazardous waste manifests to Owner within 60 days

after date waste accepted by initial transporter.

Dispose of material determined to be construction and demolition debris in
accordance with 6 NYCRR 360 and 364. Provide trip tickets or other
documentation clearly identifying generating site, Owner, transporter,
disposal site and amount of material removed from site, transported to and
disposed of at disposal site.

PART 2 - PRODUCTS

Not Used.

PART 3 - EXECUTION

Not Used.

END OF SECTION 00 73 20
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SECTION 00 73 46 - PREVAILING WAGE RATES

PART 1 - GENERAL

1.1 Both the New York State Prevailing Wage and the Davis-Bacon Wage schedules apply
to this Project.

1.2 The wage schedule can be obtained from the New York State Department of Labor prior
to bid.

1.3 The Davis-Bacon wage rate schedule can be obtained online at
http://www.wdol.gov/wdol/scafiles/davisbacon/ny10.dvb.

1.4 The NYS prevailing wage rate schedule for this project can be obtained at the following
WERB link:
https://apps.labor.ny.gov/wpp/doFindProject.do

The Prevailing Rate Case number is PRC# 2017000965.

PART 2 — PRODUCTS (Not Used)
PART 3 — EXECUTION

3.1 Contractor is required to pay wages that are equal to or greater than the higher of either
NY State Prevailing Wages or Davis-Bacon Rate.

3.2 Contractor is responsible to track modifications or changes to the NY State Prevailing
Wage and/or Davis-Bacon Rate, and modify wages accordingly.

3.3 Any changes to either wage rate between bid submission and project closeout is the

responsibility of the contractor and will not result in a change to the Contract Sum, nor
will Owner be required to pay difference.

END OF SECTION 00 73 46
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Andrew M. Cuomo, Governor Roberta Reardon, Commissioner

Roch Joint School Const Board Schedule Year 2019 through 2020

Steve Rebholz, Project Manager Date Requested  01/30/2017
SWBR Architects PRC# 2017000965
387 East Main Street

Rochester NY 14604

Location 321 Post Avenue
Project ID#
Project Type Abatement and Selective Demolition

PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT

Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly
supplements for the project referenced above. A unique Prevailing Wage Case Number
(PRC#) has been assigned to the schedule(s) for your project.

The schedule is effective from July 2019 through June 2020. All updates, corrections, posted
on the 1st business day of each month, and future copies of the annual determination are
available on the Department's website www.labor.ny.gov. Updated PDF copies of your
schedule can be accessed by entering your assigned PRC# at the proper location on the
website.

It is the responsibility of the contracting agency or its agent to annex and make part, the
attached schedule, to the specifications for this project, when it is advertised for bids and /or
to forward said schedules to the successful bidder(s), immediately upon receipt, in order to
insure the proper payment of wages.

Please refer to the "General Provisions of Laws Covering Workers on Public Work
Contracts" provided with this schedule, for the specific details relating to other
responsibilities of the Department of Jurisdiction.

Upon completion or cancellation of this project, enter the required information and mail OR
fax this form to the office shown at the bottom of this notice, OR fill out the electronic
version via the NYSDOL website.

NOTICE OF COMPLETION / CANCELLATION OF PROJECT

Date Completed: Date Cancelled:

Name & Title of Representative:

Phone: (518) 457-5589 Fax: (518) 485-1870
W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

www.labor.ny.gov. PW 200 Ask.PWAsk@labor.ny.gov



General Provisions of Laws Covering Workers on Article 8 Public Work Contracts
Introduction

The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in
the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the
locality where the work is performed.

Responsibilities of the Department of Jurisdiction

A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county,
city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire,
improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work
contract.

The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate
Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project.

This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information" form (PW
39) to the Bureau of Public Work. The Prevaliling Rate Schedule MUST be included in the specifications for the contract to
be awarded and is deemed part of the public work contract.

Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the
following information to the Bureau: the name and address of the contractor, the date the contract was let and the
approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the
Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.

The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of
any public work project. The Department's PW 200 form is provided for that purpose.

Both the PW 16 and PW 200 forms are available for completion online.
Hours

No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public
work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in
cases of extraordinary emergency. The contractor and the Department of Jurisdiction (Contracting Agency) may apply to
the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular
public work project.

There are very few exceptions to this rule. Complete information regarding these exceptions is available on the "4 Day /
10 Hour Work Schedule” form (PW 30.1).

Wages and Supplements

The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work
project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is
performed. If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the
contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing
Rate Schedule form the Bureau of Public Work. Requests may be submitted by: mail to NYSDOL, Bureau of Public Work,
State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12240; Fax to Bureau of Public Work (518) 485-1870; or
electronically at the NYSDOL website www.labor.ny.gov.

Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide
complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to
each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original
schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website
www.labor.ny.gov.

The Commissioner of Labor makes an annual determination of the prevailing rates. This determination is in effect from
July 1st through June 30th of the following year. The annual determination is available on the NYSDOL website
www.labor.ny.gov.

Payrolls and Payroll Records

Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under
penalty of perjury. Payrolls must be maintained for at least three (3) years from the project's date of completion. At a
minimum, payrolls must show the following information for each person employed on a public work project: Name,
Address, Last 4 Digits of Social Security Number, Classification(s) in which the worker was employed, Hourly wage rate(s)
paid, Supplements paid or provided, and Daily and weekly number of hours worked in each classification.



The filing of payrolls to the Department of Jurisdiction is a condition of payment.Every contractor and subcontractor shall
submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and
every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury. The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such
payrolls.

In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records
sworn to as their validity and accuracy for public work and private work. Payroll records include, by are not limited to time
cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls. Failure to
provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the
contract, not to exceed $100,000.00. If the contractor or subcontractor does not maintain a place of business in New York
State and the amount of the contract exceeds $25,000.00, payroll records and certifications must be kept on the project
worksite.

The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor.

All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule
specified in the public work contract as well as any subsequently issued schedules. A failure to provide these schedules
by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.

All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule
and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the
subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and
supplements specified therein. (See NYS Labor Laws, Article 8 . Section 220-a).

Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties

The wages and supplements contained in the annual determination become effective July 1st whether or not the new
determination has been received by a given contractor. Care should be taken to review the rates for obvious errors. Any
corrections should be brought to the Department's attention immediately. It is the responsibility of the public work
contractor to use the proper rates. If there is a question on the proper classification to be used, please call the district
office located nearest the project. Any errors in the annual determination will be corrected and posted to the NYSDOL
website on the first business day of each month. Contractors are responsible for paying these updated rates as well,
retroactive to July 1st.

When you review the schedule for a particular occupation, your attention should be directed to the dates above the
column of rates. These are the dates for which a given set of rates is effective. To the extent possible, the Department
posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a
particular annual determination. Rates that extend beyond that instant time period are informational ONLY and may be
updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.

Withholding of Payments

When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or
provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or
supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient
amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final
determination.

When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide
the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to
so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract.
Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such
contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest
and any civil penalty that may be assessed by the Commissioner of Labor. The withholding continues until there is a final
determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is
instituted for review of the determination of the Commissioner of Labor.

The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the
court with respect to the release of the funds so withheld.

Summary of Notice Posting Requirements

The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work
project. The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse
weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2)
inches.

The "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on
each job site.



Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.

Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or
employment training centers, notices furnished by the State Division of Human Rights.

Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the NYS Department of Labor.

Apprentices

Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS
Commissioner of Labor. The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater
than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate
Schedule. An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside
the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for
the classification of work the employee is actually performing.

NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS
Department of Labor may be paid apprenticeship rates on a public work project. No other Federal or State Agency of
office registers apprentices in New York State.

Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of
Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY 12240 or by Fax
to NYSDOL Apprenticeship Training (518) 457-7154. All requests for verification must include the name and social
security number of the person for whom the information is requested.

The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship
Training Albany Central office. Neither Federal nor State Apprenticeship Training offices outside of Albany can provide
conclusive registration information.

It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is

registered in that program. Furthermore, the existence or possession of wallet cards, identification cards, or copies of
state forms is not conclusive proof of the registration of any person as an apprentice.

Interest and Penalties
In the event that an underpayment of wages and/or supplements is found:
- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to
section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.
- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.
Debarment

Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work
contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor
within any consecutive six (6) year period.

- There is any willful determination that involves the falsification of payroll records or the kickback of wages or
supplements.

Criminal Sanctions

Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or
imprisonment of up to 15 years, or both.

Discrimination

No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national
origin, sex, disability or marital status.

No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or
national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work
to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).

No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate
any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220-



e(b) ).
The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.

There may be deducted from the amount payable to the contractor under the contract a penalty of $50.00 for each
calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract
(NYS Labor Law, Article 8, Section 220-e(c) ).

The contract may be cancelled or terminated by the State or municipality. All monies due or to become due thereunder
may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of
the contract (NYS Labor Law, Article 8, Section 220-e(d) ).

Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of
employment, or employment training centers notices furnished by the State Division of Human Rights.

Workers' Compensation

In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the
contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation
Law.

A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being
allowed to begin work.

The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York
State. Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this
agency as a certificate holder.

If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company
authorized to write workers' compensation coverage in this state. The coverage must be listed under item 3A of the
information page.

The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a
workers' compensation policy for all employees working in New York State.

Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.

Unemployment Insurance

Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the New York State Department of Labor.



Andrew M. Cuomo, Governor Roberta Reardon, Commissioner

Roch Joint School Const Board Schedule Year 2019 through 2020

Steve Rebholz, Project Manager Date Requested  01/30/2017
SWBR Architects PRC# 2017000965
387 East Main Street

Rochester NY 14604

Location 321 Post Avenue
Project ID#
Project Type Abatement and Selective Demolition

Notice of Contract Award

New York State Labor Law, Article 8, Section 220.3a requires that certain information
regarding the awarding of public work contracts, be furnished to the Commissioner of Labor.
One "Notice of Contract Award" (PW 16, which may be photocopied), MUST be completed
for EACH prime contractor on the above referenced project.

Upon notifying the successful bidder(s) of this contract, enter the required information and
mail OR fax this form to the office shown at the bottom of this notice, OR fill out the
electronic version via the NYSDOL website.

Contractor Information
All information must be supplied

Federal Employer Identification Number:
Name:
Address:
City: State: Zip:
Amount of Contract: $ Contract Type:
[ 1 (01) General Construction
Approximate Starting Date: [ [ [ ] (02)Heating/Ventilation
[ 1 (03) Electrical
Approximate Completion Date: / / [] (04)Plumbing
[ ] (0O5) Other :

Phone: (518) 457-5589 Fax: (518) 485-1870
W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

www.labor.ny.gov. PW 16 Ask.PWAsk@labor.ny.gov



IMPORTANT NOTICE

FOR

CONTRACTORS &
CONTRACTING AGENCIES

Social Security Numbers on Certified Payrolls

The Department of Labor is cognizant of the concerns of the potential for misuse or
inadvertent disclosure of social security numbers. Identity theft is a growing problem
and we are sympathetic to contractors’ concerns with regard to inclusion of this
information on payrolls if another identifier will suffice.

For these reasons, the substitution of the use of the last four _digits of the social
security number on certified payrolls submitted to contracting agencies on public
work projects is now acceptable to the Department of Labor.

NOTE: This change does not affect the Department’s
ability to request and receive the entire social
security number from employers during the course
of its public work / prevailing wage investigations.






To all State Departments, Agency Heads and Public Benefit Corporations
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

Budget Policy & Reporting Manual

B-610

Public Work Enforcement Fund

effective date December 7, 2005

1. Purpose and Scope:

This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its
relevance to State agencies and public benefit corporations engaged in construction or
reconstruction contracts, maintenance and repair, and announces the recently-enacted
increase to the percentage of the dollar value of such contracts that must be deposited into
the Fund. Thisitem also describes the roles of the following entities with respect to the
Fund:

- New York State Department of Labor (DOL),
- The Office of the State of Comptroller (OSC), and
- State agencies and public benefit corporations.

2. Background and Statutory References:

DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for
construction or reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law. State agencies and public benefit corporations participating
in such contracts are required to make payments to the Fund.

Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997,
Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the
Laws of 2005) established the Fund.

3. Procedures and Agency Responsibilities:

The Fund is supported by transfers and deposits based on the value of contracts for
construction and reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law, into which all State agencies and public benefit corporations
enter.

Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund
to .10 of one-percent of the total cost of each such contract, to be calculated at the time
agencies or public benefit corporations enter into a new contract or if a contract is amended.
The provisions of this bill became effective August 2, 2005.



To all State Departments, Agency Heads and Public Benefit Corporations
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

OSC will report to DOL on all construction-related ("D") contracts approved during the
month, including contract amendments, and then DOL will bill agencies the appropriate
assessment monthly. An agency may then make a determination if any of the billed
contracts are exempt and so note on the bill submitted back to DOL. For any instance
where an agency is unsure if acontract is or is not exempt, they can call the Bureau of
Public Work at the number noted below for a determination. Payment by check or journal
voucher is due to DOL within thirty days from the date of the billing. DOL will verify the
amounts and forward them to OSC for processing.

For those contracts which are not approved or administered by the Comptroller, monthly
reports and payments for deposit into the Public Work Enforcement Fund must be provided
to the Administrative Finance Bureau at the DOL within 30 days of the end of each month
or on a payment schedule mutually agreed upon with DOL.

Reports should contain the following information:

- Name and billing address of State agency or public
benefit corporation;

- State agency or public benefit corporation contact and
phone number;

- Name and address of contractor receiving the award;

- Contract number and effective dates;

- Contract amount and PWEF assessment charge (if
contract amount has been amended, reflect increase or
decrease to original contract and the adjustment in the
PWEF charge); and

- Brief description of the work to be performed under each
contract.

Checks and Journal Vouchers, payable to the "New Y ork State Department of Labor"
should be sent to:

Department of Labor
Administrative Finance Bureau-PWEF Unit
Building 12, Room 464
State Office Campus
Albany, NY 12240

Any questions regarding billing should be directed to NY SDOL 's Administrative Finance
Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts
should be directed to the Bureau of Public Work at (518) 457-5589.



Department
of Labor

NEW YORK
STATE OF
OPPORTUNITY.

Required Notice under Article 25-B of the Labor Law

Attention All Employees, Contractors and Subcontractors:
You are Covered by the Construction Industry Fair Play Act

The law says that you are an employee unless:
e You are free from direction and control in performing your job, and
e You perform work that is not part of the usual work done by the business that hired you, and
e You have an independently established business.

Your employer cannot consider you to be an independent contractor unless all three of these facts
apply to your work.

It is against the law for an employer to misclassify employees as independent
contractors or pay employees off the books.

Employee Rights: If you are an employee, you are entitled to state and federal worker protections.
These include:

e Unemployment Insurance benefits, if you are unemployed through no fault of your own, able to
work, and otherwise qualified,
Workers’ compensation benefits for on-the-job injuries,
Payment for wages earned, minimum wage, and overtime (under certain conditions),
Prevailing wages on public work projects,
The provisions of the National Labor Relations Act, and
A safe work environment.

It is a violation of this law for employers to retaliate against anyone who asserts their rights under
the law. Retaliation subjects an employer to civil penalties, a private lawsuit or both.

Independent Contractors: If you are an independent contractor, you must pay all taxes and
Unemployment Insurance contributions required by New York State and Federal Law.

Penalties for paying workers off the books or improperly treating employees as independent
contractors:

e Civil Penalty First offense: Up to $2,500 per employee
Subsequent offense(s): Up to $5,000 per employee

e Criminal Penalty First offense: Misdemeanor - up to 30 days in jail, up to a $25,000 fine
and debarment from performing public work for up to one year.

Subsequent offense(s): Misdemeanor - up to 60 days in jail or up to a
$50,000 fine and debarment from performing public work for up to 5
years.

If you have questions about your employment status or believe that your employer may have
violated your rights and you want to file a complaint, call the Department of Labor at

(866) 435-1499 or send an email to dol.misclassified@labor.ny.gov. All complaints of fraud and
violations are taken seriously. You can remain anonymous.

Employer Name:
IA 999 (09/16)






New York State Department of Labor
Bureau of Public Work

Attention Employees

THIS IS A:

Chapter 629 of
the Labor Laws
of 2007:

Contractor Name:

Project Location:

PW 101 (4.15)

PUBLIC WORK
PROJECT

If you are employed on this project as a

worker, laborer, or mechanic you are entitled to
receive the prevailing wage and supplements rate
for the classification at which you are working.

These wages are set by law and must be posted
at the work site. They can also be found at:
www.labor.ny.qov

If you feel that you have not received proper wages or benefits,
please call our nearest office.*

Albany (518) 457-2744 Patchogue (631) 687-4882
Binghamton (607) 721-8005 Rochester (585) 258-4505
Buffalo (716) 847-7159 Syracuse (315) 428-4056
Garden City (516) 228-3915 Utica (315) 793-2314
New York City  (212) 932-2419 White Plains  (914) 997-9507
Newburgh (845) 568-5156

* For New York City government agency construction projects, please
contact the Office of the NYC Comptroller at (212) 669-4443, or
www.comptroller.nyc.gov — click on Bureau of Labor Law.







Requirements for OSHA 10 Compliance

Chapter 282 of the Laws of 2007, codified as Labor Law 220-h took effect on July
18, 2008. The statute provides as follows:

The advertised specifications for every contract for public work of $250,000.00 or
more must contain a provision requiring that every worker employed in the
performance of a public work contract shall be certified as having completed an
OSHA 10 safety training course. The clear intent of this provision is to require that
all employees of public work contractors, required to be paid prevailing rates, receive
such training “prior to the performing any work on the project.”

The Bureau will enforce the statute as follows:

All contractors and sub contractors must attach a copy of proof of completion of the
OSHA 10 course to the first certified payroll submitted to the contracting agency and
on each succeeding payroll where any new or additional employee is first listed.

Proof of completion may include but is not limited to:

e Copies of bona fide course completion card (Note: Completion cards do not have
an expiration date.)

e Training roster, attendance record of other documentation from the certified
trainer pending the issuance of the card.

e Other valid proof

**A certification by the employer attesting that all employees have completed such a
course is not sufficient proof that the course has been completed.

Any questions regarding this statute may be directed to the New York State
Department of Labor, Bureau of Public Work at 518-485-5696.

Page 1 of 1






Prevailing Wage Rates for 07/01/2019 - 06/30/2020 Published by the New York State Department of Labor
Last Published on Jan 01 2020 PRC Number 2017000965

Introduction to the Prevailing Rate Schedule

Information About Prevailing Rate Schedule

This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the
attached Schedule of Prevailing Rates.

Classification

It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and
highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or
provided. It is the responsibility of the public work contractor to use the proper rate. If there is a question on the proper classification to be
used, please call the district office located nearest the project. District office locations and phone numbers are listed below.

tF)’revailintg ?)Nage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a county-
y-county basis.

General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates.

Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row
housing, or rental type units intended for residential use.

Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate. Rates for
occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule. Please
contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.

Payrolls and Payroll Records

Contractors and subcontractors are required to establish, maintain, and preserve for not less that six (6) years, contemporaneous, true, and
accurate payroll records.

Every contractor and subcontractor shall submit to the Department of Jurisdiction (Contracting A%ency), within thirty (30) days after issuance
of its first payroll and every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of

perjury.
Paid Holidays

Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
worl}ks onda day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.

Overtime

At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is
overtime. However, the specific overtime requirements for each trade or occupation on a public work project may differ. Specitic overtime
requirements for each trade or occupation are contained in the prevailing rate schedules.

Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays.

The ap_lplicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the
OVERTIME PAY section listings for each classification.

Supplemental Benefits

Particular attention should be given to the suEpIementaI benefit requirements. Although in most cases the payment or provision of
supplements is straight time for all hours worked, some classifications require the payment or provision of supplements, or a portion of the
supplements, to be paid or provided at a premium rate for premium hours worked. Supplements may also be required to be paid or provided
on paid holidays, regardless of whether the day is worked. The Overtime Codes and Notes listed on the particular wage classification will
indicate these conditions as required.

Effective Dates

When you review the schedule for aParticuIar occupation, your attention should be directed to the dates above the column of rates. These
are the dates for which a given set of rates is effective. The rate listed is valid until the next effective rate change or until the new annual
determination which takes effect on July 1 of each year. All contractors and subcontractors are required to ﬁay the current prevailing rates
of wages and supplements. If you have any questions please contact the Bureau of Public Work or visit the New York State Department of
Labor website (www.labor.ny.gov) for current wage rate information.

Apprentice Training Ratios
The following are the allowable ratios of registered Apprentices to Journey-workers.

For example, the ratio 1:1,1:3 indicates the allowable initial ratio is one Apprentice to one Journeyworker. The Journeyworker must be in
place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is
all%wed. The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired,
and so on.

Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions.

Page 18



Prevailing Wage Rates for 07/01/2019 - 06/30/2020
Last Published on Jan 01 2020

Published by the New York State Department of Labor
PRC Number 2017000965

Title (Trade) Ratio

Boilermaker (Construction) 1:1,1:4
Boilermaker (Shop) 1:1,1:3
Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder) 1:1,1:4
Carpenter (Residential) 1:1,1:3
Electrical (Outside) Lineman 1:1,1:2
Electrician (Inside) 1:1,1:3
Elevator/Escalator Construction & Modernizer 1:1,1:2
Glazier 1:1,1:3
Insulation & Asbestos Worker 1:1,1:3
Iron Worker 1:1,1:4
Laborer 1:1,1:3
Mason 1:1,1:4
Millwright 1:1,1:4
Op Engineer 1:1,1:5
Painter 1:1,1:3
Plumber & Steamfitter 1:1,1:3
Roofer 1:1,1:2
Sheet Metal Worker 1:1,1:3
Sprinkler Fitter 1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of
PUBLIC WORK District Office or write to:

New York State Department of Labor
Bureau of Public Work
State Office Campus, Bldg. 12

Albany, NY 12240

District Office Locations:

Bureau of Public Work - Albany
Bureau of Public Work - Binghamton
Bureau of Public Work - Buffalo
Bureau of Public Work - Garden City
Bureau of Public Work - Newburgh
Bureau of Public Work - New York City
Bureau of Public Work - Patchogue
Bureau of Public Work - Rochester
Bureau of Public Work - Syracuse
Bureau of Public Work - Utica
Bureau of Public Work - White Plains

Bureau of Public Work - Central Office

Telephone #

518-457-2744
607-721-8005
716-847-7159
516-228-3915
845-568-5287
212-932-2419
631-687-4882
585-258-4505
315-428-4056
315-793-2314
914-997-9507

518-457-5589
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FAX #

518-485-0240
607-721-8004
716-847-7650
516-794-3518
845-568-5332
212-775-3579
631-687-4902
585-258-4708
315-428-4671
315-793-2514
914-997-9523

518-485-1870



Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020

SECTION 0095 00 — TAX EXEMPT LETTER FROM NYS COVERSHEET

John Walton Spencer School No. 16 00 95 00-1 TAX EXEMPT LETTER
FROM NYS COVERSHEET
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New York State Department of

+. TAXATION and FINANCE

#: OTPA Sales Tax Exempt Organizations Unit
Building 9 Room 154

%% W.A. Harriman Canmpus

Albany, NY 12227

January 26, 2012

Rochester Joint Schools Construction Board
175 Martin Street, Suite 421
Rochester, New York 14605

Dear Sir or Madam:

The Tax Law exempts New York State governmental entities such as your organization,
Rochester Joint Schools Construction Board, from the payment of New York State sales and use taxes
on their purchases. In order to make tax exempt purchases, a New York State governmental entity must
present vendors with the entity's official purchase order or other documentation (e.g., payment voucher,. ..
contract of sale, Form AC 946, Tax Exemption Certificate, Form ST-129, Exemption Certificate - Tax
on occupancy of hotel rooms, etc.) which indicates that the purchaser is a New York State governmental
entity.

Tax exemption numbers and Form ST-119.1, Exempt Organization Exempt Purchase
Certificate, are not issued to New York State governmental entities. If a vendor requests a tax
exemption number or Form ST-119.1, Exempt Organization Exempt Purchase Certificate from you, the
Rochester Joint Schools Construction Board may give the vendor a copy of this letter. This will assure
the vendor that a governmental purchase order, or other evidence that the Rochester Joint Schools
Construction Board is the purchaser, is the only documentation the vendor needs in order to not collect
sales tax.

For additional information, please refer to Publication 843, A Guide to Sales Tax in New York
State for Exempt Organizations, which is available on the New York State Tax Department website at
nystax.gov

New York State Department of Taxation and Finance
OTPA-Taxpayer Guidance Division

Sales Tax Exempt Organizations Unit

Building 9 Room 154

W A Harriman Campus

Albany NY 12227

‘ PSRN RIS SR - . . o



Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020

SECTION 01 00 10 - REFERENCE STANDARDS

PART 1 - GENERAL

1.1 "Reference Standards" are documents or publications, which include requirements, set
by authority, custom or general consent and establishes accepted criterion.

1.2 "Reference Standards" are incorporated into the Contract Documents by reference and
each reference shall mean the latest edition at date of the Project Manual, including
amendments and supplements. Each entity engaged in construction on Project should
be familiar with industry standards applicable to its construction activity. Copies of
applicable standards are not bound with the Contract Documents. Where copies of
standards are needed to perform a required construction activity, obtain copies
directly from publication source.

1.3 When requested, deliver to the Owner's Representative, an affidavit or certificate
properly signed by manufacturer or supplier indicating that the material furnished
conforms to the specified standards.

14 Reference to manufacturer's printed Specifications for specified products shall mean
most current Specification on date of this Project Manual. Unless the Contract
Documents include more stringent requirements, applicable construction industry
standards have the same force and effect as if bound or copied directly into the
Contract Documents to the extent referenced. Such standards are made a part of the
Contract Documents by reference.

Part 2 - PRODUCTS (Not Used)

Part 3 - EXECUTION (Not Used)

END OF SECTION 010010

John Walton Spencer School No. 16 010010-1 REFERENCE STANDARDS






Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020

SECTION 01 00 20 - ABBREVIATIONS AND ACRONYMS

11 ABBREVIATIONS AND ACRONYMS

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities in the following list.
Names, telephone numbers, and Web sites are subject to change and are believed to be
accurate and up-to-date as of the date of the Contract Documents.

AA Aluminum Association, Inc. (The) (703) 358-2960
www.aluminum.org

AAADM American Association of Automatic Door Manufacturers (216) 241-7333
www.aaadm.com

AABC Associated Air Balance Council (202) 737-0202
www.aabc.com

AAMA American Architectural Manufacturers Association (847) 303-5664
www.aamanet.org

AASHTO American Association of State Highway and Transportation (202) 624-5800

Officials

www.transportation.org

AATCC American Association of Textile Chemists and Colorists (919) 549-8141

(The)

www.aatcc.org

ABAA Air Barrier Association of America (866) 956-5888
www.airbarrier.org

ABMA American Bearing Manufacturers Association (202) 367-1155
www.abma-dc.org

ACI American Concrete Institute (248) 848-3700
www.concrete.org

ACPA American Concrete Pipe Association (972) 506-7216
WWW.concrete-pipe.org

AEIC Association of Edison llluminating Companies, Inc. (The) (205) 257-2530
www.aeic.org

AF&PA American Forest & Paper Association (800) 878-8878
www.afandpa.org (202) 463-2700

AGA American Gas Association (202) 824-7000

www.aga.org

AGC Associated General Contractors of America (The) (703) 548-3118
www.agc.org

AHA American Hardboard Association

John Walton Spencer School No. 16 01 00 20-1 ABBREVIATIONS AND ACRONYMS
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SED # 26-16-00-01-0-016-020

www.domensino.com/AHA

(847) 934-8800

AHAM Association of Home Appliance Manufacturers (202) 872-5955
www.aham.org

Al Asphalt Institute (859) 288-4960
www.asphaltinstitute.org

AIA American Institute of Architects (The) (800) 242-3837
www.aia.org (202) 626-7300

AISC American Institute of Steel Construction (800) 644-2400
www.aisc.org (312) 670-2400

AISI American Iron and Steel Institute (202) 452-7100
www.steel.org

AITC American Institute of Timber Construction (303) 792-9559
www.aitc-glulam.org

ALCA Associated Landscape Contractors of America
(Now PLANET - Professional Landcare Network)

ALSC American Lumber Standard Committee, Incorporated (301) 972-1700
www.alsc.org

AMCA Air Movement and Control Association International, Inc. (847) 394-0150
Www.amca.org

ANSI American National Standards Institute (202) 293-8020
WWW.ansi.org

AOSA Association of Official Seed Analysts, Inc. (607) 256-3313
www.aosaseed.com

APA Architectural Precast Association (239) 454-6989
www.archprecast.org

APA APA - The Engineered Wood Association (253) 565-6600
www.apawood.org

APA EWS APA - The Engineered Wood Association; Engineered

Wood Systems

(See APA - The Engineered Wood Association)

API American Petroleum Institute (202) 682-8000
www.api.org

ARHI Air-Conditioning, Heating & Refrigeration Institute (703) 524-8800
www.arhinet.org

ARMA Asphalt Roofing Manufacturers Association (202) 207-0917
www.asphaltroofing.org

ASCE American Society of Civil Engineers (800) 548-2723

John Walton Spencer School No. 16
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John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set — 05/06/2020
www.asce.org (703) 295-6300
ASCE/SEI American Society of Civil Engineers/Structural Engineering
Institute
(See ASCE)
ASHRAE American Society of Heating, Refrigerating and Air- (800) 527-4723
Conditioning Engineers
www.ashrae.org (404) 636-8400
ASME ASME International (800) 843-2763
(The American Society of Mechanical Engineers (973) 882-1170
International)

www.asme.org

ASSE American Society of Sanitary Engineering (440) 835-3040
www.asse-plumbing.org

ASTM ASTM International (610) 832-9500
(American Society for Testing and Materials International)
www.astm.org

AWCI AWCI International (703) 538-1600
(Association of the Wall and Ceiling Industry International)
WWW.awci.org

AWCMA American Window Covering Manufacturers Association
(Now WCSC)

AWI Architectural Woodwork Institute (571) 323-3636
www.awinet.org

AWPA American Wood Protection Association (205) 733-4077
www.awpa.com

AWS American Welding Society (800) 443-9353
WWW.aws.org (305) 443-9353

AWWA American Water Works Association (800) 926-7337
Www.awwa.org (303) 794-7711

BHMA Builders Hardware Manufacturers Association (212) 297-2122
www.buildershardware.com

BIA Brick Industry Association (The) (703) 620-0010
www.bia.org

BICSI Building Industry Consulting Service International (800) 242-7405
www.bicsi.org (813) 979-1991

BIFMA BIFMA International (616) 285-3963

(Business and Institutional Furniture Manufacturer's
Association International)
www.bifma.org

John Walton Spencer School No. 16 01 00 20-3 ABBREVIATIONS AND ACRONYMS
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BISSC Baking Industry Sanitation Standards Committee (866) 342-4772
www.bissc.org

CCC Carpet Cushion Council (610) 527-3880
www.carpetcushion.org

CDA Copper Development Association (800) 232-3282
WWW.COpper.org (212) 251-7200

CFFA Chemical Fabrics & Film Association, Inc. (216) 241-7333
www.chemicalfabricsandfilm.com

CGA Compressed Gas Association (703) 788-2700
www.cganet.com

CIMA Cellulose Insulation Manufacturers Association (888) 881-2462
www.cellulose.org (937) 222-2462

CISCA Ceilings & Interior Systems Construction Association (630) 584-1919
WWW.cisca.org

CISPI Cast Iron Soil Pipe Institute (423) 892-0137
WWW.Cispi.org

CLFMI Chain Link Fence Manufacturers Institute (301) 596-2583
www.chainlinkinfo.org

CRRC Cool Roof Rating Council (866) 465-2523
www.coolroofs.org (510) 485-7175

CPA Composite Panel Association (866) 426-6767
www.pbmdf.com (703) 724-1128

CPPA Corrugated Polyethylene Pipe Association
(See PPI — Plastics Pipe Institute)

CRI Carpet & Rug Institute (The) (800) 882-8846
www.carpet-rug.com (706) 278-3176

CRSI Concrete Reinforcing Steel Institute (847) 517-1200
WWW.CFSi.org

CSA Canadian Standards Association (800) 463-6727

WWwWw.Csa.ca

(416) 747-4000
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CSA CSA International (866) 797-4272
(Formerly: 1AS - International Approval Services) (416) 747-2661
www.csa-international.org
Csl Cast Stone Institute (717) 272-3744
www.caststone.org
Csl Construction Specifications Institute (The) (800) 689-2900
www.csinet.org (703) 684-0300
CSSB Cedar Shake & Shingle Bureau (604) 820-7700
www.cedarbureau.org
CTI Cooling Technology Institute (281) 583-4087
(Formerly: Cooling Tower Institute)
www.cti.org
DHI Door and Hardware Institute (703) 222-2010
www.dhi.org
EIA Electronic Industries Alliance (703) 907-7500
www.eia.org
EIMA EIFS Industry Members Association (800) 294-3462

www.eima.com

EJCDC Engineers Joint Contract Documents Committee
www.ejcdc.org

EJMA Expansion Joint Manufacturers Association, Inc. (914) 332-0040
www.ejma.org

E-rate Education Rate (Universal Service Fund)
www.universalservice.org/sl

ESD Electrostatic Discharge Association (315) 339-6937
www.esda.org

FIBA Federation Internationale de Basketball 41 22 54500 00
(The International Basketball Federation)
www.fiba.com

FM Approvals  FM Approvals (781) 762-4300
www.fmglobal.com

FM Global FM Global (401) 275-3000
(Formerly: FMG - FM Global)
www.fmglobal.com

FMRC Factory Mutual Research
(Now FM Global)
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FRSA

FSA

FSC

GA

GANA

GRI

GS

GSI

HI

HI

HMMA

HPVA

HPW

IAS

IBF

ICEA

ICRI

IEC

IEEE

Florida Roofing, Sheet Metal & Air Conditioning

Contractors Association, Inc.
www.floridaroof.com

Fluid Sealing Association
www.fluidsealing.com

Forest Stewardship Council
www.fsc.org

Gypsum Association
www.gypsum.org

Glass Association of North America
www.glasswebsite.com

(Now GSI)

Green Seal
www.greenseal.org

Geosynthetic Institute
www.geosynthetic-institute.org

Hydraulic Institute
WWW.pumps.org

Hydronics Institute
(Now Part of AHRI)

Hollow Metal Manufacturers Association
(Part of NAAMM)

Hardwood Plywood & Veneer Association
www.hpva.org

H. P. White Laboratory, Inc.
www.hpwhite.com

International Approval Services
(Now CSA International)

International Badminton Federation
www.internationalbadminton.org

Insulated Cable Engineers Association, Inc.

www.icea.net

International Concrete Repair Institute, Inc.
WWW.icri.org

International Electrical Congress
www.iec.ch

Institute of Electrical and Electronics Engineers, Inc. (The)

(407) 671-3772

(610) 971-4850

49 228 367 66 0

(301) 277-8686

(785) 271-0208

(202) 872-6400

(610) 522-8440

(888) 786-7744
(973) 267-9700

(703) 435-2900

(410) 838-6550

(603) 9283-7155

(770) 830-0369

(847) 827-0830

41229190211

(212) 419-7900
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www.ieee.org

IESNA llluminating Engineering Society of North America (212) 248-5000
www.iesna.org

IEST Institute of Environmental Sciences and Technology (847) 981-0100
www.iest.org

IGCC Insulating Glass Certification Council (315) 646-2234
www.igcc.org

IGMA Insulating Glass Manufacturers Alliance (613) 233-1510
www.igmaonline.org

ILI Indiana Limestone Institute of America, Inc. (812) 275-4426
www.iliai.com

ISO International Organization for Standardization 41227490111
Www.iso.ch

ISFA International Surface Fabricators Association (877) 464-7732
www.isfanow.org (801) 341-7360

ITS Intertek Testing Service NA (800) 967-5352

www.intertek.com

ITU International Telecommunication Union 41227305111
www.itu.int/home

KCMA Kitchen Cabinet Manufacturers Association (703) 264-1690
www.kcma.org

LMA Laminating Materials Association

LPI Lightning Protection Institute (800) 488-6864
www.lightning.org

MBMA Metal Building Manufacturers Association (216) 241-7333
www.mbma.com

MFMA Maple Flooring Manufacturers Association, Inc. (847) 480-9138
www.maplefloor.org

MFMA Metal Framing Manufacturers Association, Inc. (312) 644-6610
www.metalframingmfg.org

MH Material Handling
(Now MHIA)
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MHIA Material Handling Industry of America (800) 345-1815
www.mhia.org (704) 676-1190

MIA Marble Institute of America (440) 250-9222
www.marble-institute.com

MPI Master Painters Institute (888) 674-8937
www.paintinfo.com (604) 298-7578

MSS Manufacturers Standardization Society of The Valve and (703) 281-6613
Fittings Industry Inc.
www.mss-hg.com

NAAMM National Association of Architectural Metal Manufacturers  (630) 942-6591
Www.naamm.org

NACE NACE International (800) 797-6623
(National Association of Corrosion Engineers International) (281) 228-6200
www.nace.org

NADCA National Air Duct Cleaners Association (202) 737-2926
www.nadca.com

NAGWS National Association for Girls and Women in Sport (703) 476-3452
www.aahperd.org/nagws/

NAIMA North American Insulation Manufacturers Association (703) 684-0084
www.nhaima.org

NBGQA National Building Granite Quarries Association, Inc. (800) 557-2848
www.nbgga.com

NCAA National Collegiate Athletic Association (The) (317) 917-6222
www.ncaa.org

NCMA National Concrete Masonry Association (703) 713-1900
www.ncma.org

NCPI National Clay Pipe Institute (262) 248-9094
WWWw.Ncpi.org

NCTA National Cable & Telecommunications Association (202) 222-2300
www.ncta.com

NEBB National Environmental Balancing Bureau (301) 977-3698
www.nebb.org

NECA National Electrical Contractors Association (301) 657-3110
www.necanet.org

NeLMA Northeastern Lumber Manufacturers' Association (207) 829-6901
www.nelma.org

NEMA National Electrical Manufacturers Association (703) 841-3200

Www.nema.org
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NETA InterNational Electrical Testing Association (888) 300-6382
www.netaworld.org (269) 488-6382
NFHS National Federation of State High School Associations (317) 972-6900
www.nfhs.org
NFPA National Fire Protection Association (800) 344-3555
www.nfpa.org (617) 770-3000
NFRC National Fenestration Rating Council (301) 589-1776
www.nfrc.org
NGA National Glass Association (866) 342-5642
www.glass.org (703) 442-4890
NHLA National Hardwood Lumber Association (800) 933-0318
www.natlhardwood.org (901) 377-1818
NLGA National Lumber Grades Authority (604) 524-2393
www.nlga.org
NOFMA National Oak Flooring Manufacturers Association
(Now NWFA)
NRCA National Roofing Contractors Association (800) 323-9545
www.nrca.net (847) 299-9070
NRMCA National Ready Mixed Concrete Association (888) 846-7622
WWW.Nrmca.org (301) 587-1400
NSF National Sanitation Foundation International (800) 673-6275
www.nsf.org (734) 769-8010
NSSGA National Stone, Sand & Gravel Association (800) 342-1415
WWW.Nssga.org (703) 525-8788
NTMA National Terrazzo & Mosaic Association, Inc. (The) (800) 323-9736
www.ntma.com (540) 751-0930
NTRMA National Tile Roofing Manufacturers Association
(Now TRI)
NWFA National Wood Flooring Association (800) 422-4556
www.nwfa.org (636) 519-9663
NWWDA National Wood Window and Door Association
(Now WDMA)
OPL Omega Point Laboratories, Inc.
(Now ITS)
PCI Precast/Prestressed Concrete Institute (312) 786-0300

WWW.PCi.org
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PDCA Painting & Decorating Contractors of America (800) 332-7322
www.pdca.com (314) 514-7322

PDI Plumbing & Drainage Institute (800) 589-8956
www.pdionline.org (978) 557-0720

PGI PVC Geomembrane Institute (217) 333-3929
http://pgi-tp.cee.uiuc.edu

PLANET Professional Landcare Network (800) 395-2522
(Formerly: ACLA - Associated Landscape Contractors of  (703) 736-9666

America)

www.landcarenetwork.org

PTI Post-Tensioning Institute (248) 848-3180
WwWWw.post-tensioning.org

RCSC Research Council on Structural Connections
www.boltcouncil.org

RFCI Resilient Floor Covering Institute (706) 882-3833
www.rfci.com

RIS Redwood Inspection Service (888) 225-7339
www.calredwood.org (415) 382-0662

SAE SAE International (877) 606-7323
www.sae.org (724) 776-4841

SDI Steel Deck Institute (847) 458-4647
www.sdi.org

SDI Steel Door Institute (440) 899-0010
www.steeldoor.org

SEFA Scientific Equipment and Furniture Association (877) 294-5424
www.sefalabs.com (516) 294-5424

SEI/ASCE Structural Engineering Institute/American Society of Civil

Engineers

(See ASCE)

SGCC Safety Glazing Certification Council (315) 646-2234
WWW.SgCC.0rg

SIA Security Industry Association (866) 817-8888
www.siaonline.org (703) 683-2075

SIGMA Sealed Insulating Glass Manufacturers Association
(Now IGMA)

SJl Steel Joist Institute (843) 293-1995
www.steeljoist.org

SMA Screen Manufacturers Association (561) 533-0991
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www.smainfo.org

SMACNA Sheet Metal and Air Conditioning Contractors' (703) 803-2980
National Association
www.smacna.org

SPFA Spray Polyurethane Foam Alliance (800) 523-6154
(Formerly: SPI/SPFD - The Society of the Plastics
Industry, Inc.; Spray Polyurethane Foam Division)
www.sprayfoam.org

SPIB Southern Pine Inspection Bureau (The) (850) 434-2611
www.spib.org

SPRI Single Ply Roofing Industry (781) 647-7026
Www.spri.org

SSINA Specialty Steel Industry of North America (800) 982-0355
www.ssina.com (202) 342-8630

SSPC SSPC: The Society for Protective Coatings (877) 281-7772
WWW.SSpc.org (412) 281-2331

STI/SPFA Steel Tank Institute/Steel Plate Fabricators Association (847) 438-8265
www.steeltank.com

SWRI Sealant, Waterproofing, & Restoration Institute (816) 472-7974
www.swrionline.org

TCA Tile Council of America, Inc. (864) 646-8453
www.tileusa.com

TIA/EIA Telecommunications Industry Association/Electronic (703) 907-7700
Industries Alliance
www.tiaonline.org

TMS The Masonry Society (303) 939-9700
www.masonrysociety.org

TPI Truss Plate Institute, Inc. (703) 683-1010

TPI Turfgrass Producers International (800) 405-8873

www.turfgrasssod.org

(847) 649-5555
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TRI Tile Roofing Institute (312) 670-4177
www.tileroofing.org

UL Underwriters Laboratories Inc. (877) 854-3577
www.ul.com (847) 272-8800

UNI Uni-Bell PVC Pipe Association (972) 243-3902
www.uni-bell.org

USGBC U.S. Green Building Council (800) 795-1747
www.usgbc.org (202) 742-3792

USITT United States Institute for Theatre Technology, Inc. (800) 938-7488
WWWw. usitt.org (315) 463-6463

WASTEC Waste Equipment Technology Association (800) 424-2869
www.wastec.org (202) 244-4700

WCLIB West Coast Lumber Inspection Bureau (800) 283-1486
www.wclib.org (503) 639-0651

WCMA Window Covering Manufacturers Association
(Now WCSC)

WCSC Window Covering Safety Council (800) 506-4636
(Formerly: WCMA) (212) 297-2100
www.windowcoverings.org

WDMA Window & Door Manufacturers Association (800) 223-2301
(Formerly: NWWDA) (312) 321-6802
www.wdma.com

WMMPA Wood Moulding & Millwork Producers Association (800) 550-7889
www.wmmpa.com (530) 661-9591

WWPA Western Wood Products Association (503) 224-3930
Www.wwpa.org

B. Code Agencies: Where abbreviations and acronyms are used in Specifications or other

Contract Documents, they shall mean the recognized name of the entities in the following list.
Names, telephone numbers, and Web sites are subject to change and are believed to be
accurate and up-to-date as of the date of the Contract Documents.

IAPMO International Association of Plumbing and Mechanical Officials
WWw.iapmo.org

(909) 472-4100

ICC International Code Council
www.iccsafe.org

(888) 422-7233
(703) 931-4533

ICC-ES ICC Evaluation Service, Inc.
WwWw.icc-es.org

(800) 423-6587
(562) 699-0543
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NEC National Electric Code
www.nec.com
C. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications
or other Contract Documents, they shall mean the recognized name of the entities in the
following list. Names, telephone numbers, and Web sites are subject to change and are
believed to be accurate and up-to-date as of the date of the Contract Documents.
CE Army Corps of Engineers (202) 761-0011
www.usace.army.mil
CPSC  Consumer Product Safety Commission (800) 638-2772
WWW.CPSC.goV (301) 504-7923
DOC US Department of Commerce (202) 482-2000
WwWw.commerce.gov
DOD US Department of Defense (703) 571-5131
www.defense.gov
DOE US Department of Energy (202) 586-5000
www.energy.gov
EPA US Environmental Protection Agency (202) 272-0167
www.epa.gov
FAA Federal Aviation Administration (866) 835-5322
www.faa.gov
FCC Federal Communications Commission (888) 225-5322
www.fcc.gov
FDA US Food and Drug Administration (888) 463-6332
www.fda.gov
GSA US General Services Administration (800) 488-3111
www.gsa.gov
HUD Department of Housing and Urban Development (202) 708-1112
www.hud.gov
LBL Lawrence Berkeley National Laboratory (510) 486-4000
www.lbl.gov
NCHRP National Cooperative Highway Research Program
(See TRB)
NIST National Institute of Standards and Technology (301) 975-6478

WWW.hist.gov
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OSHA  US Department of Labor; Occupational Safety & Health Administration (800) 321-6742
www.osha.gov (202) 693-1999

PBS Public Building Service
(See GSA)

PHS US Department of Health & Human Services; Office of Public Health (202) 690-7694
and Science
www.hhs.gov/ophs/

RUS Rural Utilities Service (202) 720-9540
(See USDA)

SD US Department of State (202) 647-4000
www.state.gov

TRB Transportation Research Board (202) 334-2934
http://gulliver.trb.org

USDA  US Department of Agriculture (202) 720-2791
www.usda.gov

USPS  US Postal Service (800) 275-8777
WWW.USpS.com (202) 268-2000

D. Standards and Regulations: Where abbreviations and acronyms are used in Specifications or

other Contract Documents, they shall mean the recognized name of the standards and
ulations in the following list. Names, telephone numbers, and Web sites are subject to
change and are believed to be accurate and up-to-date as of the date of the Contract

reg
Documents.
ADAAG Americans with Disabilities Act (ADA)

CFR

FED-STD

FS

Architectural Barriers Act (ABA)
Accessibility Guidelines for Buildings and Facilities
Available from United States Access Board

www.access-board.gov

Code of Federal Regulations

Available from Government Printing Office
www.gpoaccess.gov/cfriindex.html

Federal Standard
(See FS)

Federal Specification

(800) 872-2253
(202) 272-0080

(866) 512-1800
(202) 512-1800

(215) 697-2664

Available from Department of Defense Single Stock Point

http://dodssp.daps.dla.mil

Available from Defense Standardization Program

www.dsp.dla.mil
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Available from General Services Administration (202) 619-8925
WWw.gsa.gov
Available from National Institute of Building Sciences (202) 289-7800
www.wbdg.org/cch
FTMS Federal Test Method Standard
(See FS)
UFAS Uniform Federal Accessibility Standards (800) 872-2253
Available from Access Board (202) 272-0080

www.access-board.gov

E. State Government Agencies: Where abbreviations and acronyms are used in Specifications
or other Contract Documents, they shall mean the recognized name of the entities in the
following list. Names, telephone numbers, and Web sites are subject to change and are
believed to be accurate and up-to-date as of the date of the Contract Documents.

NYBFU New York Board of Fire Underwriters (212) 227-3700
www.nybfuinstitute.org 1-800-227-2761
NYSDEC New York State Department of Environmental Conservation (518) 402-8651

www.dec..ny.gov

SPDES NYSDEC - State Pollution Discharge Elimination System (518) 402-8109
http://www.dec.ny.gov/permits/6054.html

NYSDOL New York State Department of Labor (518) 457-9000
www.labor.state.ny.us

NYSDOS New York Department of State (518) 474-4073
Division of Code Enforcement and Administration
www.dos.state.ny.us

NYSDOT New York State Department of Transportation (518) 457-6195
www.nysdot.gov

NYSDOH New York State Department of Health
www.health.state.ny.us

NYSED New York State Education Department (518) 474-3906
Office of Facilities Planning
http://www.emsc.nysed.gov/facplan/

NYSUFPB New York State Uniform Fire Protection and Building Code

C 1. BCNYS — Building Code of New York State
2. ECNYS - Energy Conservation Construction Code of New York
State

3. FCNYS - Fire Code of New York State
4. FGNYS — Fuel Gas Code of New York State
5. MCNYS — Mechanical Code of New York State
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6. PCNYS — Plumbing Code of NEW York State
7. PMCNYS — Property Maintenance Code of New York State
8. RCNYS — Residential Code of New York State

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 00 20
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SECTION 01 00 30 - DEFINITIONS

Project-specific definitions are included in the General Conditions of the Contract for
Construction (Section 00 72 16). Additional terms that may be applicable to the Project are
included herein. In the event of a conflict, definitions set forth in the General Conditions
shall govern.

11 PROVIDE:

A. Where the term "provide" is used it shall be understood to mean "furnish"
and "install."

1.2 PROJECT MANUAL:

A. The term "Project Manual" describes the written document, of one or more
volumes, which includes the Instructions to Bidders, Form of Contract,
General Conditions, List of Drawings, Amendments, Supplements, Sample
Forms, and the Technical Specifications as set forth more specifically in the
Table of Contents.

1.3 PRODUCT:

A. The term "product” shall be deemed to mean all natural and manufactured
materials, fixtures, equipment, devices and furnishings to be incorporated
into the Work.

14 LANGUAGE OF PROJECT MANUAL:

A. The language of the Project Manual is of the abbreviated or streamlines
type and includes incomplete sentences.

B. Omitted words or phrases shall be supplied by inference in the same
manner as they are when a "note" occurs on the Drawings, the words "shall
be" or "shall", will be supplied by inference.

C. Wherever the words "approved,” "satisfactory”, "directed", "submitted",
"inspected" or similar words, or phases, are used; it shall be assured that
the word "Architect" or "Owner's Representative” follows the verb as the
object of the clause, such as "approved by the Architect," or the appropriate
party as may be inferred from the context thereof.

15 CONSTRUCTION SCHEDULE
A. Wherever the words “work schedule,” “work plan,” or similar words or

phrases are used, it shall be deemed to mean “construction schedule” as
specified in Section 00 43 83 “Schedules and Milestones.”
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1.6 DEMOLITION

A. The systematic destruction of the existing building(s) including every
element within such structure to include trees, pavers, glass, mechanical
components, plumbing fixtures, electrical fixtures, cables, concrete,
foundation, roofing, lockers, asbestos removal, etc., and disposed of in
a lawful manner.

1.7 TERMS
A. General: Basic Contract definitions are included in the Conditions of the
Contract.
B. "Approved": When used to convey Architect's action on Contractor's

submittals, applications, and requests, "approved" is limited to Architect's
duties and responsibilities as stated in the Conditions of the Contract.

C. '"Directed": Terms such as "directed," ‘accepted,” ‘deleted,” ‘permitted,’
‘requested,” ‘required,” and ‘selected’ mean, unless otherwise explained,
‘accepted by the Architect,” ‘directed by the Architect,’ ‘permitted by the
Architect, ‘requested by the Architect,” ‘required by the Architect,” and ‘selected
by the Architect.” However, no such implied meaning will be interpreted to
extend the Architect’s responsibility into the Contractor’'s area of construction
supervision.

D. ‘"Indicated": The term "indicated" refers to graphic representations, notes, or
schedules on Drawings; or to other paragraphs or schedules in Specifications
and similar requirements in the Contract Documents. Terms such as "shown,"

"noted," "scheduled," and "specified" are used to help the user locate the
reference.
E. "Regulations": The term "regulations” includes laws, ordinances, statutes, and

lawful orders issued by authorities having jurisdiction, as well as rules,
conventions, and agreements within the construction industry that control
performance of the Work form of incorporation into the Project, and maintained
ready for use. Supply and deliver products requiring additional or supplemental
fitting, assembly, fabrication, or incorporation into other elements of the Project
directly to the fabricator, installer or manufacturer as required.

F.  "Furnish™: The term "furnish" means to supply and deliver to Project site, or
other designated location ready for unloading, unpacking, storing assembly,
installation, application, erection, or other form of incorporation into the Project,

and maintained ready for use. Supply and deliver products requiring additional or

supplemental fitting, assembly, fabrication or incorporation into other elements of the

Project directly to the fabricator, installer or manufacturer as required.
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G. 'Install': Operations at Project site including unloading, temporarily storing,

unpacking, assembling, erecting, placing, anchoring, applying, working to
dimension, finishing, curing, protecting, cleaning, and similar operations required
to properly incorporate work into the project.

H. "Provide": Furnish and install, complete and ready for the intended use. Note:
the lack of a modifier in any technical note is to have the inferred meaning of
“provide”

l. "Project Site": is the space available for performing construction activities,
either exclusively or in conjunction with others performing other work as part
of Project. The extent of Project site is shown on the Drawings and may or
may not be identical with the description of the land on which Project is to be
built.

J. "Installer": An installer is Contractor or another entity engaged by Contractor,
as an employee, subcontractor, or contractor of lower tier, to perform a
particular construction operation, including installation, erection, application,
and similar operations.

K. The term "experienced," when used with the term "installer,” means having
successfully completed a minimum of five previous projects similar in size and
scope to this Project; being familiar with the special requirements indicated;
and having complied with requirements of authorities having jurisdiction.

L. The term ‘replace’ means remove designated, damaged, rejected, defective,
unacceptable, or nonconforming work from the Project and provide new work
meeting the requirements of the Contract Documents in place thereof.

M.  “Include”: The words ‘include,’” in any form other than inclusive,” is non-limiting
and is not intended to mean all-inclusive.”

N. “Custom Color” is a special color that is not available from the manufactures
standard colors and will require a once in a lifetime color match as selected by
the Architect.

O. “Standard color” is a minimum of 8 standard colors that the manufacture
commonly offers for their product.

P. “Match existing” is to match the existing material system including but not
limited to: color, texture, size, and edge treatment (including the systems
grout/mortar color, texture, size, shape and reveal)

Q. “Concealed” where used in connection with insulation, painting of piping,
piping, conduit, ducts, and accessories shall mean that they are hidden from
sight as in trenches, chases, shatfts, furred spaces, walls, slabs, or hung ceilings;

also where they are not hidden from sight in the following locations: in partly

excavated spaces or crawl spaces, or in service tunnels and used solely for
repairs or maintenance.
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R. “Exposed” where used in connection with insulation, painting of piping, piping,

conduit, ducts, accessories shall mean that they are not “concealed” as defined
herein above.

S.  “Piping” includes in addition to pipe, also fittings, valves, hangers, and other
accessories that comprise system.

T. “Below Grade” includes all areas below the finished grade line and below the
finished floor, where the finished floor system is supported on earth and gravel
systems.

U. Remove: Detach items from existing construction and legally dispose of them
off-site, unless indicated to be removed and salvaged or removed and
reinstalled.

V. Salvage: Detach items from existing construction and deliver them to
Owner ready for reuse or safely store in a controlled environment and reinstall
where indicated.

W. Reinstall: Prepare for reuse, clean, replace missing or damaged accessories,
and reinstall them where indicated.

X.  Existing: Existing items of construction that are not to be removed and that

are not otherwise indicated to be removed, salvaged, or removed and
reinstalled.

END OF SECTION 01 00 30
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SECTION 01 10 00 - SUMMARY OF WORK

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of Contract, including General Conditions of the Contract
for Construction, Division 00 and Division 01 Specifications sections, apply to Work of this
section.

Section 00 73 46 Wage Rates. Davis Bacon Wage Determination updated at the time of
award. Post-award changes to published New York State Prevailing Wage Rate or Davis
Bacon Wage Rate shall not constitute basis for Contract Sum increase.

Milestone Schedule and Critical Submittals Section 00 43 83.

DESCRIPTION OF WORK

The Contractor shall submit lump sum information prices attached to Bid Form Section 00
41 16. The Work of this Project is described more completely elsewhere in the Contract
Documents and compliments the following list. Contractors shall attend all meetings and
comply fully with the detailed specifications and drawings that are part of this Contract. See
Unit Price Section 00 43 22 for Unit Price items.

The Work includes all labor, materials, equipment and transportation necessary to complete
the project as specified and as indicated in the Contract Documents.

WORK COVERED BY CONTRACT DOCUMENTS

Project Information
1. Project Location: 321 Post Avenue, Rochester, NY 14619

2. Project Description: The project consists of Additions and Alterations work at the
John Walton Spencer School 16 Additions and Alterations work

3. Owner Identification: Rochester Joint Schools Construction Board (RJSCB)
(herein, “Owner”) as represented by its Executive Director. Owner is agent for;
Rochester City School District (RCSD); and City of Rochester for purposes of the
Rochester School Modernization Program (RSMP).

4. Program Manager Identification: The Owner has engaged Gilban/Savin
Engineers P.C. as Program Manager for this Project to serve as an advisor to
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Owner and to provide assistance in administering the Contracts for Design and
Construction between Owner and each Consultant/Contractor, according to a
separate contract between Owner and Program Manager.

5. Construction Manager ldentification: The Owner has engaged Buffalo
Construction Consultants, as Construction Managers. The particular Construction
Manager designated by contract with the Owner for that particular Project site
shall serve as the Contractor’s primary contact for, and Owner’s authorized agent
of, the Project with regard to that site to serve as an advisor to Owner and the
Program Manager to provide assistance in administering the Contract for
Construction between Owner and each Contractor, according to its separate
contract with Owner.

6. Architect/Engineer Identification: Owner has engaged SWBR Architects as the
Architect of record. SWBR has engaged various professional engineers and/or
consultants as part of their design team. SWBR is retained under separate
agreement with Owner, and shall be identified as the Architect/Engineer for the
Project.

B. Contract Documents dated January 30, 2020, prepared by SWBR Architects, 387 East Main
Street, Rochester, NY 14604.

C. Protection of existing utilities under the existing structures and site is considered part of this
Work scope.

D.  Work will be constructed under a Multiple Prime Contracts.

E. Prime Contracts are separate contracts between the Owner and separate contractors,
representing significant construction activities. This Prime contract is performed concurrently
with and closely related to construction activities performed on the project and closely
coordinated with construction activities performed on the project under prime contracts
Prime Contracts for this project include:

1. Prime Contract: General Trades Contract #7
2. Prime Contract: Mechanical Work Contract #8
3. Prime Contract: Electrical Work Contract #9
4. Prime Contract: Plumbing Work Contract #10

14 CONTRACT METHOD

A.  Construct the Work under a Lump Sum fixed price Contract for each Prime Contract.

B. Construction Work is being accomplished by utilizing a sequentially phased, multiple Prime
Contract procedure.
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PART 2 -

2.1 PRIME CONTRACT SUMMARY OF WORK

A.

2.2

2.3

The following documents are hereby defined as Contract Documents and are specifically
included and defined as integral to Each Prime Contract.

1. The Contract Documents consist of: Drawings and Specifications

a. List of Specifications: See Project Manual Specification Index in Table of
Contents

b. List of Drawings: See Project Manual Drawing Index in Table of Contents — All
Drawings included in the Project Drawing Index is integral to each Prime
Contract.

SECURITY REQUIREMENTS

Work zones and material / equipment staging zones shall remain locked at all times, except
when a Worker is present to prevent unauthorized entry.

All construction Workers shall be required to wear photo identification badges at all times.
The Construction Manager/District will issue security badges to each Worker prior to the
Worker entering the project site.

Contractors are reminded that all Workers will be required to act in a manner consistent with
a school environment. Each Contractor will be responsible to ensure that all Workers act
appropriately.  Any individual acting in a manner not acceptable to any school
representative, the Owner or Construction Manager, will be directed to surrender his/her
badge and to leave the premises immediately. The offending individual will be prohibited
from future Work on this Project.

The City of Rochester Police Department reserves the right to inspect any packages or
deliveries throughout the course of the Project.

The City of Rochester Police Department, at their discretion, reserves the right to inspect
the Work areas.

PROTECTION OF NEW AND EXISTING WORK

Each Contractor shall be wholly responsible for the protection of their finish Work as well as
that of others.
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B.  Allfinished surfaces shall be protected if there is any possibility of damage resulting from

the Work of other trades. This includes protection of the jambs and soffits of all openings
used as passageways, or through which materials will be handled.

All finished surfaces, including factory finished surfaces, shall be cleaned and not marked
upon delivery to the project. The Contractor shall, without extra compensation, refinish
and/or replace all damaged surfaces to the satisfaction of the Architect/Engineer.
The finishes sequence of all areas will be as follows:

1. Prime coat and first finish coat on walls.

2. Install ceiling grid, ceiling tile border (i.e., cuts and specials), and ceiling tiles
required for the installation of items listed in Item “c” below.

3. Install ceiling mounted electrical devices, light fixtures, diffusers, grilles, registers,
and specialties.

Install casework, millwork, and ceramic tile.

Install resilient flooring, carpet, toilet fixtures and accessories.

Paint second finish coat on walls.

Install wall base, ceiling tile, and wall-mounted electrical devices and cover plates.

Apply final finish coat of paint to door frames after installation of FF&E.

© ©® N o g &

Contractors will use this sequence to reduce minor damages to finishes at the end
of each completed phase.

Each Contractor shall be responsible for the protection of all existing finished surfaces, i.e.,
walls, doors, window and door frames, casework, jambs, soffits, etc., called out to remain.
Contractors shall, without extra compensation, refinish and /or replace all existing surfaces
damaged, during construction, to the satisfaction of the Architect/Engineer.

Prior to any materials being stored on finished floor surfaces, the Contractor shall obtain
approval from the Construction Manager. If required, each Contractor shall install a
protective barrier deemed acceptable by the CM over these finished surfaces at no cost to
owner or project. Wheelbarrow, carts, dollies, etc., if used in such areas, shall be non-
marking rubber tires.

Roof surfaces and plaster ceilings shall not be subjected to construction traffic, nor shall
they be used for the storage of materials. Where activity must take place in order to carry
out the Work of the Contract, the Contractor shall provide the Construction Manager with a
protection plan, including but not limited to the following:

1. The type of Work to be performed.

2. The area where the Work will be performed.

3. Traffic patterns to be used for access/egress to/from the Work area.
4. Material and methods to be used as protection.

The plan shall be submitted to the Construction Manager no less than two (2) weeks prior to
performing the Work to allow time for review of the plan.
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2.4

Under no condition shall any Work take place in these areas without the Construction
Manager’s prior authorization. Damage to the aforementioned surfaces shall be repaired at
the expense of the Contractor who is deemed responsible for such damage, in the sole
judgment of the Construction Manager.

SCOPE OF WORK — ALL CONTRACTS

Each Contractor shall provide all labor, material, plant, tools, equipment, and
supervision, including safety supervision, related to or necessarily involved with the
performance of the Work, as defined in this section, as indicated on any drawing in the
Enumeration of Contract Documents, and as described in the following sections from the
Project Manual:

DIVISION 00 — PROCUREMENT AND CONTRACTING REQUIREMENTS

Each Contractor shall include all Work and comply with all provisions of each of the
following Specification Sections, complete:

000110 Table of Contents — Project Manual

0001 15 List of Drawings

00 11 13 Advertisement for Bids

00 21 13 Instructions to Bidders

00 2500 Hazardous Material Information

a M DN ke

a. School 16 has been undergone decontamination/removal of known hazardous
material and as such, none are expected to interfere with scoped work.
Summary reports are available from RSMP at 70 Carlson Road, Rochester, NY,
141610, 585-512-3820.

b. Each Contractor shall assess the data provided in this Section and shall be
responsible for performing the Work of their Contract according to the data
provided in Section 00 25 00A and the requirements of Section 02 83 00
Working with Lead Containing Materials. Each Contractor that disturbs existing
building materials that contain lead paint shall take the necessary measures
specified in Section 02 83 00 Working with Lead Containing Materials.

C. EPA has issued a rule requiring the use of lead safe practices and other actions
aimed at preventing lead poisoning. Under the rule, beginning in April 2010,
contractors performing renovation, repair and painting projects that disturb lead-
based paint in homes, childcare facilities and schools built before 1978 must be
certified and must follow specific Work practices to prevent lead contamination.
Information from EPA 40 CFR Part 745.8 Subpart E has been incorporated into
Section 02 83 00. All Contractors are responsible for understanding and
following all the requirements set forth in this regulation as it relates to their
Work.

d. Any suspected material uncovered during construction shall be immediately
reported to the Construction Manager. Removal of any material found to contain
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asbestos shall be only be performed by a NYSDOL licensed firm with certified
Workers.

e.  Anysuspect mold uncovered during construction shall be immediately reported
to the Construction Manager. Removal of any mold shall only be performed by
a Contractor licensed to remediate mold.

10. 004300
11. 004321
12. 004322
13. 004323
14. 004331
15. 0043 31A
16. 004383
17. 0043 83A
18. 004393
19. 004513
20. 005212
21. 006113
22. 006211
23. 0062 11A
24. 006319
25. 007216
26. 007316
27. 007320
28. 007346
29. 009500
30. 00 95 00A

00 41 16.01 Bid Form- General Trades Work Contract #7
00 41 16.02 Bid Form- Mechanical Work Contract #8

00 41 16.03 Bid Form- Electrical Work Contract #9

00 41 16.04 Bid Form- Plumbing Work Contract #10

Supplements to Bid Form

Allowances

Unit Prices

Alternates

MWBE/DBE/SBE Utilization and Workforce Diversity
Diversity Programs “DP” Forms

Milestone Schedule and Critical Submittals
Schedule Attachment

Bid Submittal Checklist

Statement of Bidder Qualifications

Form of Contract

Bonds and Certificates

Submittal Cover Sheet

Submittal Cover Attachment

Request for Equivalent Review Form

Index to General Conditions

Insurance Requirements

Health and Safety Requirements

Prevailing Wage Rates

Tax Exempt Letter from New York State Coversheet

Tax Exempt Letter from New York State Attachment

John Walton Spencer School No. 16 01 10 00-6 SUMMARY OF WORK



Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set 05/06/2020

25 DIVISION 01 — GENERAL REQUIREMENTS

Each Contractor shall include all Work and comply with all provisions of each of the
following Specification Sections, complete:

© N o O A~ Db PE

o

10.
11.
12.
13.
14.
15.
16.
17.
18.
19.

010020 Abbreviations and Acronyms
01 00 30 Definitions

011000 Summary of Work

011419 Use of Site

012500 Substitution Procedures
012510 RFIForm

0126 39 Field Orders

01 26 43 Change Order Requests

Each Prime Contractor and their Sub-contractors are required to submit labor
rate breakdown sheets for each trade within 10 days of contract award. Labor
rates are to be broken out as outlined in specification section 01 26 53A. Refer
to specification section 01 26 43A for cost proposal breakdown sheets to be
used as backup breakdown on all cost proposals for this project. No cost
proposals will be reviewed unless submitted on these forms.

01 26 43A Change Order Form with formulas

01 26 53 Labor Rate Worksheet Coversheet

01 26 53A Labor Rate Worksheet

012975 Revolving Loan Program and Procedures
01 29 75A Application for RSMP Revolving Loan Fund
01 29 75B Revolving Loan Program Procedure
012976 Progress Payment Procedures

01 29 76B Payment Application Checklist

01 29 76C Interim Waiver of Lien and Claim

01 29 76D Final Waiver of Lien and Claim

013000 Construction Procedures and Controls and as further clarified:

Owner will retain the services of an independent testing laboratory for asbestos,
concrete testing, compaction and gradation for the use of backfill/site fill,
asphalt, fireproofing, steel and masonry testing. All other required testing
associated with their scope of Work shall be the responsibility of each Prime
Contractor.

The Construction Manager will receive copies of all Prime Contractors daily
reports no later than noon the following Workday, listing daily activities and
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listing daily manpower by trade, failure to do so will result in payment
applications being withheld until compliance is fulfilled.

Each Prime Contractor shall provide full time, non-Working, on-site
supervision from commencement of their Work and their Subcontractors Work
activities until such time all Work activities have been completed or as
determined by the Construction Manager. Furnishing items for job site does not
constitute the commencement of Work activities. If supervision is reduced or
terminated without consent of the Construction Manager, the Construction
Manager will appoint an individual to manage Work under this a Prime Contract
with all associated cost borne by the Prime Contractor. The Prime Contractor
shall assume all responsibilities for the individuals and Work of this Contract.

20. 013113 Contract Coordination

21. 013216 Contractor's Construction Schedule and as further clarified:

a.

All Contractors shall have a project manager and foreman participate in weekly
work planning sessions starting the week before their Work commences and
continuing through to substantial completion of their Contract. These meetings
are intended to give each participating Contractor a voice in the project
sequencing. Following these weekly sessions, the Construction Manager will
issue a Weekly Work Plan (WWP) that documents the meeting.

All Contractors shall submit a constraint identification sheet prior to or during
the Pull Planning session. The constraint identification sheet shall list any item
that will prevent work from advancing as originally planned, who is responsible
for resolving these items, and when the responsible party has committed to
resolution of each item. Contractors shall come prepared to all planning
meetings with a full understanding of their work plan and details of their
manpower, equipment and material requirements.

All Contractors shall have a foreman participate in “daily huddles”, which will be
held from 7:00 am — 7:30 am each work day (or another time as agreed). These
meetings are intended to quickly recap the Weekly Work Plan (WWP)
schedules, adjust to circumstances, review the day ahead, and discuss
opportunities to help each other as needed.

22. 013219 Submittal Procedures and as further clarified:

a.

A submittal schedule will be created by the Construction Manager. The
required submittal dates established by the Construction Manager shall be
reviewed by the Contractor and confirmed within 1 week after award of bid. It
will be required by each Prime Contractor to incorporate the submittal dates into
the project schedule relating to delivery of materials in relationship to the
scheduling of Work. All submittals shall be provided for review based on the
approved submittal schedule. All submittals will be uploaded to Newforma
Website by the Prime Contractor to the Construction Manager, and returned
through Newforma. Refer to specification section 00 43 83, for critical
submittals schedule.

23. 013226 Construction Progress Reports
24. 013500 Electronic Document Transfer
25. 01 35 00A Electronic File Transfer Agreement
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26. 013523 Project Safety Standards, and as further clarified:

a.

27.
28.
29.
30.

Each contractor should note that it is a requirement that ALL employees of a
contractor who are Working on a public project MUST have taken at least the
OSHA ten (10) hour course, prior to being accepted onto the Work site. A copy
of each contractor's employee’s OSHA ten (10) hour course card will be
requested and will be kept on file with the construction manager.

Proof of OSHA 10/30-hour training within five (5) years of signing Contract.
Ensure employees have completed OSHA required training, including but not
limited to OSHA 10/30 Construction Industry Training. Proof of additional
training may be required by OSHA relative to the Contractors scope of Work.

Contractor/Subcontractor tools, PPE, etc. involved in an accident/incident/ near
miss shall become the property of BCC. Written notice of replacement is
required from the respective Contractor/Subcontractor. Heavy equipment, motor
vehicles, ATV’s etc. involved in an accident /incident /near miss may be
required, at the sole discretion of BCC, to be inspected by a qualified 3" party
provided by the affected Contractor/Subcontractor. 3" party inspector must be
approved by BCC and the Contractor/Subcontractor shall bear all costs
associated with any/all third-party inspections and repairs.

One hundred (100) percent Ground Fault Circuit Interrupter (GFCI) use is
mandatory throughout the Project. Assured grounding program cannot be used
in the lieu of GFCI protection. Contractors/Subcontractors are to provide
portable GFCI “pigtails” for use with extension cords plugged into
permanent/existing outlets.

Contractors/Subcontractors that are working off a ladder at a height of ten feet
or greater shall be required to utilize a self-retracting lanyard.

No wooden, metal or “job built” ladders are permitted on this project. Fiberglass
ladders will be the only type of ladder allowed to be used on site. Fiberglass
ladders will be inspected daily and discarded immediately if deemed unsafe.

A 3" party (non-hydraulic crane) inspection is required to be performed by the
Contractors/Subcontractors and/or Owner/Operator after crane assembly at the
cost of the Contractors/Subcontractors and/or Owner/Operator. 3™ party
inspectors are required on any/all cranes involved in an accident, incident or
near miss caused by human error or mechanical failure at the cost of the
Contractor/Subcontractor owning, operating, renting or leasing the crane at the
time of the aforementioned incident.

All contractors must obey by NYSED Uniform Safety Standards.

01 35 23A Project Safety Forms
013546 Indoor Air Quality Requirements
014339 Mock-Up Requirements
014500 Quality Control
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31. 015000 Temporary Facilities & Controls, and as further clarified:
a. Temporary Utilities:

1) Electrical Work Contract #9 shall provide all work in section 3.2 B.
Temporary Electrical Service.

2) Electrical Work Contract #9 shall provide, maintain and remove the
temporary power system and construction lighting per NEC and OSHA
regulations in all construction areas.

3) Electrical Work Contract #9 shall provide all permits and inspections as
required by the local authority having jurisdiction prior to energizing the
systems. Submit a copy of the inspection certificate to the Construction
Manager.

4) Electrical Work Contract #9 shall provide all earthwork as required for
the installation of the temporary power systems. No Work shall be
performed without direction / approval of the Construction Manager.
Depth of trenches shall be as required by the NEC and as further
described by these specifications.

5) Temporary underground feeders shall be installed direct buried in
schedule 80 PVC conduits with detection tape. Conductors can be
aluminum with sizes adjusted for the required ampacities.

6) Electrical Work Contract #9 shall provide all grounding as required.

7) Electrical Work Contract #9 shall provide, maintain and remove the
temporary power and lighting as required for the duration of the project.

8) Electrical Work Contract #9 shall rework and/or relocate temporary
lighting and power system as required for the progress of the Work.

9) Electrical Work Contract #9 shall maintain temporary fire alarm system
as required for the duration of the project. This may require notifying fire
department at beginning and end of workday, putting system in bypass,
temporarily covering or disconnecting and reconnecting devices as
necessary to perform their scope of Work.

10) Electrical Work Contract #9 9 shall rework and/or relocate temporary
fire alarm system as required for the progress of the Work.

11) Electrical Work Contract #9 shall remove all temporary power, lighting,
fire alarm and security system in their entirety only after the building
wiring system has been tested and energized. Repair damage caused by
the installation or from the removal of the temporary systems, and
restore to specified or original condition, including but not limited to the
patching of all walls and ceilings to match adjacent surface/finish.

12) All Contractors will not be permitted to use the phone, fax and data lines
of the Owner, or Construction Manager. Each Contractor shall be
responsible for providing and maintaining their own phone and data
services.

b.  All Contractors shall include provisions in their bids for temporary electric power
system as follows:
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1) Contractors requiring power for their office trailers shall arrange for a
separate electrical service. All costs associated with their temporary
electric connection shall be included in their bid.

2) Each Contractor shall provide their own extension cords required for the
performance of their Work. Extension cords shall be OSHA compliant.

3) Connection of electric resistive heating to the temporary electrical system
will not be permitted.

4) Any Contractor, who requires power or lighting more than what is
specified under Section “a” above, shall bear all costs associated with
same.

5) Any Contractor requiring temporary power and lights to be energized
outside of the normal Work hours shall bear all costs associated with
same.

6) Each Contractor shall provide the necessary generators to complete their
Work prior to completion of temporary power.

7) Temporary power and light standby requirements, before and after hours
described above will be at expense of the respective Contractor who
requires same.

C. Temporary Water and as further clarified:

1) Each Contractor that requires water for the Work of their Contract shall
provide and maintain sufficient back flow devices, hoses, with shut-off
nozzles as required by local code and as required for conveying water to
the Work sites. All hoses shall be maintained daily to prevent leakage
and wasteful usage. Each Contractor shall be responsible to ensure that
the water service to their hoses is turned off at the end of each Workday.

Contractors shall be responsible for all damage and/or additional water

usage costs resulting from not maintaining hoses and/or leaving the
water service on after hours. Each Contractor shall provide drinking
water for their Workforce.

2) Plumbing Work Contract #10 shall install, maintain and remove
temporary water lines and hose bibs as needed.

3) Plumbing Work Contract #10 shall rework and/or relocate temporary
water system as required for the progress of the Work.

4)  Plumbing Work Contract #10 shall provide all required back flow
prevention devices on the temporary water piping to protect the public
water supply.

5) Plumbing Work Contract #10 shall provide the temporary water service,
all required water meters and all measures required to prevent freezing
of the temporary water service including by not limited to a hot box, heat
tracing ect.

d.  Temporary Sanitary Facilities and as further clarified:

1) General Trades Work Contract #7 shall provide portable chemical
toilets for the duration of all Work of their Contract. Contractors shall not
use toilet rooms in the existing School facilities at any time.
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2) General Trades Work Contract #7 shall provide a minimum of one (1)
portable chemical toilet for every ten (10) Workers or more as directed by
the Construction Manager or as required for women Workers. The
portable toilets shall be cleaned a minimum of three (3) times a week.

e. Temporary Heating/Ventilation/Cooling and as further clarified:

1) General Trades Work Contract #7 shall provide, maintain and remove
temporary heat and climate control to all work areas.

2) General Trades Work Contract #7 shall provide, maintain and remove a
complete temporary heating system including but not limited to all
required temporary power and natural gas piping or terminations. When
directed by the Construction Manager General Trades Work Contract
#7 shall remove the temporary heat systems complete.

3) General Trades Work Contract #7 shall maintain temperatures of no
less than 60 degrees Fahrenheit and a constant humidity of no more
than 60%.

4) General Trades Work Contract #7 shall provide daily written reports
with the temperature and humidity levels to the Construction Manager.
Locations that will require recording of temperature will be identified by
the Construction Manager. The system shall include proper air circulation
to ensure that the required temperatures are maintained throughout all
areas of the building.

5) General Trades Work Contract #7 shall submit their temporary heating
and ventilation plan for review by the Construction Manager prior to the
start of Work. The plan shall include the following information: temporary
equipment and systems will be utilized for the temporary heating; how
the systems will be maintained and how the systems will be controlled.
Use of the new systems and/or equipment for the temporary heat will not
be allowed.

6) General Trades Work Contract #7 shall provide supplemental heating
measures to facilitate their Work according to the project schedule,
including the thawing of subgrades, the heating of isolated pour areas,
the protection of cast-in-place concrete, etc.

7)  Any Subcontractor, who requires temporary heat in excess of what is
specified above, shall bear all costs associated with same.

f. Temporary Fire Protection and as further clarified:

1) Each Contractor shall provide and maintain fire extinguishers as required
by OSHA for the Work of their Contract. Contractors shall be aware that
all “spark-producing” activities require a Hot Work permit (reference
Project Safety Plan for permit requirements) as well as fully charged fire
extinguishers within ten (10) feet of the “spark-producing” activity. A fire
watch must continue for a minimum of thirty (30) minutes after the Hot
Work operation is complete.
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2)  All Contractors shall maintain and provide clear unobstructed access
routes for emergency vehicles to access the site and Work areas.

g. Temporary Construction:

Each Contractor shall provide, maintain and remove barricades and
excavation protection, including OSHA compliant access and egress,
warning signs and lights, etc. as required for the Work of their Contract
and as directed by the Construction Manager.

Each Contractor who creates a fall hazard by the installation of the Work
of their Contract shall install OSHA-compliant fall protection for the safety
of all construction employees. Each Contractor who removes fall
protection for the installation of Work of their Contract shall immediately
re-install OSHA-compliant fall protection for the safety of all construction
employees. Note: Prior to removing fall protection each Contractor shall
ensure alternate fall measures are available and used by their
employees.

1) General Trades Work Contract #7 shall provide all temporary floor
protection at all new and existing floor openings. The temporary floor
protection shall be secured to both sides of the opening and painted
orange.

2) General Trades Work Contract #7 shall provide, maintain and remove
all temporary enclosures necessary to close in sections of the buildings.

3) Any Prime Contractor who requires removal of the temporary enclosure
for access to their work shall be responsible to remove and reinstall the
enclosure at their own expense.

4)  General Trades Work Contract #7 shall provide, maintain and remove
temporary watertight roof enclosures where new roof openings have
been established and the equipment has not yet been installed. New roof
openings by all all contractors shall be coordinated with the Contract #7
prior to making openings.

5) General Trades Work Contract #7 shall provide, maintain and remove
temporary weather tight, secure construction entrances/doors, locations
as directed by construction manager.

6) In addition to the temporary perimeter protection and / or barricades
indicated to be provided above, each Contractor shall provide additional
temporary perimeter protection, tie off points, rails, toe boards etc., as
required for the Work of their Contract.

7) Ifthe Work of a Contractor requires the removal of temporary barricades
as defined above the Contractor shall provide all Work as required to
maintain an OSHA compliant Work area and provide all Work as
required to restore the temporary barricades to its original condition.

8) Contractors shall reference Section 01 35 23 — Project Safety Standards
for additional project safety guidelines.

9) General Trades Work Contract #7 shall be responsible throughout the
duration of the project to insure at the end of each work shift that all
exterior windows and door permanent and/or temporary are closed,
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locked, secured and weathertight. General Trades Work Contract #7
shall designate an individual responsible for this for each work shift.

10) General Trades Work Contract #7 shall be responsible throughout the
duration of the project to insure at the end of each work shift that all
temporary and/or permanent fence gate is closed at locked. General
Trades Work Contract #7 shall designate an individual responsible for
this for each work shift.

h. Temporary Support Facilities:

1) Each Prime Contractor shall provide his or her own temporary offices and
storage sheds, as approved by CM. Each trailer must be properly
secured to the ground. Quantity and location of the Contractors’ field
offices shall be subject to approval of the Construction Manager. Each
Contractor who requires power, water, sanitary, gas, phone, data etc.,
shall provide and remove at their own for their temporary offices at their
sole expense.

2) Each Contractor shall be responsible for providing adequate protection of
their material and/or equipment furnished for this project. All deliveries of
material and/or equipment will be scheduled with the Construction
Manager, and specific locations with time restrictions are allocated for
staging, storage trailers, materials, equipment, etc. Each Contractor shall
obtain the necessary approval, permits and fees for temporary offices, if
required by the authority having jurisdiction. Contractors are advised that
there is minimum on-site storage space and all cost of off-site material
storage, if required, shall be included in the Contractor's price.
Contractors are advised that at various times during the project, storage
trailers or stored materials within the building or on site may require
relocation or removal as directed by the Construction Manager. If any
material and/or equipment stored at the project, with or without consent
of the Construction Manager at any time obstruct the performance of any
portion of this project, these materials shall be removed and relocated by
the Contractor at no additional cost. In the event a Contractor fails or
refuses to comply with this Article within a reasonable time, but not more
than twenty-four (24) hours, the Construction Manager will reserve the
right to have those materials and/or equipment removed, and all costs
will be charged against the Contractor involved.

3) General Trades Work Contract #7 shall include relocating Construction
Manager Office furniture, Xerox WorkCenter WC 7835 copier, all
furnishing and supplies for turn over to district. This shall include loading,
delivery and unloading to another Rochester City School property;
location will be within the City of Rochester.

4) Electrical Work Contract #9 shall include internet and phone services
from NTP to November 30%t, 2020 unless directed by Construction
Manager to remove prior to this date.

5) Electrical Work Contract #9 shall include the monthly charges for these
services in their base bid.

6) Electrical Work Contract #9 shall include removal of internet and phone
service
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7) General Trades Work Contract #7 shall include cleaning of Construction
Manager Office on a weekly basis from Notice to Proceed through
November 30%t, 2020. Cleaning shall include but not limited to general
broom, clean prior to washing of floors; wet mopping of all floors;
cleaning and vacuuming of all walk-off mats; comprehensive cleaning of
toilet facilities; emptying of trash cans and removal of same to dumpster,
and replacing trash can bags.

8) General Trades Work Contract #7 shall provide all necessary supplies
required for cleaning the office and to keep paper towels, liquid soap,
and hand sanitizer and toilet paper stocked.

9) General Trades Work Contract #7 shall provide bottled water for water
cooler and monthly coffee on a weekly basis from Notice to Proceed to
November 30%t, 2020. Two reserve bottles shall be on hand at all times.
Disposable cups and a sanitary dispenser shall be provided and
maintained.

10) General Trades Work Contract #7 shall supply all washroom
disposables for the duration of the project.

32. 015500 Access Roads, Parking, and Staging
a. Refer to Section 01 50 00A, Site Logistics Plan for site logistics plan.

1) General Trades Work Contract #7 shall provide all Work to install and
remove temporary construction entrance and staging areas as detailed
by project documents.

2) General Trades Work Contract #7 shall provide all site restoration in
accordance to new site drawings, including providing 18" minimum of
new topsoil, hydroseeding or sod as necessary to meet landscape
specifications and new grades on civil drawings. Topsoil to be per
specifications.

3) Where work occurs along or within the public roads or sidewalks,
responsible Contractor shall provide a NYSDOT Maintenance and
Protection Plan indicating temporary fencing, barricades, lighting,
signage, shoring, road plates, flagmen, and related protection in
accordance with local, state and federal regulations.

4) General Trades Work Contract #7 shall install, maintain, relocate and
remove all temporary chain link fence, gates and driven posts to
complete work. Installation shall follow specifications and drawings on
project documents.

5) General Trades Work Contract #7 shall maintain a secured site at all
times.

6) General Trades Work Contract #7 shall provide ten (5) locks, (5) 2’
steel chains and 5 keys for temporary locks to construction manager. All
locks to be keyed alike.

b. First-Aid Equipment:

1) Each Contractor shall provide OSHA-compliant first-aid kits for use by
their employees and their lower tier Contractor's employees.
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C. Protection of Adjacent Property:

1) Each Contractor shall prevent any damage to surrounding property and if
any damage occurs the Contractor that caused the damage shall provide
all necessary repairs immediately upon notification by the Construction
Manager.

d. Temporary Material and Hoisting and as further clarified:

1) Ladders: Each Contractor shall provide adequate ladders as required to
allow their employees to access the Work. The Contractor providing the
ladders shall be fully responsible for OSHA compliance of the ladders.

2) Hoisting — Contractors shall be responsible for all hoisting as required for
the Work of their Contract.

e. Project Identification and Temporary Sign and as further clarified:

1) General Trades Work Contract #7 shall provide (8) and remove eight
temporary signs as per 01 50 00 requirements, locations as directed by
CM.

f. Collection of Disposal of Waste and as further clarified:

1) Dumpsters shall be provided by the General Trades Work Contract #7
for use by all contractors.

2) Each Prime Contractor is responsible for the removal and disposal of any
hazardous or toxic wastes, removal must comply with any regulation
governing the disposal of that waste.

3) Each Prime Contractor shall be responsible for the proper disposal of
their excavation spoils and excess concrete and mortar resulting from
the Work of their Subcontract. No excavation spoils, excess mortar or
concrete shall be placed in the dumpsters provided General Trades
Work Contract #7.

4) Each Prime Contractor is responsible for the removal of any item of
debris exceeding one cubic yard in overall dimensions. Such large
pieces of waste products are not to be placed in the dumpster but must
be removed from the site by the Prime Contractor responsible for the
debris.

g. Rodents and Pest Control and as further clarified:

1) General Trades Work Contract #7 shall provide rodent and pest control
for the duration of the project.
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h. Access Roads, Parking, and Staging Areas and as further clarified:

1) General Trades Work Contract #7 shall provide and maintain ramps,
curb cuts and temporary site-work at all site entrances to allow access
from the street. If a public sidewalk crosses the temporary entrance
General Trades Work Contract #7 shall provide all Work as required to
maintain the walk in a level and safe condition.

2) General Trades Work Contract #7 shall provide snow and ice removal
seven (7) days a week, Monday through Sunday, as required (after a
fresh snowfall that exceed 3" or as directed by the Construction
Manager) and shall be completed no later than 6:30 am and maintained
through the working day and through 2" shift work for the following
areas: staging areas, all paved areas including temporary parking lot and
service entrance from Post Ave, all gated entrances to site, all sidewalks
(including sidewalk outside the temporary fence at Post Ave),and
pathways to all exterior doors.

3) Snow and ice removal is defined by removal through chemical and
physical means including appropriate application of Magnesium Chloride
Hexahydate to provide safe and secure passage for all employees and
equipment. General Trades Work Contract #7 shall provide an owner
approved ice melt product at staging areas, entrances and pathways as
required to maintain safe roads and walkways for construction workers
and visitors access to and from the project site. General Trades Work
Contract #7 shall use Magnesium Chloride or equal as approved by the
Owner representative for removal of ice.

i. Cleaning of Trucks and as further clarified:

1) Each Contractor shall provide all Work as required to clean all trucks
related to the work of their contract prior to them leaving the site to
prevent the tracking of mud, stones etc. on to the public roads and
sidewalks. Contractors who fail to clean their trucks shall be responsible
for all costs associated with, but not limited to, cleaning the public roads,
DEC fines, etc.

J- Protection of Installed Construction and as further clarified:

1) Each Contractor shall be responsible to protect the work of their contract
through substantial completion/turnover to the Owner.

K. Erosion and Sediment Control and as further clarified:

1) General Trades Work Contract #7 shall provide, maintain and remove
erosion control measure as identified in the contract documents and as
required for the Scope of their Work.
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33. 01 55 00A Site Logistics Plan and as further clarified:

1) Reference Site Logistic Plan, General Trades Work Contract #7 shall
install, maintain and remove all required material for contractor staging
area as indicated in project documents. General Trades Work Contract
#7 shall restore site with approved materials to final grade as detailed by
project documents.

2)  All Prime Contractors to reference for staging area. Parking is limited to
Prime Contractor foremen on site and all other workers and visitors will
need to utilize off street parking.

3) All contractors shall maintain site contractors staging yard and shall
return the area to owner as existing conditions prior to start of contract.
Pre-construction photos by General Trades Work Contract #7 and
approved by the CM will document the staging area prior to contractors
mobilizing. Any and all repairs will be covered by responsible contractors
with no cost to the owner.

34. 0156 10 Noise Control

1) All contractors are responsible to maintain a safe work environment as
required by all applicable local, state and federal regulations.

2) Noise shall always be mitigated to limit disturbance to surrounding
community and public, all required methods to mitigate noise to
acceptable levels, deemed by the CM, shall be included in each primes
cost. No additional changes will be awarded to implement mitigation.

35. 01 56 90 Construction Cleaning and as further clarified:

1) Eachday, each Contractor shall remove associated debris resulting from
the work of their Contract from the work area and deposit it in the
dumpster provided by General Trades Work Contract #7.

2) General Trades Work Contract # SHALL MAINTAIN ALL WORK
AREAS IN A BROOM-CLEAN CONDITION ON A DAILY BASIS FOR
THE DURATION OF THE PROJECT. In the event that a Contractor fails
to remove debris on a daily basis or upon direction of the Construction
Manager, the Construction Manager shall designate another Contractor
who shall remove the debris and the cost thereof shall be deducted from
any amounts payable to the offending Contractor. Such determination of
responsibility shall be at the sole discretion of the Construction Manager.

3) Every Friday for the duration of the project, All Prime Contractors shall
provide one worker from 2 pm to 3 pm to clean the project site this
includes removal of debris and/or cleaning as directed by Construction
Manager.

4)  All Contractors shall utilize sweeping compound when sweeping indoors.

5) General Trades Work Contract #7 shall maintain the dumpster areain a
clean and orderly fashion on a daily basis and shall provide dust control
as directed by the Construction Manager.
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6) General Trades Work Contract #7 shall consolidate all masonry debris
on a daily basis and remove same from the project site on a weekly
basis. All masonry debris shall be removed from the project site.

7) Concealed Spaces: General Trades Work Contract #7 shall remove
and dispose of all debris from concealed spaces before spaces are
enclosed. This includes the crawl space.

8) Waste Disposal: Burying or burning of waste materials on site is
prohibited. Washing waste materials into sewers or into waterways is
prohibited.

9) Any Contractor performing work in an occupied section of a facility during
the unoccupied hours shall provide all clean up as necessary to leave
the work areas as clean as it was before work started. This clean up
shall include vacuuming, dusting, sweeping, mopping and any other
clean-up procedures as required.

10) General Trades Work Contract #7 shall provide cleaning of fenced
area, streets, sidewalks, school roads, parking areas, etc. of all mud,
dust, stone, debris, etc. resulting from the work of this project on a daily
basis or as directed by the Construction Manager..

11) General Trades Work Contract #7 shall provide a final site cleaning
prior to Substantial Completion and/or as directed by the Program
Provider. All trash and debris shall be deposited in project dumpster.

12) General Trades Work Contract #7 shall sweep and power wash all
sidewalks, curbs and paved areas as directed by the Construction
Manager

13) General Trades Work Contract #7 shall from the Notice to Proceed to
substantial completion provide a general cleanup, every friday or as
directed by the Construction Manager, of the site located within the
project limit lines and along the outside of the temporary construction
fence. Cleanup shall include the removal of all trash and debris.

14) General Trades Work Contract #7 shall provide 30-40 gallon trash
receptacles with wheels, within the work areas and shall empty same
into dumpster on a weekly basis or more often as required. Each
Contractor shall deposit minor trash items into trash receptacles (no
material scrap or demo debris).

15) Each Contractor is responsible for removing their own material scraps,
debris, packaging materials, trash, etc., from the building and placing
them in the proper dumpsters.

16) Each Contractor shall crush all boxes and consolidate all trash prior to
placing it in the dumpster.

36. 016000 Product Requirements
1) Not required on this contract.
37. 017116 Acceptance of Existing Conditions

1) As documented in photographs and video provide to CM prior to
mobilization. Documents to be timed stamped and approved by CM.
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38. 017200 Execution and as further clarified:

1) All Prime Contractors performing sub grade Work shall request public
utility underground location stakeout immediately upon award of
Contract. A private Underground Utility Locating Contractor shall
be hired by the Prime Contractor performing sub grade Work to
locate private underground utilities within _the Work area.
Contractors shall be responsible for maintaining these stakeout
location marks throughout construction and submitting as-built
drawings locating all underground utilities, whether public or
private, at the end of construction.

2) Backfilling and compaction of excavations required to perform subgrade
work shall be the responsibility of the Contractor requiring the
excavation. Coordinate backfilling and compaction with testing agent to
assure proper scheduling of required testing.

3) Construction Layout and as further clarified:

1) Each Contractor, working from the established control points, shall
provide all survey and layout required for the Work of their
Contract.

39. 017329 Cutting and Patching and as further clarified:

1. Each Contractor shall include all Work complete, and comply with
all provisions specified in this Specification Section, as further
clarified and assigned below:

a. Each Contractor shall provide cutting, repair and
patching of existing materials and finishes as required
by the work of their Contracts unless otherwise
indicated in the Scope of Work.

40. 017419 Construction Waste Manager and Disposal

1) Not applicable; refer to previous sections.

41. 017423 Final Cleaning and as further clarified:

1)  Each Contract shall be responsible for final cleaning specified in the
respective Specification Sections assigned to each Contractor.

2) General Trades Work Contract #7 shall provide “punchlist cleaning” at
the completion of work and prior to punchlist. Punchlist cleaning shall
include removal of dust and debris from hard surfaces. VCT and hard
surface floors are to be brush swept, carpet and similar soft surfaces are
to be vacuumed to remove dust and debris. Punchlist cleaning shall be
assumed to be in multiple phases as areas are completed.
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3) General Trades Work Contract #7 will provide (1) final cleaning of the
interior of the Building after punchlist work is complete and the building is
ready for occupancy.

4) General Trades Work Contract #7 shall provide all final cleaning as
indicated in Specification Section 01 74 23, and as further clarified:

1)

2)

3)

4)

5)

6)

All contractors shall remove labels that are not permanent, touch
up and otherwise repair marred exposed finishes and replace parts
subject to unusual operating conditions.

General Trades Work Contract #7 shall clean all new and existing
transparent materials, including mirrors and glass in doors and
windows. Remove glazing compounds and other noticeable vision
obscuring materials. Replace chipped or broken glass and other
damaged transparent materials. Polish mirrors and glass, taking
care not to scratch.

Mechanical Work Contract #8 shall replace disposable air filters,
clean permanent air filters, exposed surfaces of diffusers, registers
and grilles. Mechanical Work Contract #8 shall clean ducts,
blowers and coils if units were operated without filters during
construction.

Electrical Work Contract #9 shall clean light fixtures, lamps,
globes and reflectors. Replace burned out bulbs and those
noticeable dimmed by hours of use and defective noisy starters.

At the time of substantial completion or when directed by the
Program Provider, General Trades Work Contract #7 shall
provide all work required to clean the glass, both inside and out, at
all new and existing exterior windows; including all storm windows,
aluminum entrances, storefronts, curtain walls, skylights, etc.

General Trades Work Contract #7 shall provide one (1) final
cleaning and power washing of all site roads, sidewalks, and site
improvements at Substantial Completion of their contract or as
directed by the Construction Manager.

42. 017700 Closeout Procedures and as further clarified:

1) Contractors are required to turn in O&M, warranties, guarantees, as - built
drawings, training sign-in sheets and test reports (as per Contract) within
fifteen (15) Working days of substantial completion or the Construction
Manager reserves the right to refuse to review pencil copies and withhold
payment. In addition to the 3 Ring Binders, these closeout documents
are to be submitted electronically as required by Owner/CM.

2) Any original deficiency list or punch list distributed by the Construction
Manager or the Architect must be returned showing completion of each
item within 15 Working days of receipt of such list. Any deficiency or
punch list re-distributed due to incompletion or not done to owner's
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satisfaction must be corrected and returned with 10 Working days or the
Construction Manager reserves the right to refuse to review pencil copies
and withhold payment.

43. 017839 Project Record Documentation

44,
45,
46,
47,

1)

017900
018316
0184 00
019113

Record Drawings

1) Each Contractor shall submit Project Record Documents to the

Construction Manager for review at 75% and 90% completion for
interim approval. Contractors who's Project Record Documents
are not maintained in accordance with Specification Section 01 78
39 may have their monthly progress payments withheld until such
time as the record documents are brought into conformance.

Demonstration and Training
Air Barrier System
Maintenance Products

General Commissioning Requirements

END OF SCOPE OF WORK — ALL CONTRACTS
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B.  Scope of Work — General Trades Work Contract #7

General Trades Work Contract #7 shall provide labor, material, plant, tools, equipment
and supervision related to and/or necessarily involved with the performance of the Work,
as indicated on all the Drawings, Specifications and/or Project Manual, and as set forth
below. Work for Contract #7 is generally described as General Trades and more
specifically described in this Scope of Work.

1. DIVISION 00 — PROCUREMENT AND CONTRACTING REQUIREMENTS
This Contractor shall include all Work in Division 00 as assigned in the SCOPE OF
WORK — ALL CONTRACTS in this Summary of Work.

2. DIVISION 01 — GENERAL REQUIREMENTS
This Contractor shall include all Work in Division 01 as assigned in the SCOPE OF
WORK — ALL CONTRACTS in this Summary of Work.

3. 024119 Selective Demolition

a. General Trades Work Contract #7 shall provide all Work, complete, as
specified in this Specification Section, as required for the Work of this Contract.

4. 042000 Unit Masonry

a. General Trades Work Contract #7 shall provide all Work, complete, as
specified in this Specification Section
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5. 0512 00.03 Structural Steel Framing

a. General Trades Work Contract #7 shall provide
specified in this Specification Section

6. 055000 Metal Fabrications

a. General Trades Work Contract #7 shall provide
specified in this Specification Section

7. 071326 Self-Adhering Sheet Waterproofing

a. General Trades Work Contract #7 shall provide
specified in this Specification Section

8. 099123 Interior Painting

a. General Trades Work Contract #7 shall provide
specified in this Specification Section.

9. 099600 High Performance Coatings

a. General Trades Work Contract #7 shall provide
specified in this Specification Section.

10. 133410 Acoustic Barrier Panel System

a. General Trades Work Contract #7 shall provide
specified in this Specification Section.

11. 311000 Site Clearing

a. General Trades Work Contract #7 shall provide
specified in this Specification Section.

12. 312000 Earth Moving

a. General Trades Work Contract #7 shall provide
specified in this Specification Section

13. 321216 Asphalt Paving

a. General Trades Work Contract #7 shall provide
specified in this Specification Section.

14. 321313 Concrete Paving

a. General Trades Work Contract #7 shall provide
specified in this Specification Section.

15. 32 13 14 Granite Curbs

a. General Trades Work Contract #7 shall provide
specified in this Specification Section.
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16. 329113 Soil Preparation

a. General Trades Work Contract #7 shall provide all Work, complete, as
specified in this Specification Section.

17. 334100 Storm Utility Drainage Piping

a. General Trades Work Contract #7 shall provide all Work as specified in this
Specification Section.

18. 33 46 00 Subdrainage

a. General Trades Work Contract #7 shall provide all Work as specified in this
Specification Section.

19. OTHER WORK OF GENERAL TRADES WORK CONTRACT #7
a. Reference all Contract Drawings:

1) General Trades Work Contract #7 shall provide all Work complete as
indicated and as further clarified:

1) General Trades Work Contract #7 shall provide all Work required
to re-support any temporary lighting, fire alarm or power that is left
unsupported as a result of the removals provided by this Contract.

2) General Trades Work Contract #7 is to provide all supplementary
lighting required to perform the required finish Work under this
section.

3) General Trades Work Contract #7 shall visit the site to verify and
review existing conditions before estimating the cost of the project.

b. General Trades Work Contract #7 shall provide dewatering and erosion
control as required for the Work of this Contract.

C. General Trades Work Contract #7 shall commit to providing sequenced
submittals and shop drawings for critical submittals listed under specification 00
43 83 related to the scope of Work within ten (10) days of Notice to Proceed.

d. General Trades Work Contract #7 shall commit to providing sequenced
submittals and shop drawings for all products and materials related to the scope
of Work with three (3) weeks from receipt of Notice to Proceed.

e. General Trades Work Contract #7 shall protect existing gas and electric
services throughout the duration of their subcontract. General Trades Work
Contract #7 shall locate and protect gas and electric service as required for the
Work of this contract. General Trades Work Contract #7 shall assume electric
and gas service shall remain for duration of work associated with this contract.

f. General Trades Work Contract #7 shall provide clean backfill as required for
the Work of this Subcontract. For purposes of this Subcontract “Clean” fill is
defined as material that when buried has no adverse effects on human health or
the environment health or environment.
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g. General Trades Work Contract #7 shall provide proof of material source
generation and may be required to provide analytical data which documents
that proposed material meets criteria set forth in NYSDEC part 375 Residential

SCOs.

h. General Trades Work Contract #7 shall remove all excess excavated
material, spoils, etc. from the site as necessary for the Scope of their Work

i. General Trades Work Contract #7 shall provide, maintain and remove all
temporary erosion control measures as indicated on contract documents from
Notice to Proceed through completion of project.

20. Any original Architects/Engineers field reports, deficiency list or punch listed
distributed by the Construction Manager or the Architect must be returned
showing completions within 15 working days of receipt of such list or Construction
Manager reserves the right to refuse review of pencil copies and withhold

payment.

21. Upon substantial completion of the work, the Construction Manager in conjunction
with the Owner and Architect, shall review the areas of Work for excessive
damage and/or removals. All other areas where it is determined that excessive
damage have occurred and/or removals for new openings are in excess of that
required for the new Work, the Construction Manager will have the patching or
infill completed by others with all costs back charged against General Trades
Work Contract #7.

22. Associated work required for the installation of roof-top equipment furnished by
Mechanical Work Contract #8 shall be clarified as follows:

1)

2)

3)

4)

Mechanical Work Contract #8 shall provide all prefabricated
curbs and equipment supports, as required for the work of
Mechanical Work Contract #8.

General Trades Work Contract #7 shall provide all support
framing as indicated on the Structural and Architectural Drawings;
all other required support framing shall be provided by Mechanical
Work Contract #8.

Mechanical Work Contract #8 shall layout the curb and
equipment support locations. General Trades Work Contract #7
shall cut and remove the roof deck and provide all required rough
carpentry. Prior to making penetrations into roof, all work shall be
coordinated with General Trades Work Contract #7 for water
tightness.

General Trades Work Contract #7 shall provide all flashing where
units are indicated on the roof plan of the project documents.
General Trades Work Contract #7 shall provide and maintain
temporary weather tight enclosures at all roof openings either
where existing equipment has been removed or where new roof
openings have been established and the equipment has not yet
been installed. General Trades Work Contract #7 shall provide
“pitch pockets” within roof as necessary.
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5) Refer to Drawings A-101.1, A-120, S-101.1 General Trades
Work Contract #7 shall provide All Work, complete for Sound
Barrier walls (and framing), and door around roof top located
Chiller. General Trades Work Contract #1 shall coordinate with
Mechanical Work Contract #8 for dimension and door location.

b. Penetrations at New and Existing Roof Areas: General Trades Work Contract
#7 shall maintain roof warranty at all times during execution of this contract. At
the completion of awarded contract, General Trades Work Contract #7 shall
present the Owner with a Warranty on the roof. All coordination required to
maintain and provide warranty is the responsibility of the General Trades Work
Contract #7.

C. General Trades Work #7 shall provide all cutting, removals, rough carpentry,
steel support angles, etc., required for the roof openings that are required for
the work of this Contract, not indicated on the structural or architectural
drawings. Layout to be completed and coordinated by trade/contract
installing unit requiring penetrations.

d. General Trades Work Contract #7 shall provide flashing work for this Contract
as indicated on the roofing plans. Mechanical Work Contract #8 shall review
the roofing plans and compensate General Trades Work Contract #7 for
roofing work required for the work of this Contract, but not indicated on the
roofing plans.

e. General Trades Work Contract #7 shall provide and maintain temporary
weather tight enclosure at all roof openings either where the existing equipment
has been removed or where new roof openings have been established and the
equipment has not yet been installed. All temporary weather tightness shall
maintain integrity of the roof and associated warranty.

f. General Trades Work Contract #7 shall provide painting of all exposed piping
and ductwork. Exposed piping and ductwork located in mechanical areas, attic
and/or crawl spaces will not be required to be painting unless required per MEP
specifications.

g. General Trades Work Contract #7 shall provide painting of all exposed
electrical equipment and conduit. Exposed electrical equipment and conduit
located in mechanical areas, attic and/or crawl spaces will not be required to be
painting unless required per MEP specifications.

h. General Trades Work Contract #7 shall provide, maintain and remove
Masonite board with taped seams (or equal) as flooring protection in all areas
including corridors to protect new flooring.

i. General Trades Work Contract #7 shall provide replacement of 5% of total
installed ceiling tiles due to possible damages prior to final turn over of building
to district. This shall include labor and material to replace installed ceiling tiles.

23. General Trades Work Contract #7 shall visit the site to verify and review existing
conditions before estimating the cost of the project.

24. General Trades Work Contract #7 shall provide and remove crane pad as
required per OSHA regulations and as necessary for Scope of their Work.
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END OF SCOPE OF WORK GENERAL TRADES WORK CONTRACT #7
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C. Scope of Work — Mechanical Work Contract #8

Mechanical Work Contract #8 shall provide labor, material, plant, tools, equipment and
supervision related to and/or necessarily involved with the performance of the Work, as
indicated on all the Drawings, Specifications and/or Project Manual, and as set forth
below. Work for Contract #8 is generally described as Mechanical and more specifically
described in this Scope of Work.

1. DIVISION 00 — PROCUREMENT AND CONTRACTING REQUIREMENTS
This Contractor shall include all Work in Division 00 as assigned in the SCOPE OF
WORK — ALL CONTRACTS in this Summary of Work.

2. DIVISION 01 — GENERAL REQUIREMENTS
This Contractor shall include all Work in Division 01 as assigned in the SCOPE OF
WORK — ALL CONTRACTS in this Summary of Work.

3. 024119 Selective Demolition

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section, as required for the Work of this Contract

4. 211313 Wet-Pipe Sprinkler System

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

5. 230500 Basic Mechanical Requirements

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

6. 230504 Electric Wiring

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

7. 230513 Motors

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

8. 230519 Gauges and Thermometers

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

9. 230523 Valves

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

10. 230530 Roof Curbs

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.
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11. 230550 Wind Restraint for HYAC Systems

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

12. 230553 Mechanical Identification

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

13. 230593 Testing, Adjusting and Balancing

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

14. 2307 10 Insulation

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

15. 230923 Building Management System - Electronic DDC Logic

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

16. 232010 Piping Systems and Accessories

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

17. 232110 Water Systems Specialties

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

18. 232123 Pumps

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

19. 2364 26.20 Air Cooled Scroll Compressor Packaged Chiller

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

20. 238126.11 Ductless Split System Air Conditioner

a. Mechanical Work Contract #8 shall provide all Work, complete, as specified in
this Specification Section.

21. OTHER WORK OF Mechanical Work Contract #8:
a. Reference all Contract Drawings:

1) Mechanical Work Contract #8 shall provide all Work complete as
indicated and as further clarified:

2) Mechanical Work Contract #8 shall provide all Work required to re-
support any temporary lighting, fire alarm or power that is left
unsupported as a result of the removals provided by this Contract.

3) Mechanical Work Contract #8 is to provide all supplementary lighting
required to perform the required finish Work under this section.
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4) Mechanical Work Contract #8 shall visit the site to verify and review
existing conditions before estimating the cost of the project.

5) Mechanical Work Contract #8 shall provide all cutting and patching
required and/or resulting from the work of this Contract unless
otherwise indicated in the Scope of Work. All patching shall be
completed prior to final finishes.

b. The work required for the installation of roof-top equipment furnished by
Mechanical Work Contract #8 shall be clarified as follows:

1) Mechanical Work Contract #8 shall provide all prefabricated curbs and
equipment supports, as required for the work of Mechanical Work
Contract #8.

2) General Trades Work Contract #7 shall provide all support framing as
indicated on the Structural and Architectural Drawings; all other required
support framing shall be provided by Mechanical Work Contract #8.

3) Mechanical Work Contract #8 shall layout the curb and equipment
support locations, cut and remove the roof deck and provide all required
rough carpentry, curbs and equipment supports.

4) General Trades Work Contract #7 shall provide all flashing where units
are indicated on the roof plan of the Architectural Drawings. General
Trades Work Contract #7 shall provide and maintain temporary weather
tight enclosures at all roof openings either where existing equipment has
been removed or where new roof openings have been established and
the equipment has not yet been installed. All work shall maintain the
warranty of roof.

5) Refer to Drawings A-101.1, A-120, S-101.1, General Trades Work
Contract #7 shall provide All Work, complete for Sound Barrier walls
(and framing), and door around roof top located Chiller. Mechanical
Work Contract #8 shall coordinate with Mechanical Work Contract #8
for dimension and door location.

C. Penetrations at New and Existing Roof Areas:

1) General Trades Work Contract #7 shall provide all cutting, removals,
rough carpentry, steel support angles, etc., required for the roof openings
that are required for the work of this Contract, not indicated on the
structural or architectural drawings.

2) General Trades Work Contract #7 shall provide all cutting, removals,
rough carpentry, steel support angles, etc., required for the roof openings
that are required for the work of this Contract, not indicated on the
structural or architectural drawings. Layout to be completed and
coordinated by trade/contract requiring penetrations.

3) General Trades Work Contract #7 shall provide and maintain temporary
weather tight enclosure at all roof openings either where the existing
equipment has been removed or where new roof openings have been
established and the equipment has not yet been installed.
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4) Mechanical Work Contract #8 shall provide all cost and required
resources for new mechanical components and equipment

d. Mechanical Work Contract #8 shall provide, maintain and remove, as required
and as directed by the Construction Manager, temporary enclosures at all air
inlets and outlets that are located in construction areas. The enclosures shall
be constructed so as to prevent the infiltration of dust, dirt, debris, etc., into the
new ductwork and shall be installed so as to allow for the completion of the
work of other Contracts. Mechanical Work Contract #8 shall provide patching
as required of all finishes damaged as a result of the installation and removal of
the temporary enclosures.

e. Mechanical Work Contract #8 shall commit to providing sequenced submittals
and shop drawings for all products and materials related to the scope of Work
with three (3) weeks from receipt of Notice to Proceed. This includes but not
limited to all long lead mechanical equipment.

22. Mechanical Work Contract #8 shall visit the site to verify and review existing
conditions before estimating the cost of the project

23. Mechanical Work Contract #8 shall provide and remove crane pad as required
per OSHA regulations and as necessary for Scope of their Work.

END OF SCOPE OF WORK MECHANICAL WORK CONTRACT #8
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D.  Scope of Work — Electrical Work Contract #9

Electrical Work Contract #9 shall provide labor, material, plant, tools, equipment and
supervision related to and/or necessarily involved with the performance of the Work, as
indicated on all the Drawings, Specifications and/or Project Manual, and as set forth
below. Work for Contract #9 is generally described as Electrical and more specifically
described in this Scope of Work.

1. DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS
This Contractor shall include all Work in Division 00 as assigned in the SCOPE OF
WORK — ALL CONTRACTS in this Summary of Work.

2. DIVISION 01 — GENERAL REQUIREMENTS
This Contractor shall include all Work in Division 01 as assigned in the SCOPE OF
WORK — ALL CONTRACTS in this Summary of Work.

3. 024119 Selective Demolition

a. Electrical Work Contract #9 shall provide all Work, complete, as specified in
this Specification Section, as required for the Work of this Contract

4. 260500 Basic Electrical Requirements

a. Electrical Work Contract #9 shall provide all Work, complete, as specified in
this Specification Section.

5. 260501 Basic Materials and Methods

a. Electrical Work Contract #9 shall provide all Work, complete, as specified in
this Specification Section.

6. 260526 Grounding

a. Electrical Work Contract #9 shall provide all Work, complete, as specified in
this Specification Section.

7. 260936 Lighting Control

a. Electrical Work Contract #9 shall provide all Work, complete, as specified in
this Specification Section.

8. 262000 Electric Distribution

a. Electrical Work Contract #9 shall provide all Work, complete, as specified in
this Specification Section.

9. 265000 Lighting

a. Electrical Work Contract #9 shall provide all Work, complete, as specified in
this Specification Section.

10. 270510 Communications, General

a. Electrical Work Contract #9 shall provide all Work, complete, as specified in
this Specification Section.
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11. 271000 Local Area Network Wiring System

a. Electrical Work Contract #9 shall provide all Work, complete, as specified in
this Specification Section.

12. 272100 Local Area Network System

a. Electrical Work Contract #9 shall provide all Work, complete, as specified in
this Specification Section.

13. 273200 Paging and Intercom System

a. Electrical Work Contract #9 shall provide all Work, complete, as specified in
this Specification Section.

14. 283102 Analog Addressable Fire Alarm System

a. Electrical Work Contract #9 shall provide all Work, complete, as specified in
this Specification Section.

15. OTHER WORK OF ELECTRICAL WORK CONTRACT #9
a. Reference all Contract Drawings:

1) Electrical Work Contract #9 shall provide all Work complete as
indicated and as further clarified:

1) Electrical Work Contract #9 shall provide all Work required to re-
support any temporary lighting, fire alarm or power that is left
unsupported as a result of the removals provided by this Contract.

2) Electrical Work Contract #9 is to provide all supplementary
lighting required to perform the required finish Work under this
section.

3)  Electrical Work Contract #9 shall visit the site to verify and review
existing conditions before estimating the cost of the project.

b. Electrical Work Contract #9 shall provide and remove crane pad as required
per OSHA regulations and as necessary for Scope of their Work.

C. Electrical Work Contract #9 shall not shut down any existing utilities, services,
systems, etc., without the written approval of the Construction Manager.
Electrical Work Contract #9 shall provide a minimum of seventy-two (72)
hours’ notice of any shut down and shall indicate in writing what services is
intended to be shut down, the duration of the shut down, and the area of the
building that will be affected by the shutdown. All shutdowns shall be
continuously manned until such service is fully restored.

16. Electrical Work Contract #9 shall visit the site to verify and review existing
conditions before estimating the cost of the project

END OF SCOPE OF WORK ELECTRICAL WORK CONTRACT #9
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E. Scope of Work — Plumbing Work Contract #10

Plumbing Work Contract #10 shall provide labor, material, plant, tools, equipment and
supervision related to and/or necessarily involved with the performance of the Work, as
indicated on all the Drawings, Specifications and/or Project Manual, and as set forth
below. Work for Contract #10 is generally described as Plumbing and Fire Protection
and more specifically described in this Scope of Work.

1. DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS
This Contractor shall include all Work in Division 00 as assigned in the SCOPE OF
WORK — ALL CONTRACTS in this Summary of Work.

2. DIVISION 01 — GENERAL REQUIREMENTS

This Contractor shall include all Work in Division 01 as assigned in the SCOPE OF
WORK — ALL CONTRACTS in this Summary of Work.

3. 024119 Selective Demolition

a. Plumbing Work Contract #10 shall provide all Work, complete, as specified in
this Specification Section, as required for the Work of this Contract

4. 220500 Common Work Results for Plumbing

a. Plumbing Work Contract #10 shall provide all Work, complete, as specified in
this Specification Section.

5. 220513 Common Motor Requirements for Plumbing Equipment

a. Plumbing Work Contract #10 shall provide all Work, complete, as specified in
this Specification Section.

6. 220523 General-Duty Valves for Plumbing Piping

a. Plumbing Work Contract #10 shall provide all Work, complete, as specified in
this Specification Section.

7. 220529 Hangers and Supports for Plumbing Piping and Equipment

a. Plumbing Work Contract #10 shall provide all Work, complete, as specified in
this Specification Section.

8. 220553 Identification for Plumbing Piping and Equipment

a. Plumbing Work Contract #10 shall provide all Work, complete, as specified in
this Specification Section.

9. 221413 Facility Storm Drainage Piping

a. Plumbing Work Contract #10 shall provide all Work, complete, as specified in
this Specification Section.

10. 221423 Storm Drainage Piping Specialties

a. Plumbing Work Contract #10 shall provide all Work, complete, as specified in
this Specification Section.
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11. 221429 Sump Pumps

a. Plumbing Work Contract #10 shall provide all Work, complete, as specified in
this Specification Section.

12. OTHER WORK OF PLUMBING WORK CONTRACT #10
a. Reference all Contract Drawings:

1) Plumbing Work Contract #10 shall provide all Work complete as
indicated and as further clarified:

1) Plumbing Work Contract #10 shall provide all Work required to
re-support any temporary lighting, fire alarm or power that is left
unsupported as a result of the removals provided by this Contract.

2) Plumbing Work Contract #10 is to provide all supplementary
lighting required to perform the required finish Work under this
section.

3) Plumbing Work Contract #10 shall visit the site to verify and
review existing conditions before estimating the cost of the project.

b. Plumbing Work Contract #10 shall provide all cutting and patching required
and/or resulting from the work of this Contract unless otherwise indicated in
the Scope of Work. All patching shall be completed prior to final finishes.

13. Electrical Work Contract #9 shall visit the site to verify and review existing
conditions before estimating the cost of the project

14. Plumbing Work Contract #10 shall provide and remove crane pad as required
per OSHA regulations and as necessary for Scope of their Work.

END OF SCOPE OF WORK PLUMBING WORK CONTRACT #10
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2.6 WORK SEQUENCE

A.  The Work will be conducted in accordance with the approved and coordinated project
schedule prepared by the Construction Manager from the Schedules submitted to the
Construction Manager by each Prime Contractor involved in the process. The initial
schedules are required from each 10 Working Days after award of the contract. The
following phasing will be considered the milestones for this project and must be maintained.
Any additional costs for overtime, shift Work and/or additional manpower, required to
maintain these milestones, will be at each Contractor's expense.

Refer to the construction schedule specifically outlining second
shift and required Saturday work. Each Prime Contractor is
required to work second shift and Saturdays must have at a
minimum of half the size crew of the 15t shift or more as directed
by the CM. Any variations must be directed by the Construction
Manager. Proper allocation of manpower will be a prerequisite to
proper payment. Productivity loss, extra cost associated with
having a General Foreman, Foreman, etc. on site for the 2"? shift
must be incorporated within bid price. Each subcontractor is
responsible for providing all shift work as required at no additional
cost to Owner / CM. Below are specific milestone dates that must
be met:

Construct Work in strict accordance with the project schedule as indicated in specification section
00 43 83 and the coordinated overall project schedule.

2.7 CONTRACTOR'S USE OF PREMISES

A.  Coordinate use of the premises under the direction of the Construction Manager.

1. Use of the site: Limit the use of the premises to Work in areas indicated. Confine
operations to areas within contract limits indicated. Do not disturb portions of the
site beyond the areas in which Work is indicated. Each Contractor's use of
premises is limited only by Owner's right to perform Work or to retain other
contractors on portions of Project.

2. Driveways and Entrances: Keep driveways and entrances serving the premises
clear and available to the other contractors and emergency vehicles at all times.
Do not use these areas for parking or storage of materials. Schedule deliveries to
minimize space and time requirements for storage of materials and equipment in-
site.
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2.8 OWNER OCCUPANCY

A.  The Owner will occupy the building during construction.

2.9 WORK UNDER OTHER CONTRACTS

A. Separate Contract: Owner will award separate contracts for performance of certain
construction operations at Project site. Those operations will be conducted simultaneously
with Work under this Contract.

B. Cooperate fully with separate contractors so Work on those contracts may be carried out
smoothly, without interfering with or delaying Work under this Contract.

2.10 PRODUCTS ORDERED IN ADVANCE

A. Not Applicable

211 OWNER FURNISHED PRODUCTS

A.  Not Applicable

2.12 SPECIFICATION FORMATS AND CONVENTIONS

A.  Specification Format: The Specifications are organized into Divisions and Sections using
the CSI/CSC's "Master Format" numbering system.

1. Section Identification: The Specifications use section numbers and titles to help
cross-referencing in the Contract Documents. Sections in the Project Manual are
in numeric sequence; however, the sequence is incomplete. Consult the table of
contents at the beginning of the Project Manual to determine numbers and names
of sections in the Contract Documents.

B.  Specification Content: The Specifications use certain conventions for the style of language
and the intended meanings of certain terms, words, and phrases when used in particular
situations. These conventions are as follows:

1. Abbreviated Language: Language used in the Specifications and other Contract
Documents is abbreviated. Words and meanings shall be interpreted as
appropriate. Words implied, but not stated, shall be inferred, as the sense
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requires. Singular words shall be interpreted as plural and plural words shall be
interpreted as singular where applicable as the context of the Contract
Documents indicates.

2. Imperative mood and streamlined language are generally used in the
Specifications. Requirements expressed in the imperative mood are to be
performed by Contractor. Occasionally, the indicative or subjunctive mood may
be used in the Section Text for clarity to describe responsibilities that must be
fulfilled indirectly by Contractor or by others when so noted.

a. The words "shall," "shall be," or "shall comply with," depending on the context,
are implied where a colon (:) is used within a sentence or phrase.

END OF SECTION 01 10 00
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SECTION 01 10 00.A - CONSTRUCTION MANAGER OFFICE REQUIREMENTS

PART 1 - GENERAL
1.01 SUMMARY

A. This section includes providing and maintenance of the Construction Managers office.
In addition, this section shall include all operating expenses and use charges
associated with the modular office structure (as required).

B. The material associated with the Construction Manager Office structure shall be
ready for occupancy within 15 DAYS following the notice to proceed and shall be
maintained until October 30™" 2021, at which time the responsibilities and associated
services shall transfer to others or be completed as directed by the CM.

1.02 SUBMITTALS

A. Not applicable

PART 2 - PRODUCTS

2.01 CONSTRUCTION MANAGER’S FIELD OFFICE
A. Modular Office Structure

1. General Trades Contract #7. shall provide all Work as required to maintain the
Construction Manager’s office and related services from the Notice to Proceed
through to October 31, 2020.

2. The CM's office shall be maintained in accordance with all federal, state and local
codes, standards and regulation.

B. Phone/Data

1. Electrical Trades Contract #9 shall provide phone service to the Construction
Manager’s Office as required. Included but not limited to: minimum of five (5)
phone lines and interior phone system, including control panel, eight (8) data
jacks, multiple switching port, one (1) fax line and one (1) Cable Internet
Connection of a minimum of 10/10 mb up and down speeds connection for 5 end-
users and Wi-Fi connection. Review with cm prior to order/setup.

2. Electrical Trades Contract #9. shall provide and maintain the data and
telephone service to the CM office from Notice to Proceed through to October
31%t, 2020.

3. Electrical Trades Contract #9. shall pay all charges for internet, all local and
long-distance telephone calls made from the CM Office as required.

John Walton Spencer School No. 16 01 10 00.A-1 CONSTRUCTION MANAGER
OFFICE



Rochester Schools Modernization Program — Phase 2A.1(School #16) SWBR
John Walton Spencer School Project #16158.00
SED # 26-16-00-01-0-016-020 Bid Set - 05/06/2020

C. Plumbing Systems

1. General Trades Contract #7 to provide CM (1) one chemical toilet for duration of
project with separate lock and key.

2. General Trades Contract #7 will maintain the temporary facility as detailed in
accordance with specification 01 50 00 Temporary Facilities & Controls.

D. HVAC Systems
1. None required under this contract.
E. Furnishings, Fixtures and Equipment
1. General Trades Contract #7. shall provide furnishings, fixtures and equipment
in accordance with the following schedule. General Trades Contract #7. shall

review the list of items with the Construction Manager prior to ordering or
purchase. All equipment and furnishings shall become the property of the Owner.

Item Description Features Units
Desk Chairs Managerial mid- Rolling, swivel, 2
back chairs by with adjustable
Allsteel (or equal) height and back
Plan Table 36" x 72" 4-post 1" thick non-glare |1

with heavy gauge top
steel base by
Safeco (or equal)

Miscellaneous Chairs Padded folding 5
chairs by HON (or
equal)

File Cabinets 4-drawer lateral, Color to match 2 — 4 drawers
legal size, 1 hour desks

rated fire resistant
cabinets with locks
by HON (or equal)

Plan Rack Mobile stand by 1
Safeco (or equal)

Hanging Drawing Clamps | 30" hanging clamps | 6 per carton 3
by Safeco (or
equal)

Bookcases 36: x 60" steel units 1
by HON (or equal

Portable Water refrigerated unit - Provide 1

hot and cold water | weekly/monthly
water bottle

service
First Aid Kit 100 person 1 each
Ear Protection Ear plugs 1 box of 100
(min.)
Bulletin Board 24" x 36" 1
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White Board 24" x 36" 1
Waste Paper Baskets 2
Refrigerator 4.3 cubic feet 1
refrigerator/freezer
Microwave 1.2 cubic feet 1
Coffee Maker 12 cup with auto Monthly coffee 1
shut off service
Printer/Scanner/Copier/Fax | Xerox WorkCentre | Fax capabilities, 1
WC 7835 double sided
printing, staples,
speed 35ppm,
max resolution
600dpi etc., with
color copying
abilities
Computers Lenovo ThinkPad 1
P50 20EN — 15.6" —
Core i7 6700HQ —
16GB SSD Tablet,
Port Replicators, 2
year replace
support
Work table for copier and 1
fax machine 2'X4’
Portable Table 30" x 6’ 3-6
Rolls of Paper Towels and As needed
toilet paper
File Folders 250
Hanging Folders 250
Avery File Folder labels 250
Shipping Tape with 1
dispenser
3 Ring Binders 'D" ring 4" 5
3” 5
2" 6
1% 6
Packages Avery Clean 100
Label Dividers 5 sets of 8
tabs in each package
Cases of 8-1/2" x 11 copy As needed, start
Paper (compatible with with 1
Xerox copier) delivered as
needed
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Item Description Features Units
Cases of 11" x 17” copy As needed, start
paper with 1
Packages of yellow writing | Regular 2
pads
Tape dispensers 1
Rolls of scotch tape 3
Assorted Sharpie Pen- 2
styled Hi-Liter (packages)
Black Pens (Vision Uni-ball 12
Micro 0.5mm)
Blue Pens (Vision Uni-ball 12
Micro 0.5mm)
Black Sharpie Markers 1 box of Ultra
(Ultra Fine Point/Super) Fine
1 box of Super
AAA batteries Alkaline Duracell 24
AA batteries Alkaline Duracell 24
Staplers 1
Boxes of staples for 4
staplers
Staple pullers 1
Boxes of assorted rubber 1
bands
Dozen binder Clips (small) 2
Dozen binder Clips 2
(medium)
Dozen binder Clips (large) 2
Dozen of Pos-it Pads 3” 2
X3”
Paper clips (small) 100
Boxes of push pins 2
3-hole punch Heavy Duty 1
Bottles Windex 2
Flash lights 1
Clipboards 2
Uvex Safety Glasses 12
PART 3 - EXECUTION
3.01 INSTALLATION AND MAINTENANCE
A. No trailer is required under this contract, maintenance of CM Office to be maintained
by General Trades Contract #7.
C. Bottled water shall be provided for the water cooler identified in the furnishing and

equipment schedule. Two reserve hottles shall be on hand at all times. Disposable
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cups and a sanitary dispenser shall be provided and maintained. General Trades
Contract #7 shall supply all washroom disposables for the duration of the project and
monthly coffee service.

E. General Trades Contract #7 shall always maintain project site and snow removal for
duration of project.

F. Equipment and furnishings shall be maintained and repaired and/or replaced as
necessary or when directed by the project representative.

END OF SECTION 01 10 00.A
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SECTION 01 14 19 - USE OF SITE

PART 1 - GENERAL

1.01. START OF THE WORK

1. The work of this Project shall be started when notified to proceed by the Owner.

The Contractor shall inform the Construction Manager as to the actual date he/she
will start to work at the site.

1.02. CONSTRUCTION SCHEDULE AND COMPLETION

1.

All work on this project shall be completed in accordance with the Section 00 43
83 “Schedules and Milestones.” The Contractor shall be required to take all
measures to minimize the duration of the Project. It is of the utmost importance
to adhere to the construction schedule for this project and meet the date set for
Substantial and Final Completion. If additional staff or shifts are required to
meet any schedule item, the Contractor shall include this work at no additional
cost to the Owner. It is the responsibility of the Contractor to enforce the
schedule with their subcontractors.

The Contractor shall confirm in writing that they will be able to complete their
work as indicated on the schedule. Work operations and scheduling other than
those indicated, must be approved by the Project Construction Manager prior to
commencement of such work.

Coordination with other trades and contracts shall be a consideration to
determine anticipated construction schedules. Construction schedule bar charts
shall be submitted for approval one week after the pre-construction meeting.

In the event that any of the work to be completed falls behind schedule, based
on the Owner’s discretion, the responsible Contractor shall within two (2)
working days start a full second shift of work until such time that the Project is
back on schedule. All additional security/custodial costs and approved extra
work claims by other Contractors arising from a delay shall be chargeable to the
responsible Contractor. Contractors shall hold the Owner and Owner’'s
Representatives harmless against all losses or damages due to delays of a third

party.

If lack of workers, equipment, materials, etc., at necessary stages, delays or
slows the schedule or usability of a space, the applicable Contractor will be
responsible for additional temporary or final work (or other costs) necessary to
continue the work so that the schedule is maintained. The Owner reserves the
right to postpone work not capable of being completed on time. All costs of
delays incurred shall be borne by the Contractor causing the delay.

Final Completion; All work scheduled shall be substantially completed in its
entirety or in a usable, safe manner on or before the completion dates listed in
Section 00 43 83 “Schedules and Milestones.”

On-Site Work Hours: Limit work in the building to normal business working hours
of 7:00a.m. To 3:30 p.m., Monday through Friday, unless otherwise indicated.
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a. Weekend Hours: Only with Owners prior approval coordinated through the
Construction Manager.

b. Early Morning Hours: Please reference code regulations for the City of
Rochester having jurisdiction for restrictions on noisy work “No person shall
engage in or permit any person to be engaged in construction activities which
creates excessive noise at the property limits of the construction site between
the hours of 10:00 p.m. of one day and 7:00 a.m. of the following day on any
day of the week”.

C. Hours for Utility Shutdowns: coordinated with the Construction Manager with
Owners approval.

8.  Work of any contract that includes burn-off, system start-up system cut-over or
staff training shall not be done one week prior to and one week after the
commencement of school except upon approval by the Construction Manager.

9. PROJECT LOGISTICS
A.  GENERAL

1) “Project Logistics” is provided for reference by all Contractors, lower
tier Contractors and suppliers. All Contractors and lower tier
Contractors are responsible for following the requirements for
deliveries, staging, storage trailers, office trailers, temporary utilities
and parking at the project site.

2) The intent of the Site Use Information is for the Construction
Manager to control the logistical operations of all Contractors and
their personnel in an organized manner, for the benefit of facility
operations, and for the efficiency of the overall project. The
Construction Manager and the Architect will, at various stages of the
Project, modify the site use requirements to accommodate current
job-site conditions.

3) Locations for equipment, including but not necessarily limited to
cranes, back hoes, excavators, compressors, generators, masonry
saws and mixers must be approved by the Construction Manager
prior to their utilization on this Project. No gas powered tools will be
allowed to be utilized within enclosed buildings unless approved by
the Construction Manager.

4) There shall be no obstructions placed in the roads at any time,
which may prevent access to the site or occupied properties
adjacent to the site. Any type of road closure must be scheduled
with the Construction Manager three weeks prior to the scheduled
closing.
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5) Contractor's commercial signage is strictly prohibited on the Project
site, except as specifically approved in writing by the Construction
Manager.

B. PROJECT SPECIFIC

1) Trailers:

a.

Refer to Section 01 55 00.A Site Logistics Plan: Specific
locations will be designed for construction staging, storage
trailers, office trailers, etc. Before trailers or materials are
placed on site, the Construction Manager must approve the
exact locations. Contractors are advised that at various
times during the project, storage trailers or office trailers may
require relocation as directed by the Construction Manager.
Costs for same shall be borne by Contractor.

2) Deliveries:

a.

Contractors and lower tier Contractors shall coordinate
material and equipment deliveries with the Construction
Manager and other Contractors to ensure that materials can
be off-loaded efficiently and that site use operations are
maintained in an orderly fashion. All major deliveries shall
be scheduled with the Construction Manager one (1) week in
advance of the delivery. The Construction Manager shall be
provided with the scheduled date and time of the delivery;
the product and the anticipated duration required for
unloading. Deliveries and or hoisting of equipment or
materials that directly affect construction or Owner
operations shall be scheduled during off hours.

Any delivery not going directly to an isolated area of the
building or site under construction must be dropped off within
a fenced-in, contained staging area. Under no
circumstances will deliveries be dropped off anywhere else
on the site, unless specifically approved by the Construction
Manager.

3) Parking

a.

All Contractors are required to park in designated areas as
indicated in Section 01 55 00.A Site Logistics Plan LPC SK-
01A.

4) Sanitary Facilities
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a.

Defacing sanitary facilities in any manner will result in the
cleanup and/or removal costs to be borne by all Contractors
prorated based upon employee count.

5) Material Storage

a.

The Contractors shall provide adequate off-site storage for
materials and schedule their deliveries to allow for the
immediate hoisting and/or installation of these materials
when they arrive at the site. Cost of said off-site materials
storage, if required, shall be included in the Contractor’s
price. The Construction Manager may, at their sole
discretion, allow a limited amount of on-site storage. If any
material and/or equipment stored at the project, at any time
obstructs the performance of the project, the materials shall
be removed and relocated by the Contractor at no additional
cost. In the event a Contractor fails or refuses to comply
with this Article within a reasonable time, but not more than
twenty-four (24) hours, the Construction Manager will
reserve the right to have those materials removed, and all
costs will be charged against the Contractor involved.

Contractor staging of materials and equipment shall occur in
the designated staging area as indicated in Section 01 55
00.A Site Logistics Plan, unless otherwise authorized by the
Construction Manager in writing.

If petroleum products are brought on site in stationary
containers of 55-gallons or larger, the Contractor shall
provide a certification to the Construction Manager, stamped
by a Professional Engineer currently licensed in New York
State, that product storage, spill prevention, training, testing,
inspections, handling and dispensing methods are in
compliance with all applicable Federal and State rules and
regulations, including EPA rule 40 C.F.R. Part 112. The
Owner may add the Contractor’s certification(s) to their oil
spill prevention control and counter measure (SPCC) plan as
an amendment. This certification shall be provided to the
Construction Manager two (2) weeks ahead of any product
or container(s) delivery and the Construction Manager shall
be notified promptly of the removal of any container(s).
Contractors shall provide all protection, fire extinguishers
and signage in accordance with OSHA regulations.

6) Utility Shutdowns and Cutovers

a.

Each Contractor is responsible for submitting to the
Construction Manager, for their approval, a proposed
schedule of all utility shutdowns and cutovers of all types
which will be required to complete the Project; said schedule
should contain a minimum of two (2) week’s advance notice
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prior to the time of the proposed shutdown and cutover so as
not to impact construction and/or owner activities. The
contract consideration is deemed to include all necessary
overtime and all premium time, if any, that is required by the
Contractor to complete the shutdowns or cutovers.

In the event the Contractor disrupts any existing services,
the Contractor shall immediately make a temporary
connection to place such service back into operation and
maintain the temporary connection until the Contractor
makes the permanent connection. All Work must be
acceptable to the Construction Manager, the Owner and the
Authority having jurisdiction.

7 Site Use Plans

a.

Contractors are advised that the Site Use Plans for
Rochester Public School #16 is for reference and use by all
Contractors, Contractors and suppliers. Refer to Section 01
10 00 Summary of Work and Section 01 50 00 Temporary
Facilities and Controls for specific requirements regarding
Temporary Facilities and Controls. All Contractors and
Contractors are responsible for following the requirements
for deliveries, staging, storage trailers, office trailers, and
parking identified on Section 01 55 00.A Site Logistics Plan.

The intent of the Site Use Information is for the Construction
Manager to control the logistical operations of all Contractors
and their personnel in an organized manner, for the benefit
of school operations, and for the efficiency of the overall
project.

Specific locations will be designated for construction staging,
storage trailers, office trailers, etc. Before trailers or
materials are placed on site, the Construction Manager must
approve the exact locations. Contractors are advised that at
various times during the project, storage trailers or office
trailers may require relocation as directed by the
Construction Manager.

Contractors and subcontractors shall coordinate material
and equipment deliveries with the Construction Manager and
other Contractors to ensure that materials can be off-loaded
efficiently and that site use operations are maintained in an
orderly fashion.

1.03. WORK IN OCCUPIED SCHOOL BUILDINGS

1. Not Used

1.04 PROGRESS MEETINGS
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1. Refer to Section 01 31 13 “Contract Coordination” In addition, each entity
involved in planning, coordination or performance of work shall be properly

represented at each meeting.

1.05 CONFIRMED DELIVERY DATES

1.  Within thirty calendar days after the execution of the Contract, the Contractors
shall submit to the Construction Manager a copy of the confirmed delivery date
for each required material or product.

END OF SECTION 01 14 19
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SECTION 01 25 00 - SUBSTITUTION PROCEDURES

PART 1 - GENERAL
1.1 RELATED DOCUMENTS:

A. Drawings and general provisions of Contract, including General and Supplementary
Conditions and other Division 01 Sections, apply to this Section.

1.2 SUMMARY:

A. This Section includes:
1. Procedures for handling requests for substitutions made after award of the

Contract.
1.3 DEFINITIONS:

A. Definitions used below are not intended to change or modify the meaning of other
terms used in the Contract Documents.

B. Substitutions: Requests for changes in products, materials, equipment, and methods
of construction required by Contract Documents proposed by the Contractor after
award of the Contract are considered requests for "substitutions". The following are
not considered substitutions:

1. Substitutions requested by Bidders during the bidding period, and accepted
prior to award of Contract, are considered as included in the Contract
Documents and are not subject to requirements specified in this Section for
substitutions.

Revisions to Contract Documents requested by the Owner or Architect.

Specified options of products and construction methods included in Contract

Documents.

4. The Contractor's determination of and compliance with governing regulations
and orders issued by governing authorities.

wn

1.4 SUBMITTALS:

A. Substitution Request Submittal:

1. Requests for substitution will be considered if received within 45 days after
Notice to Proceed. Requests received more than 45 days after
Notice to Proceed of the Work may be considered or rejected at the
discretion of the Architect.

2. Submit 3 copies of each request for substitution for consideration. Submit
requests on the “Request for Equivalent Review Form” located in Division 00,
Section 00 63 19.

3. Identify the product, or the fabrication or installation method to be replaced in
each request. Include related Specification Section and Drawings numbers.

4. Provide complete documentation showing compliance with the requirements
for substitutions, and the following information, as appropriate:

a. Statement indication why specified material or product cannot be
provided.
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b. Product data, including Drawings and descriptions of products,

fabrication and installation procedures.

Samples, where applicable or requested.

A detailed comparison of significant qualities of the proposed

substitution with those of the Work specified. Significant qualities may

include elements such as performance, size, weight, durability, visual
effect, specific features and requirements indicated.

e. Coordination information, including a list of changes or modifications
needed to other parts of the Work and to construction performed by
the Owner and separate Contractors, that will become necessary to
accommodate the proposed substitution.

f. List of similar installations for completed projects with project names
and addresses and names and addresses of architects and owners.

g. Material test reports from a qualified testing agency indicating and
interpreting test results for compliance with requirements indicated.

h. Research/evaluation reports evidencing compliance with building
code in effect for Project, from a model code organization acceptable
to authorities having jurisdiction.

i. Detailed comparison of Contractor's Construction Schedule using
proposed substitution with products specified for the Work, including
effect on the overall Contract Time. If specified product or method of
construction cannot be provided within the Contract Time, include
letter from manufacturer, on manufacturer's letterhead, stating lack of
availability or delays in delivery.

j- Cost information, including a proposal of the net change, if any in the
Contract Sum.

k. Contractor's certification that proposed substitution complies with
requirements in the Contract Documents and is appropriate for
applications indicated.

I. Include the Contractor's waiver of rights to additional payment or
extension of time, that may subsequently become necessary because
of the failure of the substitution to perform adequately.

2o

B. Architect's Action:

1. Within one week of receipt of the request for substitution, the Architect will
request additional information or documentation necessary for evaluation of
the request.

2. Within 2 weeks of receipt of the request, or one week of receipt of the
additional information or documentation, whichever is later, the Architect will
notify the Contractor of acceptance or rejection of the proposed substitution.

3. Comply with requirements in Division 01 Section 01 32 19 "Submittal
Procedures." Show compliance with requirements.

4. If a decision on use of a proposed substitute cannot be made or obtained
within the time allocated, use the product specified by name.

5. Acceptance will be in the form of a Change Order.

1.5 REIMBURSEMENT OF ARCHITECT'S COSTS:
A. In the event substitutions are proposed to the Architect after the Contract has been

awarded, the Architect will record time used by the Architect and the Architect's
consultants in evaluating each such proposed substitution.
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B. Whether or not the Architect approves a proposed substitution, the Architect will
invoice the Owner for time spent in evaluating the proposed substitution. The Owner
will, in turn, pass this cost on to the Contractor and require a "deduct" Change Order
due to the Owner.

PART 2 - PRODUCTS

2.1 SUBSTITUTIONS:

A. Timing: Architect will consider requests for substitution if received within 45 days
after the Notice to Proceed. Requests received after that time may be considered
or rejected at discretion of Architect.

B. The Contractor's substitution request will be received and considered by the
Architect when one or more of the following conditions are satisfied, as determined
by the Architect, otherwise requests will be returned without action except to record
noncompliance with these requirements.

1.
2.

3.
4.

10.

Extensive revisions to Contract Documents are not required.

Proposed changes are in keeping with the general intent of Contract
Documents.

The request is timely, fully documented and properly submitted.

The request is directly related to an "or equal” clause or similar language in
the Contract Documents.

The specified product or method of construction cannot be provided within
the Contract Time.

a. The request will not be considered if the product or method cannot be
provided as a result of failure to pursue the Work promptly or
coordinate activities properly.

The specified product or method of construction cannot receive necessary
approval by a governing authority, and the requested substitution can be
approved.

A substantial advantage is offered the Owner, in terms of cost, time, energy
conservation or other considerations of merit, after deducting offsetting
responsibilities the Owner may be required to bear.

a. Additional responsibilities for the Owner may include additional
compensation to the Architect for redesign and evaluation services,
increased cost of other construction by the Owner or separate
contractors, and similar considerations.

The specified product or method of construction cannot be provided in a
manner that is compatible with other materials, and where the Contractor
certifies that the substitution will overcome the incompatibility.

The specified product or method of construction cannot be coordinated with
other materials, and where the Contractor certifies that the proposed
substitution can be coordinated.

The specified product or method of construction cannot provide a warranty
required by the Contract Documents and where the Contractor certifies that
the proposed substitution provides the required warranty.

C. The Substitution request shall comply with the following requirements are met:

1.

Detailed comparison of significant qualities of proposed product with those
named in the Specifications. Significant qualities include attributes such as

John Walton Spencer School No. 16 01 25 00-3 SUBSTITUTION PROCEDURES
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performance, weight, size, durability, visual effect, and specific features and
requirements indicated.

2. Evidence that proposed product provides specified warranty.

3. List of similar installations for completed projects with project names and
addresses and names and addresses of architects and owners, if requested.

4. Samples, if requested.

D. The Contractor's submittal and Architect's acceptance of Shop Drawings, Product
Data or Samples that relate to construction activities not complying with the Contract
Documents does hot constitute an acceptable or valid request for substitution, nor
does it constitute approval.

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 25 00

John Walton Spencer School No. 16 01 25 00-4 SUBSTITUTION PROCEDURES
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REQUEST FOR INFORMATION FORM

DATE:

PROJECT: RCSD John Walton Spencer School No. 16

TO: SWBR Architects

RE:

REQUESTED BY:

REQUIRES RESPONSE BY:

SECTION: REFERENCE NO.:
REMARKS:
INQUIRY:
SIGNED:
ANSWER:
SIGNED:

John Walton Spencer School No. 16 01 2510-1 RFI FORM
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SECTION 01 26 39 — FIELD ORDERS

PART 1 - GENERAL

11 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A.  Field Orders/Change Issues are an interpretation of the Contract Documents or an
order to do minor changes in the Work. Architect will issue through the Construction
Manager supplemental instructions authorizing Minor Changes in the Work, not
involving adjustment to the Contract Sum or the Contract Time. Since time is of the
essence, Contractor shall promptly complete the Work directed in the Field
Order/Change Issue.

13 CHANGE ORDER PROCEDURES

A. No changes in work will be allowed without prior approval from the Owner and
Architect. No additional costs will be accepted or authorized without prior written
approval from the Owner and Architect. Failure to acquire approval will not entitle the
Prime Contractor to reimbursement or payment for unauthorized changes. Likewise
changes in work, without written approval, are subject to rejection and removal.

B. Upon the Owner's approval of a Contractor's Cost Proposal, as initiated by the
Proposal Request, the Construction Manager will issue a Change Order for signatures
of the Owner, Construction Manager, Architect and the Contractor on AIA
Form G701/CM.

1.4 MINOR CHANGES IN THE WORK

A.  Architect will issue through the Construction Manager, supplemental instructions
authorizing Minor Changes in the Work, not involving adjustment to the Contract Sum
or the Contract Time, on AIA Document G710, "Architect's Supplemental Instructions."
If a Contractor determines that an “Architect’'s Supplemental Instructions” will impact
the Contract Sum or the Contract Time, that Contractor shall notify the Construction
Manager immediately with a written explanation to substantiate the claim and a
complete and detailed cost breakdown as required under paragraph 1.5 Proposal
Requests.

John Walton Spencer School No. 16 01 26 39-1 FIELD ORDERS
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15 PROPOSAL REQUESTS

A.  Architect-Initiated Proposal Requests: The Architect through the Construction Manager
will issue a detailed description of proposed changes in the Work that may require
adjustment to the Contract Sum or the Contract Time. If necessary, the description will
include supplemental or revised Drawings and Specifications.

1.

a.

Proposal Requests issued by the Architect through the Construction Manager
are for information only. Do not consider them instructions either to stop work in
progress or to execute the proposed change, unless specifically indicated to do
so by the Architect and the Construction Manager.

Within the time specified in Proposal Request after receipt of Proposal Request,
submit a quotation estimating cost adjustments to the Contract Sum and the
Contract Time necessary to execute the change.

Include a complete detailed material, equipment, and labor break down to
substantiate the proposed costs.

Include a list of quantities of products required or eliminated and unit costs,
with total amount of purchases and credits to be made. If requested,
furnish survey data to substantiate quantities.

Indicate applicable taxes, delivery charges, equipment rental, and amounts
of trade discounts.

Include an updated Contractor's Construction Schedule that indicates the
effect of the change, including, but not limited to, changes in activity
duration, start and finish times, and activity relationship. Use available total
float before requesting an extension of the Contract Time.

B.  Contractor-Initiated Proposals: If latent or unforeseen conditions require modifications
to the Contract, Contractor may propose changes by submitting a request for a change
to the Construction Manager.

1.

Include a statement outlining reasons for the change and the effect of the
change on the Work. Provide a complete description of the proposed change.
Indicate the effect of the proposed change on the Contract Sum and the
Contract Time.

Include a complete detailed material, equipment, and labor breakdown to
substantiate the claim.

Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey
data to substantiate quantities.

Indicate applicable taxes, delivery charges, equipment rental, and amounts of
trade discounts.

Include an updated Contractor's Construction Schedule that indicates the effect
of the change, including, but not limited to, changes in activity duration, start
and finish times, and activity relationship. Use available total float before
requesting an extension of the Contract Time.

Comply with requirements in Division 01 Section "Product Requirements"” if the
proposed change requires substitution of one product or system for product or
system specified

John Walton Spencer School No. 16 01 26 39-2 FIELD ORDERS
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C. Proposal Request Form: Use AIA Document G709 for Proposal Requests.

1.6 CHANGE ORDER PROCEDURES

A.  Upon approval of a Proposal, the Construction Manager will issue a Change Order for
signatures of the Contractor and Construction Manager.

1.7 CONSTRUCTION CHANGE DIRECTIVE

A.  Construction Change Directive: A Construction Change Directive (CCD) is a written
order to be used in the field to expedite work in advance of an agreement between the
owner and contractor in regards to an approved change order. The Construction
Change Directive instructs the Contractor to proceed with a change in the Work,
pending subsequent final determination of a Change Order by the Architect,
Construction Manager, and Program Manager. The Construction Change Directive
may be issued by the Construction Manager or Architect, without invalidating the
Contract, to order changes in the Work consisting of additions, deletions or other
revisions. The Executive Director or Board Chair or designee of the RJSCB is
authorized to approve work done under Construction Change Directives (CCD). Such
approval by the Executive Director or Board Chair or designee is subject to prior CCD
approval by the CM, Architect, and PM.

1. The Construction Change Directive (CCD) contains a complete description of
change in the Work. It also designates the method to be followed to determine
the change in the Contract Sum. Once a CCD is approved, Owner is obligated to
pay for work done under a CCD. However, billing and payment for the CCD work
must be done following Owner approval of the Change Order that includes the
work authorized by the CCD.

B. Documentation: Maintain detailed records on a time and material basis or Contractor’s
Cost Proposal of work required by the Construction Change Directive.

1.  After completion of change, submit an itemized account and supporting data
necessary to substantiate cost adjustments to the Contract.

2. Construction Change Directives are not change orders. No acceptance in whole,
or in part, is implied by construction change directives.

Markups:

Prime Contractor Overhead = 15%
On Sub-Ceontractor work:

Prime Contractor Overhead = 5%

Sub-Contractor = 10%

A maximum of 15% Overhead and Profit is allowed regardless of the amount of tiers of sub-
contractors under the Prime Contract

Prime Contractor Bond = 2%

John Walton Spencer School No. 16 01 26 39-3 FIELD ORDERS
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- The bond rate of 2% will be applied to both added work and credited work.

END OF SECTION 01 26 39
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SECTION 01 26 43 - CHANGE ORDER REQUESTS

Refer to the General Conditions (00 72 16) and Field Orders (01 26 39) for any and all
provisions governing additional work and/or changes to the work.

In order to facilitate checking of quotations for extras or credits, all proposals, shall be
accompanied by a complete itemization of costs including labor, materials, equipment and sub-
contracts. All proposals without such itemization will be returned to the Contractor for
resubmission, and Owner may issue a Construction Change Directive in lieu thereof.

All Prime Contractor and subcontractors labor rates are to be broken down on the attached
labor rate breakdown sheet.

Submission of Change Orders will go through the Construction Manager.
Markups:

Prime Contractor Overhead = 15%

On Sub-eContractor work:

Prime Contractor Overhead = 5%

Sub-Contractor = 10%

A maximum of 15% Overhead and Profit is allowed regardless of the ameuntnumber of sub-
contractors under the Prime Contract

Prime Contractor Bond = 2%

- The bond rate of 2% will be applied to both added work and credited work.

END OF SECTION 01 26 43

John Walton Spencer School No. 16 01 26 43-1 CHANGE ORDER REQUESTS
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CHANGE ORDER REQUESTS Contractor Name:

Refer to the General Conditions for any and all provisions governing additional work and/or
changes to the work.

In order to facilitate checking of quotations for extras or credits, all proposals, shall be
accompanied by a complete itemization of costs including labor, materials and sub-contracts.
Labor and materials shall be itemized in the manner prescribed below. Where major cost
items are sub-contracts, they shall be itemized also. All proposals without such itemization will
be returned to the Contractor for resubmission, and Owner may issue a Construction Change
Directive in lieu thereof.

Materials (Itemized Breakdown)

Rental of EQuipment (Itemized Breakdown)

Subtotal (Add Lines 1-2)

Overhead & Profit (15% x line 3)

Subtotal (Add lines 3-4)

Labor (Itemized Breakdown)

Insurance on Labor (Worker's Comp., etc.)

Subtotal (Add lines 6 and 7)

© 00 N oo o A~ w N PP

Overhead and Profit (15% x line 8)

[
o

Subtotal (Add lines 8 and 9)

[ —
[ —

Sub-Contract Work (Include Itemized
Breakdown. Sub-contractor's overhead and
profit allowed is 10%).

12 Prime Contractor Overhead and Profit (5% x
line 11)

13  Subtotal (Add lines 11 and 12)

14  Subtotal (Add line 5, 10 and 13)

15 Bond charges (2% x line 14)

16 TOTAL CHANGE ORDER PROPOSED (Add
lines 14 and 15)
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SECTION 01 26 53 — LABOR RATE WORKSHEET COVERSHEET

See attached (Hourly) Labor Rate Breakdown.

Provide Breakdown with every submission of a Change Order Request.

John Walton Spencer School No. 1601 26 53-1 LABOR RATE WORKSHEET COVERSHEET
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LABOR RATE WORKSHEET

Contractor Project : RCSD John Walton Spencer School No.16
Address Bid Set — 05/06/2020
Telephone

Trade Classification

Local Union #

Effective Date: From To
(%) &) $)
Straight Over Premium
(%) Time Time Time
Base Rate
F.I.C.A.

Federal Unemployment Tax

State Unemployment Tax

Welfare Fund

Pension Fund

Vaction Fund

Association Dues

Paid Holidays

Workman's Compensation

Liability (Bodily Injury Ins.)

Property Damage Insurance

Other

Total Charge per hour

Signature
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SECTION 01 29 75 — REVOLVING LOAN PROGRAM AND PROCEDURES

PART 1 - GENERAL

1.01 RELATED DOCUMENTS

1. Drawings, General Conditions, Divisions 00 and 01 Specification sections, apply to

this section.

2. Section 01 29 76 — Progress Payment Procedures

3. Section 01 29 75a — Application for RSMP Revolving Loan Fund

1.02 SUBCONTRACTOR REVOLVING LOAN FUND

1.

The Rochester Joint Schools Construction Board (“RJSCB”) has established a
Revolving Loan Program (“RLP”) to provide financial assistance to eligible
Subcontractors that cannot wait for a full pay cycle to meet certain obligations. The
intent of the RLP is to elevate the quality of life for Rochester residents, students,
businesses, and Eligible Business Enterprise (EBE) participants in the Rochester
Schools Modernization Program (“RSMP”). The program supports the RISCB'’s
effort to remove barriers and promote business growth in the City of Rochester.

2. Loans up to $10,000 will be made available to applicants who perform work, or

3.

4.

provide materials in connection with Phase 2 of the Rochester Schools
Modernization Program (“RSMP”). Loans are subject to discretionary approval of a
loan committee, qualifications of the borrower, and availability of funds.

A fully completed Revolving Loan Program (RLP) short-form application (Section
01 29 75a) is required in order to provide a loan assistance to RSMP
Subcontractors with working capital for job related payroll, supplies, and job
related machinery and equipment costs.

The Executive Director or RISCB Designee, after receiving an approved
application from the Loan Committee, will issue a Loan Voucher authorizing the
release of a loan check to the applicant. This Loan Voucher will be signed by a
Loan Committee member and the Executive Director or RJISCB Designee. The
Loan Voucher will include the following: the name of the Prime, the name of the
loan recipient, the exact amount and the payee for the loan check, the date the
loan check is required, the project(s) the applicant is working on, the total amount
of the Prime contract, the nature of the subcontract (scope of work), and the
expected repayment time frame by the Subcontractor/applicant (not to exceed
ninety (90) days).

1.03 LOAN REPAYMENT

John Walton Spencer School No. 16 012975-1 REVOLVING LOAN PROGRAM AND

PROCEDURES
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1. Two separate checks will be issued at the time the next monthly payment to the
Prime contractor is processed encompassing the work performed by the
subcontractor related to the work covered by an outstanding loan. A Payment
Voucher will be initiated and signed by the individual designated by the Executive
Director or the Board’s designate to authorize the split payment. The Payment
Voucher will include: the name of the Prime contractor, the name of the
subcontractor, the exact amount of the loan being repaid by the split payment.

2. Program Manager will notify the Prime contractor and the Construction Manager of
the split payment. One check from the RISCB Trustee will be issued directly to the
Prime contractor for all items not related to the loan provided to the subcontractor
(this may include some portion of payment to the subcontractor not associated with
the loan amount which will be paid to the subcontractor by the Prime). A second,
two-party check will be issued by the RJISCB Trustee for the amount of the Loan
taken by the subcontractor. This dual-party check will be sent directly to the Program
office and must be signed by the Prime and the Subcontractor prior to deposit into
the Account holding the Revolving Loan Fund.

END OF SECTION 01 29 75

John Walton Spencer School No. 16 012975-2 REVOLVING LOAN PROGRAM AND
PROCEDURES
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T: (585) 512-3820 hifp://www.rscb.org

Name of Company:

Name of Owner:

Phone:

Current Business Address:
City:

Date Business Commenced:
Sole Proprietorship: |:|

“Every child is a work of art, Create a masterpiece.”

APPLICATION FOR RSMP LOAN FUND

(SHORT-FORM)
BUSINESS CONTACT INFORMATION

EIN #:
Title:
Fax: E-mail:
State: ZIP Code:
EBE Certification Status: (MBE, WBE, DBE, or SBE)
Partnership: |:| Corporation: |:| Other:|:|

LOAN REQUEST

Purpose of Loan: (e.g. payroll for week(s) ending xx/xx/xx; rental of crane for XX school for work performed xx/xx/xx, €etc.)

Date of Request:

Bank Name:
Bank Address:

City:

Business Account Number(s):

Total Assets $
Total Liabilities $
Net Worth $

Company Name:
Address:
City:

Phone:

Amount of Request:
BUSINESS AND CREDIT INFORMATION

Phone:
State: ZIP Code:

Checking |:| Savings |:| Other|:|
Checking |:| Savings |:| Other|:|

FINANCIAL AND INCOME STATEMENT SUMMARY
Total Income $
Total Annual Expenses $

Net Annual Cash Flow $
BUSINESS/TRADE REFERENCES

State: ZIP Code:

Fax: E-mail:

Company Name:
Address:
City:

Phone:

State: ZIP Code:

Fax: E-mail:

Company Name:
Address:
City:

Phone:

<D= O @
w N
City of Rochester, N N &

Lovely A. Warren, May 7 AY)
Rochester City Coum: oo\

State: ZIP Code:

Fax: E-mail:

A
USINESS
=\, OPPORTUNITIES
%\ PROGRAM

Swm Engineers, P.C.


Kimberly Mitchell
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Kimberly Mitchell
Line
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REQUIRED LOAN APPLICATION DOCUMENTS
Copy of the executed subcontract between the Applicant and Prime contractor and Prime Contractor Statement of Eligibility.
Purpose and use of funds documentation (e.g. lease agreements, purchase invoice, payroll log)
List of suppliers
Liability insurance
Workers compensation insurance

e vk w N =

Financial statements and/or declaration by Applicant that other personal resources are not available
REPRESENTATIONS, AGREEMENTS AND CERTIFICATION OF APPLICANT

Applicant represents and agrees as follows:

e Proceeds from the RSMP Revolving Loan Program (RLP) fund will only be used for the labor and materials to complete RSMP
work.

e If either Applicant or the RSMP determines that the loan proceeds will not be used for the purposes described herein, Applicant
will immediately repay the loan in full. Applicant acknowledges that Applicant shall have no further interest, right, or claim to
such repaid loan proceeds or against the RSMP.

e The RSMP shall be entitled to confirm or verify any of the information contained in this Application from any source named herein
or other person or entity having knowledge of the same. RSMP reserves the right to request additional information, if necessary,
to process this request.

e The Application shall be subject to the Program Criteria and Procedures.

e This Application, and any loan from the RSMP to Applicant, shall be subject to any loan criteria and policies in effect regarding the
RLP.

e The RSMP has made no representation or warranty with respect to the Applicant’s compliance with applicable laws and
regulations, or the ability of Applicant to obtain any necessary governmental approvals and permits

Applicant certifies that all information in this Application, and all information furnished in support of this Application, is true
and correct and is given for the sole purpose of obtaining a bridge (gap) loan from the RLP. Applicant gives permission for
any authorized RISCB Representatives, the ICO, or RSMP Staff to verify any statement made by Applicant.

Signature of Applicant: Date:
FOR RSMP USE ONLY

Approved Amount $

APPROVED BY APPROVED BY
Name: Name:
Title: RISCB Committee Member Title: Executive Director or Designee
Date: Date:

APPROVED BY APPROVED BY
Name: Name:
Title: RISCB Independent Compliance Officer Title: REDCO Board Member
Date: Date:

[ Application #: | | Application Date: | |:|Approved |:|Denied
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7\ 3 5 Usingss I“;Vln
City of Rochester, N X & L.y\%r;}r*gﬁng:mnms 8]

Lovely A. Warren, May “o0o\° Savin Engineers, P.C.
Rochester Clty Coun:




01 29 75A
RSMP T: (585) 512-3820 http://www.fiscb.org

“Every child is a Work of art, Greate a masterpiece.”
y P

PRIME CONTRACTOR STATEMENT OF ELIGIBILITY

NOTE TO PRIME: THESE LOAN PROCEEEDS WILL BE DEDUCTED FROM THE PAY APP INDICATED BELOW

PRIME CONTRACTOR PRIME CONTRACTOR PHONE
NAME: NUMBER:

PRIME CONTRACTOR PRIME CONTRACTOR EMAIL
ADDRESS: ADDRESS:

PROJECT NAME:

SUBCONTRACTOR
NAME:

CONSTRUCTION
MANAGER NAME:

SCOPE OF WORK:

ORIGINAL CONTRACT AMOUNT OF CONTRACT PAID TO DATE:
AMOUNT:

BALANCE OF CONTRACT
TO BEPAID:

Signature of Prime: Date:

Date of Pay App for Loan Repayment
Title:

CHE, I’% \\
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January 2017

Dear RSMP Loan Applicant,

The RISCB, through its many endeavors, continues to work arduously with the City and the School
District to elevate the quality of life for Rochester residents, students, businesses, and Eligible
Business Enterprise (EBE) participants in its multi-year/multi-phase School Facilities Modernization
Program. The program supports the RISCB’s effort to remove barriers and promote business growth
in the City of Rochester.

Attached is a Revolving Loan Program (RLP) application that is structured to provide assistance to
RSMP Subcontractors with working capital for job related payroll, supplies, and job related
machinery and equipment costs. This short form application is intended to make the loan process
easy to implement and navigate. This application includes a procedure with all requirements
necessary to apply for a loan.

We encourage applicants to work closely with the RISCB’s Executive Director, RSMP staff and the
ICO during the loan process to make the program a success for eligible loan applicants as well as the
RSMP.

Thank you for your interest in the Revolving Loan Program (“the RLP”") offered by the Rochester
Schools Modernization Program (“the RSMP™).

Sincerely,

RJSCB Chair RJSCB Executive Director
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REVOLVING LOAN FUND PROCEDURE
FOR THE ROCHESTER SCHOOLS MODERNIZATION PROGRAM

PURPOSE:

The Rochester Joint Schools Construction Board (“RJSCB”) wishes to establish a Revolving Loan
Program (“RLP”) to provide financial assistance to eligible Contractors/Subcontractors who perform
work, or provide materials in connection with Phase 2 of the Rochester Schools Modernization
Program (“RSMP”). The Program Manager will contribute $100,000 as “seed” money into this
Revolving Loan Fund (“Fund”) for the RLP. In order to assist as many small businesses as possible,
the RLP will need additional funds from “strategic partners” to support the program. “Strategic
Partners,” such as financial institutions, private businesses, and philanthropic foundations, include
those with a vested or general interest in seeing small businesses succeed. All applicants for loan
from the RLP shall be subject to the loan process set forth in this document. Loans are subject to
discretionary approval of a loan committee, qualifications of the borrower, and availability of funds.

ELIGIBILITY, ROLES, PROCESS

Revolving Loan Program Committee

The RLP Committee (“Loan Committee™) will be established to review the loan applications and will
consist of four members:

e One RJSCB Finance Committee Member

e RSMP Executive Director (“Executive Director”) or Designee of the RISCB

e Independent Compliance Officer (ICO)

e One Rochester Economic Development Corporation (REDCO) Board Member

The Loan Committee will approve or decline completed loan applications within three (3) business
days following review.

Loan Administration

The Program Manager or its designee will assist the Loan Committee in administering the RLP by:
e Processing loan application and payments;
e Answering inquiries from applicants or borrowers; and
e Providing a monthly report to RLP Committee and an annual report to the RISCB.

Eligibility
Applications will be provided only to:

a) Phase Il Subcontractors

and
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b) Business Opportunities Program Participants who:

e Are enrolled and active members of the Instructional series (Regular or sufficient
attendance) or hold a Certificate of Completion

or

e Are enrolled as a member in the Mentor-Protégé Program based on a prime/subcontractor
relationship or hold a Certificate of Completion

Application Process
1. Applicant submits a completed application requesting a loan of up to $10,000.

2. Application is reviewed by the Loan Committee to confirm that all eligibility requirements of the
RLP have been met.

3. Notification:

e Approved Application — The Committee sends official commitment letter outlining method of
disbursement and repayment terms.

e Declined Application — The Committee sends official declination letter stating rationale for
decision.

Loan Authorization and Issuance

The Executive Director, after receiving an approved application from the Committee, will issue a
Loan Voucher authorizing the release of a loan check to the applicant. This Loan Voucher will be
signed by a Committee member and the Executive Director. The Loan Voucher will include the
following: the name of the Prime, the name of the loan recipient, the exact amount and the payee for
the loan check, the date the loan check is required, the project(s) the applicant is working on, the total
amount of the Prime contract, the nature of the subcontract (scope of work), and the expected
repayment time frame (not to exceed ninety (90) days).

Security and Repayment of the Loan

The RJSCB Trustee (US Bank National Association) will be directed to create and issue two separate
checks at the time the next monthly payment to the Prime contractor is processed encompassing the
work performed by the subcontractor related to the work covered by this loan. A Payment Voucher
will be initiated and signed by the individual designated by the Executive Director or the Board’s
designate to authorize the split payment. The Payment VVoucher will include: the name of the Prime
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contractor, the name of the subcontractor, the exact amount of the loan being repaid by the split
payment.

Program Manager will also notify the Prime contractor and the Construction Manager of the split
payment. One check from the Trustee will be issued directly to the Prime contractor for all items not
related to the loan provided to the subcontractor (this may include some portion of payment to the
subcontractor not associated with the loan amount which will be paid to the subcontractor by the
Prime). A second, two-party check will be issued by the Trustee for the amount of the Loan taken by
the subcontractor. This dual-party check will be sent directly to the Program office and must be
signed by the Prime and the subcontractor prior to deposit at the financial institution/strategic partner.

The financial institution/strategic partner will provide the Executive Director and the Program
Manager with a monthly report that will indicate the amount of money remaining in the fund, all
disbursements to applicants made from the fund, all receipts of payments credited to each
subcontractor, any fees that the financial institution/strategic partner have levied against the fund, and
any outstanding loans.

External Assistance:

The RLP Committee will work with the strategic partner in preparing the loan application and
necessary documentation to streamline the loan process. Costs associated with application and/or
administration fees by the Strategic Partner will be drawn from the Fund.

The RLP Loan Committee may waive requirements, or make exceptions to the foregoing criteria and
procedures, with a finding that the goals of this program will be furthered by such waiver or
exception. The Executive Director will prepare a written statement regarding any waiver or exception
and shall maintain such waiver or exception in the RISCB minutes and in the loan file.

Applicants may be asked to acknowledge the Strategic Partner’s contributions or assistance in printed
materials describing the program, including but not limited to: 1) brochures, flyers, printed materials
and signage; 2) interviews with press organizations; 3) descriptions of RSMP projects in newspapers,
mass emails, advertisements, and case studies; 4) on websites in which the RSMP and the RLP are
discussed or described.
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SECTION 01 29 76 - PROGRESS PAYMENT PROCEDURES

PART 1 - GENERAL
1.01 RELATED DOCUMENTS

1. Drawings and general provisions of Contract, including General Conditions and
Division 01 Specification sections, apply to work of this section.

2. Section 01 29 75 — Revolving Loan Program
1.02 REQUIRED SCHEDULE OF VALUES

1. The Contract shall submit a schedule of values prior to his/her first application.
Refer to Section 00 72 16 - General Conditions. Itemize schedule of values per
separate SED Control Numbers, and by Additions and Reconstruction when
applicable.

2.  The schedule of values (updated and revised) shall be submitted on AIA G-732/
703 CMa forms. The Contractor and each Subcontractor shall prepare a trade
payment breakdown for the Work for which each is responsible, such breakdown
shall be divided in detail sufficient to exhibit areas, floors and/or sections of the
Work, and/or by convenient units and shall be updated as required by either the
Owner or the Architect as necessary to reflect (1) description of Work (listing labor
and material separately in some instances), (2) total value, (3) percent of the Work
completed to date, (4) value of Work completed to date, (5) percent of previous
amount billed, (6) previous amount billed, (7) current percent completed and (8)
value of work completed to date. Any trade breakdown which fails to include
sufficient detail, is unbalanced or exhibits “front loading” of the value of the Work
shall be rejected. If trade breakdown had been initially approved and
subsequently used, but later found improper for any reason, sufficient funds shall
be withheld from future Applications for Payment to ensure an adequate reserve
(exclusive of normal retainage) to complete the Work. Breakdown shall include
multiple construction site, multiple locations within each site, additions versus
renovation work, etc. as required to satisfy NY State Education Department
requirements.

1.03 PAYMENTS

1.  All applications for partial or final payment shall be submitted, through the
Construction Manager to RJISCB in triplicate, on AIA G-732 / 703 CMa and other
forms furnished by the RISCB and the Independent Compliance Officer, and
submission schedule provided by the Program Manager, and in compliance with
forms acceptable to the Owner, Owner’s lender, and Architect. Contractor shall
supply such additional documentation and information as Owner’s lender or the
Construction Manager shall request in connection with each disbursement to
Contractor.
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2. All applications for monthly and/or final payment must include certified payroll
records for each week included in that payment period for all contractors and
subcontractors. MWBE/DBE/SBE forms required by Section 00 43 31 of the
project Manual shall also be included with each payment application and must be
approved by the ICO as set forth in that Section. Contractors and subcontractors
are required to keep original payroll records or transcripts for a period of three
years from date of final payment, or as required by New York State and U.S.
Departments of Labor.

3. All applications for partial payment submitted for approval that include stored
materials shall include a Certificate of Stored Materials indicating an itemized
value of the materials stored, the location the materials are stored at and referring
to the project name and date of inventory. Materials stored off site must be either
in a bonded warehouse or a storage facility owned by the Contractor. A rider from
the Contractor's insurance company to cover off-site material is also required.
Submit along with the payment request evidence of adequate insurance. Refer
also to Section 007216 “General Conditions,” the terms of which shall prevail in
the event they conflict with the provisions set forth in this Section 01 29 76.

3. Payments by Owner and Contractor shall be in accordance with Section 00 72 16 -
General Conditions. Contractors must include an Interim Lien Waiver in the form
included in this Section, or such updated form as may from time to time be
provided by the Owner or Construction Manager. In addition, Contractor must
provide subcontractor back-up invoices upon request of Owner.

5. Initial Application for Payment: Approved administrative actions and approved
submittals that must precede or coincide with submittal of first Application of
Payment as a condition of payment include but are not necessarily limited to the
following:

List of Subcontractors.

Schedule of Values.

Contractor's Construction Schedule.

Submittal Schedule.

List of long lead time material.

Certificates of insurance (Contractor and Subcontractors)

Performance and payment bonds.

Log of Tradesmen’s OSHA 10 certificates.

MWBE/DBE/SBE Section 00 43 31 DP-1, Letter of Intent to Perform, and forms
cited therein.

CoNOOrWNE

6.  Progress Application for Payment: Administrative actions and submittals that must
be included with submittal of initial or subsequent Progress Applications for
Payment include, but are not limited to the following:

MWBE/DBE/SBE Section 00 43 31 monthly progress reporting forms.
Certified Payroll Reports.

Monthly Safety Report.

Construction Progress Reports.

Progress Construction Schedule (original schedule versus actual).
Submittal Schedule.

oOgkwNE
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7. Interim Lien Waivers (from Prime, sub, sub-subs, suppliers).
8. Subcontractor back-up invoices.

10-9. Stored material documentation (Bill of lading, photos, insurance)
11.10. Updated Log of Tradesmen’s OSHA 10 certificates
12.11. Updated Log of Hot Work permits

7.  Submit along with the final payment request all required documentation as set forth
above, including Final Lien Waivers and Releases, Warranty Agreements, No-
Asbestos Statement, Operating and Maintenance Manuals, Consent of Surety,
Contractor's Certification and Subcontractor's Certifications, and all other close-out
documentation reasonably requested by Owner.

END OF SECTION 01 29 76
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INTERIM WAIVER OF LIEN AND CLAIM

To:
(Owner)
From:
(Name of Contractor or Supplier Company)
(Address of Contractor or Supplier Company)
Project:

(the “Project™)

The undersigned Subcontractor or Supplier company (hereinafter “Contractor”), for and in consideration of the sum
of $ , such amount being payment for all work performed, services rendered and/or materials furnished
by Contractor to Owner on the Project during the time period covered from Contractor’s prior submitted payment
requisition (or if the first, from the date of commencement of its work on the Project), through the following date:
,20___ (“Current Period”) under all contracts, orders and instructions, including extras, change orders,
construction change directives, and other directives whether written or verbal, and for other goods and valuable
consideration paid by Owner, the sufficiency of which is hereby acknowledged, hereby covenants and warrants:

1. Contractor hereby waives, releases, and relinquishes all claims, demands and rights of lien (“Liens and Claims”)
to the extent of the amount shown hereon immediately upon receipt of the payment amount set forth above for all
work, labor, materials, machinery or other goods, equipment or services done, performed or furnished for the
Project (the “Work™) and represents that all subcontractors, suppliers, or other parties performing any part of the
Work will be paid out of the above amount once received as payment for the Current Period.

2. Contractor warrants that it has not been delayed in the performance of its Work to date and that it has incurred no
extra costs in connection therewith. Contractor specifically waives, relinquishes, and releases any and all Liens
and Claims incurred or alleged in connection with its Work to date except only those claims, if any, previously
denominated as claims. Contractor further warrants and represents that any and all valid labor and/or materials
and equipment bills, now due and payable, on the Project have been paid in full to the date of this waiver,
including amounts covered in any prior payment applications. Contractor unconditionally waives all Liens and
Claims for Work performed and payment applications submitted prior to the Current Period, receipt of payment
for which is hereby acknowledged.

3. Contractor hereby agrees to indemnify and defend the Owner, Program Manager and Construction Manager, and
to hold them free and harmless from any and all losses, claims, damages, costs and expenses, including but not
limited to attorney’s fees whether arising directly or indirectly from any inaccuracy recited in the facts herein,
and from any failure of the Contractor to pay in full all sums due its laborers, subcontractors, materialmen, and
suppliers on the Project, or from any liens against the Project property or Project monies filed by any such
laborers, subcontractors, materialmen, or suppliers of Contractor.

Total Contract:  $

Due on Total Contract after above payment: $

Contractor: Sworn to before me this Day of ,20
By: Notary Public:

Signature: My Commission Expires:

Title:
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FINAL WAIVER OF LIEN AND CLAIM

To:
(Owner)
From:
(Name of Contractor or Supplier Company)
(Address of Contractor or Supplier Company)
Project:

(the “Project™)

The undersigned Subcontractor or Supplier company (hereinafter “Contractor”), for and in consideration of the sum
of $ , such amount being payment for all work performed, services rendered and/or materials furnished
by Contractor to Owner on the Project during the time period covered from Contractor’s prior submitted payment
requisition (or if the first, from the date of commencement of its work on the Project), through the following date:
,20___ (“Current Period”) under all contracts, orders and instructions, including extras, change orders,
construction change directives, and other directives whether written or verbal, and for other goods and valuable
consideration paid by Owner, the sufficiency of which is hereby acknowledged, hereby covenants and warrants:

1. Contractor hereby waives, releases, and relinquishes all claims, demands and rights of lien (“Liens and Claims”)
to the extent of the amount shown hereon immediately upon receipt of the payment amount set forth above for all
work, labor, materials, machinery or other goods, equipment or services done, performed or furnished for the
Project (the “Work™) and represents that all subcontractors, suppliers, or other parties performing any part of the
Work will be paid out of the above amount once received as payment for the Current Period.

2. Contractor warrants that it has not been delayed in the performance of its Work to date and that it has incurred no
extra costs in connection therewith. Contractor specifically waives, relinquishes, and releases any and all Liens
and Claims incurred or alleged in connection with its Work to date except only those claims, if any, previously
denominated as claims. Contractor further warrants and represents that any and all valid labor and/or materials
and equipment bills, now due and payable, on the Project have been paid in full to the date of this waiver,
including amounts covered in any prior payment applications. Contractor unconditionally waives all Liens and
Claims for Work performed and payment applications submitted prior to the Current Period, receipt of payment
for which is hereby acknowledged.

3. Contractor hereby agrees to indemnify and defend the Owner, Program Manager and Construction Manager, and
to hold them free and harmless from any and all losses, claims, damages, costs and expenses, including but not
limited to attorney’s fees whether arising directly or indirectly from any inaccuracy recited in the facts herein,
and from any failure of the Contractor to pay in full all sums due its laborers, subcontractors, materialmen, and
suppliers on the Project, or from any liens against the Project property or Project monies filed by any such
laborers, subcontractors, materialmen, or suppliers of Contractor.

Total Contract: $

Due on Total Contract after above payment: $

Contractor: Sworn to before me this Day of ,20
By: Notary Public:

Signature: My Commission Expires:

Title:
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SECTION 01 30 00 - CONSTRUCTION PROCEDURES AND CONTROLS

PART 1 - GENERAL

Where the requirements of this Section 01 30 00 differ from the requirements set forth in
Section 01 35 23, Contractor is to comply with the more stringent requirement in performance of
the Work.

1.01 RELATED DOCUMENTS

1. Drawings and general provisions of the Contract, including General Conditions and
Division 1 Specifications sections, apply to work of this section.

1.02 QUALITY OF MATERIALS AND WORKMANSHIP

1. Applicable industry standards are made part of the Contract Documents by
reference and have the same force and effect as if the actual standards were
physically bound into the Contract Documents.

1.03 REFERENCED STANDARDS

1. Referenced standards, those standards either referenced directly in the Contract
Documents or referenced in governing regulations, have precedence over
non-referenced standards which are recognized in the construction industry as
being applicable to the work.

1.04 NON-REFERENCED STANDARDS

1. Non-referenced standards are those standards not directly referenced in the
Contract Documents nor referenced in governing regulations, but are recognized in
the construction industry, except as otherwise limited in the Contract Documents,
as having direct application to the work and will be so enforced.

1.05 DATES OF STANDARDS

1.  Where compliance with a standard is required, comply with that standard in effect
on the date the Contract Documents are issued, unless otherwise indicated.

PART 2 - PRODUCTS

2.01 SOURCE OF INDUSTRY STANDARDS

1. The following is a partial list of organizations that have established standards of
quality and workmanship.

ANSI - American National Standards Institute
ASTM - American Society of Testing Materials
FMS - Factory Mutual System

NEC - National Electric Code
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NFPA - National Fire Protection Association
UL - Underwriters Laboratories Inc.

2.02 SYSTEMS AND RATED CONSTRUCTION IDENTIFICATION

1.  Generally mechanical/electrical equipment systems shall be minimally labeled by
each trade for identification and future maintenance use to minimally identify: Type
of system (i.e. fire alarm, power, steam, H.W., etc.); and specific sub branch (i.e.
circuits 12, 14, 16 — LP-2/7; dishwasher steam; etc.); direction of energy/signal flow
with arrows, and operating directions (i.e. start up of dishwasher, HVAC operation,
elevator emergency alarms, etc).

2. Terminal units/major equipment (electric panels, control panels, fan units, pumps,
etc.) shall be minimally labeled with permanent, engraved, dual colored rigid plastic
plates, mechanically attached.

3.  Distribution systems shall be minimally labeled (so each sub system can be
identified within 50") as follows:

1. Insulated/un-insulated pipe/ducts/etc. (plumbing, HVAC, fire
systems) shall have taped marker systems per applicable specification
division (or at least painted (stenciled) labels, if not otherwise specified.

2. Conduit/wiring distribution systems shall be minimally marked at each
junction/distribution box with neat, %" high hand lettered, permanent wide tip
magic markers. Indication shall be on inside of box where box is in finished
space or concealed/ buried, and on the outside where box semi-concealed
such as above lay-in ceilings, or mechanical spaces such as crawl spaces.

3. Distribution systems with receptacle type terminations at each
end or flexible connection possibilities such as telephone or computer
distribution systems shall have each receptacle and/or tie-in point labeled
with specific distribution I.D. such as “Room No.” plus additional I.D.
breakdown as required (i.e. room number “101” plus #3 computer line = “101-
3ch).

4.  Existing systems disturbed by this contract shall be labeled/
relabeled similar to new work, by the Contractor responsible for that type of
system.

4.  Each new (or renovated existing) “Rated” wall construction shall be

labeled. Labels to be “2 Hour Rated Wall” (or 1 hour, or % hour), and shall be on

each side. In mechanical spaces locate about 8' A.F.F. and mid point of length of

wall unless a more visible location is possible. In “finished” rooms with suspended
ceilings, locate just above ceiling level, in location most likely to be seen by
maintenance personnel. Labels to be painted stencils 3” to 6” high applied after all
finish painting is done, in a contrasting color. For existing walls in renovated areas,
the applicable contractor shall also label these applicable walls.

2.03 MISCELLANEOUS DEFINITIONS

1. The term "product” as used herein in term contractions and unless specifically
noted otherwise is to mean materials, systems and equipment.
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2. The term "Project Manual" is used herein in term contractions and unless

10.

11.

12.

13.

specifically noted otherwise is to mean the bidding requirements, Contract,
Drawings and the Specifications.

The term "install" or "furnish all labor" are used herein as term contractions and

unless specifically noted otherwise are to mean perform all operations connected
with installation of work including unloading materials to be installed, supplying all
necessary equipment and rigs to do the work, test, place in operation and service.

The terms "furnish" or "furnish all material" are used herein as term contractions
and unless specifically noted otherwise are to mean "supply and deliver to the job
site all materials and/or equipment so specified".

The word "provide" is used herein as a term contraction and unless otherwise
specifically noted is to mean "furnish, install, connect up complete, test, place in
operation and service".

The terms "approved", "equal”, "proper" and words of similar meaning are
understood to mean "in the opinion of the RCSD Design Group".

The word "replace"” is used herein as a term contraction and unless otherwise
specifically noted is to mean "remove any existing and provide new".

The word “relocate” is used herein to mean “disassemble, disconnect, transport to
new location, store during process, clean, test and install, ready for use similar to
new work including providing any misc. adjustments, accessories, etc. required. It
includes removing all materials, equipment, etc. made obsolete by this relocation
and patching original remaining area. It does not include repairing any not
functioning equipment.

The terms “finished area” or “finished room” is a normally finished (painted) and
occupied/used space such as classrooms, offices and related storage space,
corridors, stairways, etc. Generally it does not include mechanical spaces/rooms,
plenum spaces, drawl spaces, etc. unless those spaces are specifically indicated
to be painted.

The term “repair” (in reference to construction assemblies, not to repair of
equipment) is essentially the same as “patching” a system.

The terms “general scope”, “diagrammatic”, and “schematic” are used to establish
overall sizes, quantities, scope, etc. of a particular system, or sub-system as set
out by the drawings. The intent is to establish the required work to which a
“nominal” quantity of additions/deletions or work may be necessary to fit to existing
as built conditions and/or field conditions.

The term “nominal” is used to define an additional or lesser amount of work that is
expected to be part of the scope of work with no change in cost.

The term “applicable contractor” (or similar wording) is to mean the contractor
which has responsibility under his contract for the items/ trades involved in that
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particular use of the term. (i.e. it is the “Plumbing Contractor” if the discussion
involved work related to “gas” piping. It is the Electrical Contractor if the discussion
involves electric device boxes).

PART 3 - EXECUTION

3.01 PRESENT BUILDING OPERATION

1. The particular attention of the Contractor is directed to the requirement that the
school must continue to function during the normal school year. Occupants and
related personnel must have safe access, at all times, to those portions of the
present school building being used by the school. Close cooperation with the
occupants of the school is essential. The use of roofs, corridors, stair towers or
exits as work areas or as storage areas for material, equipment or tools is
prohibited.

3.02 LAYING OUT WORK

1. The Contractor employed on this project shall lay out all work included in his
Contract as shown on the drawings and/or called for in these specifications. Take
all required measurements and order all materials promptly. The Contractor will be
held responsible for all damage or expense caused by inaccuracy on his part in
laying out work.

2. Installer of each major unit of work is required to inspect substrate to receive work
and to report in writing to the Contractor, Construction Manager and Architect/
Engineer unsatisfactory conditions. Do not proceed with work until unsatisfactory
conditions have been corrected in a manner acceptable to the installer.

3.03 COORDINATION AND COOPERATION

1. Contractor Contact; The Contractor and all of the Contractor's
workers will be prohibited from any contact with the school's student or staff
population. Contact with the Owner will primarily be made through the
Construction Manager. In case of emergency, naotification shall be made to the
school principal and head custodian in addition to the Construction Manager.

2. Coordination and Cooperation; The Contractor shall be responsible for the work of
this project among his employees and subcontractors and for the coordination and
cooperation between his employees, all other Contractors that are engaged on this
project, their employees, subcontractors and the Owner.

3. Supervision: A full time superintendent is required when contract amount exceeds
$50,000. Supervision includes coordination of work with the Owner and other
contractors as well as providing direction to the contractor's workers, sub-
contractors and suppliers. The superintendent shall be present at all project
progress meetings. A change in supervisory personnel after the commencement
of work shall be permitted only upon approval of the Inspector.

3.04 EXISTING ALARM SYSTEMS
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1. All systems are slated for demolition. Setup and maintenance of a temporary fire

3.05

3.06

3.07

alarm system is required utilizing the existing fire alarm panel.

EMERGENCY PROCEDURES

1.

Emergencies requiring the evacuation of the school building are indicated by the
ringing of the fire alarm bells. The Contractor and all his workmen, subcontractors
and vendors must leave the building promptly and in an orderly manner. Do not
re-enter the building until permission is given by the Principal. The Contractor shall
enforce the strict compliance of these required emergency procedures by all his
workmen, subcontractors and vendors.

SMOKING

1.

Smoking shall be prohibited in school buildings, school grounds, public areas and
work sites of all Owner’s and RCSD’s property, as well as any area immediately
outside building entrances in accordance with Article 13-E of the New York State
Public Health Law, as amended and Article VII of the Monroe County Sanitary
Code. The Contractor will be held responsible for all damage resulting from failure
on his part to enforce this ruling among all his respective employees and vendors.

PROTECTION OF BUILDINGS AND GROUNDS

1.

The Contractor shall take all necessary steps to protect the grounds, the building
and its equipment. Where materials are brought into the building and wherever the
work is done in the building, protect all finished surfaces. Any damage resulting
from the work of the Contract shall be repaired at no cost to the Owner.

The Contractor shall provide secure barriers at all the work areas and staging
areas. The Owner, RCSD, or Owner’s Representatives shall not be responsible for
theft or vandalism of materials, equipment, or work in progress until completion of
project. The Contractor shall be responsible to provide security of site and all
work. Barriers shall be located in such a manner that all egress and exits are
maintained.

The Contractor shall provide temporary enclosures of the building at all locations
where either new or existing openings are required. Enclosures shall be secure,
weather tight and provide the least disturbance of the existing construction that is
to remain. Upon removal of enclosures, restore all work to existing or new
conditions. Submit data for approval by the Construction Manager and the
Architect/ Engineer prior to commencement of work. Work that involves temporary
removal of building openings for purposes of work area exhaust or to facilitate work
in progress shall necessitate temporary security to prevent damage to building
from theft or vandalism.

Parking on playing fields and in staff parking areas while school is in session is not
permitted. During the last week of August, all paved parking areas shall be turned
over to the Owner.
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5.  Prior to commencement of work and in the presence of the Construction Manager,
complete the attached Building Systems Status form. This form shall be submitted
prior to the first application for payment. At the completion of the project, a walk-
through with the Inspector will be done, verifying building system status after
construction. If the contractor fails to perform pre and post inspections, and
building systems are found to be damaged or defective at completion of
construction, the Owner will assume that the Contractor is responsible for all cost
required to restore system(s).

3.08 STAGING AREAS FOR DEMOLITION AND CONSTRUCTION

1. Staging areas for demolition and construction shall be approved by the
Construction Manager and the Architect/Engineer prior to start of work. The use of
roofs, corridors, stair towers or exits as work areas or as storage areas is
prohibited.

2. Store all flammable and combustible materials in a locked fire rated enclosure.
Paint shall be stored in a paint locker.

3.09 WORKING WITH AN OPEN FLAME

1. The Contractor shall comply with the City of Rochester Fire Department — Fire
Safety Division’s requirements for open flame use such as welding, asphalt kettle
burners, etc., and shall acquire a permit for such use from the Permits Clerk of the
Fire Safety Office, 150 Plymouth Avenue, “Public Safety Building” Room 300
(phone 585-428-7037). A copy of this permit is to be provided to the Owner. The
following is a brief listing of the minimum requirements during use of an open
flame. Additionally, all policies established by the City Fire Department shall be
complied with.

1.  Any combustible materials near the work area that may be accessible to
spark, flame, heat or hot metal, that may cause ignition, are to be protected
by non-combustible shields or covers.

2. A minimum of two (2) 20 pound dry chemical or carbon dioxide fire
extinguishers shall be provided by the contractor, immediately available at the
work area.

3.  Afire watch shall be provided to watch for fires, make use of portable fire
extinguishers and perform similar fire prevention and protection duties. The
fire watch shall remain for at least 30 minutes after the use of any flame to
insure no fire exists.

4.  Fuel gas tanks (oxygen, acetylene, liquid petroleum, hydrogen, natural gas,
etc.) shall be securely held upright, away from all exits, windows and
combustible materials, provide full air circulation to prevent exposure to high
heat, and removed from premise at end of each day.

5.  The building is not to be occupied by students or staff during any open flame
tasks.

3.10 Lockout/Tagout Procedure
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1. The contractor must adhere and strictly follow either the Project Lockout and Tagout

N

requirements, the owner’s requirements or the contractors own requirements, whichever
is the most stringent.

Electrical work (e.g. tie-ins, panel maintenance) shall be conducted only on de-energized
(locked out and tagged out) systems.

All circuit disconnects must be locked in the open position or otherwise appropriately
identified with affixed tags stating "DANGER - DO NOT ENERGIZE" or other equivalent
wording prior to working on the system or equipment.

Employees are not permitted to work on any energized circuits unless conditions
mandate and written approval is obtained from the Regional Safety Manager.

The pre-task planning for all work on energized systems must be submitted for review.

Work practices must conform to all applicable owner, state and federal requirements
including the NEC and the most recent version of NFPA 70E.

Lockout Devices

Only individually keyed padlocks shall be used. Padlocks are to be painted per the craft
color code for easier detection and craft identification.

A lockout device of the standard scissor type that will allow the placing of more than one
padlock is required, when more than one individual is working on a circuit or mechanical
process.

A piece of chain or cable may be necessary to complete a lockout on some valves or
controls and shall be used wherever needed.

Danger Tags

'‘Danger Tags' are not 'Danger Signs', and shall not be used where a sign is needed.
Two standardized Danger Tags shall be used on this project. They are described as
follows:
a. "DANGER - DO NOT USE": This tag must be attached to each padlock on a
lockout.
b. "UNSAFE - DO NOT USE": This tag does not require an attachment to a
padlock, but may be used if needed. This tag shall be used to identify tools,
equipment, vehicles, etc.

Procedure

If device, valve, switch, or piece of equipment is locked out, a "Danger Tag" shall be
attached.

No device, valve, switch or piece of equipment shall be operated with a "Danger Tag"
and/or lockout attached regardless of circumstances! ! !

Systems consisting of electrical components will be checked, locked and tagged first by
electrical craft employee working on the circuit.

The electrical craft will be the first lock on, and the last lock off.
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5.

6.

10.

11.

12.

13.

14.

15.

16.

17.

Where placing of lock is not feasible, the circuit conductor will be disconnected from the
breaker and tagged out.

The panel cover must be of the type that will cover all breakers when closed and must
be equipped with a hasp in order to secure a lock to prevent the panel door from being
opened.

If panel cover is of a type that cannot be locked closed, a cover must be secured over
the panel cover and be locked closed and tagged while any work is being performed on
any of those circuits.

If the above cannot be accomplished, each circuit will be tagged out as prescribed and
an electrician will stand by the panel board to prevent breakers from being tampered
with. This physical presence will continue daily until the work is complete.

All "Danger Tags" must be dated and signed. Also on tag, must be the intended work
and equipment for which tag has been placed.

If employees of more than one craft or crew are to work on a system, circuit, machinery,
or component, the supervisor from that craft shall place his individual lock and tag; and
verify that the system, circuit, machinery or component being tagged, is indeed the
system that is to be worked on.

Only the person that placed the lock and tag shall remove it without special authorization
from the Project Manager, Construction Manager or Craft Superintendent.

Padlocks, Lockout Devices and "Danger Tags" shall be made available as specified
above.

Padlocks shall be color coded for craft identification and shall only be used by that craft
for lockout purposes, i.e. valves, switches, electrical components, etc.

Padlocks shall be issued from the contractor responsible where a sign in/out log will be
maintained. Locks and tags shall be issued to the foremen or supervisor responsible for
the craft performing the work.

The contractor of each craft discipline will be responsible for assuring all padlocks are
personally identified, that will be used for lock and tag purposes.

The Contractor Superintendent(s) will be responsible for ordering their own craft's
padlock. A master key will also be provided.

Any employee(s) or person(s) found to have removed another's lock and/or tag will be
subject to disciplinary action up to and including dismissal from the project.
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3.11

10.

11.

12.

Special Situations

When due to the nature of work, a supervisor who has employees assigned to work on
systems that are between construction and client turnover that is to be locked and
tagged out in order to perform work, the below shall be applied:

Prior to the electrical foreman de-energizing the system, the foreman will ascertain
whether system or device has been turned over and accepted by the client; If system is
signed off, the client shall assume responsibility for de-energizing system and becoming
the tagging authority.

Contractor Electrical foreman/craft journeyman places lock and tag and tries to engage
the equipment.

The electrical journeyman or lead man will meter the tagged equipment to verify that it is
de-energized.

HOT WORK

1. Before engaging in hot work i.e. gas welding/cutting, soldering, grinding, utility
shutdowns and crossovers submit Hot Work Permit Forms for approval and use.

Electric Arc Welding

A suitable, approved fire extinguisher shall be ready for instant use in any location where
welding is done.

Screens, shields, or other safeguards should be provided for the protection of men or
materials, below or otherwise exposed to sparks, slab, falling objects, or the direct rays
of the arc.

A dedicated fire watch shall be present at all welding operations and remain for at least 1
hour after the hot work has halted.

The welder shall wear approved eye and head protection.

Trades assisting the welder shall also wear protective glasses, head protection and
protective clothing.

Adequate exhaust ventilation shall be maintained at all welding and cutting work areas.

Electric welding equipment, including cables, shall meet the requirements of the National
Electric Code.

All arc welding and cutting cables shall be of the completely insulated flexible type
capable of handling the maximum current requirements of the work.

Cables in need of repair shall not be used.

The frames of all arc welding and cutting machines shall be grounded either through a
third wire in the cable connecting the circuit connector or through a separate wire which
is grounded at the source of the current.

All ground connections shall be inspected to insure that they are mechanically strong
and electrically adequate for the required current.

Welding practices shall comply with all applicable regulations.
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10.
11.
12.

13.
14.
15.

16.
17.

Gas Welding or Cutting

When gas cylinders are stored, moved, or transported, the valve protection cap shall be
in place.

When cylinders are hoisted, they shall be secured in an approved cage or basket. The
valve cap shall never be used for hoisting.

All cylinders shall be stored, transported, and used in an upright position. If the cylinder
is not equipped with a valve wheel, a key shall be kept on the valve stem while in use.

At the end of each work day or if work is suspended for a substantial period of time,
compressed gas cylinder valves must be closed, regulators removed and properly
stored.

Cylinders containing oxygen or acetylene or other fuel gas shall not be taken into
confined spaces.

Cylinders containing oxygen or acetylene or other fuel gas shall be stored in designated
areas outside the structure as approved by the CM.

No one shall use a cylinder's contents for purposes other than those intended by the
supplier.

All hose used for carrying acetylene, oxygen or other fuel gas shall be inspected at the
beginning of each working shift.

Defective hose shall be removed from service.
Oxygen cylinders and fittings shall be kept away from oil and grease.
Oxygen shall not be directed at oily surfaces, greasy clothes or hands.

Regulators, gauges, backflow check valves, and torches shall be kept in proper working
order.

An approved fire extinguisher shall be readily available.
Flash arrestors are required on the oxygen and acetylene hoses, at the regulators.

Appropriate personal protective equipment, such as burning glasses, shields, and/or
gloves shall be used.

Adequate exhaust ventilation shall be maintained at all welding and cutting work areas.
Work permits shall be obtained daily, prior to any burning or cutting operations on the
site.

Work Permit Procedures

General Procedures

A copy of this section of the Project Safety Plan will be issued to all Contractors, and will
serve as notice by the CM that a work permit as specified by the CM is necessary before
starting any hazardous work activity.

The work permit shall be obtained from the CM before starting each day's work.
The procedures for initiating a hazardous work permit are listed on the permit application
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appropriate to the type of work.

4. Hazardous work Permits include, but are not limited to the following activities: Hot Work,
Confined space entry, Guardrail removal, Line Breaks, after Hours work, Trenching and
excavation, Crane use and Barricade installation.

5. Additional job-specific hazardous work permits may be required, due to special project
conditions, to be incorporated into the project safety plan. These will also be considered
as a contract commitment.

Hot Work

1. Hot work is defined as a process or procedure, which could result in a fire if not properly
controlled. Common types of hot work are welding, burning, cutting, brazing, soldering.

Hot work will usually be permitted only during normal working hours.

Permits will be issued the day before work is to be accomplished, and the work area will
be inspected to verify that adequate control has been established.

A copy of the permit will be available at the point of work.

An adequate number of fire extinguishers will be available within 50-feet of the point of
work for which a permit is issued.

6. The Contractor will take the necessary precautions when welding or burning above walls
to assure that protection is maintained on both sides of the wall and areas below are
protected on multilevel buildings.

END OF SECTION 01 30 00
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SECTION 01 31 13 — CONTRACT COORDINATION

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General Conditions of the
Contract for Construction, and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes administrative provisions for coordinating construction operations
on Project including, but not limited to, the following:

Coordination Drawings.

Administrative and supervisory personnel.
Project meetings.

Requests for Information (RFIs).

PN

Each contractor shall participate in coordination requirements. Certain areas of
responsibility will be assigned to a specific contractor.

Related Sections include the following:

1. Division 01 Section "Summary of Work" for a description of the division of Work
and responsibility for coordination activities not in this Section.

2. Division 00 Section "Milestone Schedule and Critical Submittals" for preparing
and submitting Contractor's Construction Schedule.

3. Division 01 Section "Use of Site" for procedures for coordinating general
installation and field-engineering services, including establishment of
benchmarks and control points.

4, Division 01 Section "Closeout Procedures" for coordinating closeout of the
Contract.

DEFINITIONS

RFI: Request for information from Contractor seeking interpretation or clarification of
the Contract Documents.

COORDINATION

Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work.

Coordinate construction operations included in different Sections that depend on each
other for proper installation, connection, and operation.
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B. Coordination: Each contractor shall coordinate its construction operations with those of
other contractors and entities to ensure efficient and orderly installation of each part of
the Work. Each contractor shall coordinate its operations with operations included in
different Sections that depend on each other for proper installation, connection, and
operation.

1. Schedule construction operations in sequence required to obtain the best
results where installation of one part of the Work depends on installation of
other components, before or after its own installation.

2. Coordinate installation of different components with other contractors to ensure
maximum accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later
installation.

4.  Where availability of space is limited, coordinate installation of different
components to ensure maximum performance and accessibility for
maintenance, service and repair.

C. Prepare memoranda for distribution to each party involved, outlining special
procedures required for coordination. Include such items as required notices, reports,
and list of attendees at meetings.

1. Prepare similar memoranda for Owner and separate contractors if coordination
of their Work is required.

D. Administrative Procedures: Coordinate scheduling and timing of required
administrative procedures with other construction activities and activities of other
contractors to avoid conflicts and to ensure orderly progress of the Work. Such
administrative activities of each Contract include, but are not limited to, the following:

1. Preparation of Contractor's Construction Schedule.

a.) Contractor for Abatement Demolition to prepare initial Construction
Schedule, get durations and finalize for submission to Architect and
Construction Manager.

Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Pre-installation conferences.

Project closeout activities.

Startup and adjustment of systems.

Training

CoNoGOR~WN

E. Conservation: Coordinate construction activities to ensure that operations are carried
out with consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. Refer to other Sections for disposition of salvaged
materials that are designated as Owner's property.
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1.5 SUBMITTALS

A. Product Data, Shop Drawings, Coordination Drawings, Color Samples, etc. will all be

submitted for Architect Approval. This project will utilize Master Library”.

Coordination Drawings: Separate prime Contracts to coordinate and prepare
Coordination Drawings for efficient installation of different components or if
coordination is required for installation of products and materials fabricated by separate
entities.

1. DRAWINGS FOR MECHANICAL, PLUMBING FIRE PROTECTION AND
ELECTRICAL WORK

a. Drawings contain diagrammatic layouts and indicate general arrangement
of systems, piping conduit, etc.
b. Prior to installation of material and equipment, review and coordinate

work with Architectural and Structural Drawings for exact space
conditions, where not readily discernible request information from
Architect before proceeding.

C. Check Drawings of all other trades to verify extent of material and

equipment to be installed in spaces available and consider layout

alternatives so that all requirements can be accommodated.

Maintain maximum headroom at all locations without finished ceilings.

e. Maintain finished ceiling heights as indicated.

Coordinate installations with other trades to prevent conflict with work of

other trades and cooperate in making reasonable modifications in layout

as needed.

g. Where conflicts occur with placement of mechanical and electrical
materials as they relate to placement of other building materials, the Field
Architect and Construction Manager shall be consulted for assistance in
coordination of the available space to accommodate all trades.

o

o

2. PRIORITY OF CONSTRUCTION SPACE
a. Following is the Order of Priority for Construction Space:
Not Applicable

3. COORDINATION DRAWINGS

a. The ductwork contractor/subcontractor shall prepare a complete set of
drawings at scale of minimum 1/4" equals 1'-0".
1) The construction documents in their original, copies or electronic file
form are the Architect's instrument of service and are protected under
copyright laws.
2) The reproduction of these documents for use as coordination drawings
or shop drawings is prohibited without the Architect's written consent and
authorization.
3) Each contractor shall prepare a coordination drawing indicating their
work, with appropriate elevations and grid dimensions.
4) Each contractor shall sign and date the Coordination Drawing
after the addition of his information.
5) Fabrication shall not start until receipt of completed coordination
drawings is acknowledged by the Construction Manager in writing to the
Architect.
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6) Contractors and Specialty Trades (including, but not limited to):
a) Masonry and Precast
b) Structural Steel
c¢) Ductwork
d) Fire protection piping
e) Other piping
f) Electrical

7) Coordination Drawings required for all corridors, rooms, horizontal exits

from duct shafts, crossovers and any other areas where congestion of

work may occur.

8) They shall incorporate the following line color pattern:

a) Fire Protection — Red

b) Electrical — Blue

¢) Plumbing — Green

d) Duct Work — Lavender

e) Reflected Ceiling — Light Green
f) Walls — Black and Shaded

g) HVAC - Orange

9) Coordination Meetings: Conduct Project coordination meetings at

biweekly intervals. Project coordination meetings are in addition to

specific meetings held for other purposes, such as progress meetings and
pre-installation conferences.

a) Attendees: In addition to representatives of Owner and Architect, each
contractor, subcontractor, supplier, and other entity concerned with
current progress or involved in planning, coordination, or performance
of future activities shall be represented at these meetings. All
participants at the conference shall be familiar with Project and
authorized to conclude matters relating to the Work.

b) Combined Contractor's Construction Schedule: Review progress
since the last coordination meeting. Determine whether each contract
is on time, ahead of schedule, or behind schedule, in relation to
Combined Contractor's Construction Schedule. Determine how
construction behind schedule will be expedited; secure commitments
from parties involved to do so. Discuss whether schedule revisions
are required to ensure that current and subsequent activities will be
completed within the Contract Time.

¢) Schedule Updating: Revise Combined Contractor's Construction
Schedule after each coordination meeting where revisions to the
schedule have been made or recognized. Issue revised schedule
concurrently with report of each meeting.

4. ADDITIONAL CONTENT FOR COORDINATION DRAWINGS

Project-specific information, drawn accurately to scale. Do not base Coordination

Drawings on reproductions of the Contract Documents or standard printed data.

Include the following information, as applicable:

a) Indicate functional and spatial relationships of components of architectural,
structural, civil, mechanical, and electrical systems.

b) Indicate required installation sequences.

¢) Indicate dimensions shown on the Contract Drawings and make specific note
of dimensions that appear to be in conflict with submitted equipment and
minimum clearance requirements. Provide alternate sketches to Architect for
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resolution of such conflicts. Minor dimension changes and difficult
installations will not be considered changes to the Contract.

5. SHEET SIZE: 24 by 36 inches.

6. Number of Copies: Submit (8) opaque copies of each submittal, as required. Architect
will return one copy.
a. Submit four copies where Coordination Drawings are required for operation
and maintenance manuals. Architect will retain one copy; remainder will be
returned. Mark up and retain one returned copy as a Project Record Drawing.

7. Reference Section 23 05 00 1.11 and Section 26 05 00 1.14 for additional information.

C. Key Personnel Names: Within fifteen (15) business days before starting construction
operations, submit a list of key personnel assignments, including superintendent and
other personnel in attendance at Project site. Identify individuals and their duties and
responsibilities; list addresses and telephone numbers, including home and office
telephone numbers. Provide names, addresses, and telephone numbers of individuals
assigned as standbys in the absence of individuals assigned to Project.

1. Post copies of list in Project meeting room, in temporary field office, and by each
temporary telephone. Keep list current at all times.

1.6 ADMINISTRATIVE AND SUPERVISORY PERSONNEL

A. General: In addition to Project superintendent, provide other administrative and
supervisory personnel as required for proper performance of the Work.

1. Include special personnel required for coordination of operations with other
contractors.

1.7 CONTRACTOR’S MEETINGS

A. General: Schedule and conduct meetings and conferences at Project site, unless
otherwise indicated. If attendance by the Architect, Construction Manager, Program
Manager, Technology Consultant, or Owner is necessary or desired then coordinate
the time and location of the meeting with the appropriate parties.

1. Attendees: Inform participants and others involved, and individuals whose
presence is required, of date and time of each meeting. Notify Construction
Manager and Architect of scheduled meeting dates and times, even if
attendance by same is not required.

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited
attendees.

3. Minutes: Record significant discussions and agreements achieved. Distribute
the meeting minutes to everyone concerned, including Owner and Architect,
within three (3) business days of the meeting.

B.  Preconstruction Conference: Schedule a preconstruction conference before starting
construction, at a time convenient to Owner, Architect and Construction Manager, but
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no later than fifteen (15) business days after execution of the Agreement. Hold the
conference at Project site or another convenient location. Conduct the meeting to
review responsibilities and personnel assignments.

1.

3.

Attendees:  Authorized representatives of Owner, Architect, Construction
Manager and their consultants (Technology Consultant/Program Manager);
prime Contractors and their superintendents; major subcontractors; suppliers;
and other concerned parties shall attend the conference. All participants at the
conference shall be familiar with Project and authorized to conclude matters
relating to the Work.

Agenda: Discuss items of significance that could affect progress, including the
following:

Tentative construction schedule.

Phasing.

Critical work sequencing and long-lead items.
Designation of key personnel and their duties.
Procedures for processing field decisions and Change Orders.
Procedures for RFlIs.

Procedures for testing and inspecting.

Procedures for processing Applications for Payment.
Distribution of the Contract Documents.

Submittal procedures.

Preparation of Record Documents.

Use of the premises and existing building.

Work restrictions.

Owner's occupancy requirements.

Responsibility for temporary facilities and controls.
Construction waste management and recycling.
Parking availability.

Office, work, and storage areas.

Equipment deliveries and priorities.

First aid.

Security.

Progress cleaning.

Working hours.

Owner’s health and safety requirements.

Agree upon a schedule for regular meetings.

SXE<ETVTOTOSI3ITATTSQ@TOO0DTY

Minutes: Construction Manager will record and distribute meeting minutes.

C. Pre-installation Conferences: Conduct a pre-installation conference at Project site
before each construction activity that requires coordination with other construction.

1.

Attendees: Installer and representatives of manufacturers and fabricators
involved in or affected by the installation and its coordination or integration with
other materials and installations that have preceded or will follow, shall attend
the meeting. Advise Architect and Construction Manager of scheduled meeting
dates.

Agenda: Review progress of other construction activities and preparations for
the particular activity under consideration, including requirements for the
following:
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3.

The Contract Documents.

Options.

Related RFls.

Related Change Orders.

Purchases.

Deliveries.

Submittals.

Review of mockups.

Possible conflicts.

Compatibility problems.

Time schedules.

Weather limitations.

Manufacturer's written recommendations.
Warranty requirements.

Compatibility of materials.

Acceptability of substrates.

Temporary facilities and controls.

Space and access limitations.
Regulations of authorities having jurisdiction.
Testing and inspecting requirements.
Installation procedures.

Coordination with other work.

Required performance results.
Protection of adjacent work.

Protection of construction and personnel.

SXE<SETYTETOSITATTSQ@TOOO0TY

Minutes: Construction Manager will record and distribute meeting minutes.
a. Record  significant  conference  discussions, agreements, and
disagreements, including required corrective measures and actions.
b. Reporting: Distribute minutes of the meeting to each party present and to
parties who should have been present.

Do not proceed with installation if the conference cannot be successfully
concluded. Initiate whatever actions are necessary to resolve impediments to
performance of the Work and reconvene the conference at earliest feasible
date.

D. Progress Meetings: The Construction Manager shall conduct progress meetings at
weekly intervals. Coordinate dates of meetings with preparation of payment requests.

1.

Attendees: In addition to representatives of Owner,, Construction Manager, and
Architect each contractor, subcontractor, supplier, and other entity concerned
with current progress or involved in planning, coordination, or performance of
future activities shall be represented at these meetings. All participants at the
conference shall be familiar with Project and authorized to conclude matters
relating to the Work.

Agenda: Review and correct or approve minutes of previous progress meeting.
Review other items of significance that could affect progress. Include topics for
discussion as appropriate to status of Project.

a. Contractor's Construction Schedule: Review progress since the last
meeting. Determine whether each activity is on time, ahead of schedule, or
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1.8

Procedure:
Documents, and if not possible to request interpretation at Project meeting, prepare
and submit an RFI using the form specified.

behind schedule, in relation to Contractor's Construction Schedule.
Determine how construction behind schedule will be expedited; secure
commitments from parties involved to do so. Discuss whether schedule
revisions are required to ensure that current and subsequent activities will
be completed within the Contract Time.

1) Review schedule for next period.

Review present and future needs of each entity present, including the
following:

1) Interface requirements.

2)  Sequence of operations.

3)  Status of submittals.

4)  Deliveries.

5)  Off-site fabrication.

6) Access.

7)  Site utilization.

8)  Temporary facilities and controls.

9)  Work hours.

10) Hazards and risks.

11) Progress cleaning.

12) Quality and work standards.

13) Status of correction of deficient items.
14) Field observations.

15) REFls.

16) Status of proposal requests.

17) Pending changes.

18) Status of Change Orders.

19) Pending claims and disputes.

20) Documentation of information for payment requests.

Minutes: Construction Manager will record and distribute the meeting minutes
to Owner, Architect, and Contractors.

Reporting: Distribute minutes of the meeting to each party present and to
parties who should have been present.

Schedule Updating: Revise Contractor's Construction Schedule after each
progress meeting where revisions to the schedule have been made or
recognized. Issue revised schedule concurrently with the report of each
meeting.

REQUESTS FOR INFORMATION (RFlIs)

Immediately on discovery of the need for interpretation of the Contract

RFIs shall originate with the Prime Contractor. RFIs submitted by entities other
than the Prime Contractor will not be responded to.
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2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in
Contractor's work or work of subcontractors.

3. RFIs will be processed via the submittal submission procedures established for
this project utilizing Submittal Exchange.

4. Prime Contractor will fill in all applicable fields of the Request for Information form
established for this Project and is available for Contractors’ use from the
submittal procedures established for this project. A copy of this form is included
in this Project Manual in Division 00 “Request of Information”

5. The format for naming the electronic version of the RFI shall be:
a. Contract Number — RFI number
1)  The Contract number is the same as the number on the Bid Form.
2)  The RFI number shall be sequential starting with #001.

6. RFIs shall be prepared electronically using a computer program capable of
reading, field filling, and saving the completed form as a PDF (Portable
Document Format) computer file:

a. Internet Service and Equipment Requirements:
1) Email address and Internet access at Contractor’'s main office.
2) Adobe Acrobat (www.adobe.com), or other similar PDF review
software for applying electronic stamps and form filling.

7. Contractor shall upload the RFI to the appropriate category on the project
website established for this project, or other submission procedures
established.

8. The Contractor shall be notified by the Construction Manager via e-mail once the
response from the Architect has been made available.

9. Contractor shall bear responsibility for the Architect/Engineer's time for
unnecessary or frivolous RFI’s.

B. Content of the RFI: Include a detailed, legible description of item needing
interpretation and the following on the project form established for this Project:

1. Project name.

2. Date.

3. Name of Contractor.

4. Name of Architect.

5. Contract Number.

6. RFI number, numbered sequentially.

7. Name/Location of Project Work Site (if Contract involves multiple addresses).

8. Specification Section number and title and related paragraphs, as appropriate.

0. Drawing number and detail references, as appropriate.

10. Field dimensions and conditions, as appropriate.

11. Contractor's suggested solution(s). If Contractor's solution(s) impact the
Contract Time or the Contract Sum, Contractor shall state impact in the RFI.

12. Contractor's signature.
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13. Attachments: Include drawings, descriptions, measurements, photos, Product
Data, Shop Drawings, and other information necessary to fully describe items
needing interpretation.

a. Supplementary drawings prepared by Contractor shall include dimensions,
thicknesses, structural grid references, and details of affected materials,
assemblies, and attachments.

C. Hard-Copy RFIs: RFI Form is attached in Project Manual.

1. Identify each page of attachments with the RFI number and sequential page
number.

D. Software-Generated RFIs: Software-generated form with substantially the same
content as indicated above.

1. Attachments shall be electronic files in Adobe Acrobat PDF format.

E. Architect's Action: Architect will review each RFI, determine action required, and return
it. Allow seven working days for Architect's response for each RFI. RFIs received after
3:00 p.m. will be considered as received the following working day.

1.  The following RFIs will be returned without action:

a. Requests for approval of submittals.

b. Requests for approval of substitutions.

C. Requests for coordination information already indicated in the Contract
Documents.

d. Requests for adjustments in the Contract Time or the Contract Sum.

Requests for interpretation of Architect's actions on submittals.

Incomplete RFIs or RFIs with numerous errors.

~S o

2. Architect's action may include a request for additional information, in which case
Architect's time for response will start again.

3. Architect's action on RFIs that may result in a change to the Contract Time or
the Contract Sum may be eligible for Contractor to submit Change Proposal
according to Section 01 26 43 "Change Order Requests."

a. If Contractor believes the RFI response warrants change in the Contract
Time or the Contract Sum, notify Architect in writing within five (5) business
days of receipt of the RFI response.

F.  On receipt of Architect's action, update the RFI log and immediately distribute the RFI
response to affected parties. Review response and notify Architect and Construction
Manager within five (5) business days if Contractor disagrees with response.

G. RFI Log: Each Contract to prepare, maintain, and submit a tabular log of RFls
organized by the RFI number bi-weekly; log to include the following:

1. Project name.
2. Name and address of Contractor.
3. Name and address of Architect.
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4. RFI number including RFIs that were dropped and not submitted.
5. RFI description.
6. Date the RFI was submitted.
7. Date Architect's response was received.
8. Identification of related Minor Change in the Work, Construction Change

Directive, and Proposal Request, as appropriate.
Identification of related Field Order, Work Change Directive, and Proposal
Request, as appropriate.

©

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION
3.1  MAINTENANCE OF ON-SITE DOCUMENTS

A. Contractor shall maintain all Construction Documents, and changes to them, in an
orderly manner at each Work Site and shall immediately make them accessible to the
Owner, Architect, or Construction Manager upon request. Documents of this type
include, but are not limited to:

Construction drawings with posted addenda.
Project Manual with posted addenda.
Construction Progress Drawings (as-builts).
Approved submittals.

Updated construction schedules.

Requests for Information.

Changes to the work.

Architect’'s Supplementary Instructions
Insurances and Bonds.

0. MSDS sheets.

BOONOOR~WOWNE

END OF SECTION 01 31 13
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SECTION 01 32 16 - CONTRACTOR’'S CONSTRUCTION SCHEDULE

PART 1 - GENERAL

11 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General Conditions of
the Contract for Construction and other Division 01 Specification Sections, apply to
this Section.

1.2 SUMMARY

A.  This Section includes administrative and procedural requirements for documenting
the progress of construction during performance of the Work, including the
following:

1. Preliminary Construction Schedule.
2. Contractor's Construction Schedule.
3. Submittals Schedule.

B. Related Sections include the following:

1. Division 01 Section “Summary of Work" for preparing a combined
Contractor's Construction Schedule.

2. Division 01 Section "Construction Procedures and Control" for submitting and
distributing meeting and conference minutes.

3. Division 01 Section "Submittal Procedures" for submitting schedules and
reports.

4, Division 01 Section "Quality Control" for submitting a schedule of tests and
inspections.

1.3 DEFINITIONS

A.  Activity: A discrete part of a project that can be identified for planning, scheduling,
monitoring, and controlling the construction project. Activities included in a
construction schedule consume time and resources.

1. Critical activities are activities on the critical path. They must start and finish
on the planned early start and finish times.

2. Predecessor Activity: An activity that precedes another activity in the
network.

3. Successor Activity: An activity that follows another activity in the network.

B. Cost Loading: The allocation of the Schedule of Values for the completion of an
activity as scheduled. The sum of costs for all activities must equal the total
Contract Sum, unless otherwise approved by Architect.
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C. CPM: Critical path method, which is a method of planning and scheduling a
construction project where activities are arranged based on activity relationships.
Network calculations determine when activities can be performed and the critical
path of Project.

D. Ciritical Path: The longest connected chain of interdependent activities through the
network schedule that establishes the minimum overall Project duration and
contains no float.

E. Event: The starting or ending point of an activity.

F. Float: The measure of leeway in starting and completing an activity.

1. Float time is not for the exclusive use or benefit of either Owner or
Contractor, but is a jointly owned, expiring Project resource available to both
parties as needed to meet schedule milestones and Contract completion
date.

2. Free float is the amount of time an activity can be delayed without adversely
affecting the early start of the successor activity.

3. Total float is the measure of leeway in starting or completing an activity
without adversely affecting the planned Project completion date.

G. Fragment: A partial or fragmentary network that breaks down activities into smaller
activities for greater detail.

H.  Major Area: A story of construction, a separate building, or a similar significant
construction element.

l. Milestone: A key or critical point in time for reference or measurement.

J. Network Diagram: A graphic diagram of a network schedule, showing activities and
activity relationships.

K.  Resource Loading: The allocation of manpower and equipment necessary for the
completion of an activity as scheduled.
14 SUBMITTALS
A.  Submittals Schedule: Refer to Division 01 Section “Submittal Procedures”.
B. Preliminary Construction Schedule: Submit two (2) opaque copies.

1.  Approval of cost-loaded preliminary construction schedule will not constitute
approval of Schedule of Values for cost-loaded activities.

C. Contractor's Construction Schedule: Submit two (2) opaque copies of initial
schedule, large enough to show entire schedule for entire construction period.

D. Construction Reports: Submit two (2) copies at weekly intervals.
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E. Field Condition Reports: Submit two (2) copies at time of discovery of differing
conditions.

15 QUALITY ASSURANCE

A.  Pre-scheduling Conference: Conduct conference at Project site to comply with
requirements in Division 01 Section "Construction Procedures and Control."
Review methods and procedures related to the Preliminary Construction Schedule
and Contractor's Construction Schedule, including, but not limited to, the following:

1. Discuss constraints, including phasing work stages, area separations, interim
milestones, and partial Owner occupancy.

2. Review time required for review of submittals and re-submittals.

3. Review requirements for tests and inspections by independent testing and
inspecting agencies.

4, Review time required for completion and startup procedures.

5. Review and finalize list of construction activities to be included in schedule.

6. Review submittal requirements and procedures.

7. Review procedures for updating schedule.

1.6 COORDINATION

A. Coordinate preparation and processing of schedules and reports with performance
of construction activities and with scheduling and reporting of separate contractors.

B. Coordinate Contractor's Construction Schedule with the Schedule of Values, list of
subcontracts, Submittals Schedule, progress reports, payment requests, and other
required schedules and reports.

1. Secure time commitments for performing critical elements of the Work from
parties involved.

2. Coordinate each construction activity in the network with other activities and
schedule them in proper sequence.

PART 2 - PRODUCTS

2.1 SUBMITTALS SCHEDULE
A.  Preparation: Refer to Division 01 Section “Submittal Procedures”.
B. CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

C. Procedures: Comply with procedures contained in AGC's "Construction Planning &
Scheduling."

D. Time Frame: Extend schedule from date established for the Notice to Proceed to
date of Final Completion.
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1. Contract completion date shall not be changed by submission of a schedule
that shows an early completion date, unless specifically authorized by
Change Order.

E. Activities: Treat each story or separate area as a separate numbered activity for
each principal element of the Work. Comply with the following:

1.  Activity Duration: Define activities so no activity is longer than thirty (30)
days, unless specifically allowed by Architect.

2. Procurement Activities: Include procurement process activities for the
following long lead items and major items, requiring a cycle of more than sixty
(60) days, as separate activities in schedule. Procurement cycle activities
include, but are not limited to, submittals, approvals, purchasing, fabrication,
and delivery.

3. Submittal Review Time: Include review and re-submittal times indicated in
Division 01 Section "Submittal Procedures” in schedule. Coordinate
submittal review times in Contractor's Construction Schedule with Submittals
Schedule.

4, Startup and Testing Time: Include not less than twenty-one (21) days for
startup and testing.

5. Substantial Completion: Indicate completion in advance of date established
for Substantial Completion, and allow time for Architect's and Construction
Manager's administrative procedures necessary for certification of Substantial
Completion.

F. Constraints: Include constraints and work restrictions indicated in the Contract
Documents and as follows in schedule, and show how the sequence of the Work is
affected.

1. Phasing: Arrange list of activities on schedule by phase.

2. Work under More Than One Contract: Include a separate activity for each
contract.

3. Products Ordered in Advance: Include a separate activity for each product.
Include delivery date indicated in Division 01 Section "Summary." Delivery
dates indicated stipulate the earliest possible delivery date.

4.  Work Restrictions: Show the effect of the following items on the schedule:

Coordination with existing construction.
Limitations of continued occupancies.
Uninterruptible services.

Partial occupancy before Substantial Completion.
Use of premises restrictions.

Seasonal variations.

Environmental control.

@~oooow

5. Work Stages: Indicate important stages of construction for each major
portion of the Work, including, but not limited to, the following:

a. Subcontract awards.
b. Submittals.

C. Purchases.

d. Mockups.
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Fabrication.

Sample testing.

Deliveries.

Installation.

Tests and inspections.

Adjusting.

Curing.

l. Startup and placement into final use and operation.

AT T Ta oo

G. Milestones: Include milestones indicated in the Contract Documents in schedule,
including, but not limited to, the Notice to Proceed, Substantial Completion, and
Final Completion.

H. Contract Modifications: For each proposed contract maodification and concurrent
with its submission, prepare a time-impact analysis to demonstrate the effect of the
proposed change on the overall project schedule.

2.2 PRELIMINARY CONSTRUCTION SCHEDULE

A. Bar-Chart Schedule: Submit preliminary horizontal bar-chart-type construction
schedule within seven (7) days of date established for the Notice to Proceed.

B. Preparation: Indicate each significant construction activity separately. ldentify first
workday of each week with a continuous vertical line. Outline significant
construction activities for first sixty (60) days of construction. Include skeleton
diagram for the remainder of the Work and a cash requirement prediction based on
indicated activities.

2.3 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)

A. CPM Schedule: Prepare Contractor's Construction Schedule using a
computerized, time-scaled CPM network analysis diagram for the Work.

1. Develop network diagram in sufficient time to submit CPM schedule so it can
be accepted for use no later than thirty (30) days after date established for
the Notice to Proceed.

a. Failure to include any work item required for performance of this
Contract shall not excuse Contractor from completing all work within
applicable completion dates, regardless of Architect's approval of the
schedule.

2. Conduct educational workshops to train and inform key Project personnel,
including subcontractors' personnel, in proper methods of providing data and
using CPM schedule information.

3. Establish procedures for monitoring and updating CPM schedule and for
reporting progress. Coordinate procedures with progress meeting and
payment request dates.

4, Use "one workday" as the unit of time. Include list of nonworking days and
holidays incorporated into the schedule.
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B. CPM Schedule Preparation: Prepare a list of all activities required to complete the
Work. Using the preliminary network diagram, prepare a skeleton network to
identify probable critical paths.

1. Activities: Indicate the estimated time duration, sequence requirements, and
relationship of each activity in relation to other activities. Include estimated
time frames for the following activities:

Preparation and processing of submittals.
Mobilization and demobilization.
Purchase of materials.

Delivery.

Fabrication.

Installation.

Testing.

@~oooow

2. Critical Path Activities: Identify critical path activities, including those for
interim completion dates. Scheduled start and completion dates shall be
consistent with Contract milestone dates.

3. Processing: Process data to produce output data on a computer-drawn,
time-scaled network. Revise data, reorganize activity sequences, and
reproduce as often as necessary to produce the CPM schedule within the
limitations of the Contract Time.

4, Format: Mark the critical path. Locate the critical path near center of
network; locate paths with most float near the edges.

C. Schedule Updating: Concurrent with making revisions to schedule, prepare
tabulated reports showing the following:

Identification of activities that have changed.
Changes in early and late start dates.
Changes in early and late finish dates.
Changes in activity durations in workdays.
Changes in the critical path.

Changes in total float or slack time.
Authorized changes in the Contract Time.

NogosrwdE

PART 3 - EXECUTION

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE

A. Contractor's Construction Schedule Updating: At monthly intervals, update
schedule to reflect actual construction progress and activities. Issue schedule one
(1) week before each regularly scheduled progress meeting.

1. Revise schedule immediately after each meeting or other activity where
revisions have been recognhized or made. Issue updated schedule
concurrently with the report of each such meeting.
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2. Include a report with updated schedule that indicates every change,

including, but not limited to, changes in logic, durations, actual starts and
finishes, and activity durations.

3. As the Work progresses, indicate Actual Completion percentage for each
activity.

B. Distribution: Distribute copies of approved schedule to Architect, Construction
Manager, Owner, separate contractors, testing and inspecting agencies, and other
parties identified by Contractor with a need-to-know schedule responsibility.

1. Post copies in Project meeting rooms and temporary field offices. When
revisions are made, distribute updated schedules to the same parties and
post in the same locations. Delete parties from distribution when they have
completed their assigned portion of the Work and are no longer involved in
performance of construction activities.

END OF SECTION 01 32 16
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SECTION 01 32 19 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.01 RELATED DOCUMENTS
1. Drawings and general provisions of Contract apply to work of this section.
1.02 CERTIFICATE OF CAPITAL IMPROVEMENT

1. A Certificate of Capital Improvement will be supplied to the Contractors by the
School District.

1.03 PERFORMANCE AND LABOR AND MATERIALS PAYMENT BOND

1.  Simultaneously with his delivery of the executed contract, the successful
bidder must deliver to the Board all Performance and Labor and Materials
Payment Bonds and Insurances in accordance with Section 00 73 16
“Insurance and Bonds Requirements.”

1.04 ADDITIONAL SURETY

1.  The Contractor shall furnish an additional surety bond in an amount at least
equal to one hundred percentum (100%) of the cost of any adjustment in the
contract price, by reason of an authorized change in the work, as security for
faithful performance of the additional work and for the additional payment of
all persons performing labor and furnishing materials in connection with this
contract.

PART 2 - PRODUCTS

2.01 SUBMITTALS — (All to be submitted electronically through NewfermaSubmittal
Exchange.)

1. Permits and Certificates

1. Provide the District with a copy of all required permits such as “Right-of-
Way Permits”, “Plumbing Permits”, “Open Flame Permits”, “Highway Work
Permits”, “Electrical Underwriters Certificate”, “Department of Health Permit
and Certificates”, etc. if such permits are required for the specific tasks on the
project. (Typically “Building Permit” is issued to the District directly by the
New York State Education Department and is not the responsibility of the
Contractor to acquire).
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2. Shop Drawings

1. The Prime Contractor shall submit via Newferma-Submittal Exchange all
submittals including product data, shop drawings and samples. Detailed
requirements for shop drawings relating to certain portions of the work are
stated in the drawings and various sections of these specifications. Refer to
individual sections. Shop drawings furnished by sub-contractors or material
vendors shall be submitted only by the Prime Contractor via
NewformaSubmittal Exchange. All manufactured products shall be identified
by the name of the manufacturer and catalog number. Each copy of shop
drawings shall be clearly marked with the title of the job and the Contractor's
name. The Contractor shall indicate on the shop drawing submittal the
factory delivery date and/or lead time. Refer to Section 00 72 16 - General
Conditions.

2. Equipment layout shop drawings shall indicate dimensioned layout,
rough-in and connection data for mechanical/electrical. Each roughing-in
location shall be dimensioned accurately from the building walls.

3. Shop drawings of custom-fabricated and/or field installed
material/equipment/systems, etc. shall show equipment under this contract,
indicating all reinforcement, as well as details for the installation and relation
to adjoining and related work which requires cutting and close fitting,
anchoring, etc. Layouts shall provide the fine-tuned coordination with other
systems, equipment, structure, ceiling layouts, heights, existing conditions,
etc. and shall include necessary adjustments so work can be properly
installed.

4. All shop drawings and product submittals shall minimally reference
equipment, materials, etc. to identification system used in specifications
and/or drawings, dates, project field dimensions, applicable standards, etc..

5. All shop drawings shall coordinate with existing/new adjacent conditions
and make adjustments in the work within the general intent of the project.

6. By submitting shop drawings, the Contractor represents that he/she has
determined and verified materials, field measurements, field conditions and
has checked/coordinated that information within such submittals with the
requirements of the work and the contract documents.

3. Manufacturer's Affidavit

1. The Contractor, if requested, shall furnish affidavit from manufacturer,
certifying that materials or products delivered to the job meet
requirements specified. However, such certifications shall not relieve
Contractor from responsibility of complying with any added requirements
specified herein.
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4.  Samples and Mock Ups

1.

2.

The Contractor shall submit a sufficient number of samples for approval
and per the Architect/Engineer's request plus one for retention by the
Construction Manager for each item requiring sample submission. When
it is necessary to retain a sample at the construction site for comparative
purposes such as a workmanship sample, the Contractor shall submit
one additional sample. Refer to individual sections and Section 00 72

16 - General Conditions. When mock-ups ("constructed on site" samples)
are required, the complete requirements are specified in the individual
section involved.

A pre-installation meeting will be required to review mock up and to certify
the installation will be acceptable.

Mock ups will be required on this project. Refer to individual Specification
Section for mock up requirements.

5.  Substitutions/Equivalents

1.

All requests for equivalents must be submitted prior to award of contract
in conformance with the “Equivalents” procedures set forth in the
Instructions to Bidders (Section 00 21 13). Any request for substitutions
the Contractor wishes to make after contract award shall be governed by
the “Substitution” procedures in the General Conditions (Section 00 72
16).

6. Operating and Maintenance Manuals (Also refer to Closeout Submission
Requirements of Section 01 77 00 and to O and M Manuals and Data of Section 01

78 23).

1.

Detailed requirements for operating and maintenance manuals relating to
certain portions of the work are stated in the various sections of these
specifications. The Contractor shall submit ten (10) complete copies of
each required manual to the Architect/Engineer on flash drive, along with
two (2) hard copies, for review prior to final payment. Once approved,
manual will be submitted to the Construction Manager for recordkeeping.
The operating manual shall list all products and assemblies, warranties
and manufacturer’s instructions. It shall also include all diagnostics,
schematics and software passwords necessary for service and
maintenance. Detailed requirements for operating and maintenance
manuals relating to certain portions of the work are stated in the various
sections of these specifications. Refer to individual sections and Section
00 72 16 - General Conditions.
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2. Organize operating and maintenance manual information into suitable

sets of manageable size, and bind into individual binders properly
identified and indexed (thumb tabbed). Include emergency instructions,
spare parts listing, copies of warranties, wiring diagrams, recommended
“turn-around” cycles, inspection procedures, shop drawings, product data
and similar applicable information. Bind each manual of each set in a
heavy-duty 3-ring binder and include pocket folders for folded sheet
information. Mark identification on both front and spine of each binder,
including identification of school and dates of work.

7. Warranties Manual

1.

All Contractors shall submit to the Architect/Engineer two copies of a
manual of all manufacturer's and builder's warranties and bonds, as
required by the contract documents. Include in this manual the project
title, an index of warranties and the initial warranty date. Refer to Article
2.1.6 of this section. All warranties shall be effective, unless stated
otherwise, from the date of final payment. Refer to Section 00 72

16 - General Conditions.

8. No ACBM Statement

1.

No Asbestos Containing Building Material (ACBM) shall be used on this
project. Prior to the application of final payment, the Contractor shall
submit to the Construction Manager, a signed statement on the
Contractor's corporate letterhead identifying the project name, date of
project issue and contract number, to the effect that no work of this
project involved the application, installation or provision of known or
suspected asbestos containing building material (ACBM).

9. As-Built Documents

1. The Contractor shall maintain at the site one record copy of the drawings,
specifications, addenda, approved shop drawings, product data, samples,
change orders, etc. in good order and clearly marked to record field changes
and selections made during construction that are not otherwise documented.

2. As-Built Documents shall include but not be limited to;

1. Building Construction; All wall relocations, detail changes, structural
changes, etc.

2. In-Ground Buried Work; All distribution line locations, dimensioned
from prominent building lines, so as to completely locate line including
jogs, direction changes, etc.

3. Concealed Building Construction Work; All horizontal and vertical
distribution lines. This includes all systems distribution even if small
sizes (i.e. fire alarm conduits, small gas distribution lines, hot water re-
circulation loops, etc.). Where work is concealed locate by dimension.
If exposed (includes within ceiling plenums) only generate scalable
locations as necessary.
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4. Locations of Equipment; All valves, unions, dampers, equipment
requiring maintenance, etc. if different form original drawings, or not
indicated.

5. Existing Distribution Systems; All encountered as it relates to this
contract’s work.

6. General Sizes and Materials; If not otherwise indicated on contract
drawings.

7. Where the original drawing is substantially correct the Contractor shall
indicate so by clearly marked check () over each distribution and
branch point, equipment location, etc. Where original drawing
incorrectly locates installed work, the Contractor shall erase or ‘neatly’
“X” out continuously those lines.

8. Prior to application for final payment, the Contractor shall submit three
(3) flash drives, each containing a full set of as-built documents,
drawn to scale, in PDF format, indicating actual installed conditions,
including change order work, to the Construction Manager for
approval as record documents.

9. The Contractor shall bear all expenses incurred to record and
reproduce record documents that reflect drawing corrections and
clarifications relative to found field conditions, and field changes that
were induced by, or as a result of the Contractor. Change Order
requests, and drawing changes prepared by the Architect/Engineer,
shall be so documented on the original drawing by the
Architect/Engineer.

10. Receipts and Invoices

1. Provide prompt submittal of itemized invoices and/or receipts for the
purchase and installation of all devices, fixtures and equipment, at the
Construction Manager’s request. Provide a complete description of items
indicated on submittal.

11. Energy Rebate Items

1. For all equipment proposed for installation that will result in a decreased
electrical demand, i.e. high efficiency lighting, ballasts, motors, etc., the
Contractor shall submit two (2) copies of sales receipts or purchase orders to
the Construction Manager. Such documentation shall state date of purchase,
dealer's name and address, equipment or product manufacturer, model
numbers, quantity purchased and cost per item. Submittal of documentation
shall be made to the Construction Manager within 30 days of purchase.

PART 3 — SUBMITTAL SCHEDULE

Submittal Schedule: Each Contractor shall input the date that each submittal to be
uploaded onto NewfermaSubmittal Exchange. Include time required for review,
ordering, manufacturing, fabrication, and delivery when establishing dates. Include
additional time required for making corrections or revisions to submittals noted by
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Architect and additional time for handling and reviewing submittals required by those

corrections.

1. Coordinate submittal schedule with list of subcontracts, the schedule of values,
and Contractor's construction schedule.

2. Initial Submittal Schedule:  Submit concurrently with startup construction
schedule. Include submittals required during the first thirty (30) days of
construction. List those submittals required to maintain orderly progress of the
Work and those required early because of long lead time for manufacture or
fabrication.

a.  All curtain wall, window, door submittals, etc. will be due within 20 days of
award of contract or as needed in order to get work completed per the
schedule.

3. Format: Arrange the following information in a tabular format:

a. Scheduled date for first submittal.

b. Specification Section number and title.

C. Submittal category: Action; informational.

d. Name of subcontractor.

e. Description of the Work covered.

f. Scheduled date for Architect's final release or approval.

g. Scheduled date of fabrication.

h. Scheduled dates for purchasing.

i. Scheduled dates for installation.

J- Activity or event number.

4.  The submittal schedule shall indicate that all action submittals are to be sent to
the Architect within thirty (30) days after the execution of the Owner/Contractor
Agreement.

a. If a submittal cannot be sent to the Architect within the specified time
period, then the Contractor shall provide an explanation for the additional
time.

5.  Within thirty (30) calendar days after the execution of the Contract, the

Contractors shall submit, to the Project Construction Manager, a copy of the
confirmed delivery date for each required material or product.
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6. See below chart for a sample submittal schedule:

DATA DRAWINGS WARRANTY

ITEM/SECTION RECEIVED | APPROVED | RECEIVED | APPROVED PERIOD

DATE DATE DATE DATE

Bonds and Insurance

Project Schedule

Submittal Schedule

Schedule of Values

Coordination Schedule

Other

Other

Other

Other

Other

Other

Preliminary Punch List

Test Reports

O & M Manuals

Other Closeouts

PART 4 — ADMINISTRATIVE REQUIREMENTS

B.

A.

Architect's Digital Data Files: Refer to Section 01 35 00 Electronic Document Transfer.

Electronic Submittal Requirement: All action and informational submittals shall be
submitted as PDF formatted.

1. Use a submittal number assigned by the Architect or Construction Manager.

2. All submittals will be returned to the prime contractors.

3. Internet Service and Equipment Requirements:
a. Email address and Internet access at Contractor’s main office.
b. Adobe Acrobat (www.adobe.com), or other similar PDF review software for
applying electronic stamps and comments.

Submittal package: Assemble each submittal and re-submittal individually and
appropriately for transmittal and handling.

1. Provide a completed “Submittal Cover” form with each submittal, found in Section
00 62 11, as the first page of every submittal.
a. Every submittal shall be accompanied by a fully executed copy of the
Submittal Cover sheet and set forth the following:
1)  Contract number.
2) Contract for: School Name/Number and SED Project Control
Number.
3) Contractors’ hame.
4)  Sub-contractor and suppliers name.
5)  Submission number and the date for each initial submittal and re-
submittal.
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6)  Shop drawings name and number.

7)  Contents.

8)  Name of manufacturer.

9)  Specification section paragraph number(s) showing product being
submitted on.

10) Signature of contractor indicating approval of the submittal with date
of approval and all applicable check boxes marked.

C. Coordination: Coordinate preparation and processing of submittals with performance
of construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Submit all submittal items required for each Specification Section concurrently
unless partial submittals for portions of the Work are indicated on approved
submittal schedule.

3. Submit action submittals and informational submittals required by the same
Specification Section as separate packages under separate transmittals.

4, Coordinate transmittal of different types of submittals for related parts of the
Work so processing will not be delayed because of need to review submittals
concurrently for coordination.

a. Architect reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received.

D. Processing Time: Allow time for submittal review, including time for re-submittals, as
follows. Time for review shall commence upon Architect's receipt of submittal. No
extension of the Contract Time will be authorized because of failure to transmit
submittals enough in advance of the Work to permit processing, including re-
submittals.

1. It is the Contractor’s responsibility to provide required submittals complete with
enough information to show conformance with the construction documents in a
time frame that will not affect the construction schedule. The construction
schedule will not be extended due to the Architects’ “RETURNED WITHOUT
ACTION", “REJECTED” or “REVISE AND RESUBMIT” action on a submittal
when the submittal is found to be lacking adequate information showing
conformance with the contract documents and/or does not conform to the
contract document requirements.

2. The Architect will review a maximum of two submittals for any single item
requiring a submission at no cost to the Contractor. Upon request by the
Architect, the Contractor will compensate the Owner, via back charge for all
further submissions to the Architect and/or Owner due to submissions that do not
provided enough data to prove compliance with the specifications, or that in the
opinion of the Architect do not meet the project specifications. Compensation will
be computed by the additional hours needed to perform the review and
correspondence multiplied by the Architect’s normal billing rate.

3. Initial Review: Allow five (5) working days for initial review of each submittal.
Allow additional time if coordination with subsequent submittals is required.
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1.2

Architect will advise Contractor when a submittal being processed must be
delayed for coordination.

4, Re-submittal Review: Allow five (5) working days for review of each re-submittal.
Options: ldentify options requiring selection by Architect.

Deviations and Additional Information: On an attached separate sheet, prepared on
Contractor's letterhead, record relevant information, requests for data, revisions other
than those requested by Architect on previous submittals, and deviations from
requirements in the Contract Documents, including minor variations and limitations.
Include same identification information as related submittal.

Re-submittals: Make re-submittals in same form and number of copies as initial
submittal.

1. Note date and content of previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent
of revision.

3. Resubmit submittals until they are marked with approval notation from Architect's
action stamp that indicates “NO EXCEPTION TAKEN”, or “MAKE
CORRECTIONS NOTED".

Distribution:  Furnish copies of final submittals to manufacturers, subcontractors,
suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary
for performance of construction activities. Show distribution on transmittal forms.

Use for Construction: Retain complete printed copies of all approved action submittals
on Project site. Use only final action submittals that are marked with approval notation
from Architect's action stamp.

Inspection of Documents: Construction progress drawings (as-builts), approved
submittals, updated construction schedule.

EXECUTION SUBMITTAL PROCEDURES

General Submittal Procedure Requirements: Prepare and submit submittals required
by in