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Introduction

Representatives:

Empire State Development Corporation

City of Rochester

LiRo Engineers, Inc.

LaBella Associates, P.C.

Ontario Specialty Contracting, Inc.

Paradigm Environmental Services, Inc.

(Design Consultant)

(Construction Manager)

(Demolition Contractor)

(Environmental Monitoring)



Project Background



Abatement Progress Summary

Tower: 

- Abatement Nearing Completion

Mall Areas:

- Abatement Nearing Completion

Euclid Building:

- Abatement On-Going

- To be Complete 9/1/10

McCurdyôs Building:

- Abatement On-Going

- To be Complete 9/1/10

B. Forman Building:

- Abatement Complete

Seneca Building:

- Abatement Complete

Citizens Bank, Sheer, Wendyôs

- Recently Acquired Properties

- Asbestos Abatement to Occur 

During Initial Phase I of the 

Demolition Contract



Demolition Phasing & Schedule

Phase 3

3 Skywalk Bridges

Start ï8/1/10

Complete ï11/1/10

Phase 2

Wendyôs

Scheer

Citizens

Seneca

B.Forman

Start ï8/1/10

Complete ï4/1/11

Phase 4

McCurdyôs

Euclid

Service Tunnel

Mall N. of Col. 15

Sub Parking

Start ï11/1/10

Complete ï12/3/11

Phase 1

Midtown Tower

Midtown Mall/Atrium

S. of Col. 15

Start ï9/1/10

Complete ï4/1/11

MALL

ALT 2

MALL

ALT 1

B. FORMAN

1st TO BE

DEMOLISHED

PHASE

2

PHASE

1

PHASE

4



Reuse of Existing Structures

Midtown Tower

Seneca Building

Part of the

PAETEC Site

Midtown Mall

Alternate 2

Midtown Mall

Alternate 1



Pre-Demolition Conditions



Post-Demolition Conditions



Demolition Schedule

2010 2011 2012

Aug Sep Oct Nov Dec Jan Feb Mar Apr May June July Aug Sep Oct Nov Dec Jan Feb Mar

Completion of Abatement

Tunnel Closure

Phase I

Phase II

Phase III

Phase IV

Decision on Alternates

PAETEC Construction

Tower Redevelopment

Infrastructure Improvements



Demolition Procedures

What to Expect

ü Cranes

ü Large Equipment

ü Noise

ü Dust

ü Traffic Impacts

ü Utility Work

ü Sidewalk & Some

Temporary Street Closures

ü Bus Stop Relocation,

Clinton Avenue (Permanent)

ü Tunnel Restrictions

ü Parking Garage Remains Closed

ü Limited Abatement

ü Tunnel Reconstruction

ü Temporary Site Stabilization & Drainage Controls



Demolition Procedures

Controls

ü Health & Safety

ü Dust & Air Monitoring

ü Vibration Monitoring

ü Project Perimeter & Fence

ü Tunnel Open/Closure Procedures

ü Communication with Neighbors

Regulatory Agencies

ü NYSDOL

ü OSHA

ü NYSDEC

ü USEPA


