
INITIAL PROJECT PROPOSAL
January 2011

JJ

TMNtPIWm11'JN '

U.S. Department of Transportation Federal Highway Administration

NEW YORK STATE DEPARTMENT OF TRANSPORTATION
ANDREW CUOMO, Governor JOAN McDONALD, Acting Commissioner



January 2011 Initial Project Proposal PIN 4754.52

PROJECT APPROVAL SHEET
(Pursuant to SAFETEA-LU Matrix)

Milestones Signatures Dates

A. Recommendation for The proje cost and schedule are consistent with the Regional Capital Program.
IPP Approval:

Regional Planning and gram Manager

The project is ready to be added to the Regional Capital ProgramB. I PP Approval: and project scoping can begin.

l r ✓ itlt^, d 1.
Regional Director
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PIN: 4754.52

PROJECT NAME: Corrective Maintenance Paving at Five City Streets:
Genesee Street from Brooks Avenue to Main Street (1.25 miles)
Northland Avenue from Ferncliffe Drive to Waring Road (0.93 miles)
Buffalo Road from the City Line to Mt Read Boulevard (0.46 miles)
Crittendon Boulevard from Kendrick Road to Mt Hope Avenu (0.49 miles)
Clinton Avenue from Wodbury Boulevard to Main Street (0.30 miles)

MUNICIPALITY: City of Rochester COUNTY: Monroe

STATE ROUTE/STATE HIGHWAY NUMBER: NA

LIMITS: Milepoints (2005): NA
Reference Markers: NA

PROJECT LENGTH: 3.43 miles CENTERLINE MILES: 3.43 LANE MILES: 13.26

FEDERAL AID SYSTEM: non-NHS or NHS (Clinton)

FUNCTIONAL CLASS: Urban Collector or Minor Arterial

EXISTING AADT: from 3,000 to 19,000 (from 2004)

PERCENT TRUCKS: unconfirmed

EXISTING CHARACTERISTICS OF CONCERN: Pavement conditions have deteriorated as a result
of snow-and-ice, utility cuts, and traffic loading. These conditions are allowing water to infiltrate into
the sub-base thereby threatening to compromise the pavement's structural integrity.

ELEMENT MEASURE/INDICATOR

Surface Rating Sufficiency Rating= 6, Pot Holes, Alligator Cracking

PROJECT OBJECTIVES: This project would replace the oxidized, deteriorating surface to protect
the pavement structure and provide improved riding quality to extend the existing investment for 12
to 15 years.

PROJECT ELEMENT(S) TO BE INVESTIGATED:

❑ Deck/Minor Bridge Rehabilitation ❑ Bridge Replacement, New Location
❑ Major Bridge Rehabilitation ❑ Bridge Replacement, Existing Location

Highway Resurface ❑ Highway Reconstruction
❑ Appurtenance ❑ Culvert Rehabilitation or Replacement
❑ Traffic Control ❑ Other: Multi-use Trail

PROPOSED WORK DESCRIPTION: This project would involve a mill-and-fill treatment of the
pavement surface and would include the addition of handicap ramps as well as retrofitting existing
ramps with truncated domes along with repairs to the existing sidewalk. Sewer and water castings
will be adjusted and stormwater basins will be repaired.
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PRIORITY RESULTS: ® Mobility & Reliability ❑ Safety ❑ Security
❑ Economic Competitiveness ❑ Environmental Stewardship

FUNDING SOURCE ❑ 100% State ® Federal

RECOMMENDED ENVIRONMENTAL CLASSIFICATION:
PROJECTED ENVIRONMENTAL PROCESS:
NEPA: ❑ No Federal ® Class II, CE ❑ Class III, E S❑ Class I, EIS

Funds ® CE/Auto ❑ SAFTEA-LU ❑ SAFTEA-LU
❑ CE/Prog Applies Applies
❑ CE/Doc

SEAR: ❑ Exempt ® Type II ❑ Non-Type II
❑ EA -or- ❑ EIS

The following checklist will be prepared during preliminary engineering:
® NEPA Checklist
❑ Regional Environmental Checklist
❑ Landscape Architectural/ Environmental Services IPP Report

MPO INVOLVEMENT: ❑ No ® Yes TIP Name: Genesee St from Brooks to Main etc.
TIP Number: H07-30, 31, 34, 35, 36-MN1

TIP AMENDMENT REQUIRED: ❑ No ® Yes, to reflect delay of Buffalo Road (#34) from
FFY 2011 to FFY 2012.

STIP STATUS: On STIP ❑ Not on STIP

MOU STATUS: The PIN is included in the draft 2010-2011 MOU.

NOTES ON SPECIAL CIRCUMSTANCES: Scoping, design, and construction are to be
administered by the City of Rochester. The sponsor's project manager is James R. McIntosh
(585.428.6828).

SPECIAL TECHNICAL ACTIVITES REQUIRED: A State-Local Agreement will be required to
allow for reimbursement of sponsor expenditures consistent with the applicable Federal Aid
Program (STP Flex or NHS).

PLANNED PUBLIC INVOLVEMENT: A Public Involvement Plan will be developed during
preliminary engineering and will be implemented throughout final design and construction.

WORKZONE SAFETY & MOBILITY: The Region has determined that the subject project is not
significant per 23 CFR 630.1010. A Transportation Management Plan consisting of a work zone
traffic control plan will be prepared during preliminary engineering. Coordination with the
Regional Transportation Operations Center and public information activities will be considered
during final design.

PROBABLE SCHEDULE AND COST: Scoping (SLA execution and consultant acquisition) would
begin in March 2011. Preliminary engineering would begin in July 2011. Final design would begin in
January 2012. The PS&E would be produced in July 2012 for a bid opening in September 2012.
Contract award and construction start would be in November 2012. Construction would be complete
in August 2013. The estimated cost of all phases is $2,167,000.
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DESIRED LETTING: 9/5/2012 DESIRED CONSTRUCTION COMPLETION: 8/30/13

SCHEDULE QUALIFIERS: ❑ Public Hearing
❑ Major Permits
® Consultant

PROGRAMMING:

❑ 4(f)/1 06
❑ Real Estate
® Other: SLA

Project
Phase

Activity
Duration

Estimated
Cost

Fund
Source

Obligation
Date

Scoping 4 months $0.010 Local Funds 3/2/2011
Preliminary Engineering 6 months $0.050 Local Funds 7/6/2011
Detailed Design 6 months * $0.050 Federal Aid 1/4/2012
Construction 10 months ** $1.870 Federal Aid 7/5/2012
Inspection/Administration 10 months * $0.187 Federal Aid 7/5/2012
TOTAL $2.167

zo rank k1101ZU IZ) ° irom awara (11/4/2012)

BASIS OF ESTIMATE: Sponsor applications to the MPO. (Note that each location was initially
presented as a separate application, but are combined into this one project. See 475452, 475453,
475456, 475457, and 475458.)

PROJECT CATEGORY: ❑ Simple ® Moderate ❑ Complex

STATEWIDE SIGNIFICANCE: ® No ❑ Yes
Remarks:

ASSET MANAGEMENT-
AM Team IPP Asset Specific Asset Team Specific

Initiator Cost Share Cost/Scope/Schedule/Concurrence
Local Projects RPPIM $1,870,000 Rick Papaj

ASSIGNED PROJECT MANAGER: Rick Papaj PHONE: 585 272 3466

FUNCTIONAL AREA: Regional Planning and Program Management

IPP PREPARED BY: Edwin Welsh DATE: 12/3/10
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