


INNER LOOP EAST

TRANSFORMATION PROJECT



Pre-Construction Public Information Meeting
October 9, 2014

Project Team

- **City of Rochester**
- **NYS Department of Transportation**
- **US Department of Transportation, Federal Highway Administration**
- **Monroe County**
- **Stantec Consulting Inc.**
- **Concrete Applied Technologies Corporation (CATCO)**



Overview


- **Project Limits**
- **Proposed Improvements**
- **Expected Construction Impacts**
- **Construction Phasing / Schedule**
- **Questions**



Project Limits



Orientation



Proposed Improvements

- New Asphalt Pavement
- New Granite Curbs
- New Concrete Sidewalks
- New Cycle Track for Bicyclists
- New Street Trees
- New Bicycle Racks and Benches
- Green infrastructure Improvements
- New Street Lighting
- New Traffic Signals
- New Traffic Signs and Striping
- Sewer Improvements
- Water Main Improvements



Preferred Alternative

Before



S. Union Street
Looking North

After



Expected Construction Impacts

Traffic Patterns

1. Permanent Closure of the Inner Loop
2. Posted Detours for Bridge Closures
3. Typical Construction Delays within Project Limits

Access

1. Streets will remain open with lane reductions.
2. Parking will be maintained, although spot locations may require temporary restrictions for construction activities.
3. Sidewalks will be maintained along at least one side of the roadway.
4. Driveway access will remain, however curb and sidewalk replacements at these locations will require temporary closure to perform work.
5. Short term shutdown of water services to perform connections to new mains.
6. Temporary business signs for impacted businesses


Notifications will be given prior to all changes in access

Project Construction Phasing

Phase 1A – Fill In The Inner Loop

1. Close the inner Loop (*Tentative Date – Mid-November*)
2. *Maintain Union Street Northbound traffic and Parking Lane along West Side of Union Street.*
3. *Maintain Pitkin Street Southbound traffic*
4. Remove the Broad Street Bridge (*Tentatively – Winter 2014*)
5. *Place Fill*
6. *Construct West Side of Union Street*
7. *Construct Savannah, Broad, and Charlotte Street Connections*
8. Remove East Avenue Bridge (*Tentatively – Summer 2015*)
9. *Complete West Side of Union Street*

Construction Phasing




Project Construction Phasing

Phase 1B – East Side Of Union Street

1. Move Northbound Traffic onto new pavement (West Side) and maintain parking along west side of union Street.
2. *Maintain Pitkin Street Southbound traffic*
3. Construct the East Side of union Street

Construction Phasing




Project Construction Phasing

Phase 2 – Build / Abandon Pitkin Street

1. Convert Union Street to Two-Way Traffic (*Northbound and Southbound*)
2. *Close Pitkin Street*
3. *Remove Portion of Pitkin to be Abandoned (South of East Avenue)*
4. *Reconstruct Portion of Pitkin to remain (North of East Avenue)*



Construction Phasing




Project Construction Phasing

Phase 3 – Monroe / Chestnut Area

1. Remove the Monroe Avenue Bridge (*TBD – 2016*)
2. *Maintain on and off ramps to I-490*
3. *Detour Northbound / Southbound traffic to Union Street*
4. Stage Construct Monroe and Chestnut



Construction Phasing



Project Website

Contains:

- Project overview
- Project support letters
- Documents (Scoping Report and TIGER Grant Application)
- Multimedia and Press
 - 3D Simulation
 - Slide Show Project Overview
 - Rush Hour Video
- Public Participation Information

Support from the Community

The following are letters to United States Secretary of Transportation, Ray LaHood, in support of the City's Inner Loop East project. These letters were penned by local neighborhood associations, business associations, elected officials, property developers, and more. They illustrate the deep and varied community support that stands behind filling in the Inner Loop East.

Elected Officials

- City of Rochester Mayor Thomas Richards
- United States Senator Charles Schumer
- United States Senator Kirsten Gillibrand
- United States Representative Kathleen Hochul
- New York Senator Joseph Robach
- New York Senator James Alesi
- New York Assemblyman Joseph Morelle
- New York Assemblyman Harry Bronson
- Rochester City Council



U.S. Senator Schumer visits Rochester to support the Inner Loop project.

Metropolitan Planning Organization

- Genesee Transportation Council, assurances and letter of support

Real Estate Developers Letters of Interest

- Buckingham Properties, a downtown real estate and property management company
- Christa Construction, a Rochester real estate development company
- Conifer, a Rochester real estate development company
- Flower City Development, a downtown real estate green development company
- Graywood, a Rochester construction and property management company

www.cityofrochester.gov/innerloopeast

Summary

Communication

Communication

Communication

City of Rochester

Stantec

Sam Priem P.E.
Construction Manager
(585) 428-7168
PriemS@cityofrochester.gov

Paul Winterkorn
Resident Project Manager

Questions

