

Continuous community outreach

March  
2009

Planning & Design Report complete  
for Mount Hope Avenue Phases 1 and 2

Spring  
2014

Mount Hope Avenue Phase 1  
construction complete

June  
2015

City of Rochester secures design  
funding for Mount Hope Avenue Phase 2

September  
2016

Reevaluation Study complete. Confirms  
the basic design selected in 2009

August  
2017

Detailed design begins for  
Mount Hope Avenue Phase 2

August  
2019

Detailed design must be complete

Winter-Spring  
2020

Mount Hope Avenue Phase 2  
construction begins with utility work

November  
2021

Mount Hope Avenue Phase 2  
construction complete



**BERGMANN**  
ARCHITECTS ENGINEERS PLANNERS

PROJECT TIMELINE

Mount Hope Avenue Phase 2  
March 2019